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DEFINITIONS 

Children: all persons under the age of 18 years according to international regulatory standard 

(Convention on the rights of Child 2002)  

Community: a group of individuals broader than households, who identify themselves as a common unit 

due to recognized social, religious, economic, and traditional government ties or shared locality.  

Compensation: payment in cash or in kind for an asset or resource acquired or affected by the project.  

Cut-off-Date: the date of announcement of inventory of project affected items, upon which no new 

entrant or claimant or development is allowed or will be entertained as affected assets within the project 

area of influence. 

Economic Displacement: a loss of productive assets or usage rights or livelihood capacities because 

such assets / rights / capacities are in the project area.  

Entitlement: the compensation offered by RAP, including financial compensation; the right to 

participate in livelihood enhancement programs; housing sites and infrastructure; transport and temporary 

housing allowance; and, other short- term provisions required to move from one site to another.  

Head of the Household:  means the person providing or acknowledged, by the household, to be 

providing the basic means of existence. 

Household: a group of persons living together who share the same cooking and eating facilities and form 

a basic socio-economic and decision- making unit. One or more households often occupy a homestead.  

Involuntary Resettlement: resettlement without the informed consent of the displaced persons or if they 

give their consent, it is without having the power to refuse resettlement.  

Lost Income Opportunities: lost income opportunities refer to compensation to project affected persons 

for loss of business income, business hours/time due to project  

Environmental and Social Standard 5 (ESS 5): Describes the basic principles and procedures for 

resettling, compensating or at least assisting involuntary displace persons to improve or at least restore 

their standards of living after alternatives for avoiding displacement is not feasible  

Physical Displacement: a loss of residential structures and related non-residential structures and physical 

assets because such structures / assets are in the project area.  

Private property owners: persons who have legal title to structures, land or other assets and are 

accordingly entitled to compensation under the Land Act.  

Project-Affected Community: a community that is adversely affected by the project.  

Project-Affected Person: any person who, because of the project, loses the right to own, use or otherwise 

benefit from a built structure, land (commercial, residential, agricultural, or pasture), annual or perennial 

crops and trees, or any other fixed or moveable asset, either in full or in part, permanently or temporarily.  

Rehabilitation: the restoration of the PAPs resource capacity to continue with productive activities or 

lifestyles at a level higher or at least equal to that before the project.  

Relocation: a compensation process through which physically displaced households are provided with a 

one-time lump-sum compensation payment for their existing residential structures and move from the 

area.  
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Replacement Cost: the amount of cash compensation and/or assistance suffices to replace lost assets and 

cover transaction costs, without considering depreciation or salvage value.  

Resettlement Action Plan (RAP): documented procedures and the actions a project proponent will take 

to mitigate adverse effects, compensate losses, and provide development benefits to persons and 

communities affected by a project.  

Resettlement Assistance: support provided to people who are physically displaced by a project. This 

may include transportation, food, shelter, and social services that are provided to affected people during 

their resettlement. Assistance may also include cash allowances that compensate affected people for the 

inconvenience associated with resettlement and defray the expenses of a transition to a new locale, such 

as moving expenses and lost workdays.  

Resettlement: a compensation process through which physically displaced households are provided with 

replacement plots and residential structures at one of two designated resettlement area in the district. 

Resettlement includes initiatives to restore and improve the living standards of those being resettled.  

Squatters: squatters are landless in the project corridor who may have their own individual lands at other 

location but are household squatting within the project land for residential and business purposes.  

Vulnerable group: People who by their disadvantage conditions will be economically worse impacted 

by project activities than others such as female headed households, persons with disability, at-risk 

children, persons with HIV-AIDS and elderly household heads of 60 years and above.  
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EXECUTIVE SUMMARY 

ES 1  Background 

The Nigeria Agro-Climatic Resilience of Semi-Arid Landscape (ACReSAL) Project aim to increase the 

adoption of sustainable landscape management practices in targeted watersheds in Northern Nigeria and 

strengthen Nigeria’s long-term framework for integrated climate-resilience landscape management. The 

ACReSAL project seeks to address some of the critical challenges in Northern Nigeria. The region is 

characterized by high poverty rates, low literacy, an environment of fragility, conflict, and violence, 

degradation of natural resources, poor agricultural productivity, climate risks, desertification, poor 

penetration of modern technology, and weak institutional capacity. Addressing these issues will require 

effort in multiple sectors like Ministry of Water resources, Ministry of Agriculture which will be led by 

Ministry of Environment that will serve as the implementing a ministry. 

The Project Development Objective (PDO) of the Agro-Climatic Resilience in Semi-Arid Landscapes 

(ACReSAL) Project for Nigeria is to increase the implementation of sustainable landscape management 

practices in targeted watersheds in northern Nigeria and strengthen Nigeria’s long-term enabling 

environment for integrated climate-resilient landscape management. 

Components of the project includes;  

A. Dryland Management 

B. Community Climate Resilience 

C. Climate Change Institutional Strengthening and Project Management 

D. Contingency Emergency Response 

The activities of Component A will involve civil works in specific intervention sites – that is, construction 

of drainage works and/or rehabilitation of gullies. This could result in the acquisition of land or 

displacement of families, business, or public infrastructure, thus ESS 5 – Land Acquisition, Restriction 

on Land use and Involuntary Resettlement is relevant. The already prepared Resettlement Policy 

Framework will serve as guide for the preparation of Resettlement Action Plan. This report focuses on 

the Resettlement Action Plan (RAP) developed for the Jibia Town storm water and drainage management 

project in Katsina State Nigeria. 

The overall objective of the resettlement plan is to identify and assess social and economic impacts 

resulting from involuntary displacement (physical and economic), develop a Resettlement Action Plan 

(RAP) in line with the requirements of the Federal Government of Nigeria and World Bank 

Environmental and Social Standards. 

In general, a Resettlement Action Plan RAP) is required for any project that results in involuntary physical 

displacement (relocation, loss of residential land, or loss of shelter) or economic displacement (loss of 

land, assets, or access to assets leading to loss of income sources or other means of livelihood) or both, 

of persons, especially if it is likely to have adverse effects on vulnerable groups. Resettlement is 

considered ‘involuntary’ when affected persons or communities do not have the right to refuse land 

acquisition or restrictions on land use that result in displacement.  

The construction activities under the Katsina ACRESAL subproject, specifically component A, will be 

in specific locations and will affect mainly the ‘land users’ within the selected sites. This could result in 

the acquisition of land from or displacement of families, business or public infrastructure thus triggering 

the World Bank’s ESS5: Hence, the need to develop a RAP.  
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ES 2  Description of the proposed project and Potential Impact 

The storm water and drainage rehabilitation project would entail engineering works including site 

clearing, mobilization of equipment; excavation, earthworks; drainage and culvert construction; earth 

filing, etc.  Major infrastructure to be installed which will entail involuntary resettlement is the concrete 

drains and culverts. These will be situated along selected ROW within the project location. These 

activities will entail temporary and permanent land acquisition to advance Component “A” works that 

shall result in direct social and economic hardships on the Project Affected Persons (PAPs). A total of 

577 PAPs that will be subject to involuntary physical or economic resettlement were identified within the 

project corridor. Based on the census and identification of assets, both physical and economic 

displacement is applicable under this RAP considering that the drains is being constructed within and 

across residential areas. 

This project has numerous positive impacts if well implemented. These will include: 

• creation of job opportunities for women and youths.  

• improved quality of life through productivity and improved agricultural production as a result of 

reclamation of farmlands adjacent to drainage. 

• Increased income to families and communities, etc.  

 

ES Table 1: Summary of Impacts 

S/N Category of Impact Number of PAPs  

1 Land 219 

2 Structures 210 

3 Fences 10 

4 Loss of Business/Disturbance 4 

5 Loss of Accommodation 5 

6 Cash Crops 82 

7 Economic Trees 47 

 

ES 3 Objectives of the RAP 

An RPF has been prepared in line with the requirement of the ESS5: Land acquisition, Restriction of 

land use and Involuntary Resettlement; and ESS10: Stakeholder Engagement and Information 

Disclosure. The RPF also referred to Government of Nigeria‘s legal and institutional requirements. RPF 

provides basic and binding principles that will be applied in all such situations. The aim of preparing a 

RAP is to identify and assess the direct socio-economic risks of involuntary resettlement related to the 

proposed civil works and provide measures to assist PAPs in line with ESS5 on Involuntary Resettlement 

and the relevant Nigeria policies and laws. The RAP outlines management processes for resettling and 

compensating the PAPs. The goal is to implement resettlement activities as a sustainable development 

initiative in line with World Bank Policy and the relevant Nigeria policies and laws.   

 

Specifically, the RAP is designed to: 

• identify the full range of people affected by the project and justify their displacement after 

consideration of alternatives that would minimize or avoid displacement. 

• prepare an Action Plan to be implemented to properly resettle and compensate affected people 

and communities in line with World Bank Policy and Nigeria policies and laws. 

• ensure a fair and transparent process of compensation and resettlement. 

• ensure a sound mitigation plan for those who will temporarily or permanently lose structures, 

farmland or assets as a result of the project; 
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• provide mechanism for redressing and resolving all grievances; and  

• Develop a social monitoring plan under the projects to ensure that all social issues are managed 

effectively.  

 

ES 4 Justification for the Preparation of this RAP 

For project implemented with World Bank credit, project activities that cause displacement of any sort 

must be subjected to the requirements of the WB Environmental and Social Standard 5 (ESS 5) on Land 

Acquisition, Restrictions on Land Use and Involuntary Resettlement to the extent that persons 

involuntarily displaced due to taking of land resulting from project activities have the opportunity to 

restore or improve their level of living in relation to what they were prior to the project. It is not sufficient 

for communities to passively accept project work and the impacts of these works, rather they must be 

mobilized to contribute actively to project implementation and to maintain the works after 

implementation. This feature underscores the need for accurate analysis of local social organization and 

or environment. Considering the storm water and drainage rehabilitation works under ACReSAL 

Component A could involve land acquisition or cause restriction of access to land and landed assets, this 

RAP becomes relevant.   

 

ES 5  RAP Methodology 

The preparation of the RAP commenced with literature review of the Resettlement Policy Framework 

(RPF), legal documents, scientific literature, Environmental and Social Management Framework (ESMF) 

and other documents.  Subsequently, the RAP was conducted through; investigation and data collection, 

consultations with several key stakeholders at the state and local levels, review of design access route 

study report presented to the PMU and other stakeholders for comments, preliminary survey and 

reconnaissance of the proposed access route; census of PAPs and asset inventory of households, private 

community assets and properties affected by the proposed rehabilitation. Enumeration forms were used 

to assess the PAPs and their assets through a census exercise. Data and information gathering on the field 

was geo-referenced using GPS for ease of location. Census data collected include name of PAPs, Gender, 

Age, phone number, affected asset, size of affected land, land tenure etc. 

 

ES 6  Relevant Policy, Legal, and Administrative Framework 

Several national and international environmental guidelines are applicable to the operation of the 

ACReSAL. This RAP was prepared in line with the applicable laws, including Relevant Nigeria Acts and 

Legislations, State Legislations, and World Bank Environmental and Social Standard 5 (ESS 5). 

Specifically, the RAP preparation was in line with the provisions of the Resettlement Policy Framework 

(RPF). 

While the policy of the World Bank supports compensation and assistance of PAPs irrespective of 

whether they have legal right to the land being occupied or not, the law of the Nigerian government only 

compensates people with legitimate land title. The Land Use Act notwithstanding, existing customary 

laws in the project area allows for (1) individual land ownership; (2) family land ownership; and (3) 

communal land ownership through a traditional land tenure system. It is noted that in the event of 

divergence between the two policies, the one that better serves the needs of the PAPs takes precedence 

 

ES 7  Description of the area of influence and social baseline conditions 

Jibia, is a town and Local Government Area (LGA) in Katsina State, northern Nigeria. The population of 

the LGA was approximately 167,435 in the 2006 Census and projected to about 226,000 in 2016 

(National Population Commission) and the area is 1037 km². Jibia sits along on the Nigerian border with 

Niger Republic. The Local Government shares borders with Batsari, Kaita, Katsina, Batagarawa and 

Zurmi (Zamfara State) Local Government Areas. Médecins Sans Frontières (Doctors Without Borders) 

operates an ambulatory center in Jibia. Their main occupations are trading, farming, and animal rearing. 
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The socioeconomic study related to this RAP covered the following thematic areas: gender, age 

distribution; marital status; More males (80.8%) were identified along the drain site than the females 

(19.2%) because they represent household head that own parcels of lands as well as houses. This shows 

high impact on head of households which will be highly felt by the affected households. Also, the result 

suggest more of the PAPs would be able to engage in activities that would restore their livelihood 

considering that fall within the active age (18-45) and may be able to take active roles during project 

implementation. 

However, 10% of the PAPs identified are over 60 years and may be unable to easily adjust to project 

adverse impacts without the proper assistance. Furthermore, Result shows that impact on households will 

be significant as most of the PAPs have large families and dependents. Hence, impacts that disrupt 

economic activities or sources of income of PAPs may have adverse effects on their dependents such as 

reduction in available income. Most of the PAPs (40.3%) are involved in crop farming as major 

occupation. while 40.1% of the PAPs are involved in trading. Other percentage of PAPs fall under 

different forms of occupation which include one out of the agricultural value chains (Livestock farming, 

Agricultural labourer, and Processing). 

This goes to show that there will be major impact on PAPs considering that there would be land take 

which forms their major asset for crop production. 

Survey conducted indicates 17.4% of the PAPs earn between ₦30,000 - ₦49,000 monthly and 58.6% 

earn above ₦50,000 indicating that most PAP earn within and above the national minimum wage of 

₦30,000. About 23.9% earn between ₦29,000 and below. 

Of all the PAPs impacted by land acquisition, only 10% of them are landowners while 90% of them are 

identified either as tenants living in an affected building or using affected lands for farming as part of 

their livelihood support. These set of PAPs will be provided compensation for their lost assets (crops in 

the case of farmers) and amount for rent provided in the case of tenants. The full description of their 

compensation package has been provided in the section for eligibility and entitlement. Based on their 

eligibility, all PAPs have been considered for compensation. 

90% of PAPs were heads of their respective households including widows (female head of household 

representing 9% 0f the population). A further analysis of other household members revealed that 12% of 

them were wives, 65.5% were children and 22.5% were other dependants. 

In the context of this RAP, the PAPs who are not heads of their respective households would enjoy access 

to the compensatory and restorative measures planned in this RAP, independently of their household 

heads. 

 

Some level of vulnerability was assessed, and result showed that 0.5% of PAPs were physically 

challenged. This ranged from immobility, ill health etc. others were identified to be above 65 years (2%) 

which place them in more disadvantaged position to access means of livelihood if impacted by the project. 

These group of vulnerable persons would be included in the projects’ livelihood restoration program to 

ease off the envisaged impact. Livelihood restoration program will be developed to ensure the full 

participation of members of this group, this will include vocational training programs that cater to the 

needs and abilities of these vulnerable groups can equip them with relevant skills to find employment and 

become self-sufficient, providing access to microfinance services and supporting the development of 

small businesses can be helpful for individuals who may not be able to engage in physically demanding 

work due to their vulnerabilities, and provision of support for agriculture and livestock production, which 

can offer livelihood opportunities that do not require significant physical activity. 

Majority preferred cash compensation as against land-for-land or replacement options. This, as revealed 

during the assessment, is mainly because the affected PAPs have other land available within the same 

area. Care should be taken in using this step especially due to low rate of saving culture in the area. It is 

worth on note that land involved is minimal and most PAPs are farmers who are on Rent. So, it would 

make better sense to compensate with cash for them to rent new locations for farming. 
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ES 8  Social Impact Coverage of the Proposed Project 

The Katsina ACReSAL SPMU took the following steps which have resulted in the reduction of adverse 

impacts of the project: 

1. The engineering design for the intervention tried as much as possible to avoid damage as one of the 

proposed measures is to maintain alignment of the existing drain as much as possible to avoid major 

damage to adjacent assets and property. 

2. The maximum setback for the drainage including access and buffer on the drainage corridor was 

made known to the stakeholders to be between 20 to 40 meters and that in the event of work in such 

locations all affected properties are to be removed by their owners upon receipt of due compensation 

to give the required right of way for the work. 

3. Consulting/communicating with the people of the project area and PAPs on the day and time to expect 

civil work activities within their respective location. This will give the PAPs opportunity to harvest 

materials from their buildings as well as the identified economic trees/crops before the beginning of 

civil works. 

Despite the outlined impact reduction measures above, mitigation measures have also been clearly 

prepared in this document, which is in line with the World Bank ESS5 to ensure that those who must 

suffer economic impact are restored to the pre-project state. 

Social change or consequences (positive and negative, intended, and unintended) arising from the 

projects. The social impact coverage of the project includes the following: 

❖ Permanent Economic Displacement of 219 PAPs from their Land 

❖ Permanent Physical Displacement of 210 PAPs from their movable  structures 

❖ Permanent Economic Displacement of 10 PAPs who have their fences affected (these fences 

will be demolished and owners allowed to reconstruct inward away from the drainages to have 

proper alignment of the ROW within the project corridor) 

❖ Economic 47 PAPs have their economic trees permanently affected 

❖ 82 PAPs have their cash crops permanently affected 

❖ 4 PAPs losing their livelihood permanently 

❖ 5 PAPs losing their accommodation permanently 

PAPs were consulted based on the methodology described in Chapter 1. The outcome shows that 532 

persons will be potentially impacted/suffer socio-economic losses because of project activities. The 

Social Impact gathered for the RAP describes the names of PAPs, means of identification/contact, and 

affected items.  

 

ES 9 Compensation of PAPs  

All payments or compensation and resettlement assistance shall be made in the forms as agreed with each 

PAP. Payment of compensation will be made by the Resettlement Implementation Committee (RIC) and 

witnessed by an NGO engaged by the SPMU. 

PAPs entitlements and information of their compensation packages will be promptly disclosed to them 

and information of their compensation packages and compensated or resettled in accordance with the 

entitlement matrix/budget plan established in this RAP prior to the commencement of civil works. In 

general, the compensation shall be in line with the provisions of the World bank ESS5 which includes 

compensation at full replacement cost without considering depreciation. 

ES 10  Stakeholder Consultation 

Consultation provides information on awareness creation and the conduct of public consultations in the 

project communities and with stakeholders to reduce the potential for conflicts, minimize the risks of 

negative project impacts on the communities and enable resettlement and compensation as part of a 

comprehensive development programme. In Specific terms, the sensitization campaign and public 
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consultation sought to achieve the following: Stakeholder identification - those positively/negatively 

affected by the project, as well as institutions that have an interest in the planning and execution of the 

project. The identified groups include Traditional Leaders, Religious leaders, Youth group 

Representatives, Women group Representatives, Project Affected Persons, People living along the 

corridors of the project, and Vulnerable persons (Widows, physically challenged, aged, etc.).  

Specifically, the Consultation sought to a) inform the PAPs about the project objective and potential 

impacts on their properties and livelihoods; b) involve them in the design of the resettlement plan; c) give 

them the opportunity to express their opinions and their opinions be  incorporated in this RAP and in the 

project design; d) offer the PAPs with resettlement alternatives and choices; and e) inform them on 

institutional arrangements by which displaced people can communicate their concerns to project 

authorities throughout planning and implementation, and measures to ensure that such vulnerable groups 

are adequately represented. 

The Consultation involved the community as well as the PAPs however, a separate consultation was also 

carried out with the PAPs specifically 

ES Table 2: Consultation dates 

SN CONSULTATION DATE 

1 Consultations with Katsina ACReSAL SPMU 24th January, 2023 

2 General Consultations with Community Leaders 26th January, 2023 

3 Consultations with wards head at community level in 

Katsina 

27th January, 2023 

4 Consultation with PAPs 28th January,2023 

 

ES 11  Grievance Redress Mechanisms  

Disputes and grievances are expected in the project. It is envisaged that some of the project affected 

persons are likely to feel inadequately treated during the implementation of this RAP. In this regard, a 

well-structured and culturally appropriate Grievance Redress Mechanism (Community, SPMU, State 

and FPMU levels) has been developed. The grievance redress mechanism is aimed at reducing 

problems during implementation.    

ES 12  Cut-off Date 

The cut-off date for the census is 19th February, 2023. The cut-off-date was communicated to the 

communities and the PAPs during the consultations on the 28th January, 2023. 

ES13 Proposed Resettlement Plan 

This section of the RAP presents in detail the proposed resettlement plan. it includes the Valuation method 

used for valuing affected assets, the entitlements due for the various categories of resettlement as well as 

the eligibility of PAPs. This section shall examine the methodology used in valuing losses to determine 

their replacement cost and description of the proposed type and level of compensation and resettlement 

assistance to be provided to PAPs as well as measures considered to achieve full replacement cost for lost 

assets. More details on entitlement and eligibility as well as legal gap analysis are provided in the project’s 

Resettlement Policy Framework (RPF). 

The following are considered in the Proposed Resettlement Plan 

Valuation Methodology 

Cash compensation for loss of crops and/or economic tree at the full market price of estimated produce 

plus the cost of replanting trees and bringing them into production on new land (bearing in mind that 

most fruit bearing trees take between 3-5years to start producing fruits). This is arrived at by employing 
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the appropriate valuation methodology over the types of crops or acreage covered as well as the economic 

trees to be affected.    

PAPs will also be provided with compensation at full replacement cost, without deduction or depreciation 

for salvaged materials or any other fixed assets in part or in total by the project, such as tombs and water 

wells.   

In cases where community infrastructure such as schools, dispensaries, churches, palaces, hospitals, town 

halls, police posts, abattoirs, water sources, and roads are damaged, SPMU will ensure that these would 

be restored or repaired as the case may be, at no cost to the community. This does not apply in this RAP 

however, has been mentioned as a contingency. 

This RAP employs the broad principle of Full Replacement Cost for calculating compensation packages 

for affected properties. 

Eligibility 

 Criteria identifying which affected persons are entitled to receive compensation, resettlement assistance, 

and/or other benefits as a result of resettlement. Usually established either by law or via policies of 

International Financial Institutions (IFIs) (e.g. Legal occupants with statutory claim and documentation, 

Occupants without statutory document but can lay claim to the asset and squatters who do not have any 

legal claim to the asset but make use of it for their livelihood). 

Payment of Compensation 

Displaced persons shall be offered support after displacement, for a transition period, based on a 

reasonable estimate of the time likely to be needed to restore their livelihood and standards of living; and 

provided with development assistance, such as land preparation, credit facilities, training, in addition to 

the compensation they receive.  

Additionally, World Bank’s ESS 5, requires that displaced individuals be given assistance for their efforts 

to improve their living standards or to at least restore them to the highest standard between pre-

displacement or standards prevailing prior to the beginning of the project implementation. 

Any change in project design (which might result in additional resettlement) would have to be reviewed 

and approved by the SPMU and other parties (including the World Bank), the SPMU.    

ES 14  Budget and Financing Plan 

The RAP implementation budget is in the sum of N679,049,283.01(Six Hundred and Seventy-Nine 

Million, Forty-Nine Thousand, Two Hundred and Eighty-Three Naira, One Kobo) only. This sum 

is expected to cover compensation of assets affected and additional mitigations for monitoring and 

evaluation (M&E) and consultation, allowance for training and enlightenment of PAPs, implementation 

operating cost, grievance redress mechanism, and livelihood restoration measures, that shall be allowed 

and added to the current budget. 

ES Table 3: RAP implementation budget 

# Executive Summary  

  Total Number of claimants 577 

1 Number of PAPs for structures 210 

  Number of PAPs for fences 10 

2 Number of PAPs for economics trees 47 

3 Number of PAPs for crops 82 

4 Number of PAPs for Land take 219 
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# Executive Summary  

5 Number for PAPs for Loss of Business/Disturbance 4 

6 Number of PAPs for loss of accommodation  5 

# Cost Elements Amount (NGN) 

1 Budget for structures 503,182,800.00 

2 Budget for Land take 65,388,888.89 

3 Budget for Amenities 6,600,000.00 

4 Budget for vulnerable support 1,750,000.00 

5 Budget for Movement & Disturbance allowance 2,720,000.00 

6 Budget for Land replacement assistance 6,236,748.00 

7 Budget for economic trees 6,698,500.00 

8 Budget for Cash Crops 4,804,287.01 

9 Loss of Business 450,000.00 

# Subtotal 597,831,223.90 

10 

Allowance for Monitoring and Evaluation (M&E) & 

consultation (1.5% of compensation cost) 
8,967,468.36 

11 Allowance for training and enlightenment of PAPs 2,000,000.00 

12 

Allowance for Implementation operating cost (10% of 

Compensation cost) 
59,783,122.39 

13 Allowance for Grievance Redress Mechanism (GRM) 1,500,000.00 

14 

Allowance for livelihood restoration program (1.5% of 

compensation cost) 
8,967,468.36 

  Subtotal for allowance 81,218,059.11 

# Grand Total 679,049,283.01 

Source of Fund 

Katsina State Government is the source of fund for this RAP, which will be sourced from the ACReSAL 

SPMU counterpart fund.  

ES 15 Review and Disclosure  

This RAP will be subjected to public review and shall be disclosed to the public for review and comment 

at designated locations in the FCT, Katsina State and in World Bank Website. Display centres will include 

Katsina ACReSAL SPMU office, ACReSAL FPMU office, EA Department of FMEnv, Katsina State 

Ministry of Environment and Project Community. 
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1.  CHAPTER ONE: INTRODUCTION 

1.1 Background 

Climatic variability and anthropogenic activities such as deforestation, extensive cultivation, overgrazing, 

cultivation of marginal land, bush burning, fuel wood extraction, charcoal production, faulty irrigation 

systems and urbanization are some of the major causes of desertification. Among the anthropogenic 

factors are poor land management, inadequate farming techniques and over-cultivation, overgrazing and 

the removal of natural vegetation; misuse of water resources; and poor environmental and ecosystem 

management. 

As in many other parts of the world, droughts-affected areas in Nigeria are characterized by low rainfall 

and high rainfall variability, high evaporation, and potential evapotranspiration rate, decline in quality of 

life, partly because of the decline in the quality of the rural communities is another significant impact of 

drought and desertification. This decline in rural communities is partly caused by lack of food security, 

lack of water security, lack of sustained availability of fuel and fodder and inadequate income generation. 

Crop failures are also significant impacts of drought and desertification on agriculture. These result in 

severe food shortages, rising prices of food, and possibly famine. 

The Nigeria Agro-Climatic Resilience of Semi-Arid Landscape (ACReSAL) Project aim to increase the 

adoption of sustainable landscape management practices in targeted watersheds in Northern Nigeria and 

strengthen Nigeria’s long-term framework for integrated climate-resilience landscape management. The 

ACReSAL project seeks to address some of the critical challenges in Northern Nigeria. The region is 

characterized by high poverty rates, low literacy, an environment of fragility, conflict, and violence, 

degradation of natural resources, poor agricultural productivity, climate risks, desertification, poor 

penetration of modern technology, and weak institutional capacity. Addressing these issues will require 

effort in multiple sectors like Ministry of Water resources, Ministry of Agriculture which will be led by 

Ministry of Environment that will serve as the implementing a ministry. 

The Project targets selected States of Adamawa, Taraba, Yobe, Gombe, Borno, Bauchi, Jigawa, Kano, 

Katsina, Kaduna, Zamfara, Kebbi, Sokoto, Plateau, Edo, Niger, Nasarawa, FCT and Benue that are in 

arid and semi-arid area characterized by dry-semiarid conditions, low precipitation, and sparse vegetative 

cover.  An integrated and participatory catchment management approach will be the operating framework 

for project implementation at field level. 

The project will support activities to develop multi-sectoral approaches for desertification control and 

landscape management, improve community livelihoods and resilience, and strengthen institutions.  The 

ACReSAL project aligns with the Federal Government of Nigeria in restoring one million ha degraded 

land out of the 4 million ha targets set for broader landscape restoration by 2030. 

The Project Development Objective (PDO) of the ACReSAL Project is to increase the implementation 

of sustainable landscape management practices in targeted watersheds in northern Nigeria and strengthen 

Nigeria’s long-term enabling environment for integrated climate-resilient landscape management.   

The lead agency at the Federal level is the Federal Ministry of Environment (FMEnv), State and local 

governments, local communities and CSOs are or will be involved in the project, given that the project 

is a multi-sector operation involving MDAs concerned with water resources management, public works, 

agriculture, regional and town planning, earth and natural resources information, and disaster risk 

management. The Katsina State Ministry of Environment is the lead agency at the Katsina state level. 
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1.2 ACReSAL Project Components 

The project comprises of four components, namely: 

• Component A. Dryland Management: This component will implement integrated watershed 

management planning and addresses challenges of large-scale watershed degradation in northern 

Nigeria. It will support the following subcomponents: A1: Strategic Watershed Planning; A2: 

Landscape Infrastructure. This subcomponent is expected to entail land acquisition; and A3: 

Special Ecosystems 

• Component B: Community Climate Resilience: This Component seeks to support 

communities to be more resilient and communities and household needs targeted investments to 

put new approaches into effect. It will support the following sub-components activities: B1: 

Community Strengthening: B2: Community Investments: This subcomponent is expected to 

entail land acquisition. 

• Component C: Climate Change Institutional Strengthening and Project Management: This 

component includes investments to improve the enabling institutional and policy foundation for 

multisectoral integrated landscape management, climate resilience, as well as support project 

management. This will include the following sub-components: C1: Institutional and Policy 

Strengthening; and C2: Project Management 

• Component D: Contingency Emergency Response: This is a component that could be used as 

necessary to provide immediate support to an eligible crisis or emergency. 

Implementation of Component A activities of the ACReSAL may potentially result in utilization of land 

and loss of access and property which might cause involuntary resettlement. However, these activities 

may require land that will likely affect people in many ways. Those affected will have to be promptly 

compensated for their loss of (land, property, or access) either in kind or in cash. The implementing 

agency and SPMUs will ensure that people or communities affected by Components A are fully and 

promptly compensated and/or resettled before commencements of civil works as required by ESS5 – 

Land Acquisition, Restriction on Land use and Involuntary Resettlement. 

The applicability of ESS5 is established during the environmental and social assessment described in 

Environment and Social Standards 1 (ESS1). This ESS applies to permanent or temporary physical and 

economic displacement resulting from land acquisition or restrictions on land use undertaken or imposed 

in connection with project implementation. 

The activities of Component A will involve civil works in specific intervention sites – that is, construction 

of drainage works and/or rehabilitation of gullies. This could result in the acquisition of land or 

displacement of families, business or public infrastructure, thus ESS 5 – Land Acquisition, Restriction 

on Land use and Involuntary Resettlement becomes relevant. The already prepared Resettlement Policy 

Framework will serve as guide for the preparation of Resettlement Action Plan. 

To adequately manage the anticipated impacts of involuntary land acquisition, this 

Resettlement Action Plan (RAP) has been prepared for the Jibia Town Stormwater Drainage 

(Phase 2) flood control project in Katsina state. 

1.3 Environmental and Social Risks 

The environmental and social risks are being addressed through two Safeguards instruments already 

prepared under the project: 

i. Environmental and Social   Management Framework (ESMF)  

ii. Resettlement Policy Framework (RPF).  
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1.4 Objectives of this RAP  

The overall objective of the resettlement plan is to identify and assess social and economic impacts 

resulting from involuntary displacement (physical and economic), develop a Resettlement Action Plan 

(RAP) in line with the requirements of the Federal Government of Nigeria and World Bank Environmental 

and Social Standards. This plan would outline procedures that the project proponent will follow and the 

actions that it will take to mitigate adverse effects, compensate losses, and provide development benefits 

to persons and communities affected during and after construction of the Jibia Stormwater Drainage.  

However, the specific objectives of the Resettlement Plan is achieving the policy objective and principles 

of ESS5 which requires World bank financed projects to, among others things: -  

1. To avoid involuntary resettlement or, when unavoidable, minimize involuntary resettlement by 

exploring project design alternatives. 

2. To avoid forced eviction1 if involuntary resettlement is necessary. 

3. To mitigate unavoidable adverse social and economic impacts from land acquisition or 

restrictions on land use by: (a) providing timely compensation for loss of assets at replacement 

cost;2 and (b) assisting displaced persons in their efforts to improve, or at least restore their 

livelihoods and living standards in real terms, to pre-displacement levels or to levels prevailing 

prior to the beginning of project implementation, whichever is higher. 

4. To improve living conditions of poor or vulnerable persons who are physically displaced, through 

provision of adequate housing, access to services and facilities, and security of tenure3. 

5. To conceive and execute resettlement activities as sustainable development programs, providing 

sufficient investment resources to enable displaced persons to benefit directly from the project, 

as the nature of the project may warrant. 

6. To ensure that resettlement activities are planned and implemented with appropriate disclosure 

of information, meaningful consultation, and the informed participation of those affected. 

7. To establish mechanisms for handling and resolving project related complaints/grievances 

involving PAPs and project affected communities 

1.5 Justification for the Preparation of this RAP 

ESS5 recognizes that project-related land acquisition and involuntary resettlement can have adverse 

impacts on individuals, households, and communities. Physical and economic displacement arising from 

land acquisition and/or restrictions on land use, if unmitigated, may give rise to severe economic and 

social consequences; entire production systems may be dismantled; and, affected persons will face 

impoverishment if the resources or sources of income upon which they depend are lost.   

 
1 “Forced eviction” is defined as the permanent or temporary removal against the will of individuals, families, 
and/or communities from the homes and/or land which they occupy without the provision of, and access to, 
appropriate forms of legal and other protection, including all applicable procedures and principles in this ESS. See 
Paragraph 31 of WB ESF 
2 “Replacement cost” is defined as a method of valuation yielding compensation sufficient to replace assets, plus 
necessary transaction costs associated with asset replacement. Where functioning markets exist, replacement 
cost is the market value as established through independent and competent real estate valuation, plus transaction 
costs. Where functioning markets do not exist, replacement cost may be determined through alternative means, 
such as calculation of output value for land or productive assets, or the undepreciated value of replacement 
material and labor for construction of structures or other fixed assets, plus transaction costs. 
3 “Security of tenure” means that resettled individuals or communities are resettled to a site that they can legally 
occupy, where they are protected from the risk of eviction and where the tenure rights provided to them are 
socially and culturally appropriate. In no event will resettled persons be provided tenure rights that are in effect 
weaker than the rights they had to the land or assets from which they have been displaced. 
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This RAP is prepared to ensure that compensation and resettlement assistance to Project Affected Persons 

are provided in accordance with the requirements of the ESS5 to address losses arising from the project 

implementation. The RAP implementation will ensure that impacts are adequately mitigated through 

compensation to the extent that standards of living of project affected persons are made higher or at least 

restored to pre-project levels.  The mitigation measures, actions and procedures laid out in the RAP, when 

properly implemented, will also ensure that project implementation activities are carried out smoothly 

and on schedule.  

Therefore, this RAP provides resettlement assistance to PAPs to assist them in their efforts to improve 

their livelihoods and standards of living or at least to restore them, in real terms, to levels prevailing 

prior to the beginning of project implementation. 

1.6 RAP Methodology 

This RAP involves a number of coordinated approaches and action plans tailored towards addressing the 

scope of work and objectives set out in the TOR. The Consultant took the following steps and 

approaches: 

Step 1. Initial meetings with Katsina State ACReSAL SPMU, and the Engineering Design 

Consultant 

This meeting offered the opportunity to clarify relevant issues in the terms of reference and to agree on 

deliverables and timelines. The outcome of this meeting culminated in the collection of relevant 

documents from project proponent, Engineering design team and other relevant bodies. These 

documents include Engineering Drawings, Resettlement Policy Framework for ACReSAL, 

Environmental and Social Management Framework for ACReSAL, ACReSAL Project 

ImplementationManual (PIM), ACReSAL Project Appraisal Document (PAD), Nigeria Land Use Act 

(1978) and World Bank guidelines and Policies on Involuntary Resettlement. 

Also, the consultant held discussion with the project engineering on the design concept. This helped in 

throwing more light on the approach for the proposed civil works, as well as the measures taken to 

minimize impact. All relevant documents were collected. Based on the discussion with the project 

engineer as well as the design document presented, it was established that the setback falls within 2 and 

10 meters on different chainages for the drains. 

Step 2. Literature Review 

The team duly reviewed all the relevant documents. The review exercise clarified the relationship and 

gaps in the policy of the World Bank (ESS) on one hand and the country laws and policies on involuntary 

displacement. Also, it helped in understanding the actual design for the intervention. From the review of 

the policy documents stated above, the necessary requirements for this RAP were ascertained. 

Step 3. Initial/Reconnaissance Site Visit and Stakeholder Consultation 

This step was important to determine the magnitude and nature of the anticipated impacts, identify the 

project affected persons (PAPs), community leaderships and associations in which potential PAPs 

belong. It was also used to consult with the stakeholder whose assistances and cooperation is 

expected to ensure sustainable project implementation. It also gave clearer understanding of the selection 

of setbacks for construction activities. 

Step 4. Engagement of field officers/enumerators 

Enumerators were selected from the state and this selection was based on field experience as well as 

knowledge of use of GPS, android device and hardcopy questionnaires. 

The field officers were trained on the use of the survey instruments and on the nature of the policy 

guidelines that underlay the project. This was undertaken with mock exercise carried out to test their 

understanding and capabilities before embarking on field survey. 

Step 5. Consultation with Affected Communities and PAPs  
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Series of consultations were undertaken during the preparation of the RAP. The consultant engaged the 

district heads, Village heads, ward heads, Religious Leaders, Women representatives, and other 

community organizations in the dissemination of information to the project area. The essence of this 

was to inform them of the exercise and invite all stakeholders and project affected persons to a 

public consultation with date, venue and time specified. Focus group consultations were also carried out. 
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2. CHAPTER TWO: DESCRIPTION OF THE PROPOSED PROJECT 

AND POTENTIAL IMPACT 

2.1 The Proposed Project Activities and Intervention 

The Jibia Drainage intervention project consists of remedial structural and non-structural developments 

that include civil works and vegetative development. The proposed ground interventions will address, 

prevent, and reverse the drainage and land degradation for the long-term and will involve rehabilitation 

and reconstruction of the water conservation areas. Additionally, the intervention will carry out 

reconstruction of the stormwater conveyance systems in Jibia.The rehabilitation and reconstruction 

activities will involve civil works as well as bioengineering restoration and will result in disruptions in 

the physical environment, habitat, pests and cause inland river siltation as well as involuntary resettlement 

 

Figure 2.1: Jibia Town showing the phase 2. 

 

The storm water and drainage rehabilitation project would entail engineering works including site 

clearing, mobilization of equipment; excavation, earthworks; drainage and culvert construction; earth 

filing, etc. These activities will entail temporary and permanent land acquisition to advance component 

“1” works and shall result to direct social and economic hardships on the PAPs. The proposed intervention 

works to control resurgence of Flood will include the various activities:  
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• A total length of 1000m will be designed for the dyke which will protect critical locations on 

both banks of River Jibia from flooding.  The designed total length for roadside drains is 

45,223.82m, whilst that of the flood channels is 5,328.63m.   

• Hydraulic structures such as culverts of various types and sizes will be designed to convey 

flood water across roads and provide access through vehicular means across the 

drains/channels. 

• Installation of various sizes of drains within the selected areas 

• Access slab will be provided for pedestrian crossing of the drains at locations along the 

drains.  

Although the primary focus of this project is on drainage, it is almost impossible to treat roadside drains 

in isolation of its associated roads. In consideration of the need for road construction, the following 

criteria were set: 

• Where the proposed road has commercial importance, and the elevation of the top edge of the 

roadside drain is higher than the road surface elevation. In such a situation, filling will be required 

on the road surface otherwise; road surface runoff will not be able to discharge into the roadside 

drain, thereby creating a pool of water on the road surface. In such a situation, consideration 

would be given to road construction. 

• Other circumstances that may warrant consideration for road construction include areas where 

road surface had been eroded, areas that are susceptible to erosion due to high differential in road 

surface elevation between the start and end of roadside drain (this is particularly true for areas 

where roadside drains discharge into channel). 

In consideration of the above-listed criteria, roads were selected for rehabilitation with associated side 

drains. 

2.2 Project Potential Impacts 

Assessments of direct social and economic impacts were carried out in the project corridor. Some other 

impacts include; 

a. Temporary disruptions on existing access: Certain homesteads and businesses are likely to be 

temporarily inaccessible during construction, unless alternative routes are provided. 

b. Impacts of construction on assets: Project activities along the main pipeline is likely to affect 

some agricultural fields, structures for informal businesses, fences and other community assets. 

These are permanent impacts. 

c. Temporary increase in migrant workers: Communities within the project intervention areas are 

likely to be affected by temporary increase in workforce population due to the presence of 

construction workers, resulting in possible shortage of commodities, competition on limited 

public services and, increased in sexually transmitted infections. 

d. Impact on land and tenure which are permanent 

e. Impact on properties and business 

The proposed project, based on the construction activities, will potentially create both negative and 

positive social impacts. This section discusses these impacts and proposes mitigation measures and their 

management to reduce the negative impacts to levels of acceptance as well as enhance the positive 

impacts. 

The following positive social impacts are identified for this project: 

i. Adequate flow of drain and reduction in the prevailing diseases in the project area 

ii. Return of people who have been displaced by the floods back to their settlements 
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iii. Emotional and psychological relief from potential damage to, or loss of properties as well as loss 

of remaining ancestral lands. 

iv. Improved flow of traffic in and out of the project area neighbourhood upon completion of project. 

v. Reduced costs of transport and delays on travelling along the access roads. 

vi. Improved livelihoods for residents of the affected communities due to reduced cost of 

transportation and business penetration. 

vii. Opening of the affected area to potential investors. 

viii. Temporary employment opportunities created by the project. Both skilled and un-skilled laborers 

will benefit from job opportunities during the construction phase. 

 

While other documents have been prepared to address impacts such as labour-influx, environmental risks, 

this RAP, however, focuses on physical and economic displacement as proposed in ESS5. 

Assessments of direct social and economic impacts were carried out in the project corridor. The 

assessment exercise revealed that the total of 532 PAPs will be impacted by the stormwater and drainage 

control works activities as result of physical and economic displacement. The overall impact is minimal 

and is manageable. In order to adequately manage the anticipated impacts of involuntary land acquisition, 

this Resettlement Action Plan (RAP) has been prepared and it contains mitigation measures to address 

impacts associated with losses of land, crops/economic trees, income and also provide support to 

vulnerable people. Summary of the Impacts is presented in table 2.1 below. 

Table 2.1: Summary Of Impacts4 

S/N Category of Impact Number of PAPs  

1 Land 188 

2 Structures 196 

3 Fences 10 

4 Loss of Business/Disturbance 4 

5 Loss of Accommodation 5 

6 Cash Crops 82 

7 Economic Trees 47 

2.3 Impact Minimizing Measures Undertaken 

One of the key requirements of ESS5 is to avoid land acquisition that results in physical and/or economic 

displacement and resettlement.  However, where such displacement and resettlement are unavoidable – 

that is, where suitable alternative project sites are not available or the cost of developing those sites is 

prohibitive – ESS5 require that adverse resettlement impacts on affected individuals and communities 

are minimized through project design, adjustments in the routing or siting of project facilities, etc. The 

Katsina ACReSAL SPMU took the following steps which have resulted in the reduction of adverse 

impacts of the project: 

• The engineering design for the intervention tried as much as possible to avoid damage as one of the 

proposed measures is to maintain alignment of the existing drain as much as possible to avoid major 

damage to adjacent assets and property. 

• The maximum setback for the drainage including access and buffer on the drainage corridor was 

made known to the stakeholders to be between 30 to 40 meters and that in the event of work in such 

locations all affected properties are to be removed by their owners upon receipt of due compensation 

to give the required right of way for the work. 

• Consulting/communicating with the people of the project area and PAPs on the day and time to expect 

civil work activities within their respective location. This will give the PAPs opportunity to harvest 

 
4 Note that the impacts are permanent. 
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materials from their buildings as well as the identified economic trees/crops before the beginning of 

civil works. 

Despite the outlined impact reduction measures above, mitigation measures have also been clearly 

prepared in this document, which is in line with the World Bank ESS5 to ensure that those who must 

suffer impact  associated with land acquisition restriction on land use and involuntary displacement are 

restored to the pre-project state. It should be noted that Payment of compensation is a condition 

precedence for relocation of PAPs. Upon receipt of compensation, PAPs are expected to vacate the zone 

of impact which has been compensated for within a period of 12 weeks before commencing civil works. 

2.4 Field Findings 

Based on the project engineering designs and Consultant field observations, several direct and indirect 

impacts on the environment and on the population, groups were identified. The impacts include potential 

physical and economic displacements. The field observations indicate that some structures/buildings 

along the drainage embankments are located within 20-40m of the drainage edge. 

2.6 Identification of Project Affected Population 

Any structures within 20-40 meters of the Jibia storm water and drainage edge will be impacted by 

construction activities; however, the project designs provide that such structures will be compensated for. 

Occupants of any structure within 20-40m of the Jibia storm water and drainage edge would be 

compensated for and marked for permanent relocation.  

Identification of the project affected persons was based on the review of the engineering designs and the 

field observations by the RAP team along the project corridor.  

Based on the above considerations, the project impact significance and the potential for 

resettlement/relocation/compensation was developed. This is summarized in Table 2.2 below. 

Table 2.2: Summary of Project Impact Significance And Potential Need For Resettlement 

Impact 

No 
Population Group 

Identified Impact 

Description 

Impact 

Significance5 

Need for 

Resettlement 

1 

Owners of buildings/ 

structures within 20 m of 

dam edge 

Potential 

loss/damage to 

existing buildings/ 

structures is not 

expected 

Significant  
Compensation 

required 

2 

Owners of land within the 

dam area corridor to be 

permanently acquired as 

Setback for construction 

allowance 

Permanent loss of 

land and/or 

economic 

trees/crops  

Significant 
Compensation 

required 

 
5 “Significance” (Social and Economic) is an objective judgment measure (threshold) about importance of Social 
impacts on people and communities, and economic impacts on material wellbeing and economic activities 
(Burdge, 2002; Vanclay, 2002). 
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3 

Residents/tenants of the 

buildings/structures 

identified in items (1) 

above 

Potential 

permanent loss of 

shelter (whether 

rental or non-

rental) and 

difficulty 

associated with 

finding a new place 

Significant but 

reduced to less 

than significant 

with mitigation 

measures 

Resettlement/ 

relocation with 

compensation 

required for 

permanent or 

temporary 

displacements in 

accordance with 

WB ESS 

4 

Residents/tenants of 

buildings/ structures 

located within 20m of the 

dam edge who may be 

considered vulnerable 

persons 

Vulnerable persons 

based on age, 

disability, woman 

head of household, 

etc. 

Significant but 

reduced to less 

than significant 

with mitigation 

measures 

Vulnerability 

provisions 

required as 

documented in this 

RAP 

5 

Owners of trees/farm 

crops within the dam area 

for the dam construction. 

Permanent loss of 

economic 

trees/farm crops 

Significant 
Compensation 

required 

3.  

 

 

 

 

 

 

 

 

 

4. CHAPTER THREE: DESCRIPTION OF THE AREA OF INFLUENCE 

AND SOCIAL BASELINE CONDITIONS 

3.1 Description of the Area of Influence 

Jibia, is a town and Local Government Area (LGA) in Katsina State, northern Nigeria. The population of 

the LGA was approximately 167,435 in the 2006 Census and projected to about 226,000 in 2016 

(National Population Commission) and the area is 1037 km². Jibia sits along on the Nigerian border with 

Niger Republic. The Local Government shares borders with Batsari, Kaita, Katsina, Batagarawa and 

Zurmi (Zamfara State) Local Government Areas. Médecins Sans Frontières (Doctors Without Borders) 

operates an ambulatory center in Jibia. Their main occupations are trading, farming, and animal rearing. 
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Figure 4.1: Map of Katsina State Showing the Project Area 

 

The pictures below show some sections on the drainage canal/river Jibia along the project area. Some of 

these sections have either been washed off or too shallow and narrow to accommodate the flood. 

 
Plate 4.1: Section Of The River Jibia 
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Plate 4.2: Section Of The Water Canal 

 
Plate 4.3: Structures Along The Drainage Canal 

 
Plate 4.4: Economics Trees Along The Drainage Canal 

3.2 Socioeconomic Baseline Conditions 

The socioeconomic profile of the project community was surveyed through community engagement, key 

informant interviews and desk reviews. Findings are discussed below. 

Demographic Structure of the Community: Jibia Town, located in Katsina State, Nigeria, has a diverse 

demographic structure. The community is primarily inhabited by Hausa people, who make up most of 
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the population. However, there are also other ethnic groups represented, such as Fulani, Kanuri, and 

Tuareg. The community follows the Islamic faith, with most residents being Muslims. Jibia Town has a 

mix of urban and rural areas, with a population that includes individuals of different age groups, including 

children, adults, and the elderly. 

Leadership Patterns and Political Process: Jibia Town follows a traditional leadership pattern, with a 

hierarchical structure. The community is led by a traditional ruler known as the Sarkin Jibia, who holds 

a position of authority and represents the community's interests. The Sarkin Jibia is supported by a council 

of chiefs and village heads who assist in governance and decision-making processes. In terms of the 

political process, Jibia Town is part of Katsina State's political framework. The community participates 

in local and state elections, electing representatives to the local government council and contributing to 

the political landscape of the state. 

Family Structure: Jibia Town values strong family structures and adheres to traditional family values. 

The community practices extended family systems, with multiple generations often living together in the 

same household. Kinship ties are highly regarded, and families play a crucial role in providing social 

support and maintaining cultural traditions. Gender roles within families are typically defined, with men 

being responsible for providing for the family and women assuming domestic responsibilities and child-

rearing duties. However, there is a growing awareness of the need for gender equality and efforts are 

being made to promote women's empowerment and challenge traditional gender roles in the community. 

Services Available in or near the Community: Jibia Town provides various essential services to its 

residents. The community has primary and secondary schools, offering education opportunities to 

children and young adults. Health facilities, including clinics and dispensaries, are available to cater to 

the healthcare needs of the community. Financial services, such as credit facilities and microfinance 

institutions, are accessible to support economic activities. Religious organizations, mainly mosques and 

Islamic centers, serve the spiritual needs of the Muslim population. Additionally, government agencies 

and administrative offices are present in or near the community, providing access to public services and 

resources. 

Debit/Credit Relationships: In Jibia Town, debt and credit relationships exist in various forms. The 

community practices informal lending systems, such as rotating savings and credit associations 

(ROSCAs), where individuals contribute to a common fund and take turns accessing the pooled resources. 

This helps community members access funds for business ventures, agricultural activities, or personal 

expenses. Additionally, formal financial institutions provide credit facilities to individuals and businesses 

in the community. However, it is important to promote financial literacy and responsible borrowing to 

ensure the community's overall financial well-being and minimize the risk of indebtedness. 

Existing Organizations and Capacity for Community Action: Jibia Town has existing organizations that 

contribute to community action and development. Age grades, known as "Yan-Taru" in the local 

language, are organized groups based on specific age brackets. These age grades play important roles in 

community development projects, social activities, and cultural preservation. Religious groups, 

particularly Islamic organizations, also play an active role in community engagement and service 

provision. The capacity for community action is demonstrated through the collective efforts of these 

organizations, as they work towards addressing social issues, promoting education, and fostering 

community development. 

Conflicts and Divisions within the Community or Between Communities: Jibia Town, like many 

communities, may experience occasional conflicts and divisions. These conflicts can arise from factors 

such as ethnic differences, resource allocation, and political tensions. However, the community generally 

strives for peaceful coexistence and harmony. Efforts are made by community leaders, religious figures, 
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and government agencies to foster dialogue, mediate conflicts, and promote understanding among 

community members. Cultural celebrations and festivals often serve as opportunities for different groups 

to come together, fostering unity and strengthening community bonds. 

Important Local Customs and Festivals: Jibia Town has significant local customs and festivals that play 

an important role in preserving cultural heritage. One notable festival is the Argungu Fishing Festival, 

which takes place nearby and attracts visitors from across the country. The festival showcases traditional 

fishing techniques and competitions, cultural performances, and exhibitions. It serves as a platform for 

promoting tourism and celebrating the community's fishing heritage. Additionally, various Islamic 

festivals, such as Eid al-Fitr and Eid al-Adha, are celebrated with great enthusiasm, featuring prayers, 

feasts, and acts of charity. 

Educational Levels: Jibia Town has made efforts to improve educational levels within the community. 

The town has primary and secondary schools, providing basic education to children. Efforts are being 

made to increase access to quality education and reduce gender disparities. However, there is still a need 

for further investment in education infrastructure, teacher training, and educational resources to enhance 

educational outcomes and increase literacy rates in the community. 

Permanence of the Community: Jibia Town is a permanent settlement with a long-standing history. The 

community has maintained its presence over the years, and its cultural heritage and traditional values 

contribute to its permanence. The community's attachment to its customs, land, and social ties ensures its 

continuity and resilience in the face of challenges. 

Primary Forms of Livelihood: The primary forms of livelihood in Jibia Town are agriculture and trade. 

The community engages in subsistence farming, cultivating crops such as millet, sorghum, maize, and 

vegetables. Livestock rearing, particularly cattle, sheep, and goats, is also common. Trade activities 

revolve around local markets where various goods are bought and sold. Small businesses, such as food 

processing, crafts, and retail, contribute to the local economy and provide employment opportunities. 

Community Attitudes towards Erosion and Drainage: Jibia Town, like many communities, faces 

challenges related to erosion and drainage. The community recognizes the importance of addressing these 

issues to protect infrastructure, agricultural lands, and the environment. Efforts are being made to 

implement erosion control measures, such as soil conservation practices and tree planting. Proper 

drainage systems are also necessary to manage stormwater runoff and minimize flooding during the rainy 

season. Community engagement, awareness, and cooperation are crucial in implementing sustainable 

solutions to combat erosion and drainage challenges. 

Relevant Aspects of Gender Relations: Women's vs. Men's Roles: Jibia Town, while influenced by 

traditional gender roles, is also witnessing changes in gender relations. Men often have responsibilities 

related to providing for the family and engaging in economic activities. Women traditionally take on 

domestic roles, including household chores and child-rearing. However, there are ongoing efforts to 

promote gender equality and empower women in the community. Women's organizations and advocacy 

groups are working to challenge traditional gender norms, promote women's education, and enhance their 

participation in decision-making processes. These efforts aim to create more equitable and inclusive 

gender relations in Jibia Town. 

3.2.1 Access to Health Infrastructure 

There are Primary healthcare centres in Jibia and some private clinics. Some respondents also indicated 

that they visit the General Hospital in Jibia. The common diseases in the communities include diarrhea, 

malaria, typhoid, pneumonia, cough, skin diseases, deficiency diseases, eye diseases, ear diseases, and 

waterborne diseases resulting mainly from malnutrition and lack of hygiene. Due to poverty, the quality 
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of the health care services in the areas is generally poor with most residents patronizing quacks and 

medicine shops for their medical treatment. It should be anticipated that there will be increased pressure 

in the demand for health facilities in the communities resulting from influx of persons during the 

implementation of this project. 

3.2.2 Access to Socioeconomic Infrastructure 

The socioeconomic infrastructures (roads system, electric power and access to water) in the Jibia area is 

generally in poor state. Public access to potable water is non-existent and power is generally not steady. 

Implementation of the Jibia project will result in an influx of persons seeking gainful employment with 

the project contractors or to gain any social privileges within the project communities. It should be 

anticipated that there will be increased pressure in the demand for social infrastructures and amenities in 

the communities resulting from influx of persons during the implementation of the project. The influx of 

persons will inevitably put pressures on existing social service resources like water, electricity, 

transportation, etc. in the communities. The use of existing facilities will be on the rise. 

3.3 Socioeconomic study of PAPs 

The socioeconomic study of PAPs (Project Affected Persons that will be impacted by land acquisition 

and involuntary resettlement)   covered the following thematic areas: gender, age distribution; marital 

status; nature of trade/occupation of PAPs; income category, etc. This is presented in the table below; 

Table 4.1: Socioeconomic Survey Result Of PAPs 

No. Parameter Percentage (%) Description 

1.  PAPs Gender 

Distribution 

Male: 80.8% 

Female: 19.2% 

More males (80.8%) were identified along the drain site than 

the females (19.2%) because they represent household head 

that own parcels of lands as well as houses. This shows high 

impact on head of households which will be highly felt by the 

affected households. 

2.  Age of PAPs 18 – 25years: 

16.4% 

26 – 44years: 

55.5% 

45 – 59years: 

22.6% 

60 years and 

above: 10.0% 

The result suggest more of the PAPs would be able to engage 

in activities that would restore their livelihood considering 

that fall within the active age (18-45) and may be able to take 

active roles during project implementation. 

However, 10% of the PAPs identified are over 60 years and 

may be unable to easily adjust to project adverse impacts 

without the proper assistance.  

3.  Marital Status Single: 2% 

Married: 95% 

Widowed: 3% 

Divorced: 0% 

The household sizes of PAPs range from small (< 3), medium-

sized (< 6) and large sized (6 and above) families with most 

of the PAPs being heads of household (95%). Only 2% of 

PAPs are single and without direct dependents. Furthermore, 

85% of the married population have at least 2 wives, while 

15% have one wife.  

The study revealed household sizes of PAPs consists of 1 – 2 

(39.9%), 3 – 5 (19.5%) and more than 5 (40.6%). Also, the 

family pattern identified among the PAPs showed that most 

households operate the nuclear family patter (68.9%) with 

about 87% having dependents. This implies that most of the 

PAPs have large families and dependents. Hence, impacts that 

disrupt economic activities or sources of income of PAPs may 

4.  Number of wives 1: 15% 

Above 2: 85% 

5.  Size of Family Large (Above 5): 

40.6% 

Medium (3 – 5): 

19.5% 

Small (1– 2): 

39.9% 

6.  Family Pattern Nuclear: 68.9% 

Joint: 10.6% 
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No. Parameter Percentage (%) Description 

Individual: 

20.6% 

have adverse effects on their dependents such as reduction in 

available income. 

This further justifies the approach adopted in this RAP to 

provide additional support for PAPs with large number of 

dependents (>5) who may experience disproportionate 

income loss due to the large number of people who depend on 

the lost portion of land.  

7.  Number of 

Dependents 

None: 13% 

1-5: 41.7% 

6-10: 26.5% 

11-15: 9.7% 

16-20: 4.6% 

Above 20: 4.5% 

8.  Vulnerability Aged:2% 

Female-Headed-

Household: 2.7% 

Physically 

Challenged: 

0.5% 

 

Some level of vulnerability was assessed, and result showed 

that 0.5% of PAPs were physically challenged. This ranged 

from immobility, ill health etc. others were identified to be 

above 65 years (2%) which place them in more disadvantaged 

position to access means of livelihood if impacted by the 

project. These group of vulnerable persons would be included 

in the projects’ livelihood restoration program to ease off the 

envisaged impact. 

This Livelihood restoration program will be developed to 

ensure the full participation of members of this group and will 

include vocational training programs that cater to the needs 

and abilities of these vulnerable groups can equip them with 

relevant skills to find employment and become self-sufficient, 

providing access to microfinance services and supporting the 

development of small businesses can be helpful for 

individuals who may not be able to engage in physically 

demanding work due to their vulnerabilities, and provision of 

support for agriculture and livestock production, which can 

offer livelihood opportunities that do not require significant 

physical activity 

9.  Assets Ownership Assets owned and 

being used by 1 

PAP = 85% 

 

Assets linked to 

more than 1 PAP 

= 15% 

The RAP has clearly identified all owners of affected assets 

for appropriate compensation. Additionally, in a few 

instances where parts of assets are being used by PAP’s 

siblings, the asset users were also identified and enumerated 

for compensation for the permanent loss of access to their 

sources of livelihood. The inter-household dynamics were 

taken into considerations in deciding the appropriate 

compensation for all landowners and users. 

Compensation will be in the name of the direct project 

affected person unless in a situation where consent has been 

given by the PAP for a representative to be used. In a situation 

where there is joint ownership, both affected persons’ name 

will be used for compensation. 

10.  Household Status 

of Affected 

Persons 

Household Head 

= 95% 

Other Household 

Members = 5% 

This RAP presents a summary of the status of affected persons 

within their households. It found that 95% of PAPs were 

heads of their respective households including widows 

(female head of household representing 2.7% of the 

population). 
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No. Parameter Percentage (%) Description 

In the context of this RAP, the PAPs who are not heads of 

their respective households would enjoy access to the 

compensatory and restorative measures planned in this RAP, 

independently of their household heads.  

11.  Joint Use of 

Affected Assets 

PAPs using assets 

alone = 100% 

PAPs sharing 

assets with other 

PAPs = 0% 

100% of the PAPs use assets alone which either are for direct 

use (e.g. house or farmland) or direct rent in the case of 

farmlands to farmers. 

12.  Households with 

multiple affected 

persons 

Household with 

One Affected 

Members = 

100% 

Households with 

more than one 

PAP =0 % 

All PAPs are individuals from their households. This presents 

mainly as landowner and land user situations. No other person 

is affected because of the civil works in a single household.  

13.  Religion Islam: 100% 

Christianity: 0% 

100% of the PAPs are Muslims. This also provide insights 

into mechanisms that may be adopted for grievance redressal 

in the communities. 

14.  Land ownership Owners: 10% 

Tenants: 90% 

Affected structures/lands are owned by 10% of PAPs while 

90% PAPs are identified as tenants using affected lands for 

farming as part of their livelihood support. Based on their 

eligibility, all PAPs have been considered for compensation. 

15.  Monthly Income 

of PAPs 

Below ₦10,000: 

11.4% 

₦10,000-

₦29,000: 12.5% 

₦30,000 - 

₦49,000: 17.4% 

₦50,000 and 

Above: 58.7% 

Survey conducted indicates 17.4% of the PAPs earn between 

₦30,000 - ₦49,000 monthly and 58.6% earn above ₦50,000 

indicating that most PAP earn within and above the national 

minimum wage of ₦30,000. About 23.9% earn between 

₦29,000 and below. 

This result puts most PAPs in the class of middle-income 

economy group according to World Bank development 

indicators (World Bank, 2018) Lower-middle-income and 

upper-middle-income economies are separated at a GNI per 

capita of N1,258,125. 

Although these results imply that PAPs can maintain 

reasonably, good standard of living, it is however, not 

inconceivable that impacts on their sources of livelihood may 

have adverse impacts on their income sustenance and 

standard of living. 

16.  Formal Education  Primary: 27% 

Secondary: 25% 

Tertiary: 7% 

None: 41% 

 

About 27% of the PAPs have completed primary school, 

25% have completed secondary school, 7% are graduates of 

tertiary institutions and 41% have no formal education. 

However, all the PAPs have attended the islamiya form of 

education. This indicates that they may mostly be suitable 

for unskilled labour only during the implementation works 

and care should also be applied in communication with them 

to allow for good assimilation. 
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No. Parameter Percentage (%) Description 

17.  Occupation  Trading: 40.1% 

Crop Farming: 

40.3% 

Public Servant: 

5.2% 

Livestock 

farming: 5.5% 

Agricultural 

labourer: 7.2% 

Agricultural 

Processing: 8.9% 

Artisan: 1.8% 

Most of the PAPs (40.3%) are involved in crop farming as 

major occupation. while 40.1% of the PAPs are involved in 

trading. Other form of occupation carried out by PAPs 

include one out of the agricultural value chains (Livestock 

farming, Agricultural labourer and Processing). 

This goes to show that there will be major impact on PAPs 

considering that there would be land take which forms their 

major asset for crop production. 

18.  Preferred 

Compensation 

Option 

Cash: 78.5% 

Land-for-Land: 

18.4% 

Replacement: 

3.1% 

Majority preferred cash compensation as against land-for-

land or replacement options Care should be taken in using 

this step especially due to low rate of saving culture in the 

area. It is worth on note that land involved is minimal and 

most PAPs are farmers who are on Rent. So, it would make 

better sense to compensate with cash for them to rent new 

locations for farming. 
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5. CHAPTER FOUR: POLICY, LEGAL, AND ADMINISTRATIVE 

FRAMEWORK 

4.1 Introduction 

It is imperative to analyse the laws and regulations relevant to this project. This will help in understanding 

the legalities and procedures in implementing the project and identifying gaps that need to be 

strengthened to comply with the World Bank’s Policy on resettlement and rehabilitation of project 

affected persons as well as national legislation. 

The following subsections summarize policy, legislative and institutional framework in which the 

projects shall be implemented concerning social issues as well as World Bank policy on resettlement & 

rehabilitation.  

4.2 Resettlement Policy Framework  

The Resettlement Policy Framework (RPF) was prepared as a guide to set out the general terms under 

which land acquisition/encroachment, and/or any form of involuntary displacement of persons from the 

land or right of way of the project can take place, to comply with the World Bank ESS 5. 

The RPF specified that during implementation stage and following the identification of sub- projects and 

sites for the developments, individual resettlement action plans should be prepared that must be consistent 

with the provisions of the RPF. It also provided a generic process for the preparation of resettlement 

plans. 

The RPF specified that in addressing impacts, resettlement plans must include measures to ensure that 

the displaced persons are: 

• Informed about their options and rights pertaining to resettlement. 

• Consulted on, offered choices among, and provided with technically and economically feasible 

resettlement alternatives. 

• Provided prompt and effective compensation at full replacement cost for losses of assets and 

access to livelihood attributable to the project. 

• Enabled to restore and preferably improve their living standards compared to the pre-project 

condition. 

In the overall, a major objective of the RPF was to ensure that PAPs are meaningfully consulted, 

participated in the planning process, and are adequately compensated to the extent that at least their pre-

displacement incomes have been restored and in a fair and transparent process. 

The RPF specified that occupants who must be displaced will be moved at minimum cost and at short 

distance as possible. It also states that occupants who must be moved will be assisted physically by 

inclusion of preparatory site work in the works programme of the contractor and/or by payments to move 
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shops and items of livelihoods to alternative locations. It also recommended the setting up of a dispute 

resolution mechanism that will address complaints and grievances that may emanate from the 

resettlement or compensation process. 

The preparation of this Resettlement plan is consistent with the guidelines and recommendations of the 

RPF of ACReSAL, which is also in line with the guidelines of the World Bank ESS5. 

4.3 Relevant Nigeria Acts and Legislation 

4.3.1 The 1999 Constitution of the Federal Republic of Nigeria 

Property ownership is guaranteed alongside other fundamental human rights like freedom of speech, 

association, and movement. Specifically, Section 43 confers the right to acquire immovable property by 

citizens and Section 44 reserves the government’s power of eminent domain and prescribes how this 

power is to be exercised by the government. 

Section 44 (1) provides that “no moveable property or any interest in an immovable property shall be 

taken possession of compulsorily and no right over or interest in any such property shall be acquired 

compulsorily in any part of Nigeria except in the manner and for the purposes prescribed by a law that, 

among other things: 

(a) requires the prompt payment of compensation therefore and 

(b) gives to any person claiming such compensation a right of access for the determination of his interest 

in the property and the amount of compensation to a court of law or tribunal or body having jurisdiction 

in that part of Nigeria. 

This implies that non-compliance in respect to the manner (process), purposes recognised by law, and is 

met with promptitude in the payment of compensation and allowing claimant unfettered access to the 

property being taken to ascertain claims and /or reserves affected persons to adjudicate on the quantum 

of the compensation would void an otherwise valid acquisition or resettlement. The basic land tenure law, 

which is the Land Use Act Cap L5, LFN 2004 operationalizes the provisions of Section 44 of the 

Constitution. 

4.3.2 Land Use Act of 1978 

The Land Use Act of 1978 is the applicable law regarding ownership, transfer, acquisition, expropriation 

and all such dealings on Land in Nigeria. The administration of the urban land is vested in the Governor, 

while land in rural areas is vested in the Local Government Councils. At any rate, all land irrespective of 

the category belongs to the State while individuals only enjoy a right of occupancy as contained in the 

certificate of occupancy, or where the grants are “deemed”. 

Thus, the Land Use Act is the key legislation that has direct relevance to resettlement and compensation 

in Nigeria. Relevant Sections of these laws with respect to land ownership and property rights, 

resettlement and compensation are summarized in this section. 

The Governor administers the land for the common good and benefits of all Nigerians. The law makes it 

lawful for the Governor to grant statutory rights of occupancy for all purposes; grant easements 

appurtenant to statutory rights of occupancy and to demand rent. The Statutory rights of Occupancy are 

for a definite time (the limit is 99 years) and may be granted subject to the terms of any contract made 

between the state Governor and the Holder. 

Local governments may grant customary rights of occupancy to land in any non-urban area to any person 

or organization for agricultural, residential, and other purposes, including grazing and other customary 

purposes ancillary to agricultural use.  But the limit of such grant is 500 hectares for agricultural purpose 

and 5,000 for grazing except with the consent of the Governor. The local Government, under the Act is 

allowed to enter, use and occupy for public purposes any land within its jurisdiction that does not fall 
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within an area compulsorily acquired by the Government of the Federation or of relevant State; or subject 

to any laws relating to minerals or mineral oils. 

Where a Right of occupancy is revoked on the grounds either that the land is required by the Local, State 

or Federal Government for the public good, the holder shall be entitled to compensation as follows: 

• Land: an amount equal to the ground rent, if any, paid by the occupier to the government during 

the year in which the right of occupancy was revoked. 

• Structure: An amount equivalent to the value of the structure less any depreciation. 

• Crops: An amount equal to the value as prescribed and determined by the appropriate officer, 

which may not be the market value. 

The Act also provided that where the occupier of the land is doing so illegally (e.g., occupying land 

belonging to someone else), he/she is not entitled to compensation. 

The State is required to establish an administrative system for the revocation of the rights of occupancy, 

and payment of compensation for the affected parties. So, the Land Use Act provides for the 

establishment of a Land Use and Allocation Committee in each State that determines disputes as to 

compensation payable for improvements on the land. (Section 2 (2) (c). 

In addition, each State is required to set up a Land Allocation Advisory Committee, to advise the Local 

Government on matters related to the management of land. The holder or occupier of such revoked land 

is to be entitled to the value of the unexhausted development as at the date of revocation. (Section 6) (5). 

Where land subject to customary right of Occupancy and used for agricultural purposes is revoked under 

the Land Use Act, the local government can allocate alternative land for the same purpose (section 6) (6). 

If local government refuses or neglects within a reasonable time to pay compensation to a holder or 

occupier, the Governor may proceed to effect assessment under section 29 and direct the Local 

Government to pay the amount of such compensation to the holder or occupier. (Section 6) (7). 

Where a right of occupancy is revoked on the ground either that the land is required by the Local, State 

or Federal Government for public purpose or for the extraction of building materials, the holder and the 

occupier shall be entitled to compensation for the value at the date of revocation of their unexhausted 

improvements. Unexhausted improvement has been defined by the Act as: anything of any quality 

permanently attached to the land directly resulting from the expenditure of capital or labour by any 

occupier or any person acting on his behalf, and increasing the productive capacity the utility or the 

amenity thereof and includes buildings plantations of long-lived crops or trees, fencing walls, roads and 

irrigation or reclamation works, but does not include the result of ordinary cultivation other than growing 

produce. 

Developed Land is also defined in the under Section 50 (1) as follows: Land where there exists any 

physical improvement in the nature of road development services, water, electricity, drainage, building, 

structure or such improvements that may enhance the value of the land for industrial, agricultural or 

residential purposes. 

It follows from the foregoing that compensation is not payable on vacant land on which there exist no 

physical improvements resulting from the expenditure of capital or labour. The compensation payable is 

the estimated value of the unexhausted improvements at the date of revocation. 

Payment of such compensation to the holder and the occupier as suggested by the Act is confusing. Does 

it refer to holder in physical occupation of the land or two different persons entitled to compensation 

perhaps in equal shares? The correct view appears to follow from the general tenor of the Act. First, the 

presumption is more likely to be the owner of such unexhausted improvements. Secondly, the provision 
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of section 6 (5) of the Act, which makes compensation payable to the holder and the occupier according 

to their respective interests, gives a pre-emptory directive as to who shall be entitled to what. 

Again, the Act provides in section 30 that where there arises any dispute as to the amount of compensation 

calculated in accordance with the provisions of section 29, such dispute shall be referred to the 

appropriate Land Use and Allocation Committee. It is clear from section 47 (2) of the Act that no further 

appeal will lie from the decision of such a committee. If this is so, then the provision is not only 

retrospective but also conflicts with the fundamental principle of natural justice, which requires that a 

person shall not be a judge in his own cause. The Act must, in making this provision, have proceeded on 

the basis that the committee is a distinct body quite different from the Governor or the Local Government. 

It is submitted, however, that it will be difficult to persuade the public that this is so since the members 

of the committee are all appointees of the Governor. 

Where a right of occupancy is revoked for public purposes within the state of the Federation; or on the 

ground of requirement of the land for the extraction of building materials, the quantum of compensation 

shall be as follows: 

• In respect of the land, an amount equal to the rent, if any, paid by the occupier during the year 

in which the right of occupancy was revoked. 

• in respect of the building, installation or improvements therein, for the amount of the replacement 

cost of the building, installation or improvements to be assessed on the basis of prescribed 

method of assessment as determined by the appropriate officer less any depreciation, together 

with interest at the bank rate for delayed payment of compensation. With regards to reclamation 

works, the quantum of compensation is such cost as may be substantiated by documentary 

evidence and proof to the satisfaction of the appropriate officer. 

• in respect of crops on land, the quantum of compensation is an amount equal to the value as 

prescribed and determined by the appropriate officer. 

Where the right of occupancy revoked is in respect of a part of a larger portion of land, compensation 

shall be computed in respect of the whole land for an amount equal in rent, if any, paid by the occupier 

during the year in which the right of occupancy was revoked less a proportionate amount calculated in 

relation to the area not affected by the revocation; and any interest payable shall be assessed and computed 

in the like manner. Where there is any building installation or improvement or crops on the portion 

revoked, the quantum of compensation shall follow as outlined above and any interest payable shall be 

computed in like manner. 

4.3.3 Forestry Act 

This Act of 1958 provides for the preservation of forests and the setting up of forest reserves. It is an 

offence, punishable with up to 6 months’ imprisonment, to cut down trees over 2ft in girth or to set fire 

to the forest except under special circumstances. Nigeria is at present a wood deficit nation. To ameliorate 

the situation, the policy on forest resources management and sustainable use is aimed at achieving self-

sufficiency in all aspects of forest production through the use of sound forest management techniques as 

well as the mobilization of human and material resources. The overall objectives of forest policy are to 

prevent further deforestation and to recreate forest cover, either for productive or for protective purposes, 

on already deforested fragile land. 

Specifically, the National Agricultural Policy of 1988 in which the Forestry Policy is subsumed, provides 

for: 

• Consolidation and expansion of the forest estate in Nigeria and its management for sustained 

yield. 
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• Regeneration of the forests at rates higher than exploitation. 

• Conservation and protection of the environment viz: forest, soil, water, flora, fauna and the 

protection of the forest resources from fires, cattle grazers and illegal encroachment. 

• Development of Forestry industry through the harvesting and utilization of timber, its derivatives 

and the reduction of wastes. 

• Wildlife conservation, management and development through the creation and effective 

management of national parks, game reserves, tourist, and recreational facilities, etc. 

4.3.4 National Gender Policy 

The policy seeks to promote gender equality and eliminate discrimination based on gender, ethnicity, 

religious beliefs, etc. The key policy areas are focused around 5 critical areas:  

i Culture re-orientation and sensitisation to change gender perceptions and stereotypes.  

ii Promotion of women’s human rights and in particular focusing on sexual and gender-based 

violence (SGBV) and in supporting new legislation and legal rights of women.  

iii Promoting the empowerment of women and integrating gender within key sectors as highlighted 

within the NGP – (Agriculture/Rural Development; Environment/Natural Resource; Gender and 

HIV/AIDS; Health and Reproductive Health/Rights; Education/Training; Labour/Employment); 

iv Women’s political participation and engendered governance including gender and conflict 

management and 

v Supporting institutional development including the use of ICT and building strategic 

partnerships, including identifying new partnerships with men’s organisations, faith-based 

organisations and traditional institutions. 

4.4 State Legislation 

The relevant state ministry is the Katsina State Ministry of Lands and Survey and Katsina State Ministry 

of Environment. Some of the functions of the State Ministry related to this RAP include taking up 

responsibility for all form of land policies within the state. It gives advice to the government on land 

tenure issues, and also manages government land and properties. The Ministry is also tasked with 

administrative rights to land use decree, urban development, city, and town rejuvenation as well as 

environmental protection. 

4.4.1 Local Government Authorities 

The LGAs also have roles in the administration of lands in rural areas and hence, will be involved in the 

resettlement process. 

4.4.2 The Customary District Councils 

The village chiefs have important roles to play in the project concerning mobilization of the community 

members to support the project, grievance redress, peace and security of personnel, equipment and 

facilities to be installed. Close contact and regular consultation shall be maintained with customary chiefs 

throughout the life of the project. 

4.5 World Bank Environmental and Social Standard 5 (ESS 5) 

The Bank’s Environmental and Social Standards on Land Acquisition, Restriction of land Use and 

Involuntary Resettlement (ESS5) advocates that where feasible, involuntary resettlement should be 

avoided or minimized. Resettlement shall be conceived and executed as a sustainable development 

program, where it is inevitable, providing sufficient investment resources to enable persons displaced by 

the project share in project benefit. 
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Persons displaced shall be: 

• Duly consulted and should have opportunity to participate in the planning and execution of the 

resettlement. 

• Compensated for their losses at full replacement cost prior to civil works. 

• Assisted with the move and supported during the transitional period in the resettlement site. 

• Assisted in their effort to improve their former living standards, income earning capacity and 

production levels or at least to restore them 

• For the storm water drainage control works, which will also involve civil works, the World Bank 

required the preparation of a Resettlement Action Plan, which will guide in the execution of a 

sustainable resettlement or compensation process for all the Project Affected Persons (PAPs). 

The scoping exercise carried out by the consultant helped determine the resettlement instrument that best 

fit the project (i.e. RAP). This will be determined by the level of physical and economic displacement as 

well as percentage of land that may be acquired.  

4.6 Gap Analysis of the Nigeria Land Use Act and World Bank’s ESS5 

In this section a comparison is made between the World Bank Standards (ESS5) and the Nigerian Land 

Use Act. Whereas the law relating to land administration in Nigeria is wide and varied, entitlements for 

payment of compensation are essentially based on right of ownership. The Bank’s ESS5 is fundamentally 

different from this and states that affected persons are entitled to some form of compensation whether 

they have legal title if they occupy the land by an announced cut -off date. 

The Nigeria Land Use Act and World Bank Standards ESS5 agree that compensation should be given to 

PAPs in the event of land acquisition and displacement of persons prior to the commencement of works. 

Thus, all land to be acquired by the government for this project will be so acquired subject to the Laws 

of Nigeria and the Bank ESS5. 

The results of the gap analysis are presented in Table 4.1 

Table 5.1: Gap Analysis: Land Use Act Vs. World Bank ESS5 Requirements 

Resettlement 

aspect 
Nigeria’s policy ESS5 Addressing the gaps 

Land owners  Cash 

compensation 

based upon market 

value.   

Recommends land-for-land 

compensation. Other 

compensation is at full 

replacement cost without 

depreciation.  

The eligible PAPs will be 

compensated on full 

replacement cost without 

consideration of depreciation. 

Land tenants  Entitled to 

compensation 

based upon the 

amount of rights 

they hold upon 

land.  

Are entitled to some form of 

compensation whatever the 

legal recognition of their 

occupancy.  

Those with legal right on the 

land are compensated and 

those without any form of 

rights on the land but affected 

by the project as of the cut of 

date are given a form of 

compensation based on 

impacts. 

Owners of 

“Non-

permanent” 

and 

Cash 

compensation 

based on market 

value.   

Entitled to in-kind 

compensation or cash 

compensation at full 

replacement cost including 

Entitled to in-kind 

compensation or cash 

compensation at full 

replacement cost including 
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Resettlement 

aspect 
Nigeria’s policy ESS5 Addressing the gaps 

“permanent” 

buildings  

labor and relocation expenses, 

prior to displacement.  

labor and relocation expenses, 

prior to displacement. 

Encroachers 

and squatters. 

Illegal 

structures   

No compensations  Entitled to compensation for 

buildings, structures, 

 installations  and 

improvements and other 

assistance measures  

Entitled to compensation for 

buildings, structures, 

installations  and 

improvements and other 

assistance measures 

Agricultural 

land 

Entitled to 

alternative 

agricultural land6 

Land for land compensation Land for land compensation 

Owners of 

economic 

trees and 

crops 

Compensation for 

an amount equal to 

the value as 

prescribed by the 

appropriate officer 

of the government 

Compensation for the market 

value of the yield plus the cost 

of nursery to maturity (for 

economic tree) and labour 

Compensation for the market 

value of the yield plus the cost 

of nursery to maturity (for 

economic tree) and labour 

Community 

land with 

customary 

right 

Compensation in 

cash to the 

community, chief 

or leader of the 

community for the 

benefit of the 

community 

Land for land compensation or 

any other in-kind 

compensation agreed to with 

the community 

Land for land compensation or 

any other in-kind 

compensation agreed to with 

the community 

Consultation  Silent  Insists upon consultation and 

informed participation of all 

affected persons throughout 

resettlement process.  

Insists upon consultation and 

informed participation of all 

affected persons throughout 

resettlement process. 

Loss of 

Access/Rights 

of Way  

Silent  Provide assistance to offset 

the loss of such resources to a 

community  

Provide assistance to offset the 

loss of such resources to a 

community 

Livelihoods 

(Crops, 

Economic 

trees) 

  

Cash 

compensation 

based on 

government 

approved rate 

Compensation for loss of 

assets at full replacement cost 

and other assistance to 

improve or at least restore 

standards of living and 

livelihoods.  

Compensation for loss of 

assets at full replacement cost 

and other assistance to 

improve or at least restore 

standards of living and 

livelihoods. 

Livelihoods 

(Businesses) 

  

Silent  Compensation for loss of 

assets at full replacement cost 

and other assistance to 

improve or at least restore 

Compensation for loss of 

assets at full replacement cost 

and other assistance to 

improve or at least restore 

 
6 Nigerian Land Use Act 1978 
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Resettlement 

aspect 
Nigeria’s policy ESS5 Addressing the gaps 

standards of living and 

livelihoods.  

standards of living and 

livelihoods. 

Communal 

resources  

Where land is 

owned by the 

community, 

compensation may 

be paid to the 

chief on behalf of 

the community or 

into a specially 

designated fund 

for the benefit of 

the community   

Where land is collectively 

owned, the project is to offer 

land-based compensation 

where feasible.  

Endeavour to offset the loss 

of communal resources 

through support for initiatives 

that enhance the productivity 

of the remaining resources, 

in-kind or cash compensation 

for loss of access, or provide 

access to alternative sources 

of the lost resource.  

Where land is collectively 

owned, the project is to offer 

land-based compensation 

where feasible  

Endeavour to offset the loss 

of communal resources 

through support for initiatives 

that enhance the productivity 

of the remaining resources, 

in-kind or cash compensation 

for loss of access, or provide 

access to alternative sources 

of the lost resource. 

Resettlement 

assistance  

Silent  Affected persons provided 

with assistance with 

movement, transition support 

and to re-establish access to 

lost resources. 

Affected persons provided 

with assistance with 

movement, transition support 

and to re-establish access to 

lost resources. 

Vulnerable 

groups  

Silent  Provide relocation assistance 

suited to the needs of each 

group of displaced persons, 

with particular attention paid 

to the needs of the poor and 

the vulnerable.   

Provide relocation assistance 

suited to the needs of each 

group of displaced persons, 

with particular attention paid 

to the needs of the poor and 

the vulnerable.   

Grievance  Land Use Act 

provides for 

establishment of a 

Land Use and 

Allocation 

Committee in each 

state to arbitrate 

compensation 

related disputes. 

Either party may 

seek judicial 

redress in the 

courts.    

Requires the elaborate design 

of multiple orders of 

grievance redress mechanism, 

which provides varied access 

to suit PAPs understanding 

and comfort for dispute 

resolution promptly in an 

impartial and transparent 

manner  

Requires the elaborate design 

of multiple orders of 

grievance redress mechanism, 

which provides varied access 

to suit PAPs understanding 

and comfort for dispute 

resolution promptly in an 

impartial and transparent 

manner. 

Recognizes judicial redress as 

the last option. 

4.6.1 Conclusions Drawn from the Review of World Bank Policies on Involuntary Resettlement 

This RAP for Jibia stormwater and drainage rehabilitation project has been conducted in accordance with 

the World Bank ESS on Land Acquisition, Restriction on Land Use and Involuntary Resettlement (ESS5). 

The policy indicates the best practice approach for compensation of the PAPs before the 

commencement of the project and agrees that PAPs be compensated or assisted irrespective of 



 

27 | P a g e  
 

legal status of PAPs to the land/or place they occupy. Wherever there is conflict between Nigerian 

or Katsina State Laws and the World Bank ESS, this World Bank Environmental and Social Standards 

on Land Acquisition, Restriction on Land Use and Involuntary Resettlement (ESS5) shall take 

precedence. 
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6. CHAPTER FIVE: SOCIAL IMPACT COVERAGE OF THE 

PROPOSED PROJECT 

5.1 RAP Scope and Impact Coverage 

This RAP applies to permanent or temporary physical and economic displacement resulting from the 

following types of land acquisition or restrictions on land use undertaken or imposed in connection with 

the Jibia stormwater and drainage works project implementation: 

a) Land rights or land use rights acquired or restricted through expropriation or other compulsory 

procedures in accordance with national law. 

b) Land rights or land use rights acquired or restricted through negotiated settlements with property 

owners or those with legal rights to the land, if failure to reach settlement would have resulted in 

expropriation or other compulsory procedures. 

c) Restrictions on land use and access to natural resources that cause a community or groups within 

a community to lose access to resource usage where they have traditional or customary tenure, 

or recognizable usage rights. This may include situations where legally designated protected 

areas, forests, biodiversity areas, or buffer zones are established in connection with the project. 

d) Relocation of people without formal, traditional, or recognizable usage rights, who are occupying 

or utilizing land prior to a project-specific cut-off date. 

e) Displacement of people as a result of project impacts that render their land unusable or 

inaccessible. 

f) Restriction on access to land or use of other resources including communal property and natural 

resources such as marine and aquatic resources, timber and non-timber forest products, fresh 

water, medicinal plants, hunting and gathering grounds, and grazing and cropping areas. 

g) Land rights or claims to land, or resources relinquished by individuals or communities without 

full payment of compensation; and 

h) Land acquisition or land use restrictions occurring prior to the project, but which were undertaken 

or initiated in anticipation of, or in preparation for, the project. . However, this has not occurred 

as this RAP aims to identify these impacts and address them before comemcement of the civil 

works. 

 

5.2 Inventory of Affected Assets in The Project Area 

There is likelihood that some temporary land acquisition may be required for the establishments of 

burrow pits or staging areas. This will be properly compensated for through the payment of adequate 

lease. It is expected that such land will be adequately restored before reverting to the owner. A 

standalone ESMP prepared for the project will provide guidance on burrow pit restoration procedures. 

The storm water and drainage construction will generally be performed within the existing drainage 

route. A total of 210 structures (residential, Commercial/Institutional/Religious buildings, soakaway, 

and slab extensions), 10 PAPs for fences, 82 PAPs owning cash crops, 47 PAPs owning economic trees, 

4 PAPs for business/disturbance, 5 PAPs for loss of accommodation will be affected. Also 219 PAPs will 

lose sma l l  p o r t i ons  o f  their land within the project ROW. The summary of affected assets is shown 

in table 5.1. 
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Table 6.1: Summary Of Impact On Assets. 

S/N Category of Impact Number of PAPs  

1 Land 219 

2 Structures (houses, pavements etc) 210 

3 Fences 10 

4 Loss of Business/Disturbance 4 

5 Loss of Accommodation 5 

6 Cash Crops 82 

7 Economic Trees 47 

 

The table below provides a list of the economic trees and cash crops that will be impacted 

Table 6.2: Summary Of Economic Trees/Cash Crops Impacted 

S/N Economic Trees Cash crops 

1 Plantain Maize 

2 Neem Millet 

3 Baobab (Kuka) Cabbage 

4 Moringa (Zogalle) Carrot 

5 Mango (Mangoro) Attarugu 

6 Chideya tree Beans 

7 Orange (Lemu Zaki) Bitter leaf 

8 Palm tree Lettuce 

9 Danya Tomatoes 

10  Cocoa yam 

11  Irish Potatoes 

12  Watermelon 

13  Hot pepper (Borkano) 

5.3 Performance Indicator for Assessing Livelihood Restoration 

Performance indicators and monitoring are important in evaluating the progress and effectiveness of the 

resettlement plan as well as the income restoration measures. It is the responsibility of the monitoring 

and evaluation officer and Social Livelihood Officer of the PMU to design a schedule and budget for 

monitoring the implementation of the RAP which will begin before project implementation and continue 

through the life cycle of the project. The monitoring indicators, which provide the basics for requirement 

of RAP income restoration progress is discussed in detail in Chapter eleven. 

Positive results or improvement over the baseline conditions will be indicative of track record 

consistent with the objective of resettlement plan while performances below the baseline conditions 

indicate failure of the resettlement plan from meeting the desired objectives. In this case, Social 

Livelihood Officer is expected to report to the SPMU early and offer ways for 

improvement/modification of the restoration measures. For successful implementation of the resettlement 

plan, PAPs must be given prior orientation, perhaps during the training and enlightenment workshop and 

must be informed that there will be periodic monitoring of their activities. 
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7. CHAPTER SIX: PROPOSED RESETTLEMENT PLAN 

6.1 Introduction 

This section presents in detail the proposed resettlement plan.it includes the Valuation method used for 

valuing affected assets, the entitlements due for PAPs as well as eligibility of PAPs. This section shall 

examine the methodology used in valuing losses to determine their replacement cost and description of 

the proposed type and level of compensation and resettlement assistance to be provided to PAPs as well 

as measures considered to achieve full replacement cost for lost assets. 

6.2 Entitlement Matrix for the PAPs 

The matrix shows specific and applicable categories of PAPs under this project and types of losses as 

well as entitlement plan for PAPs.  The Entitlement matrix, therefore, is the basis for compensation 

budget, resettlement, and income restoration measures to be administered by the proponent. The 

subsequent section further provides explanation of the entitlement matrix under eligibility criteria for 

entitlements. 

Table 7.1:  Entitlement Matrix Table for PAPs 
Type of Loss   Entitled Person  Description of Entitlement   

1. Permanent loss of 

land   

1.1 Cultivable/ 

residential 

/commercial land   

1.1 (a) Legal 

owners of land   

(b) Occupancy/ 

Hereditary tenant   

(c) Land Owners: 

customary rights  

1.1 (a) Cash compensation at replacement value based 

on market rate plus 10% compulsory acquisition 

surcharge   

(b) & (c) Compensation will be paid plus a one- time 

lump sum grant for restoration of livelihood and 

assistance for relocation.  

2, Damage to land 

(such as abutting 

sub-project site) 2.1. 

By excavation etc. 

from borrows for 

earth for 

construction.   

2.2 By severance of 

agricultural holding   

2.1. (a)Legal 

owner/s   

(b) Village/s or 

clan/s with 

customary 

ownership  

2.2. (a) Legal 

owner/s   

(b) Village/s or 

clan/s with 

customary 

ownership   

2.1 (a) & (b) Restoration of land to preconstruction 

condition or cash compensation at prevailing rates for 

necessary bulldozer/ tractor hours to restoring level 

and/or truckloads of earth for fill   

2.2 Provision of water course to connect severed 

segment with source of water   

3. Loss of income 

and livelihood  

3.1. Temporary loss 

of access to land for 

cultivation   

3.1. Cultivator  

occupying land   

  

3.1. Estimated net income for each lost cropping 

season, based on land record averages of crops and 

area planted in the previous four years  
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Type of Loss   Entitled Person  Description of Entitlement   

3.2. Permanent Loss 

of agricultural crops, 

and fruit and wood 

trees.   

3.3 Loss of income 

by agricultural 

tenants because of 

loss of land they 

were cultivating   

3.2. (a) Owner/s of 

crops or trees. 

Includes crops 

trees owned by 

encroachers/ 

squatters  (b) 

/tenant   

3.2. (a) Cash compensation for loss of agricultural 

crops at current market value of mature crops, based 

on average production.   

Compensation for loss of fruit trees for average fruit 

production for next 15 years to be computed at current 

market value.   

 3.3 Persons 

(Tenant/User) 

working on the 

affected lands   

Compensation for loss of wood-trees at current market 

value of wood (timber or firewood, as the case may 

be).   

3.2. (b) Full compensation to tenants for loss of their 

crops/trees as per due share or agreement (verbal or 

written) (c) provide alternative land for farming  

3.3 One-time lump sum grant to agricultural tenants 

(permanent, short-term, or long-term agricultural labor 

(this will be in addition to their shares in crop/tree 

compensation) where no alternative land exists.   

4. Permanent loss of 

Structures  

4.1 Residential and 

commercial 

structures   

4.1. (a) Owners of 

the structures 

whether or not the 

land on which the 

structure stands is 

legally occupied   

(b) Renters   

4.1. (a) Cash compensation for loss of built-up 

structures at full replacement costs   

Owners of affected structures will be allowed to 

take/reuse their salvageable materials for 

rebuilding/rehabilitation of structure.  In case of 

relocation, transfer allowance to cover cost of Shifting 

(transport plus loading/unloading) the effects and 

materials will be paid on actual cost basis or on current 

market rates.   

(b) Onetime cash assistance equivalent to 4 months’ 

rent moving to alternate premise.   

Transfer allowance to cover cost of shifting (transport 

plus loading/unloading) personal effects paid on actual 

cost basis or on current market rates.   
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Type of Loss   Entitled Person  Description of Entitlement   

4.2. Cultural, 

religious, and 

community 

structures /facilities   

  

4.2. School, 

church, water 

channels, 

pathways, and 

other community 

structures/ 

installations   

4.2. Complete rehabilitation/restoration by the SPMU; 

or, Cash compensation for restoring affected 

cultural/community structures and installations, to the 

recognized patron/custodian.   

  

5. Special provision 

for vulnerable APs  

5.1. Reestablishing 

and/or enhancing 

livelihood   

5.2 Change in 

Livelihood for 

women and other 

vulnerable APs that 

need to substitute 

their income because 

of adverse impact   

 

5.1 Women headed 

households, 

disabled or elderly 

persons and the 

landless   

5.2. (a) Vulnerable 

APs, particularly 

Women enrolled in 

a vocational 

training facility 

5.2. (b) owner/s 

whose landholding 

has been reduced 

to less than 5 acres   

5. Needs based special assistance7 to be provided 

either in cash or in kind.  The SPMU shall carry out 

Needs assessment of the affected persons and in line 

with the recommendation, provide required assistance. 

5.2 (a) & (b). Restoration of livelihood (vocational 

training) and subsistence allowance @ agreed rate per 

day for a total of 6 months while enrolled in a 

vocational training facility   

6. Loss of grazing 

area   

  

Cattle Herders   

  

Relocation to new grazing area and where possible 

assist the cattle herdsmen to locate new grazing fields. 

Consider possible compensation for loss income for 

the period of locating new grazing area.   

Loss of access to 

rivers or lakes/ 

access to fishing 

livelihood  

Recognized 

fishermen/women 

who substantially 

rely on fishing for 

their livelihood  

Compensation and assistance to be discussed with 

PAP such as cash compensation, livelihood restoration 

including micro credit to start alternative business or to 

get access to alternative fishing grounds/ forming 

cooperatives with others  

Unanticipated 

adverse impact due  

to project 

intervention or 

associated activity   

The Project team will deal with any unanticipated consequences  applicable 

to impacts on incomes or livelihoods that are a direct result of land 

acquisition or land use restrictions imposed by the project during and after 

project implementation in the light and spirit of the principle of the 

entitlement matrix.  

 

 
7 The SPMU shall carry out Needs assessment of the affected persons and in line with the recommendation, 
provide required assistance. 
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6.3 Valuation Methodology 

Valuation of assets and other forms of losses occasioned by the project was conducted to ascertain 

individuals whose assets or livelihoods will be directly or indirectly affected by the project activities.    

A general principle adopted in the formulation of the compensation valuation is that lost income and 

assets are valued at their full replacement cost such that the project affected persons experience no net 

loss. This is in accordance with the Bank’s ESS5 as well as the Nigeria’s Land Use Act.    

In line with the above principle, an all-encompassing survey and valuation of the assets and loss of income 

by the project affected persons (PAPs) was conducted (See Annexure 1).    

The method of valuation has been communicated to and dialogued with the PAPs during consultations 

as presented as follow: 

The cost of replacing a building is the cost of creating a building or improvement having the same or 

equivalent utility based on current prices and using current standards of materials and design. It is also 

used where the law provides that this method shall be used whether there is a better alternative. For 

example, section 29, subsection 4, paragraph b, of the Land Use Act of 1978 recommended the cost 

approach in valuation for compensation in Nigeria. 

6.3.1 Full Replacement Cost Method  

The Full Replacement Cost Method, which is used in estimating the value of the property/structure, 

assumes that the capital value of an existing development can be equated to the cost of reinstating the 

development on the same plot (real estate values at the new location will be taken into consideration) at 

the current labour, material and other incidental costs. The estimated value represents the cost of the 

property as if new. According to the RPF, it is important to ensure that before civil work commences, 

PAPs will be provided full replacement cost of lost structures and other impacted assets and are able to 

rebuild or replace their structures/assets without difficulties. The valuation estimates asset compensation 

rates based on full replacement without depreciation. Note that compensation must include any 

transaction costs, which include administrative charges, registration or title fees, reasonable moving 

expenses, and any similar costs imposed on affected persons. 

6.3.2 Valuation Procedure Using the Replacement Cost Method  

We obtained BOQs (Bills of Quantity) from three different quantity surveyors for constructing an 

equivalent replica type of structure within the project area. This formed part of the basis used in building 

up the rates applied for valuation. The affected structures are in the urban and rural areas and 

predominantly constructed with sandcrete blocks and we applied the rates appropriate per meter square 

for the structures. This forms the estimated unit cost per square meter used in multiplying by the gross 

floor area. In general, it involves. 

✓ estimating the market value of the site as if vacant and undeveloped/ land replacement.   

✓ adding cost of movement and relocation allowance  

✓ no depreciation was deducted in compliance with the Bank’s ESS5  

✓ adding the market value of the site to the indicated value of improvements to arrive at the value 

of the existing property. 

6.3.3 Structure/Building 

Asset valuation was carried out by utilizing the general principle adopted in the formulation of the 

compensation valuation that lost income and asset will be valued at their full replacement cost such that 

the PAPs should experience no net loss. This was conducted using the current market prices in the project 
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area. Data captured during valuation of structures include structure type, Dimensions/ total floor area, 

type of doors, windows, roof type, walls, and foundations. 

Table 7.2: Market Survey For Building Materials Carried Out In Katsina On 15th February, 2023 (Source: 

Field Survey, Katsina RAP Preparation, 2023) 

S/n Items Unit Unit Cost (N) Bulk Cost (N) 

1.  Cement Kg 92/kg 4,600 

2.  Blocks 6” Inch 200   

3.  Block 9'' Inch 230   

4.  Mud Blocks inch 50   

5.  Water tanker   22,000   

6.  Nails Kg 16,000/bag   

7.  Timbers 2x2 in/ft 750   

8.  2x3 in/ft 1,000   

9.  2x4 in/ft 1,250   

10.  Sand Cubic meter   23,000 per 14m3   

11.  Gravel Cubic meter   160,000 per 14m3 

12.  Zinc Bundle 37,000   

13.  Raffia Palm bundle  N/A   

14.  Wooden window Nos 10,000   

15.  Metal Window Nos 15,000   

16.  Wooden door Nos 15,000   

17.  Metal door Nos 40,000   

18.  Iron 8mm Mm 2,600   

19.  10mm Mm 3,800   

20.  12mm Mm 5,500   

21.  16mm   9,800   

 

6.3.4 Fruit trees/Farm crops/Woodlots 

The Full Replacement Cost Method was used in estimating the value of the economic trees and crops 

based on market survey conducted within the project community and the resultant figure become the 

compensation value. The cost derivation table for cash crops and economic trees based on the market 

surveys as provided in Annex 2.  

Current market values were derived from pricing these farm products in the local market. The results 

for the market survey are provided in the table below. 

Table 6.3: Market survey for Cash crops and Economic trees carried out in Katsina Market on 

16th February 2023 (Source: Field Survey, Katsina RAP Preparation, 2023) 
S/n Items Unit cost (N)/ 

(per mudu)/ 

basket (1.3kg)  

Cost per bag (70-

100kg) (N)  

Number of bags 

per hectare 

1 Maize    22,000.00/bag  10 

2 Guinea Corn    16,000.00/bag  10 

3 Soyabeans    32,000.00/bag  15 

4 Tomatoes    2,000.00/basket  30 

5 Millet 
                           

540.00  
 24,000.00/bag  10 
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S/n Items Unit cost (N)/ 

(per mudu)/ 

basket (1.3kg)  

Cost per bag (70-

100kg) (N)  

Number of bags 

per hectare 

6 Beans 
                              

750.00  
 29,000.00/bag    

7 Potatoes    30,000.0/bag    

8 Moringa tree    5,000.00/tree    

9 Banana   700.00/bunch      

10 Rice     31,500.00/bag  34 

11 Orange     24,000.00/bag    

12 Baobab tree    1,000.00/tree    

13 Bitter Leaf    1,500.00/tree    

14 Pawpaw     500.00/head    

15 Guava   1,000.00/mudu   9,000.00/tree    

17 Watermelon   1,000/head   1,000.00/head  15 baskets 

18 Sugarcane   3,000.00/bunch   3,000.00/20 pcs    

19 Chediya Tree    9,000.00/tree    

20 Lettuce    500.00/head    

21 Cocoyam     21,000.00/bag  40 

22 Cabbage  500.00/head   500.00/head  30 

23 Sesame seed 
                                  

500.00   50,000.00/bag  15 

6.4 Entitlements and Eligibility8 

The Resettlement Policy Framework (RPF) of ACReSAL provides guidelines and procedures for 

identifying eligible persons for compensation and various entitlements for varied categories. This section 

provides the definition of displaced persons and criteria for determining their eligibility for compensation 

and other resettlement assistance, including the cut-off date. 

The census carried out has enabled the project to identify potential PAPs to be affected by the project and 

who will be eligible for compensation and resettlement assistance. The census identifies affected persons, 

and includes pertinent demographic (age, gender, family size, births, and deaths) and related social and 

economic information (ethnicity, health, education, occupation, income sources, livelihood patterns etc. 

The PAPs who are residing or owning properties within the corridor of the proposed drain falls under the 

eligibility criteria of ESS5 paragraph 10 (a), (b) and (c) and shall be considered eligible for compensation 

and resettlement assistance under this RAP. 

The objective of the census and the socioeconomic survey exercises were to identify and determine the 

number of Project Affected Persons (PAPs), impacts on their assets as a result of economic and physical 

displacement that are likely to be caused by Jibia storm water and drainage construction activities as well 

as to record their socioeconomic status prior to the sub project intervention. The census of PAPs started 

on 4th and concluded on the 9th of February 2023 which marked the cut-off date. The outcome of the 

 
8  ‘Security of tenure’ must be conferred on PAPs who will be subject to physical or economic resettlement. This 
means that “…. resettled individuals or communities are resettled to a site that they can legally occupy, where 
they are protected from the risk of eviction and where the tenure rights provided to them are socially and 
culturally appropriate. In no event will resettled persons be provided tenure rights that are in effect weaker than 
the rights they had to the land or assets from which they have been displaced.” 
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census and the socioeconomic exercises shows that a total of 532 Project Affected Persons (PAPs); 93.5% 

males and 6.5% females, will be impacted by the construction activities. 

The eligibility criteria define the various categories of the displaced persons. PAPs who meet the 

following three eligibility criteria are eligibility for resettlement benefits: 

a) Persons holding legal title (or the equivalent in customary-law) to the land they occupy or use to 

derive their livelihood are entitled to full replacement compensation for their property and other 

resettlement assistance, 

b) Persons lacking title but with legal rights that can be ratified by recognized legal process, e.g. 

Heirs to an estate are entitled to full replacement compensation for their property and other 

resettlement assistance, 

c) Persons with no legal or legitimate claim to the land they occupy, or use are entitled to 

resettlement assistance. 

d) Persons owing cash crops are entitled to full replacement compensation for loss of agricultural 

crops at current market value of mature crops, based on average production.  

e) Persons owning fruit trees are entitled to full replacement compensation for loss of fruit trees for 

average fruit production years to be computed at current market value.  

Those having legitimate rights shall receive assistance to regularize their status and shall be treated just 

as those having legal rights.  

Persons having no legal rights to land under law may not be compensated for the land they occupy but 

they are entitled to compensation for other assets (e.g. housing) and to receive assistance. In practice, this 

may mean that squatters and other non-legal occupants receive the same entitlement as those having legal 

rights. 

Tenants may be granted resettlement entitlements along with owners or they may be given a subsidy to 

find a new rental property. Entitlements shall include transitional support such as moving expenses, 

assistance with food and childcare during a move and other needed support. 

All PAPs irrespective of their status, whether they have formal titles, legal rights or not, squatters or 

otherwise encroaching illegally on land, are eligible for some forms of assistance if they occupied the 

project area before the cut-off date. All persons residing, conducting activities or earning income within 

this project affected areas on the last day of inventory of loss, which is the cut-off date (see below) will 

be entitled to compensation and resettlement assistance. 

6.5 Establishment of Cut-off Date 

The census cut-off date refers to the date of announcement of inventory of project affected items, upon 

which no new entrant or claimant or development is allowed or will be entertained as affected assets 

within the project area of influence. Any new development in the area after the cut-off date are not eligible 

for compensation and/or resettlement assistance. Similarly, fixed assets, fruit trees etc., established after 

the date of completion of the census will not be compensated. 

The cut-off date for being eligible for compensation and/ or resettlement assistance is 19th February 2023 

which is the day the final field consultation with the PAPs was conducted.  Prior to the commencement 

of a census survey on 4th February 2023, consultations were conducted to duly inform the PAPs and 

project community about the significance of the cut-off date in the implementation of this RAP during 

the initial consultation with PAPs held on 28th of January 2023. The cut-off date was communicated 

officially to the PAPs and project community. 
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6.6 Payment of Compensation 

The Compensation package will also include cost of moving, such as transport costs as well as any 

associated land titling or transfer fees.  

All Project Affected Persons would be restored to the status that is at the minimum commensurate to their 

pre-project status in accordance with the World Bank ESS5.  

The RIC, in conjunction with the SPMU, will verify the identity of each PAP as stated in the register. 

Payments will be made to all PAPs at a designated location within the project area (preferably the Palace 

of the district head) and adequate information will be made available to all affected persons before 

payment. Such information will include how the payment will be made and dates, etc. 

The procedure for delivery of compensation shall include: 

• Full payment of compensation carried out before possession of acquired sites formally making 

offers to affected persons and allowing persons to accept or reject offer, offer a counter claim 

and seek redress under the grievance procedures established 

• Implementation committee communicates the amount to be paid to the PAPs. Issuer cheques 

shall be used in payment of compensation to PAPs. PAPs without Bank accounts will be 

supported by the RIC to open an account with the nearest commercial bank to the PAPs. SPMU 

shall plan with nearest bank to effect payments without any challenge to the PAPs. 

• Necessary document of payments to the affected persons should be presented to local land/Asset 

Valuation Committee from the local government and/or other independent witness of the affected 

person and leaders of the communities. 

• Proper receipts issued, and copies given to the affected person by the SPMU. 

• Comprehensive reports on payment made submitted for review by SPMU 
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8. CHAPTER SEVEN: BUDGET AND FINANCING PLAN 

7.1 Budget and Financing Plan 

This section provides information on the estimated budget and sources of fund for the overall 

implementation of this RAPs. In budgeting, the following were taken into consideration: 

❖ Sufficient budget for resettlement, and its inclusion in the overall project budget.  

❖ Resettlement costs, if any, to be funded by the Katsina State Government and the mechanisms 

that will be established to ensure coordination of disbursements with the RAP and the project 

schedule.  

❖ Estimated budget, by cost and by item, for all resettlement costs including planning and 

implementation, management, and administration, monitoring and evaluation, and contingencies. 

A detailed inventory of all affected assets and PAPs was carried out to give the basis for estimating the 

compensation costs. Information on the estimated budget for the overall implementation of this RAP and 

Source of funds are provided in this Section. 

7.2 Financing Plan 

Compensation budget for this RAP implementation is to be fully funded by the Katsina State Government 

and shall be disbursed from the project counterpart fund account. Since Katsina ACReSAL, under the 

State Ministry of Environment (SMEnv) is the ones impacting livelihoods, it will be their responsibility 

to fund the RAP budget. Detail of compensation for each asset is found in Annex 1.  

It is expected that implementation function will rest on the SPMU, but the budget and the entire RAP 

Report will however be subject to the clearance/approval by the World Bank, finalization of disclosure 

before disbursement or implementation can commence. Before commencing civil works for the storm 

water and drainage construction project, PAPs will need to be compensated in accordance with this RAP 

and the RPF. The funding for this RAP shall be deposited in a separate account dedicated for payment of 

compensations and resettlement assistance. Separate financial record shall be kept, and the record shall 

show payments by line items as stated in the RAP budget. 

7.3 RAP Implementation Budget 

The RAP implementation budget is in the sum of ₦679,049,283.01(Six Hundred and Seventy-Nine 

Million, Forty-Nine Thousand, Two Hundred and Eighty-Three Naira, One Kobo) only. Covering 

payment of compensation claims, allowances for monitoring and evaluation (M&E) and consultation, 

training and enlightenment of PAPs, implementation operating cost, grievance redress mechanism, and 

livelihood restoration measures. (Table 7.1). 

Table 8.1: RAP Implementation Budget 

# Executive Summary  

  Total Number of claimants 577 

1 Number of PAPs for structures9 210 

2 Number of PAPs for fences10 10 

3 Number of PAPs for economics trees11 47 

 
9 Those whose buildings will be affected by the project civil works. 
10 Those whose fences (complete or section) will be affected by the project civil works. 
11 Those whose economic trees will be affected by the project civil works. 
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# Executive Summary  

4 Number of PAPs for crops12 82 

5 Number of PAPs for Land take13 219 

6 Number for PAPs for Loss of Business/Disturbance14 4 

7 Number of PAPs for loss of accommodation15 5 

# Cost Elements (Impacted assets resulting from the project) Amount (NGN) 

1 Budget for impact on structures 503,182,800.00 

2 Budget for Land take 65,388,888.89 

3 Budget for Amenities 6,600,000.00 

4 Budget for vulnerable support 1,750,000.00 

5 Budget for Movement & Disturbance allowance 2,720,000.00 

6 Budget for Land replacement assistance 6,236,748.00 

7 Budget for economic trees 6,698,500.00 

8 Budget for Cash Crops 4,804,287.01 

9 Loss of Business 450,000.00 

# Subtotal 597,831,223.90 

10 

Allowance for Monitoring and Evaluation (M&E) & consultation 

(1.5% of compensation cost) 
8,967,468.36 

11 Allowance for training and enlightenment of PAPs 2,000,000.00 

12 

Allowance for Implementation operating cost (10% of Compensation 

cost) 
59,783,122.39 

13 Allowance for Grievance Redress Mechanism (GRM) 1,500,000.00 

14 

Allowance for livelihood restoration program (1.5% of compensation 

cost)16 
8,967,468.36 

  Subtotal for allowances 81,218,059.11 

# Grand Total 679,049,283.01 

7.4 RAP Implementation Schedule 

The compensation payment part of the RAP implementation shall be completed before land take over. It 

is envisaged that it can be completed within a period of three (3) months. It is important that all payments 

for compensation are completed before project construction is commenced. This can be done 

progressively so construction can start on one end.   

The monitoring and evaluation activities which are scheduled to be done once a year, shall commence 6 

months after completion of compensation payments.  Note that all resettlement (for example moving out 

of infrastructure or off land must also be completed prior to the start of project clearing and construction 

activities. 

 

 

 

 

 
12 Those whose crops will be affected by the civil works. 
13 Those that will lose portions of their land as a result of the project. 
14 Those who will lose business income due to disturbance or permanent removal from place of business. 
15 Tenants that will lose accommodation due to the civil works. 
16 This covers traings, provision of farm inputs and equipment etc. 
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9. CHAPTER EIGHT: STAKEHOLDER CONSULTATION 

8.1 Introduction 

Public consultation and participation are essential because they afford Project Affected Persons (PAPs) 

the opportunity to contribute to both the design and implementation of the project activities and reduce 

the likelihood for conflicts. It also provides and avenue where the benefiting communities will contribute 

significantly to the success of the project thereby making their observations and suggestions most 

especially as regard to the existing environmental and social sensitivities of the project locations. 

The consultation process will ensure that all those identified as stakeholders are consulted. Information 

about the project was shared with the stakeholders, to enable meaningful contribution, and enhance the 

success of the project. 

The public consultation strategy for the RAP activities evolved around the provision of a full opportunity 

for involvement for all stakeholders, especially the PAPs. Concerns raised by the stakeholders are 

documented and incorporated in this report and used to develop mitigation and/or enhancement measures 

for the Grievance Redress Mechanism (GRM). 

The following were taken into full account: 

1. The project will have foreseeable environmental and social impacts, especially on the people and 

structures around the corridor of the drainage route.  

2. The project aims at impacting more positively to the environment and social conditions, and will 

devise suitable, practicable mitigation measures through the RAP to reduce or eliminate negative 

impacts. 

3. That positive impact of sub-project activities will be enhanced. 

4. The priority concerns raised by PAPs and other relevant stakeholders will be put into account 

and incorporated in project planning. 

The stakeholders were informed of the visits through the Project desk officer via phone calls to the 

respective ward heads who in turn passed the information to their subjects. 

The identified groups include:   

• Traditional Leaders (Village heads, District heads, Ward heads) 

• Religious leaders 

• Youth group Representatives 

• Women group Representatives 

• People living along the corridors of the project 

8.2 Stakeholders Engagement Activities 

The stakeholders’ consultation started with different groups of ward heads and other community leaders 

held on the 25th January, 2023 with all the representatives from the affected communities along the project 

corridor and a second consultation on 28th January, 2023 with different groups at the community level. 

The consultations provided an opportunity to interact with the opinion leaders in the host communities 

and intimate them on the proposed project. 

This project falls within Tashar Buja, Dan Marke Jibia town form the host communities that will be part 

of the resettlement process. The concerned resettlement issues are homogenouse across the locations 

which include physical displacement, livelihood/economic displacement and loss of agricultural land. 
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8.2.1 Rights and Choices 

The information passed to stakeholders includes the project design, anticipated timeframe for project 

commencement, and the possibility for the stakeholders to contribute to the project design. In other words, 

the PAPs, specifically, were told that they have the opportunity to air their concerns and suggestions 

which will be incorporated to the project design and in implementation process. 

8.2.2 Summary of Consultations, Concerns Raised and Responses to address concerns 

Consultations carried out are presented in the receding tables. 

TABLE 9.1: Consultations with Katsina State ACReSAL 

Date 24/01/2023 

Venue Katsina State ACReSAL Office 

Attendance The Katsina State ACReSAL Management Staff, Design Engr and the RAP 

Consultant 

Language of 

Communication 

English 

Overview The meeting started with an opening prayer and then a welcome address by the 

representative of the project coordinator Katsina state ACReSAL where he 

welcomed the team and reiterated on the importance of the RAP as part of the 

requirement before the commencement of any civil works in the project area. 

The RAP will help in identifying the people that may be affected directly or 

indirectly because of the project. The Design consultant made a presentation 

and gave an overview of the project design to the participants. Thereafter, some 

observations, comments and suggestions were made by the RAP Consultants 

and other participants. 

Response and 

Concerns from 

the ACReSAL 

Staff 

Some of the Management Staff also made some comment and suggestion as 

regard the Project Design. However, based on the designed, there was not much 

issue as regard to the Jibia works because the project is viable and feasible. 

Moreover, the participants all agreed to also visit the Jibia sites before the 

commencement of the RAP Exercise. 

Response from 

the RAP 

Consultant. 

The RAP Consultant Technical team lead expressed his happiness over the 

warm reception, Comment and the suggestions made by the ACReSAL 

Management and the presentation by the design consultant. The consultant 

further pointed out that the site visits become paramount to have a clear picture 

of the area and strategize on how best to go about the project. He also 

emphasizes on the need of the community leaders to invite all the people that 

have properties along the project corridor so that no one will be left out during 

the exercise. The RAP Exercise will be conducted in accordance with the world 

bank standard and the aim is not to leave some people worse than they were 

before the project 
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Table 9.2: Consultation With Ward Heads 

Date 25/01/2023 

Venue Katsina ACReSAL Office 

Attendance Ward Heads (Masu Unguwa), representative of the SPMU and the RAP 

consultant  

Language of 

Communication 

Hausa 

Overview/ 

Objectives of the 

meeting 

The meeting was organized by the SPMU in collaboration with the Team of 

RAP Consultants to discuss and further intimate the ward heads as leaders on 

the objectives and importance of the RAP before the commencement of the 

civil works. 

The ESO gave an overview of the ACReSAL Project to the participants and 

the various components of the project including the project development 

objectives to acquaint the participants with the changes and improvements as 

the project is aimed at continuing from the NEWMAP Phase 1 project. He 

later introduced the RAP Consultant to brief the ward heads on his activities.  

Response from the 

RAP Consultant 

The RAP Consultant introduced himself and briefed the participants on the 

importance of the stakeholder’s consultations as part of the RAP Exercise. The 

consultations provide an avenue where the people will get to know more about 

the project and the opportunity to contribute to the project design and provide 

the project and the consultant with all their observations and suggestions 

which will further aid the smooth running and implementation of the project. 

The RAP is a very important instruments which involves census and inventory 

of the affected properties and persons which in turn provide the compensation 

and payment plan for the affected assets. 

Besides, there is need for all the stakeholders to inform and sensitize their 

communities on the importance of the project and the need to mobilize them 

during the community consultations which will give room for all the Project 

beneficiaries to air their views regarding the project. However, the project has 

a Grievance redress mechanism which is design to resolve grievances that may 

arise before, during or after the project where all grievances will be resolved. 

He further explained that the World Bank ESF is applicable to the ACReSAL 

Project. 

Response, 

Concerns, 

Complaints from 

the Community 

Members/religious 

leaders 

The ward heads were so excited with the project due to the incessant flooding 

that have been affecting them for a long period of time. They promised to 

inform all their people that have assets along the project corridor to avail 

themselves during the exercise willing to support the consultants in all aspect 

to ensure successful assessment. 

RAP lead 

Consultants 

Response 

The RAP consultant expressed his happiness over the ability of the ward 

heads to attend the meeting and look forward to meeting them in their 

various wards for more elaborate consultations. 

He appreciated the effort of the community leaders as they are always ready 

to support the team when called upon. 
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Table 9.3: Consultations With Layin Kuka Community 

 

Table 9.4: Consultations With Tashar Buja Dan Marke Communities 

Date 28/01/2023 

 Stakeholders Details  

Date 28/01/2023 

 Stakeholders Details  

1 The Social and 

Livelihood 

officer (Katsina 

state ACReSAL 

office) 

The social and livelihood officer, Katsina state ACReSAL Hajiya Aisha M 

Yusuf welcomed everyone and stated that the aim of the meeting is to 

discussed on the issue of the proposed rehabilitations and expansion of the 

drainages and storm water so as to reduce the hardship face by the 

communities as a result of flooding which claim so many properties due to 

the size of the drainages to contain the volume of water during the raining 

season. The RAP Consultant is engaged to help the project in identifying 

the people and assets that will be affected because of the rehabilitation and 

expansion works. She then pleaded with all the leaders to support the 

consultants with all the information they need to carry out their activities 

successfully. 

2 The RAP 

Consultant  

The RAP team Consultant acknowledged appreciated the leader’s effort in 

always trying to support any development brought to their communities. 

He assured the leaders that the project will benefit their communities in so 

many areas. Majority of the people living close to the drain areas 

experience hardships and spent a lot of money because of flooding in the 

areas.  

The consultant pointed out that the RAP will help in addressing the social 

and environmental issues faced by the communities. The outcome of the 

RAP Exercise which has to do with the census and inventory of all the 

affected assets will guide the project during the compensation to identify 

the actual persons and assets affected by the project. As such the leaders 

should inform their people to support the team in providing all relevant 

information that will be useful to the success of the project. 

He also buttressed that enumerators will be going round asking questions 

regarding the socio-economic status of the affected persons which will help 

in obtaining first-hand information regarding the environmental and social 

baseline of the project area. 

He also informed them of the Grievance Redress Mechanism (GRM) which 

has been put in place by the State ACReSAL at the community, state, and 

federal levels where they can channel their Complains as the need arises. 

He categorically advised them to always limit and manage their 

expectations so as not to take the project as an avenue to enrich themselves. 

He appreciated their effort and solicited for their continuous support and 

co-operation. 

3 Response from 

the community 

leader 

The community leader welcome and appreciated the consultant and 

promised to help the consultant with all the information and support they 

need to conduct their assessment. They were happy with the coming of the 

project as they are aware of its success in Jibia and some part of the state. 
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1 The Social and 

Livelihood 

officer (Katsina 

state ACReSAL 

office) 

The social and livelihood officer, Katsina state ACReSAL Hajiya Aisha M 

Yusuf welcomed everyone and stated that the aim of the meeting is to 

discussed on the issue of the proposed rehabilitations and expansion of the 

drainages and storm water so as to reduce the hardship face by the 

communities as a result of flooding which claim so many properties due to 

the size of the drainages to contain the volume of water during the raining 

season. The RAP Consultant is engaged to help the project in identifying 

the people and assets that will be affected because of the rehabilitation and 

expansion works. She then pleaded with all the leaders to support the 

consultants with all the information they need to carry out their activities 

successfully. 

 

2 The RAP 

Consultant  

The RAP team Consultant acknowledged appreciated the leader’s effort in 

always trying to support any development brought to their communities. 

He assured the leaders that the project will benefit their communities in so 

many areas. Majority of the people living close to the drain areas 

experience hardships and spent a lot of money because of flooding in the 

areas.  

The consultant pointed out that the RAP will help in addressing the social 

and environmental issues faced by the communities. The outcome of the 

RAP Exercise which has to do with the census and inventory of all the 

affected assets will guide the project during the compensation to identify 

the actual persons and assets affected by the project. As such the leaders 

should inform their people to support the team in providing all relevant 

information that will be useful to the success of the project. 

He also buttressed that enumerators will be going around asking questions 

regarding the socio-economic status of the affected persons which will help 

in obtaining first-hand information regarding the environmental and social 

baseline of the project area. 

He also informed them of the Grievance Redress Mechanism (GRM) which 

has been put in place by the State ACReSAL at the community, state, and 

federal levels where they can channel their Complains as the need arises. 

He categorically advised them to always limit and manage their 

expectations so as not to take the project as an avenue to enrich themselves. 

He appreciated their effort and solicited for their continuous support and 

co-operation. 

3 Response from 

the community 

leader 

The community leader welcome and appreciated the consultant and 

promised to help the consultant with all the information and support they 

need to conduct their assessment. He also explained that the issue of 

flooding has been bedevilling his people for years. They were happy with 

the coming of the project as they are aware of its success in some part of 

the state. 

Table 9.5: Consultations With Jibiyan Maje Community 

Date 28/01/2023 

 Stakeholders Details  
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1 The Social and 

Livelihood 

officer (Katsina 

state ACReSAL 

office) 

The social and livelihood officer, Katsina state ACReSAL Hajiya Aisha M 

Yusuf welcomed everyone and stated that the aim of the meeting is to 

discussed on the issue of the proposed rehabilitations and expansion of the 

katsina state storm water so as to reduce the hardship face by the 

communities as a result of flooding which claim so many properties 

because the drainages are not big enough to contain the volume of water 

during the raining season. The ESMP Consultant is engaged to help the 

project in identifying the potential environmental and social impacts of the 

project thereby proffering adequate mitigations measures to reduce or 

offset the impacts. 

She then appreciated each person that contributed directly or indirectly 

toward the success of the exercise and apologized to all the community 

members if anyone was offended or feel offended during the RAP exercise. 

2 The RAP 

Consultant  

The RAP team Consultant acknowledged appreciated the leader’s effort in 

always trying to support any development brought to their communities. 

He assured the leaders that the project will benefit their communities in so 

many areas. Majority of the people living close to the drain areas 

experience hardships and spent a lot of money because of flooding in the 

areas.  

The consultant pointed out that the RAP will help in addressing the social 

and environmental issues faced by the communities. The outcome of the 

RAP Exercise which has to do with the census and inventory of all the 

affected assets will guide the project during the compensation to identify 

the actual persons and assets affected by the project. As such the leaders 

should inform their people to support the team in providing all relevant 

information that will be useful to the success of the project. 

He also buttressed that enumerators will be going around asking questions 

regarding the socio-economic status of the affected persons which will help 

in obtaining first-hand information regarding the environmental and social 

baseline of the project area. 

He also informed them of the Grievance Redress Mechanism (GRM) which 

has been put in place by the State ACReSAL at the community, state, and 

federal levels where they can channel their Complains as the need arises. 

He categorically advised them to always limit and manage their 

expectations so as not to take the project as an avenue to enrich themselves. 

He appreciated their effort and solicited for their continuous support and 

co-operation. 

3 Response from 

the community 

leader 

The community leader welcome and appreciated the consultant and 

promised to help the consultant with all the information and support they 

need to conduct their assessment.  
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Table 9.6: Consultations with Women’s Group 

Consultations with Women  

Date: 28 – 29th January 2023 

Venue: Project Communities  

Participants: Community women 

Overview 

Consultations were held, with some women from the project communities visited and in attendance were different female groups. The women were enlightened on 

the ACReSAL project by the Project SLO and the objectives of the RAP process.  The Consultant further stated that the importance of consulting with the women 

was to ensure they voice out their concerns, provide suggestions and recommendations which will be documented in the RAP report and improve the existing 

project design to ensure women inclusion at every stage of the project. 

The Consultant further highlighted that the rehabilitations and expansions of the drainages and flood control have some foreseeable potential environmental and 

social risks and impacts, land acquisition and displacement, involuntary resettlement which necessitated the preparation of the RAP so as to adequately capture the 

people that will be affected and compensate them adequately. He also advises them to always limit and manage their expectations.  

The women appreciated the team and expressed their concerns/questions which were addressed by the ACReSAL and RAP team. The summary of the key 

concerns/questions/issues raised during the consultations at the project sites are summarized below. 

No. Agenda Remark/Questions form ACReSAL Team Remark/Questions from Women Response from ACReSAL 

Team 

Response from 

Stakeholders 

1 Perception of 

the project 

The team explained that the RAP is designed 

to identify the people that will be affected, 

carry out inventory and census of the affected 

assets which can be used to compensate the 

people before the commencement of the 

project and enhance their livelihood. 

The women expressed their joy over 

the coming of the ACReSAL project 

as it will enhance their livelihood and 

provide their wards with menial jobs 

during the project works. The women 

leader appreciated the team for given 

the women sense of belonging. 

The RAP team explained to 

them the importance of 

women inclusion in the 

project as part of the critical 

stakeholders because some 

of them own properties 

along the project corridor 

and the project also consider 

them as vulnerable groups. 

The women group were so 

excited and pray for the 

success of the ACReSAL 

Project. 
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2 Discussions/ 

Concerns 

raised by 

stakeholders 

The RAP team inquired to know the level of 

women involvement in decision making 

within the communities 

The women explained that they are 

involved in some major decision- 

making in the community, and that 

they were also given the freedom to 

make their own decisions. 

 

The women stated that some of them 

own their houses the same way the 

men do, as such it’s good to always 

carry them alone whenever a project 

like this is to be executed. 

The RAP team explained to 

the women group that this is 

the reason why women are 

consulted separately so as to 

give them sense of 

belongings and the 

opportunity to voice out 

their concerns Considering 

the nature of the 

communities. 

The women were very happy 

with the information and that 

ACReSAL deemed it 

necessary to consult with 

them specially  

3 Potential 

Adverse 

Impact 

The RAP team explained that some negative 

impacts may be associated with the proposed 

rehabilitations works including potential 

waste, traffic, noise disturbance, conflicts 

with contractors, presence of foreign workers 

which can increase risk of SEA/SH/GBV, 

spread of STDs, unwanted pregnancy 

amongst others. These terminologies were 

also explained to them. The women will play 

a critical role in sensitizing their girls to stay 

away from any relations with the contractor 

workers, avoid going to their camps or being 

alone with them.  

They were also told that the SPMU will 

organize training and sensitization on 

The women appreciated the honest 

explanation, and they are willing to 

participate actively in GBV/SEA/SH 

sensitisation programs and also help 

in sensitizing their girls on prevention 

and safety measures   

 

 

The team enjoyed the 

women to be vigilante and 

know their daughter’s 

movement most especially 

during the implementation 

of the project 

The women group promised 

to do the needful as advised 

by the consultant. 
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prevention of SEA/SH/GBV and the 

available response and referral pathways  

 How 

grievances 

from women 

are handled 

The women were asked how they channel 

their grievances to seek redress  

They explained that their grievances 

are either channelled to their women 

leaders or to the community leader 

(village head/ward head) and it is 

usually resolved  

The RAP team explained 

that the project will set up 

a GRC based on the 

existing GM which will 

enable them to channel 

any complaints they have 

about the project. 

N/A 

4 Conclusion The RAP team explained that women will 

have the opportunity to be part of the project, 

some can work as unskilled labor (provided 

they are not exposed to hazardous situation), 

selling of food, water and petty trading 

The women were happy to hear this 

and urged that the project should 

commence as soon as possible  

N/A N/A 
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10. CHAPTER NINE: INSTITUTIONAL ARRANGEMENTS – 

ROLES AND RESPONSIBILITIES 

9.1 Actors Involved and Organizational Structure   

This section highlights relevant institutions through which the planning and implementation of the RAP 

for the project will be conducted. Several institutions were identified and consulted and will be involved in 

the overall implementation of this RAP.    

These include:   

✓ The World Bank 

✓ Federal Level (Federal Ministry of Environment); 

✓ Federal Project Management Unit (FPMU) 

✓ State Project Management Unit (SPMU);   

✓ Katsina State Ministries of Environment, Agriculture, Lands and Survey & Justice.  

✓ All the Affected LGAs; and  

✓ Chiefdoms and Kingdoms  

 

Figure 2.1: anizational chart that shows the relationship among the various organizations described 

The roles and responsibilities of the institutions regarding Resettlement Implementation and Grievance 

redress is summarized below. 

9.1.1 The World Bank 

• Maintains an oversight role to ensure compliance with the ESF requirement review and provide 

clearance and approval for the RAP. 

• Conduct regular supervision for satisfactory RAP implementation and provide support role 

throughout the project implementation and monitor the progress of the project construction. 

• Recommend additional measures for strengthening the management framework and 

implementation performance. 

World bank

FPMU

SPMU

Katsina Min of Env, Agric, Land & Survey

Project LGA

Chiefdoms and Kingdoms
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• In case the WB considers the implementation to be not acceptable and no improvements can be 

expected, it will require that institutional capacity building measures be taken to strengthen the 

SPMU 

9.1.2 Federal Level 

Federal Ministry of Environment-EA Department (FMEnv) 

• Lead coordinating agency and hosts the Federal Project Management Unit (FPMU). 

• Review and issue out circular for disclosure of RAP 

• Certification 

Federal Project Management Unit (FPMU) 

• Provides an oversight and advisory role in overall project management including resettlement 

planning and implementation 

• Establishes and maintains the project management systems 

• reinforce the State level structures 

• Supervises through missions 

9.1.3 State Level 

State Project Management Unit (SPMU) 

The SPMU, as the implementing authority, headed by Project Coordinator (PC) & authorized to take 

decision on financial matters within the provided budget, has the mandate to: 

• Develop and implement RAPs and other safeguard instruments. 

• Drives activities of procurement, capacity building, service-provider mobilization, and 

monitoring and coordinating the many participating MDAs at State and Local Government levels. 

• Study in detail the RAP and based on the review of the RAP prepare a detailed action plan and 

timetable for the day-to-day RAP implementation. 

• Organize the necessary training and capacity building measures for the unit itself and for other 

partner organizations and committees. 

• Establish all local level institutions and committees which will participate in the implementation 

of the RAP and provide them with the necessary training and capacity building measures. 

• Coordinates and undertake compensation activities in accordance with the principles and 

procedures specified in the RAP 

• Implement the income restoration and social development programs and project in accordance 

with the principles and procedures specified in the RAP. 

• Ensure the systematic undertaking of monitoring, review, and evaluation of the RAP in 

accordance with the framework and guidelines provided in the RAP and store the data and 

information collected in a data base. 

• Based on the findings of the monitoring and review take corrective actions and submit monitoring 

and review reports to the relevant higher bodies for timely corrective measure. 

• Facilitate the discussion between PAPs and communities regarding compensation for land 

acquired for the projects. 

• Implement the RAP including their involvement to redress complaints and internal monitoring. 

• Cooperate through a Steering Committee that provides guidance to the technical aspects of all 

project activities. 

• Maintain and manage all funds effectively and efficiently for the projects 

• Organize the necessary orientation and training for SPMU officials so that they can carry out 

consultations with communities, support communities in carrying out RAPs and implement the 
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payment of compensation and other measures (relocation and rehabilitation entitlement) to PAPs 

in a timely manner. 

• Ensure that progress reports are submitted to the World Bank regularly 

SPMU Livelihood Safeguard Officer 

• Initiate implementation of Resettlement Action Plan (whenever the project involves displacement 

of homes or businesses) or land acquisition of any kind). 

• Review and approve Contractor’s Implementation Plan for the social impact measures as per the 

RAP 

• Liaise with the Contractors and the SPMU on implementation of the RAP and prepare RAP 

implementation report. 

• Coordinate on behalf of SPMU day to day activities with the relevant line departments and 

oversee the implementation of RAP instrument, prepare compliance reports with statutory 

requirements, etc. 

• Monitor and regularly supervise the implementation of RAP 

• Observe payment of Compensation to PAPs. 

• Identify and liaise with all relevant Stakeholders pre and post Project implementation. 

• Sensitization of and Consultations with relevant Stakeholders during and after (where necessary) 

Project Implementation. 

• Charged with the responsibility of safeguard requirements and ensuring the sustainability of 

project. 

SPMU Engineer 

• Provide technical support 

Monitoring & Evaluation Officer/Consultant 

• Develop the monitoring and evaluation protocol 

• Conduct monitoring of RAP implementation activities. 

• Provide early alert to redress any potential problems. 

• Monitor target achievements and slippages. 

Resettlement Implementation Committee (RIC) 

To ensure a broad representation with the intent of minimizing any conflict, it is recommended that a 

Resettlement Implementation Committee (RIC) be set up and members be drawn from amongst the 

following: 

• Affected Local Government Chairman as Chairman 

• Physical Planning /land officer and forester 

• Representative of affected Communities including women, 

• PAPs represented by local trade /Union leaders 

• Coordinated by the SPMU (Social Safeguards Officer, Project Accountant, Communications 

Officer, and Project Engineer). Rep of the Site Committees 

Their roles shall include. 

• Carry out meeting with each PAPs. 

• Provide all necessary information to the PAPs regarding guidance value and basis for calculation 

of prices offered. 
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• Negotiate and firm up the final consent price. 

• Inform the decision for payment of compensation to the PAPs 

• Ensure the Implementation of the RAP without any conflict 

• Establish dialogue with the affected persons and ensure that the concerns and suggestions are 

referred to SPMU for appropriate response and management 

• All members of RIC must be people who are knowledgeable in the use of local mechanism to 

settle grievances and who can ensure equity across cases and be in position to know and eliminate 

nuisance claims and satisfy legitimate claimants at low cost 

Roles and Responsibilities of the Grievance Redress Committee 

The following are the roles and responsibilities expected to be executed by the members of the GRC: 

• Receiving and registering complaints: The GRC is responsible for receiving and registering any 

complaints or grievances related to the ACReSAL program. 

• Investigating complaints: The GRC is responsible for conducting investigations into complaints 

or grievances to determine their validity. 

• Resolving complaints: The GRC is responsible for resolving complaints or grievances in a fair 

and timely manner through consultation with relevant stakeholders. 

• Providing guidance: The GRC is responsible for providing guidance to complainants on how to 

file a complaint and the steps involved in the grievance redress process. 

• Reporting: The GRC is responsible for reporting on the number and nature of complaints 

received, investigated, and resolved to relevant stakeholders, including ACReSAL management 

and the government. 

• Ensuring compliance: The GRC is responsible for ensuring that all parties involved in the 

grievance redress process comply with the ACReSAL program guidelines, as well as relevant 

laws and regulations. 

The GRM for this project has been elaborated in Chapter 12. This includes the GBV(SEA/SH) GRM. 

9.1.4 Local Level 

Local Government 

• Coordinates activities at local level during the preparation and implementation of RAPs such as 

activities for determining the cut-off date and for implementing the resettlement, and for handling 

any grievances and complaints. 

• Responsible for the appraisal of properties affected by the project. 

• Provide additional resettlement area and amenities if the designated locations are not adequate. 

• Engage and encourage carrying out comprehensive and practical awareness campaign for the 

proposed project, amongst the various relevant grass roots interest groups. 

• Appoint a suitable Desk Officer for RAP information management 

• Participating in sensitization of all communities 

• Participate in resolving grievances. 

• Monitor implementation of projects and activities of Operational Officers. 

• Liaises with State PMU 

• Convenes and helps mobilise affected communities within and across targeted sub-catchments 

• Oversees community facilitators 

• O&M oversight of works 

• Participates in site-committees 

Technical Officer in Local Government Areas 
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• Act as liaison to SPMU, MDAs and other organisations working with communities. 

• Provide senior technical skill-set and advisory services to communities and LGAs. 

• Convene affected and directly participating communities (liaising with neighbouring LGAs as 

needed). 

• Closely interact with community stakeholders and the community facilitators. 

• Support site monitoring. 

9.1.5 Community Level 

Site Committees/ Community Associations 

• Project site oversight. 

• Identifies erosion problems and helps select and monitor solutions. 

• Selects livelihood opportunities. 

• Oversee physical works. 

• Participate in site monitoring. 

• Cooperate with neighbouring communities and LGAs as needed for trans-boundary sub-

catchments. 

Traditional Authority 

• Support in the identification of the right PAPs 

• Assist in resolving grievances of PAPs 

• Ensures that social values are not interfered with. 

Project Affected Persons 

• Receive compensation and move away from impact areas promptly. 

• Coordinate with the survey team/Resettlement Committee in carefully checking and signing off 

their affected lands and other assets as well as their entitlements. 

• Make themselves available during census and participation in implementation. 

• Provide feedback on improving the quality of the RAP and suggesting solutions for 

• its effective implementation and 

• Submit concerns through the right grievance redress channel 

CBOs/CSOs 

• Assist in resolving grievances of PAPs 

• Support and assist in the mobilization of the various relevant grass roots interest groups. 

• May have complaints that need to be resolved in the execution of the project with a view to 

avoiding conflicts and grievances. 

• Serve as witness in compensation process and Monitoring and Evaluation 

9.1.6 Others 

Contractors 

• Comply with relevant contract clauses on resettlement issues 

• Establish good community relations. 

• Train the workforce and avoid any form of discrimination in terms of gender, religion or tribe. 

• As much as possible employ the workforce from the project catchment area, and also make 

procurement therein. 

• Try to provide local infrastructure and services while executing the project. 

• Ensure that workers and site staff are sensitive to the customs and way of life of the communities. 
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• Promptly repair any damage to utility services or infrastructure of the community in 

implementation of the project. 

• Ensure compliance on matters of Land Acquisition and compensation and other resettlement 

issues, 

• Verification of selected sites for resettlement and ensuring that such sites are ideally suitable for 

affected people. 

• Ensuring that the project meets with the requirements of resettlement as specified in the report 

• Make appropriate recommendation and input in the resettlement process 

• Ensuring that affected people are adequately compensated as stated in this report 
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11. CHAPTER TEN: TIMETABLE OF EVENTS 

 10.1 Introduction 

The schedule for the implementation of activities must be agreed by the Resettlement Committee, the 

PAPs and State Project Management Unit (SPMU). These include the target dates for start and completion 

of all compensation payment before commencement of construction work. 

10.1.1 Resettlement Preparation, Implementation, Monitoring and Linkages to Civil Works 

Before any civil work commences, PAPs must have received full compensation/resettled in accordance 

with the entitlement matrix/budget plan established in this RAP. Only after the RAP has been 

implemented will the SPMU or their contractor mobilize to the sites for civil works activities. The major 

component tasks for the RAP are outlined in Table 10.1. 

Table 11.1: Show The Indicative Timetable For Implementing The Rap 

S/N Activities Timelines 

1. Cut Off Date February 19, 

2023 

2 Consultations February 14, 

2023 

3 Submission of Draft RAP Report February 20 

2023 

4 Review of Draft Final RAP report March 14, 2023 

5 Finalization of RAP Report July 30 2023 

6 Clearance of RAP Report July 30 2023 

7 Public Display & Advertisement in the Country July 31, 2023 

8 Disclosure in the World Bank website August 1, 2023 

9 Field verification and validation of claims August 5, 2023 

10 Sensitization of PAPs and Capacity Building/Training August 10, 

2023 

11 Payment of compensation and in-kind assistance to vulnerable persons August 23, 

2023 

12 Compensation and resettlement assistance completion exercises Sept 1, 2023 

13 Submission of compensation and resettlement assistance completion report 

to the FPMU and the Bank 

Sept 15, 2023 

14 Commencement of Civil works upon completion report acceptance Sept. 21, 2023 

15 RAP Implementation Monitoring/GRM Oct. 2, 2023 

 

 

 10.2 Training and Capacity Needs 

The implementation of this RAP shall require that personnel and stakeholders possess the appropriate 

capacity. During the public consultation, capacity assessment of the PMU, PAPs and community 

representatives were assessed in community conflict/Grievance Redress and RAP process. The effective 

functioning of the above mentioned is enhanced by previous knowledge on the RAP process. Thus, there 

is no knowledge barriers include on RAP implementation and the RAP process. Members of the SPMU 

who happen to be members of the SPMU that implemented the RAP in Jibia under the just concluded 

NEWMAP project received trainings on RAP implementation and RAP process which has prepared them 

for the new assignment under ACReSAL Adequate knowledge on the principles of Resettlement Action 

Plan, Monitoring &Evaluation of RAP Implementation, Conflict Management and Resolution in RAP 

implementation as well as RAPs implementation and monitoring were observed. In view of the above 

Training and Capacity building on this aspect is not recommended.  
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10.2 Disclosure of RAP 

This RAP has been prepared in consultation with the Katsina State ACReSAL and in conjunction with the 

project community. Following completion of this RAP, this RAP shall be submitted through the Katsina 

ACReSAL SPMU for the review and clearance by the World Bank, upon which it will be disclosed at the 

National and local levels by the SPMU, and this process shall include display at the FMEnv in Abuja and 

at the World Bank website, to ensure compliance with relevant legislations and World Bank ESS5 and 

ESS10.  The document shall also be disclosed at community level particularly in the community center 

and/or Community Leader’s Palace. Comments from the interested stakeholders will be received at the 

designated disclosure points and incorporated in the Final document for implementation. 

The final version of the RAP at the evidence of the in-country disclosure should be provided to the World 

Bank for disclosure on the World Bank website to ensure compliance with relevant legislation and ESS5 

and ESS10. 
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12. CHAPTER ELEVEN: MONITORING AND EVALUATION 

11.1 Introduction 

The purpose of resettlement monitoring is to ensure that measures developed for compensating the losses 

were effective in restoring PAPs living standards and income levels. Monitoring will be implemented by 

the SPMU. During monitoring phase, the existing grievance mechanism will be regularly reviewed for 

improving and correspondingly, additional, and more user-friendly forms, which enable the field staff to 

forward complaints and demands of local people to the SPMU. Throughout the Project lifecycle, 

monitoring and evaluation activities will be reviewed; restructured or removed in case that the previously 

produced tools and forms are inefficient.    

Monitoring and Evaluation (M&E) procedures establish the effectiveness of all land and asset acquisition 

and resettlement activities, in addition to the measures designed to mitigate adverse social impacts. The 

procedures include internal track keeping efforts as well as independent external monitoring.   

The purpose of resettlement monitoring for the proposed project will be to verify that:   

✓ Actions and commitments described in the RAP are implemented.   

✓ Eligible project affected people receive their full compensation prior to the start of the construction 

activities on the corridor.   

✓ RAP actions and compensation measures have helped the people who sought cash compensation 

in restoring their lost incomes and in sustaining/improving pre-project living standards.   

✓ Complaints and grievances lodged by project affected people are followed up and, where 

necessary, appropriate corrective actions are taken; and   

✓ If necessary, changes in RAP procedure are made to improve delivery of entitlements to project 

affected people.   

In a situation where change in design and implementation is inevitable, the SPMU shall inform the World 

bank through the FPMU about the change. This update of the RAP shall be the responsibility of the SPMU 

upon approval by the Bank. The Bank shall review and give clearance on the modified RAP before 

implementation. 

Katsina State ACReSAL shall be responsible for adequate M&E of the activities set forth in the 

resettlement instrument.  Monitoring will provide both a warning system for the SPMU and the World 

Bank and a channel for the affected persons to make known their needs and their reactions to resettlement 

execution. SPMU monitoring and evaluation activities and programs shall be adequately funded and 

staffed. The findings will be recorded in quarterly reports to be furnished to the FPMU and the World Bank. 

There will be two levels of monitoring: namely internal monitoring and external monitoring. Under internal 

monitoring the SPMU M&E officer will lead the task for the SPMU M&E Unit while an external 

monitoring and evaluation officer will be engaged periodically. 

 11.2 Internal Monitoring   

The social safeguard unit of the SPMU will perform periodic monitoring of all resettlement activities in the 

Unit's portfolio. The SPMU will consult and coordinate with the appropriate Federal and State agencies 

(e.g., FMEnv, SEPA) on social monitoring. The SPMU Safeguard section will report at least quarterly on 

the: implementation schedule, delivery and usage of any resettlement compensation, extent of community 

involvement and efficiency of resettlement agencies in fulfilling their obligations. 
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11.3 External/Independent Monitoring 

The State Project Implementation Units (SPMU) will engage an independent firm or organization to 

conduct periodic (bi-annually) external assessments of resettlement progress. The State agencies will 

develop a detailed monitoring work plan for the terms of reference, based on the resettlement plan 

submitted to and approved by the World Bank.  The various State Agencies will select a firm with extensive 

experience in social survey and resettlement monitoring for this work.  The SPMU will review and approve 

the questionnaires and inventory forms developed by the consultant, as well as the research methods, 

analytic techniques, and reporting formats proposed by the consultant. The aim of this independent 

monitoring is to provide verification of key concerns in resettlement, such as compliance with resettlement 

policies, implementation progress, the extent of effective consultation and participation of local 

populations, and the direction and extent of changes of income and livelihood among displaced persons.  

Careful attention to monitoring matters such as these will help ensure equitable benefits for every displaced 

person. Furthermore, the SPMU will also engage an independent consultant to conduct a RAP Completion 

Audit of the RAP Implementation. 

11.4Monitoring Indicators 

In-house monitoring may need to be supplemented by independent external monitors to ensure complete 

and objective information. Thus, the project has developed an extensive M&E system that includes:  

• Internal monitoring, in particular reporting by government officials and field consultants, 

community participatory monitoring.  

• External monitoring, with NGOs providing independent monitoring; and  

• Impact evaluation. 

11.4.1 Input Indicators   

These cover the human and financial resources that are utilized in the RAP activities.   

11.4.2 Output Indicators   

Include activities and services produced with the inputs, which can be a database of land acquisition, 

Compensation payments made for the loss of assets etc.   

11.4.3 Process Indicators   

Process indicators represent the change in the quality and quantity of access and coverage of the activities 

and services. Examples of process indicators in the RAP include:   

✓ The creation of grievance mechanisms.  

✓ The establishment of stakeholder channels so that they can participate in RAP implementation.  

✓ Information and dissemination activities.   

11.4.4 Outcome Indicators   

 

The delivery of mitigation activities and measures to compensate physical and economic losses created by 

the project such as restoration and compensation of agricultural production and overall income levels, 

changes in PAPs and community attitudes towards the project, use of compensation payments for income 

generating activities.   

11.4.5 Impact Indicators   

Impact indicators define the change in medium and long-term measurable results in behaviour and attitudes, 

living standards, and conditions. Impact indicators aim to assess whether restoration activities of the RAP 

are effective in maintaining and even improving social and economic conditions of PAPs.   
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In addition to quantitative indicators, impact monitoring will be supplemented by the use of qualitative 

indicators to assess client satisfaction and the satisfaction of the affected people with the choices that they 

have made in re-establishing themselves.    

Tracking this data will allow SPMU determine the following types of information:   

✓ The extent to which quality of life and livelihood has been restored.    

✓ The success of the resettlement; and   

✓ Whether Project Affected Persons have experienced any hardship because of the project.   

Table 11.1 indicates some specific variables to monitor routinely during implementation. 

Table 12.1: RAP Monitoring Indicators 

Indicator Variable 

Consultation  

Consultation and 

reaching out 

Number of people reached or accessing Information, Information requests, issues raised, 

etc. 

Number of local CBOs participating  

Compensation 

and 

reestablishment 

of PAPs 

 

Physical Progress of compensation and assistance 

Number of PAPs affected (buildings, land, trees, crops) 

Number of PAPs compensated by type of loss 

Amount compensated by type and owner 

Number of replacement asset recovered  

Compensation disbursement to the correct parties; 

Socio-economic 

Changes 

Level of income and standard of living of the PAPs  

No of income restored, improved, or declined from the pre-displacement levels; 

Training Number of SPMU and RAP committee members trained 

Grievance 

redress 

mechanism  

No. of cases referred to GRC  

No. of cases settled by GRC  

No. of cases pending with GRC  

Average time taken for settlement of cases  

No. of GRC meetings  

No. of PAPs with cases moved to court  

No. of pending cases with the court  

No. of cases settled by the court  

Overall 

Management  

Effectiveness of compensation delivery system through Grievance reports and livelihood 

restoration monitoring reports 

Timely disbursement of compensation 

Census and asset verification/quantification procedures in place 

Co-ordination between local community structures, PAPs and SPMU by number of 

consultations and awareness carried out in the community 

Both internal and external monitoring programs will be ended with RAP Completion Audit.   

11.5 RAP Completion Audit   

A RAP completion audit will be undertaken when previous monitoring has indicated that there is no 

significant outstanding issue regarding livelihood restoration and resettlement. It is expected that this final 

audit will be performed 3 years after the resettlement at the latest.   

The RAP completion audit will be undertaken by an accredited agent with support from SPMU and KST-

ACReSAL as required.    
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The RAP completion audit will provide final indication that the livelihood restoration is sustainable, and 

no further interventions are required.   

Therefore, the independent audit assessing compliance programs resettlement / compensation with the 

provisions described in the RAP, the Nigerian legal framework applicable and the requirements of World 

Bank/WB. The evaluation report will be made public through the SPMU, LRC meeting and public 

announcement through appropriate media.   

11.6 Reporting   

RAP monitoring reports will be prepared in accordance with WB guidelines. Progress will be reported 

for the following tasks:   

✓ internal monitoring.   

✓ external monitoring.   

✓ compensation.    

✓ Post-project report.    

The SPMU team will have primary responsibility for the implementation of all internal monitoring 

activities. Designated staff will collect relevant data in a standardized format. SPMU will use a device such 

as a bar chart/Gantt chart or Microsoft Project table to assess and present information on progress of time 

bound actions.   

11.6.1 Frequency/Audience of Reporting   

Monthly performance monitoring reports will be prepared by the RIC and witness NGO for the SPMU, 

beginning with the commencement of any activities related to resettlement, and /or income restoration.    

These reports will summarize information that is collected and compiled in the quarterly narrative status 

and compensation disbursement reports and highlight key issues that have arisen.    

As a result of the monitoring of inputs, processes, outputs and outcomes of RAP activities, project 

management will be advised of necessary improvements in the implementation of the RAP.   

11.6.2 Type of Information/Data Collected   

In order to measure the project process and impact performance and to assess the effectiveness of project 

impact mitigation measures, SPMU will collect information on all the input, process outcome and impact 

indicators.    

Impact monitoring data will be collected at appropriate intervals through qualitative and quantitative 

surveys and include a review of grievance mechanism outputs. The SPMU will consult directly with the 

affected populations through regular public and LRC meetings.   

Monitoring data will be reported to the SPMU, and relevant external agencies quarterly or more frequently 

as required. The monitoring will continue for about 2 years beyond the completion of displacement process.   
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13. CHAPTER TWELVE: GRIEVANCE REDRESS MECHANISM 

12.1 Introduction 

The likelihood of dispute is much reduced because the few affected persons due to the road rehabilitation 

project have been greatly consulted. 

Nevertheless, if grievances arise this redress mechanism has been prepared. Already, the affected persons 

have been helped to appreciate that there are provisions for addressing any complaints or grievances. The 

grievance procedure will further be made available to the affected person through project implementation. 

The major grievances that might require mitigation include:  

• Dispute between contractors and the stakeholders. 

• Dispute between contractors and the host community. 

• Losses not identified correctly. 

• Inadequate assistance. 

• Dispute about ownership. 

• Delay in disbursement of assistance and improper distribution of assistance. 

• PAPs not listed. 

12.2 Grievance Redress Process 

There is no ideal model or one-size-fits-all approach to grievance resolution. The best solutions to conflicts 

are generally achieved through localized mechanisms that take account of the specific issues, cultural 

context, local customs, and project conditions and scale. 

In its simplest form, grievance mechanisms can be broken down into the following primary components:  

• Receiving and registering a complaint. 

• Screening and assessing the complaint. 

• Formulating a response. 

• Selecting a resolution approach. 

• Implementing the approach. 

• Announcing the result. 

• Tracking and evaluating the results. 

• Learning from the experience and communicate back to all parties involved. 

• Preparing a timely report to management on the nature and resolution of grievances. 

The best solutions to conflicts are generally achieved through localized mechanisms that take account of 

the specific issues, cultural context, local customs, and project conditions and scale. For the storm water 

and drainage control project, all the grievances will be channelled via the Resettlement and Compensation 

Committee (RCC) for each sub project at the sector level.  

For ACReSAL, it is recognized that the formal legal mechanisms for grievance redress tend to be lengthy 

and acrimonious procedures, and thus an informal grievance redress mechanism through the SPMU 

Safeguard Units will be established. This unit will work with a committee comprising administrative head 

of local governments; community/village chiefs, NGOs/CBOs and other relevant Government organs that 

will be set-up to address complaints. 

Three levels of grievance redress channels have been identified and will be operationalised for the storm 

water and drainage control project: 
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12.2.1 First Level GRM: RCC at the Site/Community Level 

Complaints regarding project implementation and activities arising from the project area shall be 

channelled to the Village head, who shall convene the RCC committee at that level to review and address 

the complaint.  The underlying merit is that the community has proven a notable channel for conflict 

resolution in the project area. The Village head shall head this committee while membership of the 

committee will consist of those outlined in the table below; 

Table 13.1: Membership Of Community Level RCC 

S/N Membership No of 

Persons 

Designation 

1 Community Leader 1 Chairman 

2 1 Representative from CBOs and 2 for FBOs 3 Members 

3 Representative from Ministry of Land and Survey 1 Member 

4 Representative Community development Unit (LGA) 1 Member 

5 Representative from social welfare office 1 Member 

6 Environmental Officer (SPMU)   

7 Representative from Focal NGO 1 Member 

8 Social and Livelihood Officer (SPMU) 1 Secretary 

9 2 Representatives of PAPs (male and Female) 2 Members 

 

This committee will be expected to report to the SPMU. In addition, complaint box will be placed in the 

Community leader’s palace, where complaints from PAPs can be dropped without retribution. The 

complaints are received (in written, verbal, or electronic form) at various points at Community Level. These 

points may include one or more of the following. 

a) Complaint box 

b) Mobile application (WhatsApp, Telegram) Complaint line 

c) Toll-free/hot lines 

The various points of receiving complaints at the provincial level would be as follows:  

a) Respective LGAs.   

b) Community Town hall 

c) Designated spots along the road 

d) Traditional Ruler’s Palace   

e) Social Livelihoods Officer (SLO) (SPMU) 

After registering the complaint in the Grievance Redressal Registration and Monitoring Sheet, the 

Chairman of the community level GRC would study the complaint in detail and issue an acknowledgement 

letter within five working days, including an outline of the complaint review and appeal process. A written 

response shall be issued within two weeks after investigating the complaint. The Community level RCC 

shall coordinate a meeting with the aggrieved party to address such issues. The deliberations of the meetings 

and decisions taken are recorded. 

The resolution at the first tier will be normally done within 14 working days and notified to the concerned 

through a disclosure form. Should the Grievance not be solved within this period, this would be referred to 

the next level of Grievance Redressal. However, if the social safeguard officer feels that adequate solutions 

are being worked out and it would require a few more days for actions to be taken, he can decide on 

retaining the issue at the first level by informing the complainant accordingly. However, if the complainant 
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requests for an immediate transfer of the issue to the next level, it would be accepted, and the issue would 

be taken to the next channel. But in any case, if the issue is not addressed within 21 days, it needs to be 

taken to the next level. 

12.2.2 Second Level GRM: RCC at the SMPU Level 

The PMU shall receive, hear and address complaints arising from the project implementation. The 

Representative from Dept of Ecology and Forestry Min of Environment shall head this committee while 

membership of the committee shall be as outlined in the table below; 

Table 13.2: Membership Of State Level RCC (PMU-RCC) 

S/N Membership No of 

Persons 

Designation 

1 Representative from Dept Of Ecology and Forestry, 

Ministry of Environment 

1 Chairman 

2 Representative from Ministry of Agric 1 Member 

3 Representative from Ministry of Land and Survey 1 Member 

4 Representative from Ministry of Water Resources 1 Member 

5 Ministry of Local Govt And Chieftaincy Affairs 1 Member 

6 Project Accountant in SPMU 1 Member 

7 Representative from focal NGO 1 Member 

8 Environmental Officer (SPMU) 1 Member 

9 SPMU Coordinator 1 Member 

10 State Livelihoods Officer SPMU) 1 Secretary 

11 2 Representatives of PAPs (Male and Female) 2 Members 

If the complainant is not satisfied by the first level RCC response nor has a complaint regarding their 

decision-making process, they can directly write to the SPMU. All complaints submitted to the SPMU shall 

be logged with a unique ID code. Complainants shall receive an acknowledgement letter within 5 working 

days, including an outline of the complaint review and appeal process. The complaint shall be filed 

according to a tracking system, so that complaints are classified, and responded to consistently. 

Furthermore, the complaint shall be discussed within the SPMU and responded to in writing within 2 weeks. 

The SPMU shall also convene a meeting of the aggrieved parties if required. The SPMU shall undertake a 

six-monthly internal review of the complaint handling mechanism, and make necessary corrections, if need 

be. 

The SPMU-RCC will hold the necessary meetings with the complainant and the concerned officers and 

attempt to find a solution acceptable at all levels. RCC would record the minutes of the meeting.  

The decisions of the PMU-RCC are communicated to the complainant formally and if he accepts the 

resolutions, the complainant’s acceptance is obtained on a disclosure form. 

If the complainant does not accept the solution offered by the SPMU-RCC, then the complaint is passed 

on to the next level / or the complainant can reach the next level. 

The Chairman of the SPMU-RCC would be require to forward the issue/complain to the next level 

through the Secretary of the SPMU-RCC to facilitate in exploring a solution to this at this level before 

transferring it to the Third level. In any case the case should be forwarded to the next level if no solution 

is reached within 14 days of the case reaching the second level and, in a case(s), nearing the required 

solution, it can be retained to an extent of 21 days. 
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12.2.3 Third Level GRM: RCC at the State Technical Committee Level 

Any unresolved matter at the SPMU level will be channelled to the Project Technical Committee. The 

committee at this level shall be headed by the Commissioner for Environment while the Social Livelihood 

Officer (SLO) shall serve as the secretary of the committee. 

The unresolved matter may be due to dissatisfaction of the aggrieved party with the Community or SPMU 

response or has a complaint about the overall ACReSAL or there is a time delay of more than a month in 

solving the issue. This committee shall convene on a case-by case basis, arbitrate the issue based on the 

guidelines established, and convene the necessary stakeholders if necessary. All the stakeholders, 

including state and non-state actors shall be able to lodge a complaint with the TC-RCC. 

The TC-RCC will be constituted as the Third Level of Redressal to look into the problems not solved in 

the Second Level. Membership of the RCC at this level shall constitute as outlined in the table below. 

Table 13.3: Third Level RCC (TC-RCC) 

S/N Membership No of 

Persons 

Designation 

1 Commissioner for Environment  1 Chairman 

2 PAP representatives 2 Members 

3 Representative from Focal NGO 1 Member 

4 FPMU SLO 1 Member 

5 Representative from Umbrella NGO 1 Member 

6 SLOs FROM 2 SPMUs 2 Members 

7 Environmental Officer (SPMU) 1 Member 

8 SLO (SPMU) 1 Secretary 

9 2 Representatives of PAPs (Male and Female) 2 Members 

 

The Traditional/Community Leaders and the Commissioner of Local Government of the project 

Community will be the invitees to the Committee meetings to enable the TC-RCC to understand the 

deliberations of the Community Level RCC. 

The Social Safeguard Officer of the SPMU will collect all the details of the Grievance including the 

deliberations of First and Second level efforts and present it to the TC-RCC.   The TC-RCC will deliberate 

upon the issue and give suitable recommendations and record their discussions. The decisions of the TC-

RCC are communicated to the complainant formally and if he accepts the resolutions, the complainant’s 

acceptance is obtained on a disclosure form. 

The decisions of the TC-RCC would be final from the Project side and the Complainant may decide to 

take a legal or any other recourse if he /she is not satisfied with the resolutions due to the deliberations of 

the Third Level RCC. If affected person is not satisfied with the decision received, he/she can, as a last 

resort, appeal to a court of competent jurisdiction. Affected persons will be exempted from all 

administrative and legal fees incurred pursuant to grievance redress procedures. 

12.3 Awareness of GRM 

GRM should be given a wide publicity among stakeholder groups such as affected parties, government 

agencies, and civil society organizations. Effective awareness of GRM process makes people better 

understanding about their options, depending on the types of complaints. Awareness campaigns should 

be launched to give publicity to the roles and functions of the GRM. 

Awareness should include the following components: 
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• Scope of the project, planned construction phases, etc. 

• Types of RCCs available; purposes for which the different GRMs can be accessed, e.g., 

construction-related grievances, grievances related to physical and economic displacement, 

• Eligibility to access the GRM. 

• How complaints can be reported to those RCC and to whom, e.g., phone, postal and email 

addresses, as well as information that should be included in a complaint. 

• Procedures and time frames for initiating and concluding the grievance redress process; 

boundaries and limits of GRM in handling grievances; and roles of different agencies such as 

project implementer and funding agency. 

• A variety of methods that can be adopted for communicating information to the relevant 

stakeholders. These methods could include display of posters in public places such as in 

government offices, project offices, community centers, hospitals, and health clinics of the area. 

Similarly, an effective awareness program should be arranged to educate the PAPs on the following: 

• Members of RCC and its location 

• Method of complaining or reporting the grievance 

• Taking part in the RCC meeting (Are any companions of the complainant allowed to attend?) 

• The steps of resolving process and timeline adopted in this mechanism. 

• Needed documents and evidence to support of the complaint. 

This information should be part of a simple brochure that explains the different grievance redress 

possibilities for PAPs. 

12.4 GRM Jurisdiction 

This is a project specific GRM and applicable to solve the concerns of the stakeholders of the Project. 

This is however not intended to bypass Governments own redress process; rather intended to address 

affected people’s concerns and complaints promptly, making it readily accessible to all segments of the 

affected people and is scaled to the risks and impacts of the Project. The Government Redress mechanism 

takes priority over this one. 

12.5 Expectations When Grievances Arise 

When local people present a grievance, they expect to be heard and taken seriously. Therefore, the SPMU 

and others such as the engineers involved in one aspect of the project or other must convince people that 

they can voice grievances and work to resolve them without retribution. 

All or any of the following is or are expected from the project management/channel of grievance 

resolution by the local people:  

• acknowledgement of their problem,  

• an honest response to questions/issues brought forward,  

• an apology, adequate compensation,  

• modification of the conduct that caused the grievance and some other fair remedies 

12.6 Management of Reported Grievances 

The procedure for managing grievances should be as follows: 

1. The affected person files his/ her grievance, relating to any issue associated with the resettlement 

process or compensation, in writing or phone to the project Resettlement and Compensation 
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committee (Phone numbers will be provided by the SPMU). Where it is written, the grievance 

note should be signed and dated by the aggrieved person. And where it is phone, the receiver 

should document every detail. 

2. A selected member of the Site Committee will act as the Project Liaison Officer who will be the 

direct liaison with PAPs in collaboration with an independent agency/NGO person to ensure 

objectivity in the grievance process. 

3. Where the affected person is unable to write, the local Project Liaison Officer will write the note 

on the aggrieved person’s behalf.  

4. Any informal grievances will also be documented 

12.7 Grievance Log and Response Time 

A grievance log will be established by the project and copies of the records kept with all the relevant 

authorities.  A review of grievances will be conducted at least once in every three months during 

implementation to detect and correct systemic problems.  

In addition, where displacement is unavoidable and displaced people are dissatisfied with the 

compensation and rehabilitation offered, The SPMU will establish an informal forum for the presentation 

and consideration of individual appeals after the administrative route has been exhausted.  The informal 

forum will include local government, and other concerned responsible parties, as deemed appropriate 

them.    

The existence, location, purpose, and composition of this forum will be publicized, so that displaced 

persons are knowledgeable about the availability of this forum for resolving any grievance.  If a grievance 

cannot be resolved in these informal venues, the complainant may take recourse to the administrative and 

legal systems for satisfaction. 

Table 13.4: Implementation Plan For Grievance Redress 

Steps Process Description Completion 

Time frame 

Responsible 

Agency/Person 

1 Receipt of 

complaint 

Document date of receipt, name of 

complainant, village, nature of 

complaint, inform the SPMU 

1 day Secretary to GRC at 

project level 

2 Acknowledgement 

of grievance 

By letter, email, phone 1-5 days Social safeguard 

officer at SPMU 

3 Screen and 

Investigation to 

Establish the Merit 

of the Grievance 

 

Visit the site; listen to the 

complainant/community; 

investigate and assess the merit  

7-14 days GRC including the 

social safeguard 

officer & the 

aggrieved PAP or 

his/her representative  

4 Implement and 

monitor a redress 

action 

Where complaint is justified, carry 

out resettlement redress in line with 

the entitlement matrix/ESS 5 

21 days or at a 

time specified 

in writing to 

the aggrieved 

PAP 

PC-PMU and Social 

safeguard Officer 

5 Extra intervention 

for a dissatisfied 

scenario 

Review the redress steps and 

conclusions, provide intervention 

solution 

2-3 weeks of 

receiving 

status report 

PC-PMU 

6 Judicial adjudication Take complaint to court of law  No fixed time Complainant 
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7 Funding of 

grievance process 

 GRC logistics and training, redress 

compensation, court process 

No fixed time The proponent  

 

The SPMU Social Safeguards Officer will ensure that each complaint has an individual reference number 

and is appropriately tracked, and recorded actions are completed. The log also contains a record of the 

person responsible for an individual complaint, and records dates for the following events:  

12.8 Date the complaint was reported.  

• Date the Grievance Log was uploaded onto the project database.  

• Date the information on proposed corrective action sent to complaint. 

• The date the complaint was closed out. 

• Date response was sent to complainant.  

• Monitoring Complaints  

12.9 Monitoring Complaints 

The Project Liaison Officer will be responsible for: 

• providing the grievance Committee with a weekly report detailing the number and status of 

complaints 

• any outstanding issues to be addressed 

• monthly reports, including analysis of the type of complaints, levels of complaints, actions to 

reduce complaints and initiator of such action. 

 

12.9 Gender Based Violence (GBV) 

Gender-based violence (GBV) is an umbrella term for any harmful act that is perpetrated against a 

person’s will, and that is based on socially ascribed (gender) differences between males and females. It 

is explained to be sexual, physical, psychological and economic in nature, and includes acts, attempted 

or threatened, committed with force, manipulation, or coercion and without the informed consent of the 

survivor. A SURVIVOR is a person who has experienced GBV. 

Construction project in rural communities usually cause the migration and settlement of labourers and 

brings along GBV risk. The risk of GBV is one of the most critical adverse social impacts that the project 

needs to consider thoroughly. The objective of the GBV Action Plan is to prevent and mitigate the risks 

of Gender-Based Violence, specifically SEA/SH in ACReSAL and respond effectively and efficiently to 

any incidents that may occur. This will include specifying GBV risk associated with labor influx and the 

mitigation measures against the GBV risk, including mapping of service providers, stakeholder’s 

engagement and defining a response mechanism for SEA/SH incidences. While implementing the GBV 

Action Plan, the key guiding principles will be followed which are: 

• SURVIVOR CENTRED APPROACH which is aimed to create a supportive environment in 

which a survivor’s rights and wishes are respected and in which s/he is treated with dignity and 

respect. The approach will help to promote a survivor’s recovery and his/her ability to identify 

and express needs and wishes, as well as to reinforce his/her capacity to make decision about 

possible interventions. 

• CONFIDENTIALITY means to only share the necessary information as requested and agreed by 

the survivor   

• RESPECT showing respect to a GBV survivor will aid the restoration of dignity, re-establish a 

sense of control and trust as well as understanding and managing reactions and trauma 
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• SAFETY that every form of assistance or action to a survivor must ensure emotional and physical 

safety. 

• NON DISCRIMINATION survivors should receive equal and fair treatment regardless of their 

age, gender, race, religion, nationality, ethnicity, sexual orientation or any other characteristic 

and survivors should receive access to services regardless of the alleged identity of the incident 

perpetrator. 

The Project Appraisal Documents provide the project details along with the component details. Projects 

with high labor influx in rural areas often increase the risk of Gender Based Violence commonly; sex for 

cash, sex for food, human trafficking, sexual harassment and other forms of GBV due to the vulnerability 

of the rural communities. The project conducted a GBV risk screening in all the ACReSAL States and 

was rated ‘’high risk’’ therefore, this GBV action plan outlines the activities and appropriate mechanisms 

to prevent, mitigate and manage the risks of  Gender Based Violence associated with influx of workers 

in the project implementation communities. 

Labor Influx leads to rapid migration and settlement of workers in a project area, typically in 

circumstances where labor/skills and goods and services required for a project are not available locally. 

Increased disposable income can increase incidence of sexual exploitation and abuse and sexual 

harassment. Remote locations where the people have limited access to resources to report GBV and 

receive support. In poor communities, women often have high hopes and can easily become vulnerable 

to be used as objects for sex by foreigners with high payment jobs. 

In order to minimize the SEA/SH risks, the following mitigation measures will be put in place within the 

scope of ACReSAL project 

• FPMU/SPMU to have GBV Specialist  

• SPMUs to have GBV Specialist in the supervision consultants’ contract as key staff.  

•  ESIA and ESMP to have GBV mitigation and labor influx management plans. 

• C-ESMPs to reflect GBV risk and mitigation actions. 

• GBV-specific GRM process to be developed and operationalized 

• SPMU to clearly define GBV requirement and expectation in bidding documents 

• Mapping out of service providers for GBV response  

• GBV SEA/SH sensitization will be provided for all ACReSAL project staffs, consultants, 

contractors and workers. 

• All project workers will understand and sign the Code of Conduct   

• Awareness raising activities will be conducted in all the project implementation 

communities. 

• Capacity building workshop on SEA/SH will be provided to all project workers. 

• An easy access and functional GRM and a referral pathway will be operationalized in order 

to collate complaints related to SEA/SH and refer survivors.  

• Engagement of Third-Party Organization 

12.9.1 GBV-GRM 
GBV/SEA/SH related cases will not adopt the general GRM pathway due to the sensitive nature of such 

cases. The project is yet to prepare a GBV Action Plan, Response and Accountability Framework, 

however, the SPMU has identified GBV Referral Pathways and various services including physcosocial, 

health, legal and shelter. The SPMU has also developed a GBV Referral Form, survivors and 

complainants can channel their complaints to the women group representative (GBV Focal person) in the 

community GRC, who will inturn fill the referral form and refer the case to the applicable service in line 

with the project identified referral pathway. The SPMU will sensitise the project communities on 

GBV/SEA/SH prevention and the available mechanism for referral. Also, the SPMU will train the GBV 

Focal persons on confidentiality, survivor centred approach and how to refer cases using the referral 

pathway.  
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When the GBV Action Plan & ARF has been prepared, it can be retrofitted into this Katsina Town 

stormwater project
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Table 13.5: Typical Reporting Format For Grievance Redress 
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14. Annex One: List Of Projects Affected Persons, their Assets and their Compensation for structures 
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00  

2 

ACS-08-

JB2-SG-S-

16 

Ja

bi

a 

Tashar 

Buja  

Shamsu 

Abu Ana's Ishaq 

Building 

Structure 

Completed 

and 

Occupied 2 bedroom flat  

 

Residenti

al   

13.0873

7, 

7.20726 10 

8.

5 85     

30,

000     

                     

2,604,000.

00  

3 

ACS-08-

JB2-SG-S-

18 

Ja

bi

a 

Tashar 

Buja  

Shamsu 

Abu Aliyu Sulaiman  

Building 

Structure 

Uncomplete

d  2 bedroom at roofing level      

13.0873

8, 

7.20726 10 

6.

5 65     

20,

000     

                     

1,326,000.

00  

4 

ACS-08-

JB2-SG-S-

18 

Ja

bi

a 

Tashar 

Buja  

Shamsu 

Abu 

Mohammd 

Ashiru  

Building 

Structure 

Uncomplete

d  2 bedroom at window level  

 

Residenti

al   

13.0873

8, 

7.20726 10 10 100     

20,

000     

                     

2,040,000.

00  

5 

ACS-08-

JB2-SG-L-

19 

Ja

bi

a 

Tashar 

Buja  

Shamsu 

Abu 

Sanusi 

Muhammad  Land take     Plot of Land     

13.0873

8, 

7.20726 10 

7.

5 75   1   

            

200,00

0.00    

                         

200,000.0

0  

6 

ACS-08-

JB2-SG-S-

20 

Ja

bi

a 

Tashar 

Buja  

Shamsu 

Abu Mudansir Sani 

Building 

Structure 

Uncomplete

d  2 bedroom at roofing level  

 

Residenti

al   

13.0873

8, 

7.20726 10 10 100     

20,

000     

                     

2,040,000.

00  

7 

ACS-08-

JB2-SG-S-

21 

Ja

bi

a 

Tashar 

Buja  

Shamsu 

Abu Nura Rabi'u  

Building 

Structure 

Completed 

and 

Occupied 3 bedroom flat  

 

Residenti

al   

13.0873

8, 

7.20726 12 7 84     

35,

000     

                     

2,993,600.

00  

8 

ACS-08-

JB2-SG-L-

23 

Ja

bi

a 

Tashar 

Buja  

Shamsu 

Abu Ma'aruf Falalu Land take   

 Plot of Land 

    

13.0873

8, 

7.20728 9 14 126   1   

            

200,00

0.00    

                         

200,000.0

0  

9 

ACS-08-

JB-SG-L-

24 

Ja

bi

a 

Tashar 

Buja  

Shamsu 

Abu 

Ibrahim M 

Ibrahim  Land take   

 Plot of Land 

    

13.0873

8, 

7.20726 6 18 108   1   

            

200,00

0.00    

                         

200,000.0

0  

1

0 

ACS-08-

JB2-SG-L-

25 

Ja

bi

a 

Tashar 

Buja  

Shamsu 

Abu Abubakar Lawal Land take   

 Plot of Land 

    

13.0873

8, 

7.20726 6 7 42   1   

            

200,00

0.00    

                         

200,000.0

0  
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1

1 

ACS-08-

JB2-SG-S-

26 

Ja

bi

a 

Tashar 

Buja  

Shamsu 

Abu Isma'il Sulaiman  

Building 

Structure 

Uncomplete

d  1 room at window level  

 

Residenti

al   

13.0873

8, 

7.20726 15 

3.

5 52.5     

20,

000     

                     

1,071,000.

00  

1

2 

ACS-08-

JB2-SG-S-

22 

Ja

bi

a 

Tashar 

Buja  

Shamsu 

Abu Na'im Ahmed 

Building 

Structure 

Uncomplete

d  2 bedroom at window level  

 

Residenti

al   

13.0873

8, 

7.20728 16 9 144     

20,

000     

                     

2,937,600.

00  

1

3 

ACS-08-

JB-SG-L-

13 

Ja

bi

a 

Tashar 

Buja  

Shamsu 

Abu Aminu Abubakar  Land take   

 Plot of Land 

    

13.0873

8, 

7.20726 10 

6.

5 65   1   

            

200,00

0.00    

                         

200,000.0

0  

1

4 

ACS-08-

JB2-SG-L-

14 

Ja

bi

a 

Tashar 

Buja  

Shamsu 

Abu Murtala Salisu  Land take   

 Plot of Land 

    

13.0873

8, 

7.20726 10 

6.

5 65   1   

            

200,00

0.00    

                         

200,000.0

0  

1

5 

ACS-08-

JB2-SG-L-

10 

Ja

bi

a 

Tashar 

Buja  

Shamsu 

Abu Mustapha Bishir  Land take   

 Plot of Land 

    

13.0873

8, 

7.20726 9 7 63   1   

            

200,00

0.00    

                         

200,000.0

0  

1

6 

ACS-08-

JB2-SG-S-

08 

Ja

bi

a 

Tashar 

Buja  

Shamsu 

Abu 

Salisu Muazzam 

Ibrahim 

Building 

Structure 

Uncomplete

d  2 bedroom at lintel level  

 

Residenti

al   

13.0873

8, 

7.20726 10 9 90     

20,

000     

                     

1,836,000.

00  

1

7 

ACS-08-

JB2-SG-L-

09 

Ja

bi

a 

Tashar 

Buja  

Shamsu 

Abu Ashiru  Abubakar Land take     Plot of Land     

13.1011

8, 

7.20744 7.5 

13

.5 

101.

25   1   

            

200,00

0.00    

                         

200,000.0

0  

1

8 

ACS-08-

JB2-SG-S-

11 

Ja

bi

a 

Tashar 

Buja  

Shamsu 

Abu Akilu Sani 

Building 

Structure 

Uncomplete

d  2 bedroom at lintel level      

13.0873

8, 

7.20726 10 8 80     

20,

000     

                     

1,632,000.

00  

1

9 

ACS-08-

JB2-SG-L-

12 

Ja

bi

a 

Tashar 

Buja  

Shamsu 

Abu Sa'idu Hassan Land take   

 Plot of Land 

    

13.0873

8, 

7.20726 10 

6.

5 65   1   

            

200,00

0.00    

                         

200,000.0

0  

2

0 

ACS-08-

JB2-SG-L-

02 

Ja

bi

a 

Unguwa

r Dan 

marke  

Shamsu 

Abu Sanusi Danjuma Land take   

 Plot of Land 

    

13.1059

9, 

7.16179 0 0 0   1   

            

200,00

0.00    

                         

200,000.0

0  

2

1 

ACS-08-

JB2-SG-S-

07 

Ja

bi

a 

Tashar 

Buja 

Shamsu 

Abu Ibrahim Sani 

Building 

Structure 

Uncomplete

d  2 bedroom at window level 

 

Residenti

al   

13.0873

8, 

7.20726 9 

13

.5 

121.

5     

20,

000     

                     

2,478,600.

00  
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2

2 

ACS-08-

JB2-SG-L-

06 

Ja

bi

a 

Unguwa

r Dan 

marke  

Shamsu 

Abu Nura Musa Land take     Plot of Land     

13.4043

0, 

6.58236 0 0 0   1   

            

200,00

0.00    

                         

200,000.0

0  

2

3 

ACS-08-

JB2-SG-S-

05 

Ja

bi

a 

Unguwa

r Dan 

marke  

Shamsu 

Abu Abdulkadir Sani 

Building 

Structure   Suck away      

13.4043

0, 

6.58236 2 2 4     

30,

000     

                         

121,600.0

0  

2

4 

ACS-08-

JB2-SG-S-

03 

Ja

bi

a 

Unguwa

r Dan 

marke  

Shamsu 

Abu 

Muhammad 

Haruna 

Building 

Structure   Suck away      

13.4043

0, 

6.58236 2 1 2     

30,

000     

                           

60,800.00  

2

5 

ACS-08-

JB2-SG-S-

04 

Ja

bi

a 

Unguwa

r Dan 

marke  

Shamsu 

Abu Hassan A Dano 

Building 

Structure   Suck away     

13.4043

0, 

6.58236 2 1 2     

30,

000     

                           

60,800.00  

2

6 

ACS-08-

JB2-SG-L-

01 

Ja

bi

a 

Unguwa

r Dan 

marke 

Shamsu 

Abu 

Abdulkadir Dan 

Malan Land take     Plot of Land     

13.1059

2, 

7.18452 0 0 0   1   

            

200,00

0.00    

                         

200,000.0

0  

2

7 

ACS/09/J

B2/SA/S/

01 

Ja

bi

a 

Ya 

Gawuna  

Suleima

n 

Abdulka

dir  Samalia Sani 

Building 

Structure 

Uncomplete

d  Three rooms uncompleted at window level 

 

Residenti

al   

13.0847

6, 

7.23087 12 8 96     

20,

000     

                     

1,958,400.

00  

2

8 

ACS/09/J

B2/SA/L/

02 

Ja

bi

a Gawuna 

Suleima

n 

Abdulka

dir  Sahabi Lawal Land take   

 Plot of Land 

    

13.0848

0, 

7.23102 12 4 48   1   

            

200,00

0.00    

                         

200,000.0

0  

2

9 

ACS/09/J

B2/SA/L/

03 

Ja

bi

a Gawuna  

Suleima

n 

Abdulka

dir  Muazzam Sani Land take   

 Plot of Land 

    

13.0849

1, 

7.23105 12 6 72   1   

            

200,00

0.00    

                         

200,000.0

0  

3

0 

ACS/09/J

B2/SA/L/

04 

Ja

bi

a Gawuna  

Suleima

n 

Abdulka

dir  Zuladani Sani  Land take   

 Plot of Land 

    

13.0852

1, 

7.23107 30 8 240   1   

            

200,00

0.00    

                         

200,000.0

0  

3

1 

ACS/09/J

B2/SA/S/

05 

Ja

bi

a Gawuna Suleima

n 
Ade Seleh 

Building 

Structure 

Completed 

and 

Occupied Two rooms  

 

Residenti

al   

13.0853

8, 

7.23101 8 10 80     

40,

000     

                     

3,302,000.

00  
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Abdulka

dir  

3

2 

ACS/09/J

B2/SA/S/

06 

Ja

bi

a Gawuna  

Suleima

n 

Abdulka

dir  Sani Umar  

Building 

Structure 

Completed 

and 

Occupied Two rooms  

 

Residenti

al   

13.0853

8, 

7.23101 8 9 72     

30,

000     

                     

2,208,800.

00  

3

3 

ACS/09/J

B2/SA/S/

08 

Ja

bi

a Gawuna 

Suleima

n 

Abdulka

dir  Musa Kala Perimeter Fence     Fence     

13.0859

6, 

7.23105 16 2 18.4 1.2   

10,

000     

                         

191,360.0

0  

3

4 

ACS/09/J

B2/SA/S/

07 

Ja

bi

a Guwanu  

Suleima

n 

Abdulka

dir  

Lawal Jafaru 

Umar  

Building 

Structure 

Completed 

and 

Occupied 3 rooms 

 

Residenti

al   

13.0856

5, 

7.23095 9 9 81     

40,

000     

                     

3,292,400.

00  

3

5 

ACS/09/J

B2/SA/S/

09 

Ja

bi

a Guwana 

Suleima

n 

Abdulka

dir  Kalilu Dahiru Perimeter Fence     Fence     

13.0861

2, 

7.23101 23 2 27.2 2.1   

10,

000     

                         

282,880.0

0  

3

6 

ACS/09/J

B2/SA/S/

010 

Ja

bi

a Gawuna 

Suleima

n 

Abdulka

dir  Ishaq Alkassim 

Building 

Structure 

Uncomplete

d  Outside Toilet 

Other 

(please 

specify)   

13.0863

0, 

7.23109 4 2 8     

20,

000     

                         

163,200.0

0  

3

7 

ACS/10/J

B2/SA/S/

01 

Ja

bi

a 

Dan 

Tudu 

Suleima

n 

Abdulka

dir  Murkhar Adam 

Building 

Structure 

Completed 

and 

Occupied Two rooms  

 

Residenti

al   

13.1003

4, 

7.22587 12 9 108     

30,

000     

                     

3,303,200.

00  

3

8 

JB/JB2/IS

/L/01 

Ja

bi

a 

Dan 

tudu 

Sabastin

e Usuman lawal Land take     Plot of Land   

Other 

(please 

specify) 

13.1001

35,7.225

103 200 

15

0 

300

00   2   

            

200,00

0.00    

                         

400,000.0

0  

3

9 

ACS/10/J

B2/SA/S/

02 

Ja

bi

a 

Dan 

tudu 

Suleima

n 

Abdulka

dir  Sakina Sani 

Building 

Structure 

Completed 

and 

Occupied Two rooms  

 

Residenti

al   

13.1003

4, 

7.22587 8 4 32     

30,

000     

                     

1,042,800.

00  
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4

0 

ACS/10/J

B/IS/L/02 

Ja

bi

a 

Dan 

tudun 

Sabastin

e Surajo Usman  Land take     Plot of Land   

Other 

(please 

specify) 

13.1003

1,7.2249

82 20 15 300   2   

            

200,00

0.00    

                         

400,000.0

0  

4

1 

ACS/10/J

B2/SA/S/

03 

Ja

bi

a 

Dan 

tudu 

Suleima

n 

Abdulka

dir  Rukkaya Yunusa 

Building 

Structure 

Completed 

and 

Occupied One room completed and three room at roofing level 

 

Residenti

al   

13.0999

7, 

7.22564 9 8 72     

40,

000     

                     

2,978,800.

00  

4

2 

ACS/10/J

B2/SA/S/

04 

Ja

bi

a 

Dan 

Tudu 

Suleima

n 

Abdulka

dir  Hafizu Lawal 

Building 

Structure 

Completed 

and 

Occupied 3 bedroom flat and external kitchen  

 

Residenti

al   

13.0999

9, 

7.22562 20 8 160     

40,

000     

                     

6,484,000.

00  

4

3 

ACS/10/J

B2/SA/S/

05 

Ja

bi

a 

Dan 

Tudu 

Suleima

n 

Abdulka

dir  

Alhaji Hamza 

Shuaibu 

Building 

Structure 

Completed 

and 

Occupied 4 rooms  

 

Residenti

al   

13.0999

9, 

7.22558 18 6 108     

40,

000     

                     

4,383,200.

00  

4

4 

ACS/10/J

B2/SA/S/

06 

Ja

bi

a 

Dan 

Tudu 

Suleima

n 

Abdulka

dir  Aliyu Yahaya  

Building 

Structure 

Completed 

and 

Occupied Two rooms 3 set  

 

Residenti

al   

13.0999

6, 

7.22556 19.5 

9.

3 

181.

35     

40,

000     

                     

7,346,540.

00  

4

5 

ACS/ 10/ 

JB2/ 

IS/L/ 10 

Ja

bi

a 

Dan 

tudun  

Sabastin

e Atahiru abubakar  Land take     Plot of Land     

13.1002

27,7.224

962 15 3 45   1   

            

200,00

0.00    

                         

200,000.0

0  

4

6 

ACS/10/J

B2/SA/S/

07 

Ja

bi

a 

Dan 

Tudu 

Suleima

n 

Abdulka

dir  

Salmanu 

Abubakar  

Building 

Structure 

Completed 

and 

Occupied 

2 rooms completed, and outside room at roofing 

level 

 

Residenti

al   

13.0999

9, 

7.22547 7.5 

9.

2 69     

40,

000     

                     

2,807,600.

00  

4

7 

ACS 10 

JB2 IS 

L/06 

Ja

bi

a 

Dan 

tudun  

Sabastin

e Usman salisu Land take     Plot of Land     

13.1004

03, 

7.22441

8 20 20 400   1   

            

200,00

0.00    

                         

200,000.0

0  

4

8 

ACS 10 

JB2 IS L 

07 

Ja

bi

a 

Dan 

tudun  

Sabastin

e Usman Salisu  

Building 

Structure    Structure     

13.1003

78,7.224

563 20 8 160     

30,

000     

                     

4,864,000.

00  
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4

9 

ACS 10 

JB2 IS L 

08 

Ja

bi

a 

Dan 

tudun  

Sabastin

e Usman salisu  

Building 

Structure    Structure     

13.1002

77, 

7.22480

3 15 7 105     

30,

000     

                     

3,192,000.

00  

5

0 

ACS/10/J

B2/SA/S/

08 

Ja

bi

a 

Dan 

Tudu 

Suleima

n 

Abdulka

dir  Habibu Lawal 

Building 

Structure 

Completed 

and 

Occupied 5 rooms 

 

Residenti

al   

13.0999

6, 

7.22548 15 9 135     

30,

000     

                     

4,124,000.

00  

5

1 

ACS 10 

JB2 IS L 

09 

Ja

bi

a 

Dan 

tudun  

Sabastin

e Habibu Ibrahim  Land take    Plot of Land     

13.1005

28, 

7.22429

3 15 15 225   1   

            

200,00

0.00    

                         

200,000.0

0  

5

2 

ACS/10/J

B2/SA/S/

09 

Ja

bi

a 

Dan 

Tudu  

Suleima

n 

Abdulka

dir  

Nasiru Umar 

Abba 

Building 

Structure 

Completed 

and 

Occupied 

Room and parlour 2 set completed and one room 

roofed with external toilet 

 

Residenti

al   

13.1000

0, 

7.22545 18.5 

8.

1 

149.

85     

40,

000     

                     

6,073,940.

00  

5

3 

ACS 10 

JB2 IS L 

10 

Ja

bi

a 

Dan 

tudun  

Sabastin

e Musa abubakar  Land take   

 Plot of Land 

    

13.1006

67, 

7.22389 20 20 400   1   

            

200,00

0.00    

                         

200,000.0

0  

5

4 

ACS 10 

JB2 IS L 

11 

Ja

bi

a 

Dan 

tudun  

Sabastin

e Abdulmalik musa Land take   

 Plot of Land 

    

13.1006

95, 

7.22383

7 15 15 225   1   

            

200,00

0.00    

                         

200,000.0

0  

5

5 

ACS/10/J

B2/SA/L/

10 

Ja

bi

a 

Dan 

Tudu 

Suleima

n 

Abdulka

dir  

Salhadeen 

Muhammad Land take   

 Plot of Land 

    

13.1000

0, 

7.22541 11 7 77   1   

            

200,00

0.00    

                         

200,000.0

0  

5

6 

ACS 10 

JB2 IS L 

12 

Ja

bi

a 

Dan 

tudun  

Sabastin

e Habibu Ibrahim  Land take   

 Plot of Land 

    

13.1010

82, 

7.22305

3 15 20 300   1   

            

200,00

0.00    

                         

200,000.0

0  

5

7 

ACS/10/J

B2/SA/S/

11 

Ja

bi

a 

Dan 

Tudu 

Suleima

n 

Abdulka

dir  Abdulbari Aliyu 

Building 

Structure 

Completed 

and 

Occupied 

Room and parlour two set completed and two rooms 

uncompleted  

 

Residenti

al   

13.0999

7, 

7.22534 19 8 152     

25,

000     

                     

3,880,800.

00  
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UCT

URE 

AM

OUN

T  

TOTAL 

AMOUNT 

5

8 

ACS 10 

JB2 IS L 

13 

Ja

bi

a 

Dan 

tudun  

Sabastin

e 

Bishir Ali 

Suleiman  Land take     Plot of Land     

13.1016

17, 

7.22311 300 

50

0 

150

000   1   

            

200,00

0.00    

                         

200,000.0

0  

5

9 

ACS/10/J

B2/SA/S/

12 

Ja

bi

a 

Dan 

Tadu  

Suleima

n 

Abdulka

dir  Samalia Ibrahim 

Building 

Structure 

Completed 

and 

Occupied Two rooms 

 

Residenti

al   

13.1000

1, 

7.22526 8  9  72     

30,

000     

                     

2,208,800.

00  

6

0 

ACS 10 

JB2 IS L 

14 

Ja

bi

a 

Dan 

tudun  

Sabastin

e Usaini dahiru Land take   

 Plot of Land 

    

13.1015

48, 

7.22329

5 250 

20

0 

500

00   3   

            

200,00

0.00    

                         

600,000.0

0  

6

1 

ACS 10 

JB2 IS L 

14 

Ja

bi

a 

Dan 

tudun  

Sabastin

e Hasan Dahiru  Land take   

 Plot of Land 

    

13.1014

12, 

7.22354

3 50 50 

250

0   1   

            

200,00

0.00    

                         

200,000.0

0  

6

2 

ACS/10/J

B2/SA/L/

13 

Ja

bi

a 

Dan 

Tudu 

Suleima

n 

Abdulka

dir  Hamza Shaiubu Land take   

 Plot of Land 

    

13.1002

8, 

7.22586 9.2 8 73.6   1   

            

200,00

0.00    

                         

200,000.0

0  

6

3 

ACS/10/J

B2/SA/L/

14 

Ja

bi

a 

Dan 

Tudu 

Suleima

n 

Abdulka

dir  Ibrahim Hamza  Land take   

 Plot of Land 

    

13.1002

5, 

7.22589 9.2 8 73.6   1   

            

200,00

0.00    

                         

200,000.0

0  

6

4 

ACS 10 

JB2 IS L 

15 

Ja

bi

a 

Dan 

tudun  

Sabastin

e Saifullahi Ishak Land take   

 Plot of Land 

    

13.1018

65, 

7.22271

5 10 10 100   1   

            

200,00

0.00    

                         

200,000.0

0  

6

5 

ACS/10/J

B2/SA/L/

15 

Ja

bi

a 

Dan 

Tudu 

Suleima

n 

Abdulka

dir  Usman Lawal  Land take   

 Plot of Land 

    

13.1002

5, 

7.22575 9 15 135   1   

            

200,00

0.00    

                         

200,000.0

0  

6

6 

ACS/10/J

B2/SA/L/

16 

Ja

bi

a 

Dan 

tudu 

Suleima

n 

Abdulka

dir  Lawal Sabon Land take   

 Plot of Land 

    

13.1002

1, 

7.22562 16 16 256   1   

            

200,00

0.00    

                         

200,000.0

0  
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of 
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stru

ctu

re 
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for 
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STR

UCT

URE 

AM

OUN

T  

TOTAL 

AMOUNT 

6

7 

ACS 10 

JB2 IS L 

17 

Ja

bi

a 

Dan 

tudun  

Sabastin

e 

Muhammad 

Aminu Land take   

 Plot of Land 

    

13.1034

13, 

7.22052

7 500 

50

0     3   

            

200,00

0.00    

                         

600,000.0

0  

6

8 

ACS/10/J

B2/SA/L/

17 

Ja

bi

a 

Dan 

tudu 

Suleima

n 

Abdulka

dir  

Adam Lawal 

Dodo Land take   

 Plot of Land 

    

13.1001

5, 

7.22549 16  16 256   1   

            

200,00

0.00    

                         

200,000.0

0  

6

9 

ACS/10/J

B2/SA/L/

18 

Ja

bi

a 

Dan 

Tudu 

Suleima

n 

Abdulka

dir  Isayaka Manir  Land take   

 Plot of Land 

    

13.1001

3, 

7.22523 8 16 128   1   

            

200,00

0.00    

                         

200,000.0

0  

7

0 

ACS/10/J

B2/SA/L/

19 

Ja

bi

a 

Dan 

Tudu 

Suleima

n 

Abdulka

dir  Rabe Lawal Land take   

 Plot of Land 

    

13.1003

0, 

7.22514 20 16 320   1   

            

200,00

0.00    

                         

200,000.0

0  

7

1 

ACS/10/J

B2/SA/L/

20 

Ja

bi

a 

Dan 

Tudu 

Suleima

n 

Abdulka

dir  Abdulsalam Aliyu Land take   

 Plot of Land 

    

13.1002

4, 

7.22531 16 16 256   1   

            

200,00

0.00    

                         

200,000.0

0  

7

2 

ACS 10 

JB2 IS F 

20 

Ja

bi

a 

Dan 

tudun  

Sabastin

e Shafiu sani Land take   

 Plot of Land 

    

13.1014

6, 

7.22273

7 

6plo

t 

6 

pl

ot 

270

0   6   

            

200,00

0.00    

                     

1,200,000.

00  

7

3 

ACS 10 

KT2 IS L 

21 

Ja

bi

a 

Dan 

tudun    Hasana idris Land take   

 Plot of Land 

    

13.1020

27, 

7.22228 10 15 150   1   

            

200,00

0.00    

                         

250,000.0

0  

7

4 

ACS 10 

KT2 IS L 

22 

Ja

bi

a 

Dan 

tudun    

Umar yehuza c/0 

Musa Umar Land take   

 Plot of Land 

    

13.1021

25, 

7.22231

2 10 9 90   1   

            

200,00

0.00    

                         

200,000.0

0  

7

5 

ACS 10 

KT2 IS L 

23 

Ja

bi

a 

Dan 

tudun    Sakina iliya Land take   

 Plot of Land 

    

13.1020

28, 

7.22248

8 10 5 50   1   

            

200,00

0.00    

                         

200,000.0

0  
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UCT

URE 

AM

OUN

T  

TOTAL 

AMOUNT 

7

6 

ACS 10 

JB2 IS L 

24 

Ja

bi

a 

Dan 

tudun  

Sabastin

e Aliyu Hassan  Land take   

 Plot of Land 

    

13.1018

53, 

7.22278

7 10 10 100   1   

            

200,00

0.00    

                         

200,000.0

0  

7

7 

ACS 10 

JB2 IS L 

25 

Ja

bi

a 

Dan 

tudun  

Sabastin

e 

Abdulhamid 

umaru Land take   

 Plot of Land 

    

13.1020

97, 

7.22236

8 5 5 25   1   

            

200,00

0.00    

                         

200,000.0

0  

7

8 

ACS 10 

JB2 IS L 

25 

Ja

bi

a 

Dan 

tudun  

Sabastin

e Ibrahim sabitu Land take   

 Plot of Land 

    

13.1013

2, 

7.22369

3 100 

10

0 

100

00   2   

            

200,00

0.00    

                         

400,000.0

0  

7

9 

ACS 10 

JB2 IS L 

26 

Ja

bi

a 

Dan 

tudun  

Sabastin

e Bishir Umar sadi Land take   

 Plot of Land 

    

13.1008

92, 

7.22336

5 50 50 

250

0   1   

            

200,00

0.00    

                         

200,000.0

0  

8

0 

ACS 10 

JB2 IS L 

27 

Ja

bi

a Tukari 

Sabastin

e Ismail Umar Land take   

 Plot of Land 

    

13.1005

7, 

7.22391

5 150 

20

0 

300

00   2   

            

200,00

0.00    

                         

400,000.0

0  

8

1 

ACS 10 

JB2 IS L 

28 

Ja

bi

a 

Dan 

tudun  

Sabastin

e Hajara sani Land take   

 Plot of Land 

    

13.1021

07,7.222

12 15 7 105   1   

            

200,00

0.00    

                         

250,000.0

0  

8

2 

ACS 10 

JB2 IS L 

29 

Ja

bi

a 

Dan 

tudun  

Sabastin

e Ahmad binta Land take   

 Plot of Land 

    

13.1019

92, 

7.22233

7 15 10 150   1   

            

200,00

0.00    

                         

250,000.0

0  

8

3 

ACS/10/J

B2/SA/S/

21 

Ja

bi

a 

Dan 

Tudu 

Suleima

n 

Abdulka

dir  Aminu Ibrahim 

Building 

Structure 

Completed 

and 

Occupied Two rooms  

 

Residenti

al   

13.1002

3, 

7.22484 9.1 7 63.7     

35,

000     

                     

2,274,980.

00  

8

4 

ACS/10/J

B2/SA/S/

23 

Ja

bi

a 

Dan 

tudu 

Suleima

n 

Abdulka

dir  Bashiru Salisu 

Building 

Structure 

Completed 

and 

Occupied Two rooms completed and external kitchen  

 

Residenti

al   

13.1004

2, 

7.22483 6 13 78     

40,

000     

                     

3,171,200.

00  
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L

G
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respondent 

What property 
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the ROW 
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with the 
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coordina

te 

Len

gth 

(m) 

W

id

th 

Area 

(sq

m) 

Height 

of 

fence 

No. 

of 

Plots 

Rat

e 

for 

stru

ctu

re 

 Rate 

for 

Land 

take  

 

STR

UCT

URE 

AM

OUN

T  

TOTAL 

AMOUNT 

8

5 

ACS/10/J

B2/SA/S/

24 

Ja

bi

a 

Dan 

Tudu 

Suleima

n 

Abdulka

dir  Abubakar Lawal 

Building 

Structure 

Completed 

and 

Occupied 

Room and parlour 2 set completed and external 

kitchen at roofing level 

 

Residenti

al   

ACS/10/J

B2/SA/S/

24 7 13 91     

35,

000     

                     

3,241,400.

00  

8

6 

ACS/10/J

B2/SA/S/

25 

Ja

bi

a 

Dan 

tudu 

Suleima

n 

Abdulka

dir  Mubarak Ahmed  

Building 

Structure 

Completed 

and 

Occupied 

Room and parlour and external kitchen and store , 1 

room uncompleted  

 

Residenti

al   

13.1004

5, 

7.22488 7 15 105     

40,

000     

                     

4,262,000.

00  

8

7 

ACS/10/J

B2/MS/C

/06 

Ja

bi

a 

Bayan 

Asibiti 

Muham

mad 

Sani 

Ahmed Bube 

Sheikh Land take   

 Plot of Land 

    

13.1015

4, 

7.22858 

444

7.73   

444

7.73   7   

            

200,00

0.00    

                     

1,400,000.

00  

8

8 

ACS/10/J

B2/MS/L

/11 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani 

Lawali Matawalle 

Jibia Land take   

 Plot of Land 

    

13.1019

1, 

7.22694 

101

05.5

0       12   

            

200,00

0.00    

                     

2,400,000.

00  

8

9 

ACS-10-

JB2-SG-S-

17 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Saminu Yahaya 

Building 

Structure   2 bedroom at roofing level  

 

Residenti

al   

13.1025

0, 

7.22623 16 

7.

5 120     

30,

000     

                     

3,648,000.

00  

9

0 

ACS-10-

JB2-SG-S-

22 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Absent  Perimeter Fence    Perimeter fence with 6 course blocks      

13.1025

6, 

7.22618 17.5 15 31 0.9   

10,

000     

                         

322,400.0

0  

9

1 

ACS-10-

JB2-SG-S-

23 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Nazifi Hashimu  

Building 

Structure 

Uncomplete

d  3 bedroom at linted level  

 

Residenti

al   

13.1026

8, 

7.22633 17.5 

8.

5 

148.

75     

20,

000     

                     

3,034,500.

00  

9

2 

ACS-10-

JB2-SG-S-

21 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu 

Zaharaddeen 

Mu'azu  

Building 

Structure 

Completed 

and 

Occupied 2 bedroom flat  

 

Residenti

al   

13.1026

0, 

7.22668 17 8 136     

40,

000     

                     

5,514,400.

00  

9

3 

ACS-10-

JB2-SG-S-

20 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Shamsu Kabir 

Building 

Structure 

Completed 

and 

Occupied 2 bedroom flat  

 

Residenti

al   

13.1024

8, 

7.22663 17 

7.

5 

127.

5     

35,

000     

                     

4,533,500.

00  

9

4 

ACS-10-

JB2-SG-S-

17 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu 

Ibrahim 

Abubakar  Perimeter Fence    Perimeter fence at 2 course blocks      

13.1024

0, 

7.22622 16.5 6 23.7 1.2   

10,

000     

                         

246,480.0

0  
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9

5 

ACS-10-

JB2-SG-S-

16 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Kabir Yusuf 

Building 

Structure 

Completed 

and 

Occupied 2 bedroom flat (room and Parlour) 

 

Residenti

al   

13.1023

6, 

7.22611 9 8 72     

30,

000     

                     

2,208,800.

00  

9

6 

ACS-10-

JB2-SG-S-

15 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu 

Mudassir 

Abdullahi  

Building 

Structure 

Completed 

and 

Occupied 2 bedroom flat  

 

Residenti

al   

13.1022

4, 

7.22627 5.5 9 49.5     

30,

000     

                     

1,524,800.

00  

9

7 

ACS-10-

JB-SG-S-

18 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Yusuf Iliya 

Building 

Structure 

Completed 

and 

Occupied 2 bedroom flat  

 

Residenti

al   

13.1025

7, 

7.22610 16.5 9 

148.

5     

30,

000     

                     

4,534,400.

00  

9

8 

ACS-10-

JB2-SG-S-

11 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Isma'il Mustapha  

Building 

Structure 

Uncomplete

d  A room and Parlour self contained at lintel level  

 

Residenti

al   

13.1022

4, 

7.22678 10 10 100     

20,

000     

                     

2,040,000.

00  

9

9 

ACS-10-

JB2-SG-S-

08 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Ibrahim Lawal 

Building 

Structure 

Uncomplete

d  3 bedroom at roofing level (room and Parlour)     

13.1023

1, 

7.22700 20 

7.

5 150     

20,

000     

                     

3,060,000.

00  

1

0

0 

ACS-10-

JB2-SG-S-

12 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Sada Sani 

Building 

Structure 

Uncomplete

d  2 bedroom at roofing level ( room and Parlour) 

 

Residenti

al   

13.1022

8, 

7.22654 19 14 266     

20,

000     

                     

5,426,400.

00  

1

0

1 

ACS-10-

JB2-SG-S-

10 

Ja

bi

a 

Bayan 

Asibiti 

Shamsu 

Abu Sha'aban Lawal 

Building 

Structure 

Uncomplete

d  2 bedroom at window level level ( room and Parlour) 

 

Residenti

al   

13.1025

0, 

7.22683 11 10 110     

20,

000     

                     

2,244,000.

00  

1

0

2 

ACS-10-

JB2-SG-S-

09 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Abubakar Ahmed 

Building 

Structure 

Uncomplete

d  2 bedroom at roofing level ( room and Parlour) 

 

Residenti

al   

13.1023

7, 

7.22693 24 8 192     

20,

000     

                     

3,916,800.

00  

1

0

3 

ACS-10-

JB2-SG-S-

14 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Abdullahi Yahuza 

Building 

Structure 

Completed 

and 

Occupied 1 bedroom ( room and Parlour) 

 

Residenti

al   

13.1022

0, 

7.22654 19 8 152     

20,

000     

                     

3,120,800.

00  

1

0

4 

ACS-10-

JB2-SG-S-

13 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu 

 

Building 

Structure 

Completed 

and 

Occupied 3 bedroom ( room and Parlour) 

 

Residenti

al   

13.1024

0, 

7.22639 14 10 140     

30,

000     

                     

4,276,000.

00  

1

0

5 

ACS-10-

JB2-SG-S-

07 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Muntari Tasi'u  

Building 

Structure 

Uncomplete

d  2 bedroom at wind level  

 

Residenti

al   

13.1023

4, 

7.22698 10 

8.

5 85     

20,

000     

                     

1,734,000.

00  
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1

0

6 

ACS-10-

JB2-SG-S-

01 

Ja

bi

a 

Bayan 

Asibiti 

Shamsu 

Abu 

Muhammad 

Salisu  

Building 

Structure 

Completed 

and 

Occupied 3 bedroom flat  

 

Residenti

al   

13.1019

7, 

7.22785 15 8 120     

38,

000     

                     

4,678,000.

00  

1

0

7 

ACS-10-

JB2-SG-S-

05 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Hadiza Salisu 

Building 

Structure 

Uncomplete

d  2 bedroom at window level  

 

Residenti

al   

13.1024

3, 

7.22717 16.5 8 132     

20,

000     

                     

2,742,800.

00  

1

0

8 

ACS-10-

JB2-SG-L-

02 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Yunusa Rabi'u  

Building 

Structure 

Uncomplete

d  3 bedroom at roofing level  

 

Residenti

al   

13.1020

6, 

7.22749 15.5 8 124     

20,

000     

                     

2,529,600.

00  

1

0

9 

ACS-10-

JB2-SG-S-

04 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Salisu Yahalazu 

Building 

Structure 

Completed 

and 

Occupied 2 bedroom ( Room and Parlour) 

 

Residenti

al   

13.1022

5, 

7.22732 15 7 105     

35,

000     

                     

3,737,000.

00  

1

1

0 

ACS-10-

JB2-SG-S-

03 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Jamilu Tasi'u  Land take     Plot of Land   Borehole 

13.1019

7, 

7.22785 0.5 

0.

5 0.25   1   

            

200,00

0.00    

                         

600,000.0

0  

1

1

1 

ACS-10-

JB2-SG-S-

06 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Jamilu Tasi'u  

Building 

Structure 

Uncomplete

d  2 bedroom at foundation level  

 

Residenti

al   

13.1024

2, 

7.22716 10 6 60     

20,

000     

                     

1,224,000.

00  

1

1

2 

ACS/10/J

B2/MS/L

/16 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani 

Lawali Matawalle 

Jibia Land take   

 Plot of Land 

    

13.1009

4, 

7.22927 

7,07

9.87   

7,07

9.87   15   

            

200,00

0.00    

                     

3,000,000.

00  

1

1

3 

ACS/10/J

B2/MS/L

/17 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Salisu Yahanazu Land take   

 Plot of Land 

    

13.1022

1, 

7.22739 

196.

33   

196.

33   1   

            

200,00

0.00    

                         

200,000.0

0  

1

1

4 

ACS/10/J

B2/MS/L

/18 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Umar Abdullahi Land take   

 Plot of Land 

    

13.1022

4, 

7.22722 

129.

67   

129.

67   1   

            

200,00

0.00    

                         

200,000.0

0  

1

1

5 

ACS/10/J

B2/MS/L

/19 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Saifullahi Sanusi Land take   

 Plot of Land 

    

13.1023

3, 

7.22717 

99.5

2   

99.5

2   1   

            

200,00

0.00    

                         

200,000.0

0  

1

1

6 

ACS/10/J

B2/MS/L

/20 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Aliyu Abubakar Land take   

 Plot of Land 

    

13.1022

3, 

7.22706 

100.

07   

100.

07   1   

            

200,00

0.00    

                         

200,000.0

0  
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1

1

7 

ACS/10/J

B2/MS/L

/21 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Saifullahi Sanusi Land take   

 Plot of Land 

    

13.1022

3, 

7.22686 

151.

18   

151.

18   1   

            

200,00

0.00    

                         

200,000.0

0  

1

1

8 

ACS/10/J

B2/MS/L

/22 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Imrana Abbas Land take   

 Plot of Land 

    

13.1021

8, 

7.22672 

90.3

4   

90.3

4   1   

            

200,00

0.00    

                         

200,000.0

0  

1

1

9 

ACS/10/J

B2/MS/L

/23 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani 

AbdulSalam 

Salisu Land take   

 Plot of Land 

    

13.1024

0, 

7.22632 

164.

44   

164.

44   1   

            

200,00

0.00    

                         

200,000.0

0  

1

2

0 

ACS/10/J

B2/MS/L

/25 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Sanusi Abdullahi Land take   

 Plot of Land 

    

13.1026

4, 

7.22598 

537.

58   

537.

58   2   

            

200,00

0.00    

                         

400,000.0

0  

1

2

1 

ACS/11/J

B2/SA/L/

04 

Ja

bi

a 

Dab 

Tudu 

Suleima

n 

Abdulka

dir  Abubakar Salihu Land take   

 Plot of Land 

    

13.1006

6, 

7.22491 8 12 96   1   

            

200,00

0.00    

                         

200,000.0

0  

1

2

2 

ACS/11/J

B2/SA/L/

05 

Ja

bi

a 

Dan 

tudu 

Suleima

n 

Abdulka

dir  Abba Ibrahim 

Building 

Structure    Structure     

13.1007

3, 

7.22494 8  14 112     

30,

000     

                     

3,404,800.

00  

1

2

3 

ACS/11/J

B2/SA/S/

02 

Ja

bi

a 

Dan 

tudu 

Suleima

n 

Abdulka

dir  Usman Ibrahim 

Building 

Structure 

Completed 

and 

Occupied Two rooms completed  

 

Residenti

al   

13.1006

5, 

7.22490 14  5 70     

38,

000     

                     

2,708,000.

00  

1

2

4 

ACS/11/J

B2/SA/S/

01 

Ja

bi

a 

Dan 

tudu 

Suleima

n 

Abdulka

dir  Aminu Isa 

Building 

Structure 

Completed 

and 

Occupied One room and external toilet  

 

Residenti

al   

13.1005

2, 

7.22490 5.2 6 31.2     

40,

000     

                     

1,280,480.

00  

1

2

5 

ACS/11/J

B2/SA/S/

06 

Ja

bi

a 

Dan 

tudu 

Suleima

n 

Abdulka

dir  Salisu SANUSI 

Building 

Structure 

Completed 

and 

Occupied Two rooms  

 

Residenti

al   

13.1006

0, 

7.22480 9 

3.

2 28.8     

35,

000     

                     

1,039,520.

00  
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T  
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1

2

6 

ACS/11/J

B2/SA/L/

07 

Ja

bi

a 

Dan 

tudu 

Suleima

n 

Abdulka

dir  Sabiu Musa Land take     Plot of Land     

13.1006

3, 

7.22477 10 8 80   1   

            

200,00

0.00    

                                           

-    

1

2

7 

ACS/11/J

B2/SA/S/

03 

Ja

bi

a 

Dan 

tudu 

Suleima

n 

Abdulka

dir  

HASSANA 

HASHIMU 

Building 

Structure 

Completed 

and 

Occupied Four rooms 

 

Residenti

al   

13.1006

5, 

7.22483 21 7 147     

30,

000     

                     

4,488,800.

00  

1

2

8 

ACS/11/J

B2/SA/S/

08 

Ja

bi

a 

Dan 

tudu 

Suleima

n 

Abdulka

dir  INUSA HAMISU 

Building 

Structure 

Completed 

and 

Occupied Two rooms  

 

Residenti

al   

13.1008

0, 

7.22486 10 

5.

5 55     

30,

000     

                     

1,692,000.

00  

1

2

9 

ACS/11/J

B2/SA/S/

09 

Ja

bi

a 

Dan 

tudu 

Suleima

n 

Abdulka

dir  Mustapha Idirs 

Building 

Structure 

Uncomplete

d  Goat farm and one room 

 

Residenti

al   

13.1009

0, 

7.22463 7 9 63     

20,

000     

                     

1,285,200.

00  

1

3

0 

ACS/11/J

B2/SA/S/

10 

Ja

bi

a 

Dan 

tudu 

Suleima

n 

Abdulka

dir  Abdulkarim Idirs  

Building 

Structure 

Completed 

and 

Occupied Room and parlour 2 set and external kitchen  

 

Residenti

al   

13.1008

3, 

7.22454 9 7 63     

40,

000     

                     

2,565,200.

00  

1

3

1 

ACS/11/J

B2/SA/S/

11 

Ja

bi

a 

Dan 

tudu 

Suleima

n 

Abdulka

dir  Jari Kende 

Building 

Structure 

Completed 

and 

Occupied Room and parlour 2 sets 

 

Residenti

al   

13.1008

3, 

7.22456 9.2 7 64.4     

35,

000     

                     

2,299,760.

00  

1

3

2 

ACS/11/J

B2/MS/L

/11 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Tanimu Beshir Land take     Plot of Land     

13.1036

9, 

7.22373 

2,56

7.07       6   

            

200,00

0.00    

                     

1,200,000.

00  

1

3

3 

ACS/11/J

B2/SA/S/

12 

Ja

bi

a 

Dan 

tudu 

Suleima

n 

Abdulka

dir  Saidu Shuaibu 

Building 

Structure 

Completed 

and 

Occupied Two rooms  

 

Residenti

al   

13.1006

7, 

7.22453 9.8 6 58.8     

35,

000     

                     

2,101,520.

00  

1

3

4 

ACS/11/J

B2/MS/L

/12 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Rabe Abdullahi  Land take     Plot of Land     

13.1038

6, 

7.22348 

2,02

6.25       5   

            

200,00

0.00    

                     

1,000,000.

00  
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1

3

5 

ACS/11/J

B2/SA/S/

13 

Ja

bi

a 

Dan 

tudu 

Suleima

n 

Abdulka

dir  Rabi Usman 

Building 

Structure 

Completed 

and 

Occupied Two rooms 

 

Residenti

al   

13.1007

1, 

7.22453 11 5 55     

40,

000     

                     

2,292,000.

00  

1

3

6 

ACS/11/J

B2/MS/L

/13 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Idrisu Suleiman  Land take     Plot of Land     

13.1039

4, 

7.22331 

1,23

4.65       3   

            

200,00

0.00    

                         

650,000.0

0  

1

3

7 

ACS/11/J

B2/SA/S/

14 

Ja

bi

a 

Dan 

tudu 

Suleima

n 

Abdulka

dir  Umar Yahaya  

Building 

Structure 

Completed 

and 

Occupied Two rooms  

 

Residenti

al   

13.1008

0, 

7.22442 9.8 5 49     

35,

000     

                     

1,754,600.

00  

1

3

8 

ACS/11/J

B2/SA/S/

15 

Ja

bi

a 

Dan 

tudu 

Suleima

n 

Abdulka

dir  Halidu Shuaibu 

Building 

Structure 

Completed 

and 

Occupied Two rooms  

 

Residenti

al   

13.1008

0, 

7.22438 10 6 60     

35,

000     

                     

2,144,000.

00  

1

3

9 

ACS/11/J

B2/MS/L

/14 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Sanusi Lawal Land take     Plot of Land     

13.1039

9, 

7.22307 

1,44

6.56   

1,44

6.56   4   

            

200,00

0.00    

                         

800,000.0

0  

1

4

0 

ACS/11/J

B2/SA/S/

16 

Ja

bi

a 

Dan 

tudu 

Suleima

n 

Abdulka

dir  Abdullahi Sani 

Building 

Structure 

Completed 

and 

Occupied One room  

 

Residenti

al   

13.1007

7, 

7.22433 4.8 4 19.2     

30,

000     

                         

603,680.0

0  

1

4

1 

ACS/11/J

B2/SA/S/

18 

Ja

bi

a 

Dan 

tudu 

Suleima

n 

Abdulka

dir  Muritala Musa 

Building 

Structure 

Completed 

and 

Occupied Two rooms   

 

Residenti

al   

13.1008

0, 

7.22424 12 7 84     

30,

000     

                     

2,573,600.

00  

1

4

2 

ACS/11/J

B2/SA/S/

17 

Ja

bi

a 

Dan 

tudu 

Suleima

n 

Abdulka

dir  Nasiru Audu 

Building 

Structure 

Completed 

and 

Occupied 3 rooms and  external kitchen,  toilet and store  

 

Residenti

al   

13.1007

9, 

7.22429 14 7 98     

40,

000     

                     

3,979,200.

00  

1

4

3 

ACS/11/J

B2/SA/S/

19 

Ja

bi

a 

Dan 

Tudu 

Suleima

n 

Abdulka

dir  Shuaibu Garba 

Building 

Structure 

Completed 

and 

Occupied Two rooms  

 

Residenti

al   

13.1007

1, 

7.22454 10  

7.

2 72     

35,

000     

                     

2,568,800.

00  
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1

4

4 

ACS/11/J

B2/MS/L

/17 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Abubakar Musa Land take         

13.1045

1, 

7.22306 

2,53

4.30   

2,53

4.30   6   

            

200,00

0.00    

                     

1,200,000.

00  

1

4

5 

ACS/11/J

B2/SA/S/

20 

Ja

bi

a 

Dan 

tudu 

Suleima

n 

Abdulka

dir  Mibasahu Rabiu 

Building 

Structure 

Completed 

and 

Occupied Two rooms   

 

Residenti

al   

ACS/11/J

B2/SA/S/

20 10.2 6 61.2     

40,

000     

                     

2,492,480.

00  

1

4

6 

ACS/11/J

B2/MS/L

/18 

Ja

bi

a Bayan  

Muham

mad 

Sani Hamza Lawal Land take     Plot of Land     

13.1045

7, 

7.22288 

261.

38   

261.

38   1   

            

200,00

0.00    

                         

200,000.0

0  

1

4

7 

ACS/11/J

B2/SA/S/

21 

Ja

bi

a 

Tudu 

tikare 

Suleima

n 

Abdulka

dir  Suraju Ibrahim  

Building 

Structure 

Completed 

and 

Occupied Two room 

 

Residenti

al   

13.1005

6, 

7.22450 6.9 7 48.3     

30,

000     

                     

1,488,320.

00  

1

4

8 

ACS/11/J

B2/MS/L

/19 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Ibrahim Hashiru Land take     Plot of Land     

13.1047

0, 

7.22274 

1,24

5.96   

1,24

5.96   3   

            

200,00

0.00    

                         

600,000.0

0  

1

4

9 

ACS/11/J

B2/SA/S/

22 

Ja

bi

a 

Tudu 

takari 

Suleima

n 

Abdulka

dir  Abubakar sani 

Building 

Structure 

Completed 

and 

Occupied 1 

 

Residenti

al   

13.1005

8, 

7.22452 6 5 30     

30,

000     

                         

932,000.0

0  

1

5

0 

ACS/11/J

B2/SA/S/

23 

Ja

bi

a 

Tudu 

tikari 

Suleima

n 

Abdulka

dir  Rufia Sani 

Building 

Structure 

Completed 

and 

Occupied 3 rooms 

 

Residenti

al   

13.1005

6, 

7.22455 13 

6.

5 84.5     

40,

000     

                     

3,433,800.

00  

1

5

1 

ACS/11/J

B2/MS/L

/21 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Misbahu Usman  Land take     Plot of Land     

13.1047

5, 

7.22248 

944.

7   

944.

7   2   

            

200,00

0.00    

                         

400,000.0

0  

1

5

2 

ACS/11/J

B2/SA/S/

23 

Ja

bi

a Tudu 

Suleima

n 

Abdulka

dir  Usman Yakubu 

Building 

Structure 

Completed 

and 

Occupied Two rooms and external Toilet and kichen  

 

Residenti

al   

13.1005

2, 

7.22450 9 6 54     

40,

000     

                     

2,201,600.

00  
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1

5

3 

ACS/11/J

B2/MS/L

/22 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Sumaila Sadisu Land take     Plot of Land     

13.1049

2, 

7.22235 

1,20

3.77   

120

3.77   3   

            

200,00

0.00    

                         

600,000.0

0  

1

5

4 

ACS/11/J

B2/SA/S/

25 

Ja

bi

a 

Tudu 

takari 

Suleima

n 

Abdulka

dir  

MUJITTAFA 

YUNUSA 

Building 

Structure 

Completed 

and 

Occupied Two room 

 

Residenti

al   

13.1005

0, 

7.22455 10  5 50     

30,

000     

                     

1,540,000.

00  

1

5

5 

ACS/11/J

B2/MS/L

/23 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Lukman Lawal Land take     Plot of Land     

13.1024

1, 

7.22648 10 6 60   1   

            

200,00

0.00    

                         

200,000.0

0  

1

5

6 

ACS/11/J

B2/SA/S/

29 

Ja

bi

a 

Tudu 

takari 

Suleima

n 

Abdulka

dir  Ibrahim Rabiu 

Building 

Structure 

Completed 

and 

Occupied 

Room and parlour 2 set , one of the set is at roofing 

level while the other one is completed 

 

Residenti

al   

13.1007

2, 

7.22406 14 8 112     

30,

000     

                     

3,424,800.

00  

1

5

7 

ACS/11/J

B2/MS/L

/24 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Aliyu Musa Land take     Plot of Land     

13.1026

5, 

7.22609 86.1   86.1   1   

            

200,00

0.00    

                         

200,000.0

0  

1

5

8 

ACS/11/J

B2/SA/S/

30 

Ja

bi

a 

Tudu 

tikari 

Suleima

n 

Abdulka

dir  

 

Building 

Structure 

Completed 

and 

Occupied Two room 

 

Residenti

al   

13.1008

4, 

7.22409 9 4 36     

30,

000     

                     

1,114,400.

00  

1

5

9 

ACS/11/J

B2/SA/S/

28 

Ja

bi

a 

Tudu 

takare 

Suleima

n 

Abdulka

dir  Bilikisu Abdullahi  

Building 

Structure 

Uncomplete

d  Two rooms uncompleted at roofing level  

 

Residenti

al   

13.1006

8, 

7.22414 13 3 39     

20,

000     

                         

795,600.0

0  

1

6

0 

ACS/11/J

B2/SA/S/

26 

Ja

bi

a 

Tudu 

takare 

Suleima

n 

Abdulka

dir  

Abubakar 

Abdullahi  

Building 

Structure 

Completed 

and 

Occupied Two rooms  

 

Residenti

al   

13.1005

0, 

7.22412 8 4 32     

35,

000     

                     

1,152,800.

00  

1

6

1 

ACS-11-

JB2-SG-S-

35 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu 

Babangida 

Haruna  

Building 

Structure 

Uncomplete

d  but 

Occupied 2 bedroom  

 

Residenti

al   

13.1060

7, 

7.22132 15 12 180     

20,

000     

                     

3,692,000.

00  
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1

6

2 

ACS/11/J

B2/MS/L

/25 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani YAKUBU LAWAL Land take   

 Plot of Land 

    

13.1058

9, 

7.22093 

49.5

2   

49.5

2   1   

            

200,00

0.00    

                         

200,000.0

0  

1

6

3 

ACS/11/J

B2/MS/L

/26 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Halidu Umar Land take   

 Plot of Land 

    

13.1059

7, 

7.22084 

190.

71   

190.

71   1   

            

200,00

0.00    

                         

200,000.0

0  

1

6

4 

ACS/11/J

B2/SA/S/

31 

Ja

bi

a 

Tudu 

tikare 

Suleima

n 

Abdulka

dir  Basira Salisu 

Building 

Structure 

Completed 

and 

Occupied Two rooms 

 

Residenti

al   

13.1008

8, 

7.22414 8 

3.

5 28     

30,

000     

                         

921,200.0

0  

1

6

5 

ACS/11/J

B2/MS/L

/27 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Aliyu Abdullahi  Land take     Plot of Land     

13.1061

7, 

7.22092 17 9 153   1   

            

200,00

0.00    

                         

200,000.0

0  

1

6

6 

ACS/11/J

B2/SA/S/

33 

Ja

bi

a 

Tudu 

takari  

Suleima

n 

Abdulka

dir  Maryam Hassan 

Building 

Structure 

Completed 

and 

Occupied One room  

 

Residenti

al   

13.1009

4, 

7.22427 5 6 30     

30,

000     

                         

982,000.0

0  

1

6

7 

ACS/11/J

B2/MS/L

/28 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani 

Handicap 

Abdullahi  Land take   

 Plot of Land 

    

13.1062

0, 

7.22082 17 9 153   1   

            

200,00

0.00    

                         

200,000.0

0  

1

6

8 

ACS/11/J

B2/MS/L

/29 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Kabir Bature Land take   

 Plot of Land 

    

13.1061

6, 

7.22074 19 9 171   1   

            

200,00

0.00    

                         

200,000.0

0  

1

6

9 

ACS/11/J

B2/MS/L

/30 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani 

Shamsu 

Abubakar 

Mailemo Land take   

 Plot of Land 

    

13.1061

0, 

7.22061 17 9 153   1   

            

200,00

0.00    

                         

200,000.0

0  

1

7

0 

ACS/11/J

B2/MS/L

/31 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Surajo Abdullahi  Land take   

 Plot of Land 

    

13.1062

9, 

7.22058 

141.

53   

141.

53   1   

            

200,00

0.00    

                         

200,000.0

0  

1

7

1 

ACS/11/J

B2/SA/S/

34 

Ja

bi

a 

Tudu 

tikari  

Suleima

n 

Abdulka

dir  

Adamu 

Muhammad  

Building 

Structure 

Completed 

and 

Occupied 

Two rooms made of block and two room made of 

mud 

 

Residenti

al   

13.1009

4, 

7.22384 12 5 60     

30,

000     

                     

1,844,000.

00  
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S

/

n PAP I.D 

L

G

A 
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the ROW 
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W

id

th 
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m) 
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of 
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of 
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e 
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UCT

URE 

AM

OUN

T  

TOTAL 

AMOUNT 

1

7

2 

ACS/11/J

B2/MS/L

/32 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Kabiru Nafiu Land take     Plot of Land     

13.1062

6, 

7.22046 

288.

94   

288.

94   1   

            

200,00

0.00    

                         

200,000.0

0  

1

7

3 

ACS/11/J

B2/SA/S/

32 

Ja

bi

a Tudu 

Suleima

n 

Abdulka

dir  

Idris  

Abdulwahab 

Building 

Structure 

Uncomplete

d  Uncompleted at roofing level 

 

Residenti

al   

13.1008

9, 

7.22414 9  3 27     

20,

000     

                         

550,800.0

0  

1

7

4 

ACS/11/J

B2/MS/L

/33 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Musa Abdullahi  

Building 

Structure    Structure     

13.1061

1, 

7.22051 

184.

23   

184.

23     

20,

000     

                     

3,758,292.

00  

1

7

5 

ACS/11/J

B2/SA/S/

35 

Ja

bi

a Tudu 

Suleima

n 

Abdulka

dir  Tanimu Dahiru  

Building 

Structure 

Completed 

and 

Occupied Two rooms  

 

Residenti

al   

13.1009

6, 

7.22392 10 9 90     

30,

000     

                     

2,756,000.

00  

1

7

6 

ACS/11/J

B2/SA/S/

27 

Ja

bi

a 

Tudu 

takare 

Suleima

n 

Abdulka

dir  Sani Chikin jago 

Building 

Structure 

Uncomplete

d  Two room mud house at roofing level 

 

Residenti

al     8 3 24     

20,

000     

                         

489,600.0

0  

1

7

7 

ACS/11/J

B2/MS/L

/34 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani HARUNA NAFIU 

Building 

Structure    Structure     

13.1059

1, 

7.22065 

191.

76   

191.

76     

20,

000     

                     

3,911,904.

00  

1

7

8 

ACS/11/J

B2/SA/S/

36 

Ja

bi

a 

Tudu 

Tikari 

Suleima

n 

Abdulka

dir  Auwal Adamu 

Building 

Structure 

Completed 

and 

Occupied Three rooms   

 

Residenti

al   

13.1009

4, 

7.22388 16 5 80     

40,

000     

                     

3,252,000.

00  

1

7

9 

ACS/11/J

B2/SA/S/

37 

Ja

bi

a 

Tudu 

takare 

Suleima

n 

Abdulka

dir  Isayaku Umar Land take 

Completed 

and 

Occupied Three rooms  

 

Residenti

al   

13.1009

2, 

7.22386 17 

4.

2 71.4     

30,

000     

                     

2,190,560.

00  

1

8

0 

ACS-11-

JB2-SG-S-

48 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Garba Muntari  

Building 

Structure 

Uncomplete

d  2 bedroom at lintel level  

 

Residenti

al   

13.1062

4, 

7.22078 8 8 64     

20,

000     

                     

1,305,600.

00  
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UCT
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1

8

1 

ACS-11-

JB2-SG-S-

47 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Abdullahi Usaini 

Building 

Structure 

Uncomplete

d  2 bedroom at lintel level      

13.1062

7, 

7.22074 7 8 56     

20,

000     

                     

1,142,400.

00  

1

8

2 

ACS-11-

JB2-SG-S-

46 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Bilya Haruna 

Building 

Structure 

Uncomplete

d  4 bedroom at foundation level  

 

Residenti

al   

13.1064

1, 

7.22080 17 10 170     

20,

000     

                     

3,468,000.

00  

1

8

3 

ACS-11-

JB2-SG-S-

45 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Aminu Ashiru  

Building 

Structure 

Uncomplete

d  3 bedroom at linted level  

 

Residenti

al   

13.1063

7, 

7.22092 16 8 128     

20,

000     

                     

2,611,200.

00  

1

8

4 

ACS-11-

JB2-SG-S-

44 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Nasiru Haruna  

Building 

Structure 

Completed 

and 

Occupied 2 bedroom  

 

Residenti

al   

13.1063

7, 

7.22088 16 8 128     

30,

000     

                     

3,911,200.

00  

1

8

5 

ACS-11-

JB2-SG-S-

43 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Adamu Muntari  

Building 

Structure 

Uncomplete

d  2 bedroom at roofing level  

 

Residenti

al   

13.1065

7, 

7.22119 16 8 128     

20,

000     

                     

2,611,200.

00  

1

8

6 

ACS-11-

JB2-SG-S-

42 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Ayuba Hamza 

Building 

Structure 

Uncomplete

d  but 

Occupied 1 room thatch house  

 

Residenti

al   

13.1063

9, 

7.22093 14 8 112     

20,

000     

                     

2,304,800.

00  

1

8

7 

ACS-11-

JB2-SG-S-

41 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Abubakar Umar  

Building 

Structure 

Uncomplete

d  3 bedroom at linted level  

 

Residenti

al   

13.1061

1, 

7.22101 16 

8.

5 136     

20,

000     

                     

2,774,400.

00  

1

8

8 

ACS-11-

JB2-SG-S-

40 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Bishir Musa 

Building 

Structure 

Uncomplete

d  3 bedroom at window level  

 

Residenti

al   

13.1061

4, 

7.22098 16 

8.

5 136     

20,

000     

                     

2,774,400.

00  

1

8

9 

ACS-11-

JB2-SG-S-

39 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Haruna Isyaku 

Building 

Structure 

Uncomplete

d  2 bedroom at window level  

 

Residenti

al   

13.1059

5, 

7.22107 15 7 105     

20,

000     

                     

2,142,000.

00  

1

9

0 

ACS-11-

JB2-SG-L-

38 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Muntari Tasi'u  Land take   

 Plot of Land 

    

13.1060

6, 

7.22104 15 7 105   1   

            

200,00

0.00    

                         

200,000.0

0  

1

9

1 

ACS-11-

JB2-SG-L-

37 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Nura Basiru Land take   

 Plot of Land 

    

13.1061

1, 

7.22116 15 7 105   1   

            

200,00

0.00    

                         

200,000.0

0  
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AMOUNT 

1

9

2 

ACS-11-

JB2-SG-S-

36 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Adamu Lawal  

Building 

Structure 

Uncomplete

d  

 Plot of Land  

Residenti

al   

13.1062

8, 

7.22132 19 

8.

5 

161.

5     

20,

000     

                     

3,294,600.

00  

1

9

3 

ACS-11-

JB2-SG-S-

34 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Shamsu Sha'aibu 

Building 

Structure 

Uncomplete

d  

 Plot of Land  

Residenti

al   

13.1058

8, 

7.22117 18 

9.

5 171     

20,

000     

                     

3,488,400.

00  

1

9

4 

ACS-11-

JB2-SG-L-

33 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Bishiratu Usman  Land take   

 Plot of Land 

    

13.1057

3, 

7.22105 7.5 12 90   1   

            

200,00

0.00    

                         

250,000.0

0  

1

9

5 

ACS-11-

JB2-SG-L-

32 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Abdulaziz Tasi'u  Land take   

 Plot of Land 

    

13.1056

8, 

7.22122 15 10 150   1   

            

200,00

0.00    

                         

200,000.0

0  

1

9

6 

ACS-11-

JB2-SG-L-

31 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Buhari Lawal Land take   

 Plot of Land 

    

13.1057

8, 

7.22125 15 15 225   1   

            

200,00

0.00    

                         

200,000.0

0  

1

9

7 

ACS-11-

JB2-SG-L-

30 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu 

Audu 

Muhammad  Land take   

 Plot of Land 

    

13.1058

2, 

7.22122 15 11 165   1   

            

200,00

0.00    

                         

200,000.0

0  

1

9

8 

ACS-11-

JB2-SG-L-

29 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu 

Usman 

Muhammad  Land take   

 Plot of Land 

    

13.1060

6, 

7.22150 15 15 225   1   

            

200,00

0.00    

                         

200,000.0

0  

1

9

9 

ACS-11-

JB2-SG-L-

28 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Saifillahi Lawal  Land take   

 Plot of Land 

    

13.1057

7, 

7.22149 15 13 195   1   

            

200,00

0.00    

                         

200,000.0

0  

2

0

0 

ACS-11-

JB2-SG-L-

27 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu 

Shehu 

Muhammad  Land take   

 Plot of Land 

    

13.1057

6, 

7.22142 15 9 135   1   

            

200,00

0.00    

                         

200,000.0

0  

2

0

1 

ACS-11-

JB2-SG-L-

26 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu 

Babangida 

Abdullahi  Land take   

 Plot of Land 

    

13.1055

1, 

7.22154 28 7 196   1   

            

200,00

0.00    

                         

200,000.0

0  

2

0

2 

ACS-11-

JB2-SG-L-

24 

Ja

bi

a 

Bayn 

Asibiti  

Shamsu 

Abu Nasiru Abubakar  Land take   

 Plot of Land 

    

13.1055

3, 

7.22190 24 20 480   1   

            

200,00

0.00    

                         

200,000.0

0  
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2

0

3 

ACS-11-

JB2-SG-L-

23 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Ahmed Ibrahim  Land take   

 Plot of Land 

    

13.1055

0, 

7.22189 14 7 98   1   

            

200,00

0.00    

                         

200,000.0

0  

2

0

4 

ACS-11-

JB2-SG-L-

22 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Yasinu Bara'u Land take   

 Plot of Land 

    

13.1053

7, 

7.22204 12 14 168   1   

            

200,00

0.00    

                         

200,000.0

0  

2

0

5 

ACS-11-

JB2-SG-L-

21 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Alawi Ahmad Land take   

 Plot of Land 

    

13.1052

6, 

7.22222 12 14 168   1   

            

200,00

0.00    

                         

200,000.0

0  

2

0

6 

ACS-11-

JB2-SG-L-

20 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu 

Babangida 

Abdullahi Land take   

 Plot of Land 

    

13.1053

0, 

7.22222 12 14 168   1   

            

200,00

0.00    

                         

200,000.0

0  

2

0

7 

ACS-11-

JB2-SG-L-

19 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Ma'inu Bello Land take   

 Plot of Land 

    

13.1053

4, 

7.22236 12 14 168   1   

            

200,00

0.00    

                         

200,000.0

0  

2

0

8 

ACS-11-

JB2-SG-L-

02 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Lawal Yahaya Land take   

 Plot of Land 

    

13.1027

8, 

7.22580 14 

3.

5 49   1   

            

200,00

0.00    

                         

200,000.0

0  

2

0

9 

ACS-11-

JB2-SG-L-

01 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Abubakar Aliyu  Land take   

 Plot of Land 

    

13.1027

0, 

7.22584 14 5 70   1   

            

200,00

0.00    

                         

200,000.0

0  

2

1

0 

ACS/11/J

B2/MS/L

/01 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Ibrahim Sanusi Land take   

 Plot of Land 

    

13.1026

5, 

7.22574 

142.

09   

142.

09   1   

            

200,00

0.00    

                         

200,000.0

0  

2

1

1 

ACS/11/J

B2/MS/L

/08 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Siraju Abdullahi Land take   

 Plot of Land 

    

13.1032

2, 

7.22423 

1,37

1.12   

137

1.12   3   

            

200,00

0.00    

                         

600,000.0

0  

2

1

2 

ACS/12/J

B2/SA/L/

01 

Ja

bi

a 

Dan 

tudu 

Suleima

n 

Abdulka

dir  Amina Hamisu Land take   

 Plot of Land 

    

13.1005

0, 

7.22575 17 12 204   1   

            

200,00

0.00    

                         

250,000.0

0  
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S

/

n PAP I.D 

L

G

A 

Name of 

location 

Name of 

Surveyor  

Name of 

respondent 

What property 

do you have in 

the ROW 

Status of 

the 

Structure  Type of Structure Function 

Amenities 

with the 

Strx  

GPS 

coordina

te 

Len

gth 

(m) 

W

id

th 

Area 

(sq

m) 

Height 

of 

fence 

No. 

of 

Plots 

Rat

e 

for 

stru

ctu

re 

 Rate 

for 

Land 

take  

 

STR

UCT

URE 

AM

OUN

T  

TOTAL 

AMOUNT 

2

1

3 

ACS/12/J

B2/SA/L/

02 

Ja

bi

a 

Dan 

Tudu 

Suleima

n 

Abdulka

dir  Usman Suraju Land take   

 Plot of Land 

    

13.1004

6, 

7.22565 17 15 255   1   

            

200,00

0.00    

                         

200,000.0

0  

2

1

4 

ACS/12/J

B2/SA/L/

03 

Ja

bi

a 

Dan 

tudu 

Suleima

n 

Abdulka

dir  Rukkaya Sada Land take   

 Plot of Land 

    

13.1004

9, 

7.22549 21 13 273   1   

            

200,00

0.00    

                         

250,000.0

0  

2

1

5 

ACS/12/J

B2/SA/L/

04 

Ja

bi

a 

Dan 

tudu 

Suleima

n 

Abdulka

dir  Zainab Hassan Land take   

 Plot of Land 

    

13.1005

4, 

7.22541 16  10 160   1   

            

200,00

0.00    

                         

250,000.0

0  

2

1

6 

ACS/12/J

B2/SA/C/

05 

Ja

bi

a 

Dan 

tudu 

Suleima

n 

Abdulka

dir  Haliru Usman Land take   

 Plot of Land 

    

13.1006

0, 

7.22539 16  10 160   1   

            

200,00

0.00    

                         

200,000.0

0  

2

1

7 

ACS/12/J

B2/SA/L/

06 

Ja

bi

a 

Dan 

tudu 

Suleima

n 

Abdulka

dir  Aishia Salisu Land take   

 Plot of Land 

    

13.1005

9, 

7.22533 16 

11

.4 

182.

4   1   

            

200,00

0.00    

                         

250,000.0

0  

2

1

8 

ACS/12/J

B2/SA/L/

07 

Ja

bi

a 

Dan 

tudu 

Suleima

n 

Abdulka

dir  Basira Usman  Land take   

 Plot of Land 

    

13.1006

3, 

7.22527 17 11 187   1   

            

200,00

0.00    

                         

250,000.0

0  

2

1

9 

ACS/12/J

B2/MS/L

/02 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Mutari Sufiyanu  Land take   

 Plot of Land 

    

13.1071

0, 

7.21974 

527.

9   

527.

9   2   

            

200,00

0.00    

                         

400,000.0

0  

2

2

0 

ACS/12/J

B2/IS/L/0

2 

Ja

bi

a 

Tuden 

tikari 

Sabastin

e Sani Ibrahim  Land take   

 Plot of Land 

  Borehole 

13.1043

93, 

7.22010

8                 

                         

700,000.0

0  

2

2

1 

ACS/12/J

B2/SA/L/

08 

Ja

bi

a 

Dan 

tudu 

Suleima

n 

Abdulka

dir  Aishia Hussain  Land take   

 Plot of Land 

    

13.1005

8, 

7.22527 16 7 112   1   

            

200,00

0.00    

                         

250,000.0

0  
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S

/

n PAP I.D 

L

G

A 

Name of 

location 

Name of 

Surveyor  

Name of 

respondent 

What property 

do you have in 

the ROW 

Status of 

the 

Structure  Type of Structure Function 

Amenities 

with the 

Strx  

GPS 

coordina

te 

Len

gth 

(m) 

W

id

th 

Area 

(sq

m) 

Height 

of 

fence 

No. 

of 

Plots 

Rat

e 

for 

stru

ctu

re 

 Rate 

for 

Land 

take  

 

STR

UCT

URE 

AM

OUN

T  

TOTAL 

AMOUNT 

2

2

2 

ACS-12-

JB2-SG-L-

02 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu 

Muhammad 

Bello  Land take   

 Plot of Land 

    

13.1066

8, 

7.22071 14 7 98   1   

            

200,00

0.00    

                         

200,000.0

0  

2

2

3 

ACS/12/J

B2/SA/L/

09 

Ja

bi

a 

Dan 

tudu 

Suleima

n 

Abdulka

dir  Raesahu Land take   

 Plot of Land 

    

13.1004

8, 

7.22523 14 14 196   1   

            

200,00

0.00    

                         

250,000.0

0  

2

2

4 

ACS/12/J

B2/MS/L

/03 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Sharhabilu Ishaq  Land take   

 Plot of Land 

    

13.1068

8, 

7.22033 

120.

09   

120.

09   1   

            

200,00

0.00    

                         

200,000.0

0  

2

2

5 

ACS/12/J

B2/SA/L/

10 

Ja

bi

a 

Dan 

tudu 

Suleima

n 

Abdulka

dir  Lawal Ibrahim  Land take   

 Plot of Land 

    

13.1002

5, 

7.22514 18 12 216   1   

            

200,00

0.00    

                         

200,000.0

0  

2

2

6   

Ja

bi

a 

Tuden 

tikari  

Sabastin

e Isiyaka Abdullahi  Land take   

 Plot of Land 

    

13.1041

35, 

7.21984

2 500 60 

300

00   1   

            

200,00

0.00    

                         

200,000.0

0  

2

2

7 

ACS/12/J

B2/MS/L

/04 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Lawal Jamilu Land take   

 Plot of Land 

    

13.1069

1, 

7.22050 

596.

1   

596.

1   1   

            

200,00

0.00    

                         

200,000.0

0  

2

2

8 

ACS/12/J

B2/MS/L

/05 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Lawal Jamilu Land take   

 Plot of Land 

    

13.1067

1, 

7.22067 

358.

28   

358.

28   1   

            

200,00

0.00    

                         

200,000.0

0  

2

2

9 

ACS/12/J

B2/ 

IS/F/04 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e Sani Ibrahim  Land take   

 Plot of Land 

  Borehole 

13.1041

35, 

7.21984

2                 

                         

400,000.0

0  

2

3

0 

ACS-12-

JB2-SG-L-

03 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu 

Bashir Yusuf 

Abba Land take   

 Plot of Land 

    

13.1063

5, 

7.22101 14 7 98   1   

            

200,00

0.00    

                         

200,000.0

0  

2

3

1 

ACS-12-

JB2-SG-L-

05 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Haladu Umar Land take   

 Plot of Land 

    

13.1074

0, 

7.22013 68 68 

462

4   1   

            

200,00

0.00    

                         

200,000.0

0  
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S

/

n PAP I.D 

L

G

A 

Name of 

location 

Name of 

Surveyor  

Name of 

respondent 

What property 

do you have in 

the ROW 

Status of 

the 

Structure  Type of Structure Function 

Amenities 

with the 

Strx  

GPS 

coordina

te 

Len

gth 

(m) 

W

id

th 

Area 

(sq

m) 

Height 

of 

fence 

No. 

of 

Plots 

Rat

e 

for 

stru

ctu

re 

 Rate 

for 

Land 

take  

 

STR

UCT

URE 

AM

OUN

T  

TOTAL 

AMOUNT 

2

3

2 

ACS/12/J

B2/MS/L

/06 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Ashiru Haruna Land take   

 Plot of Land 

    

13.1067

1, 

7.22084 

124.

83   

124.

83   1   

            

200,00

0.00    

                         

200,000.0

0  

2

3

3 

ACS/12JB

2/IS/L/05 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e Asul Baki yusuf  Land take   

 Plot of Land 

    

13.1027

88, 

7.22063

2 150 50 

750

0   1   

            

200,00

0.00    

                         

200,000.0

0  

2

3

4 

ACS-12-

JB2-SG-L-

06 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Abdullahi Umar  Land take   

 Plot of Land 

    

13.1073

4, 

7.22018 68 68 

462

4   1   

            

200,00

0.00    

                         

200,000.0

0  

2

3

5 

ACS/12/J

B2/SA/L/

11 

Ja

bi

a 

Dan 

tudu 

Suleima

n 

Abdulka

dir  Usman Ibrahim  Land take   

 Plot of Land 

  Borehole 

13.1006

3, 

7.22505 73.3 

25

.6 

187

6.48   1   

            

200,00

0.00    

                         

600,000.0

0  

2

3

6 

ACS/12/J

B2/MS/L

/01 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Mutari Sufiyanu Land take   

 Plot of Land 

    

13.1072

8, 

7.22020 

2,67

8.30   

267

8.3   6   

            

200,00

0.00    

                     

1,200,000.

00  

2

3

7 

ACS/12/J

B2/IS/L/0

6 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e Abdulmalik lawal  Land take   

 Plot of Land 

    

13.1036

55, 

7.22057

8 900 

25

0 

225

000   1   

            

200,00

0.00    

                         

200,000.0

0  

2

3

8 

ACS/12/J

B2/MS/L

/07 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Yasir Nasiru Land take   

 Plot of Land 

    

13.1068

6, 

7.22028 

109.

73   

109.

73   1   

            

200,00

0.00    

                         

200,000.0

0  

2

3

9 

ACS/12/J

B2/SA/L/

13 

Ja

bi

a 

Dan 

tudu 

Suleima

n 

Abdulka

dir  Ishaq Manir  Land take   

 Plot of Land 

    

13.1007

7, 

7.22509 23 

5.

8 

133.

4   1   

            

200,00

0.00    

                         

200,000.0

0  

2

4

0 

ACS/12/J

B2/MS/L

/08 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Suleiman Amadu Land take   

 Plot of Land 

    

13.1064

8, 

7.22043 

1,25

2.95   

125

2.95   3   

            

200,00

0.00    

                         

600,000.0

0  

2

4

1 

ACS/12/J

B2 IS 

L/07 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e Bello Umar  Land take   

 Plot of Land 

    

13.1041

93,7.219

655 500 

10

00 

500

000   1   

            

200,00

0.00    

                         

200,000.0

0  
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S

/

n PAP I.D 

L

G

A 

Name of 

location 

Name of 

Surveyor  

Name of 

respondent 

What property 

do you have in 

the ROW 

Status of 

the 

Structure  Type of Structure Function 

Amenities 

with the 

Strx  

GPS 

coordina

te 

Len

gth 

(m) 

W

id

th 

Area 

(sq

m) 

Height 

of 

fence 

No. 

of 

Plots 

Rat

e 

for 

stru

ctu

re 

 Rate 

for 

Land 

take  

 

STR

UCT

URE 

AM

OUN

T  

TOTAL 

AMOUNT 

2

4

2 

ACS/12/J

B2/MS/L

/09 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Kashatu Adamu Land take   

 Plot of Land 

    

13.1065

8, 

7.22026 

931.

85   

931.

85   2   

            

200,00

0.00    

                         

400,000.0

0  

2

4

3 

ACS 12 

JB2 IS 

F/08 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e Mustapha tasiu Land take   

 Plot of Land 

    

13.1043

22, 

7.21967

2 12 8 96   1   

            

200,00

0.00    

                         

200,000.0

0  

2

4

4 

ACS 12 

JB2 IS F 

09 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e Hamisu musa Land take   

 Plot of Land 

    

13.1044

72, 

7.21957

8 11 

7.

5 82.5   1   

            

200,00

0.00    

                         

200,000.0

0  

2

4

5 

ACS 12 

JB2 IS F 

10 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e 

Mamuda 

hashimu  Land take   

 Plot of Land 

  Borehole 

13.1047

38, 

7.21947

7             

            

200,00

0.00    

                         

400,000.0

0  

2

4

6 

ACS-12-

JB2-SG-L-

07 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Salisu Umar  Land take   

 Plot of Land 

    

13.1085

1, 

7.21951 85 35 

297

5   1   

            

200,00

0.00    

                         

200,000.0

0  

2

4

7 

ACS/ 

12/JB2/ 

IS F/11/ 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e Tijjani umar Land take   

 Plot of Land 

    

13.1048

7, 

7.21931 11 

7.

5 82.5   2   

            

200,00

0.00    

                         

400,000.0

0  

2

4

8 

ACS/12/J

B2/MS/L

/10 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Haruna Sadazard Land take   

 Plot of Land 

    

13.1090

0, 

7.21972 

2,83

9.19   

283

9.19   7   

            

200,00

0.00    

                     

1,400,000.

00  

2

4

9 

ACS 12 

JB2 IS F 

13 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e 

Muhammadu 

babangida Land take   

 Plot of Land 

    

13.1050

65, 

7.21923

7 9.8 

6.

9 

67.6

2   1   

            

200,00

0.00    

                         

200,000.0

0  

2

5

0 

ACS 12 

JB2 IS L 

12 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e Abubakar lawal  Land take   

 Plot of Land 

    

13.1051

28 

7.21937

2 150 

30

0 

450

00   1   

            

200,00

0.00    

                         

200,000.0

0  
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S

/

n PAP I.D 

L

G

A 

Name of 

location 

Name of 

Surveyor  

Name of 

respondent 

What property 

do you have in 

the ROW 

Status of 

the 

Structure  Type of Structure Function 

Amenities 

with the 

Strx  

GPS 

coordina

te 

Len

gth 

(m) 

W

id

th 

Area 

(sq

m) 

Height 

of 

fence 

No. 

of 

Plots 

Rat

e 

for 

stru

ctu

re 

 Rate 

for 

Land 

take  

 

STR

UCT

URE 

AM

OUN

T  

TOTAL 

AMOUNT 

2

5

1 

ACS 12 

JB2 IS L 

14 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e Rabiu rabilu Land take   

 Plot of Land 

    100 80       1   

            

200,00

0.00    

                         

200,000.0

0  

2

5

2 

ACS 12 

JB2 IS L 

15 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e 

Abduhadi 

ukashetu Land take   

 Plot of Land 

    

13.1051

55, 

7.21909

7 12.3 

8.

2 

100.

86     

30,

000     

                     

3,025,800.

00  

2

5

3 

ACS/12/J

B2/MS/L

/12 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Mukhtar Umar Land take   

 Plot of Land 

    

13.1077

0, 

7.21988 

212.

8   

212.

8   1   

            

200,00

0.00    

                         

200,000.0

0  

2

5

4 

ACS 12 

JB2 IS F 

12 

Ja

bi

a Tuden  

Sabastin

e Mustapha tasiu  Land take   

 Plot of Land 

  Borehole 

13.1050

57, 

7.21919

2           

30,

000 

            

200,00

0.00    

                         

400,000.0

0  

2

5

5 

ACS/12/J

B2/MS/L

/11 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Suraju Garba Land take   

 Plot of Land 

    

13.1082

5, 

7.21997 

1,52

7.96   

152

7.96   4   

            

200,00

0.00    

                         

800,000.0

0  

2

5

6 

ACS/12/J

B2/MS/L

/13 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Rabiu Abdullahi  Land take   

 Plot of Land 

    

13.1081

7, 

7.22008 

939.

66   

939.

66   2   

            

200,00

0.00    

                         

400,000.0

0  

2

5

7 

ASC/12/J

B2/IS L 

15 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e 

Abdulazim abdul 

baki Land take   

 Plot of Land 

    

13.1053

08, 

7.21884

7 200 

20

0 

400

00   1   

            

200,00

0.00    

                         

200,000.0

0  

2

5

8 

ASC 12 

JB2 IS L 

16 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e 

Bashiru Yusuf 

abba Land take   

 Plot of Land 

    

13.1054

77, 

7.21860

8 100 25 

250

0   1   

            

200,00

0.00    

                         

200,000.0

0  

2

5

9 

ACS/12/J

B2/MS/L

/14 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Hamisu Suleiman  Land take   

 Plot of Land 

    

13.1068

3, 

7.22012 

634.

72   

634.

72   2   

            

200,00

0.00    

                         

400,000.0

0  

2

6

0 

ASC 12 

KT2 IS L 

16 

Ja

bi

a 

Tuden 

tikari    

Abdul baki 

YUSUF Land take   

 Plot of Land 

    

13.1058

73, 

7.21842 150 60     2   

            

200,00

0.00    

                         

400,000.0

0  
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S

/

n PAP I.D 

L

G

A 

Name of 

location 

Name of 

Surveyor  

Name of 

respondent 

What property 

do you have in 

the ROW 

Status of 

the 

Structure  Type of Structure Function 

Amenities 

with the 

Strx  

GPS 

coordina

te 

Len

gth 

(m) 

W

id

th 

Area 

(sq

m) 

Height 

of 

fence 

No. 

of 

Plots 

Rat

e 

for 

stru

ctu

re 

 Rate 

for 

Land 

take  

 

STR

UCT

URE 

AM

OUN

T  

TOTAL 

AMOUNT 

2

6

1 

ASC 12 

JB2 IS L 

17 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e 

Bashiru Yusuf 

abba  Land take   

 Plot of Land 

    

13.1059

6, 

7.21833

8 150 50 

750

0   1   

            

200,00

0.00    

                         

200,000.0

0  

2

6

2 

ACS/12/J

B2/MS/L

/15 

Ja

bi

a 

Bayan 

Asibiti  

Muham

mad 

Sani Hamisu Suleiman  Land take   

 Plot of Land 

    

13.1070

0, 

7.22033 

200.

84   

200.

84   1   

            

200,00

0.00    

                         

200,000.0

0  

2

6

3 

ASC 12 

JB2 IS L 

17 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e Multala Yusuf  Land take   

 Plot of Land 

    

13.1059

6, 

7.21833

8 150 50 

750

0   2   

            

200,00

0.00    

                         

400,000.0

0  

2

6

4 

ASC 12 

JB2 IS L 

18 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e Multala Yusuf  Land take   

 Plot of Land 

    

13.1062

93, 

7.21802

3 200 

20

0 

400

00   1   

            

200,00

0.00    

                         

200,000.0

0  

2

6

5 

ACS/12/J

B2/MS/L

/16 

Ja

bi

a 

Jibia 

Maji 

Muham

mad 

Sani Jamilu Umar Land take   

 Plot of Land 

    

13.1064

4, 

7.21803 

836.

41   

836.

41   2   

            

200,00

0.00    

                         

400,000.0

0  

2

6

6 

ASC 12 

JB2 IS L 

18 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e Kabiru isuhu Land take   

 Plot of Land 

    

13.1067

3, 

7.21783

5 30 30 900   1   

            

200,00

0.00    

                         

200,000.0

0  

2

6

7 

ASC 12 

JB2 IS F 

19 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e 

Abubakar 

Ibrahim  Land take   

 Plot of Land 

    

13.1067

45, 

7.21801

2 12 

5.

8 69.6   2   

            

200,00

0.00    

                         

400,000.0

0  

2

6

8 

ACS/12/J

B2/MS/L

/18 

Ja

bi

a 

Jabia 

Maji 

Muham

mad 

Sani Nasiru Yusuf Land take   

 Plot of Land 

    

13.1081

0, 

7.21739 

4,71

8.73   

471

8.73   10.5   

            

200,00

0.00    

                     

2,100,000.

00  

2

6

9 

ASC 12 

JB2 IS L 

20 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e 

Lawal 

Muhammad  Land take   

 Plot of Land 

    

13.1066

92 

7.21758

5 30 30 900   3   

            

200,00

0.00    

                         

600,000.0

0  
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S

/
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L

G

A 
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location 

Name of 

Surveyor  
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What property 
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the ROW 

Status of 

the 

Structure  Type of Structure Function 
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with the 
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te 
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(m) 

W

id

th 

Area 

(sq

m) 

Height 

of 
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No. 

of 

Plots 

Rat

e 

for 

stru

ctu

re 

 Rate 

for 

Land 

take  

 

STR

UCT

URE 

AM

OUN

T  

TOTAL 

AMOUNT 

2

7

0 

ACS/12/J

B2/MS/L

/19 

Ja

bi

a 

Jibia 

Maji 

Muham

mad 

Sani Lawal Sabiu Land take   

 Plot of Land 

    

13.1075

5, 

7.21764         1   

            

200,00

0.00    

                         

200,000.0

0  

2

7

1 

ACS/12/J

B2/MS/L

/20 

Ja

bi

a 

Jibia 

Maji 

Muham

mad 

Sani Shafiu Lawal Land take   

 Plot of Land 

    

13.1085

0, 

7.21756 

747.

65   

747.

65   2   

            

200,00

0.00    

                         

400,000.0

0  

2

7

2 

ACS/12/J

B2/MS/L

/21 

Ja

bi

a 

Jibia 

Maji 

Muham

mad 

Sani Hamisu Ayuba Land take   

 Plot of Land 

    

13.1084

4, 

7.21747         1   

            

200,00

0.00    

                         

200,000.0

0  

2

7

3 

ASC 12 

JB2 IS L 

21 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e 

UKASHATU 

abdulhadi Land take   

 Plot of Land 

    

13.1085

65, 

7.21668

5 30 15 450   3   

            

200,00

0.00    

                         

600,000.0

0  

2

7

4 

ASC 12 

JB2 IS L 

23 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e Mudassiru sabiu Land take   

 Plot of Land 

    

13.1087

85, 

7.21671

2 30 15 450   2   

            

200,00

0.00    

                         

400,000.0

0  

2

7

5 

ASC 12 

JB2 IS L 

22 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e 

Salisu isa, 

shamsu salisu, 

abubakar salisu Land take   

 Plot of Land 

    

13.1085

17, 

7.21681

3 30 15 450   2   

            

200,00

0.00    

                         

300,000.0

0  

2

7

6 

ACS/12/J

B2/MS/L

/17 

Ja

bi

a 

Jibia 

Maji  

Muham

mad 

Sani Janaidu Salisu Land take   

 Plot of Land 

    

13.1069

4, 

7.21771 30 15 30   3   

            

200,00

0.00    

                         

312,000.0

0  

2

7

7 

ASC 12 

JB2 IS L 

23 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e Ibrahim haruna Land take   

 Plot of Land 

    

13.1076

38, 

7.21712

8 30 15 450   2   

            

200,00

0.00    

                         

400,000.0

0  

2

7

8 

ASC 12 

JB2 IS L 

24 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e Saidu Adamu  Land take   

 Plot of Land 

    

13.1037

3, 

7.21989

2 30 15 450   1   

            

200,00

0.00    

                         

200,000.0

0  
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S

/

n PAP I.D 

L

G

A 
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location 
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Name of 

respondent 

What property 
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the ROW 

Status of 
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Structure  Type of Structure Function 

Amenities 

with the 
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te 

Len

gth 

(m) 

W

id

th 

Area 

(sq

m) 

Height 

of 

fence 

No. 

of 

Plots 

Rat

e 

for 

stru

ctu

re 

 Rate 

for 

Land 

take  

 

STR

UCT

URE 

AM

OUN

T  

TOTAL 

AMOUNT 

2

7

9 

ASC 12 

JB2 IS L 

26 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e Mamuda musa Land take   

 Plot of Land 

    

13.1038

97, 

7.21978

7 30 15 450   2   

            

200,00

0.00    

                         

400,000.0

0  

2

8

0 

ASC 12 

JB2 IS L 

26 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e Jemilu sabiu  Land take   

 Plot of Land 

    

13.1026

2, 

7.22174

3 30 15 450   3   

            

200,00

0.00    

                         

600,000.0

0  

2

8

1 

ASC 12 

KT2 IS L 

28 

Ja

bi

a 

Tuden 

tikari    Haruna Umar  Land take   

 Plot of Land 

    

13.1020

82, 

7.222 15 15 225     

30,

000     

                     

6,840,000.

00  

2

8

2 

ASC 12 

JB2 IS L 

27 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e Abdulmumi saidu  Land take   

 Plot of Land 

    

13.1022

48, 

7.22192

7 30 15 450       

            

200,00

0.00    

                                           

-    

2

8

3 

ASC 12 

JB2 IS L 

29 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e Baraka musa Land take   

 Plot of Land 

    

13.1019

27 

7.22197

2 30 15 450       

            

200,00

0.00    

                           

50,000.00  

2

8

4 

ASC 12 

JB2 IS L 

30 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e Umar Abdullahi  Land take   

 Plot of Land 

    

13.1020

87, 

7.22180

3 30 15 450       

            

200,00

0.00    

                                           

-    

2

8

5 

ASC 12 

JB2 IS L 

31 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e 

Abdullahi 

abusufiyanu Land take   

 Plot of Land 

    

13.1023

88, 

7.22185

2 30 15 450   1   

            

200,00

0.00    

                         

200,000.0

0  

2

8

6 

ASC 12 

JB2 IS L 

33 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e Sada Musa Land take   

 Plot of Land 

    

13.1024

53, 

7.22185

5 30 15 450   1   

            

200,00

0.00    

                         

200,000.0

0  

2

8

7 

ASC 12 

JB2 IS L 

34 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e Yahaya saidu Land take   

 Plot of Land 

    

13.1014

02, 

7.22335

2 30 15 450   1   

            

200,00

0.00    

                         

200,000.0

0  
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S

/

n PAP I.D 

L

G

A 

Name of 

location 

Name of 

Surveyor  

Name of 

respondent 

What property 

do you have in 

the ROW 

Status of 
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Structure  Type of Structure Function 

Amenities 

with the 

Strx  
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te 

Len

gth 

(m) 

W

id

th 

Area 

(sq

m) 

Height 

of 

fence 

No. 

of 

Plots 

Rat

e 

for 

stru

ctu

re 

 Rate 

for 

Land 

take  

 

STR

UCT

URE 

AM

OUN

T  

TOTAL 

AMOUNT 

2

8

8 

ASC 12 

JB2 IS L 

36 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e Yusuf gambo Land take   

 Plot of Land 

    

13.1011

23, 

7.22424

3 30 15 450   1   

            

200,00

0.00    

                         

200,000.0

0  

2

8

9 

ASC 12 

JB2 IS L 

37 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e Salisu lawal  Land take   

 Plot of Land 

    

13.1011

53, 

7.22434

8 30 15 450   1   

            

200,00

0.00    

                         

200,000.0

0  

2

9

0 

ASC 12 

JB2 IS L 

38 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e Mustapha tasiu  Land take   

 Plot of Land 

    

13.1010

83, 

7.22438

3 30 15 450   1   

            

200,00

0.00    

                         

200,000.0

0  

2

9

1 

ASC 12 

JB2 IS L 

39 

Ja

bi

a Tuden  

Sabastin

e Muazu adamu Land take   

 Plot of Land 

    

13.1012

9, 

7.22407

5 30 15 450   1   

            

200,00

0.00    

                         

200,000.0

0  

2

9

2 

ASC 12 

JB2 IS L 

40 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e Rabiu sale Land take   

 Plot of Land 

    

13.1012

9, 

7.22407

5 30 15 450   1   

            

200,00

0.00    

                         

200,000.0

0  

2

9

3 

ASC 12 

JB2 IS 

T/41 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e Ibrahim sabitu  Land take   

 Plot of Land 

    

13.1012

9, 

7.22407

5         1   

            

200,00

0.00    

                         

200,000.0

0  

2

9

4 

ASC 12 

JB2 IS L  

Ja

bi

a 

Tuden 

tikari  

Sabastin

e Tasiu sani Land take   

 Plot of Land 

    

13.1022

78, 

7.22149

2 30 15 450   1   

            

200,00

0.00    

                         

200,000.0

0  

2

9

5 

ASC 12 

JB2 IS L 

43 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e Mustapha Idris  Land take   

 Plot of Land 

    

13.1022

62, 

7.22141

8 30 15 450   2   

            

200,00

0.00    

                         

400,000.0

0  

2

9

6 

ASC 12 

JB2 IS L 

44 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e Abdullahi Idris  Land take   

 Plot of Land 

    13.1023

9, 
30 15 450   1   

            

200,00

0.00    

                         

200,000.0

0  



 

107 | P a g e  
 

S

/

n PAP I.D 

L

G

A 

Name of 

location 

Name of 

Surveyor  

Name of 

respondent 

What property 

do you have in 

the ROW 

Status of 

the 

Structure  Type of Structure Function 

Amenities 

with the 

Strx  

GPS 

coordina

te 

Len

gth 

(m) 

W

id

th 

Area 

(sq

m) 

Height 

of 

fence 

No. 

of 

Plots 

Rat

e 

for 

stru

ctu

re 

 Rate 

for 

Land 

take  

 

STR

UCT

URE 

AM

OUN

T  

TOTAL 

AMOUNT 

7.22136

5 

2

9

7 

ASC 12 

JB2 IS L 

45 

Ja

bi

a 

Tuden 

tikari  

Sabastin

e Hafsat bello Land take   

 Plot of Land 

    

13.1018

85, 

7.22230

3 30 15 450   1   

            

200,00

0.00    

                         

250,000.0

0  

2

9

8 

ACS-12-

JB2-SG-L-

11 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Sada Abdullahi  Land take   

 Plot of Land 

    

13.1077

3, 

7.21966 68 68 

462

4   1   

            

200,00

0.00    

                         

200,000.0

0  

2

9

9 

ACS-12-

JB2-SG-L-

10 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Idris Abdullahi  Land take   

 Plot of Land 

    

13.1077

2, 

7.21971 68 68 

462

4   1   

            

200,00

0.00    

                         

200,000.0

0  

3

0

0 

ACS-12-

JB2-SG-L-

14 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Nura Salisu  Land take   

 Plot of Land 

    

13.1054

7, 

7.22200 14 10 140   1   

            

200,00

0.00    

                         

200,000.0

0  

3

0

1 

ACS-12-

JB2-SG-L-

13 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Lawal Jamilu  Land take   

 Plot of Land 

    

13.1059

4, 

7.22108 25 9 225   1   

            

200,00

0.00    

                         

200,000.0

0  

3

0

2 

ACS-12-

JB2-SG-L-

16 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Aminu Dalhat  Land take   

 Plot of Land 

    

13.1057

6, 

7.22143 14 6 84   1   

            

200,00

0.00    

                         

200,000.0

0  

3

0

3 

ACS-12-

JB2-SG-L-

15 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu 

Mustapha Dalhat 

Madina Land take   

 Plot of Land 

    

13.1057

9, 

7.22143 14 6 84     

30,

000     

                     

2,553,600.

00  

3

0

4 

ACS-12-

JB2-SG-S-

25 

Ja

bi

a 

Tukare 

Tsohuw

a  

Shamsu 

Abu Yusuf Adamu  

Building 

Structure 

Uncomplete

d  but 

Occupied 2 bedroom Fulani Hut  

 

Residenti

al   

13.1023

7, 

7.22212 12 8 96     

20,

000     

                     

1,978,400.

00  

3

0

5 

ACS-12-

JB2-SG-S-

28 

Ja

bi

a 

Tukare 

Tsohuw

a  

Shamsu 

Abu Maryama Yusuf 

Building 

Structure 

Uncomplete

d  but 

Occupied 2 bedroom tenement 

 

Residenti

al   

13.1019

3, 

7.22203 14 8 112     

20,

000     

                     

2,354,800.

00  

3

0

6 

ACS-12-

JB2-SG-S-

23 

Ja

bi

a 

Tukare 

Tsohuw

a  

Shamsu 

Abu Tanimu Idris 

Building 

Structure 

Uncomplete

d  2 bedroom at roofing level  

 

Residenti

al Well 

13.1022

0, 

7.22189 10 7 70     

20,

000     

                     

1,578,000.

00  
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STR

UCT

URE 

AM

OUN

T  

TOTAL 

AMOUNT 

3

0

7 

ACS-12-

JB2-SG-S-

27 

Ja

bi

a 

Tukare 

Tsohuw

a  

Shamsu 

Abu Salisu Lawal  

Building 

Structure 

Uncomplete

d  2 bedroom at window level 

 

Residenti

al   

13.1019

2, 

7.22189 14 7 98     

20,

000     

                     

1,999,200.

00  

3

0

8 

ACS-12-

JB2-SG-S-

48 

Ja

bi

a 

Tukare 

sabuwa  

Shamsu 

Abu Abdullahi Idr 

Building 

Structure 

Completed 

and 

Occupied 2 bedroom tenement  

 

Residenti

al Borehole 

13.1018

0, 

7.22237 5 4 20     

35,

000     

                     

1,128,000.

00  

3

0

9 

ACS-12-

JB2-SG-S-

47 

Ja

bi

a 

Tukare 

sabuwa  

Shamsu 

Abu Aisha Isah 

Building 

Structure 

Completed 

and 

Occupied 1 bedroom tenement  

 

Residenti

al   

13.1018

3, 

7.22226 5 4 20     

30,

000     

                         

678,000.0

0  

3

1

0 

ACS-12-

JB2-SG-S-

32 

Ja

bi

a 

Tukare 

Tsohuw

a  

Shamsu 

Abu Isah Adam 

Building 

Structure 

Completed 

and 

Occupied 2 bedroom (room and Parlour) 

 

Residenti

al Borehole 

13.1018

8, 

7.22242 10 8 80     

30,

000     

                     

2,852,000.

00  

3

1

1 

ACS-12-

JB2-SG-S-

31 

Ja

bi

a 

Tukare 

Tsohuw

a  

Shamsu 

Abu Lawal Yahaya 

Building 

Structure 

Uncomplete

d  but 

Occupied 2 bedroom tenement  

 

Residenti

al   

13.1020

0, 

7.22199 13 5 65     

20,

000     

                     

1,346,000.

00  

3

1

2 

ACS-12-

JB2-SG-S-

30 

Ja

bi

a 

Tukare 

Tsohuw

a  

Shamsu 

Abu Bilyaminu Umar 

Building 

Structure 

Completed 

and 

Occupied 2 bedroom tenement  

 

Residenti

al   

13.1020

6, 

7.22211 11 10 110     

30,

000     

                     

3,364,000.

00  

3

1

3 

ACS-12-

JB2-SG-S-

29 

Ja

bi

a 

Tukare 

Tsohuw

a  

Shamsu 

Abu Kamala Usman  

Building 

Structure 

Uncomplete

d  2 bedroom tenement at roofing level  

 

Residenti

al   

13.1020

6, 

7.22210 16 5 80     

20,

000     

                     

1,632,000.

00  

3

1

4 

ACS-12-

JB2-SG-S-

35 

Ja

bi

a 

Tukare 

Tsohuw

a  

Shamsu 

Abu Mustapha Idris  

Building 

Structure 

Uncomplete

d  but 

Occupied 3 bedroom tenement 

 

Residenti

al   

13.1018

4, 

7.22219 10 8 80     

20,

000     

                     

1,652,000.

00  

3

1

5 

ACS-12-

JB2-SG-S-

34 

Ja

bi

a 

Tukare 

Tsohuw

a  

Shamsu 

Abu Binta Sani 

Building 

Structure 

Completed 

and 

Occupied 1 bedroom self contained  

 

Residenti

al   

13.1019

3, 

7.22209 6 6 36     

30,

000     

                     

1,164,400.

00  

3

1

6 

ACS-12-

JB2-SG-S-

24 

Ja

bi

a 

Tukare 

Tsohuw

a  

Shamsu 

Abu Safiya Abdullahi  

Building 

Structure 

Completed 

and 

Occupied 1 bedroom tenement  

 

Residenti

al   

13.1022

4, 

7.22189 10 5 50     

30,

000     

                     

1,590,000.

00  

3

1

7 

ACS-12-

JB2-SG-S-

46 

Ja

bi

a 

Tukare 

sabuwa 

Shamsu 

Abu Lawal Abdullahi  Land take 

Completed 

and 

Occupied 2 bedroom tenement with a shop  

 

Residenti

al   

13.1019

0, 

7.22205 7 5 35     

30,

000     

                     

1,234,000.

00  
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3

1

8 

ACS-12-

JB2-SG-S-

44 

Ja

bi

a 

Tukure 

Tsohuw

a  

Shamsu 

Abu Hassana Idris  

Building 

Structure 

Completed 

and 

Occupied 1 bedroom self contained  

 

Residenti

al   

13.1018

5, 

7.22231 8 5 40     

30,

000     

                     

1,286,000.

00  

3

1

9 

ACS-12-

JB2-SG-S-

43 

Ja

bi

a 

Tukare 

Tsohuw

a  

Shamsu 

Abu Sani Salisu  

Building 

Structure 

Completed 

and 

Occupied 2 bedroom tenement 

 

Residenti

al   

13.1018

7, 

7.22241 8 5 40     

30,

000     

                     

1,236,000.

00  

3

2

0 

ACS-12-

JB2-SG-S-

45 

Ja

bi

a 

Tukare 

Tsohuw

a  

Shamsu 

Abu Abdullahi Idris  

Building 

Structure 

Uncomplete

d  

2 bedroom at foundation level  

Its all completed 

 

Residenti

al   

13.1021

1, 

7.22241 8 7 56     

20,

000     

                     

1,142,400.

00  

3

2

1 

ACS-12-

JB2-SG-S-

42 

Ja

bi

a 

Tukure 

Tsohuw

a  

Shamsu 

Abu Hauwa Abdullahi  

Building 

Structure 

Uncomplete

d  but 

Occupied 2 bedroom tenement  

 

Residenti

al   

13.1019

8, 

7.22241 11 6 66     

20,

000     

                     

1,416,400.

00  

3

2

2 

ACS-12-

JB2-SG-S-

41 

Ja

bi

a 

Tukare 

Tsohuw

a  

Shamsu 

Abu Binta Ahmad 

Building 

Structure 

Uncomplete

d  Foundation ( perimeter fence) 

 

Residenti

al   

13.1021

1, 

7.22241 11.5 

7.

5 

86.2

5     

20,

000     

                     

1,809,500.

00  

3

2

3 

ACS-12-

JB2-SG-S-

37 

Ja

bi

a 

Tukare 

Tsohuw

a  

Shamsu 

Abu Umar Hamza Land take 

Completed 

and 

Occupied 2 bedroom tenement  

 

Residenti

al Borehole 

13.1017

2, 

7.22222 9 

6.

5 58.5     

30,

000     

                     

2,198,400.

00  

3

2

4 

ACS-12-

JB2-SG-S-

33 

Ja

bi

a 

Tukare 

Tsohuw

a  

Shamsu 

Abu Abubakar Gausi  

Building 

Structure 

Completed 

and 

Occupied 3 bedroom tenement  

 

Residenti

al   

13.1019

3, 

7.22208 9 7 63     

30,

000     

                     

1,935,200.

00  

3

2

5 

ACS-12-

JB2-SG-S-

40 

Ja

bi

a 

Tukare 

Tsohuw

a  

Shamsu 

Abu Abubakar Gausi 

Building 

Structure 

Completed 

and 

Occupied 1 bedroom self contained  

 

Residenti

al   

13.1020

4, 

7.22243 11 5 55     

30,

000     

                     

1,692,000.

00  

3

2

6 

ACS-12-

JB2-SG-S-

36 

Ja

bi

a 

Tukare 

Tsohuw

a  

Shamsu 

Abu Salisu Audu 

Building 

Structure 

Completed 

and 

Occupied 1 bedroom tenement 

 

Residenti

al   

13.1018

7, 

7.22223 10 8 80     

30,

000     

                     

2,452,000.

00  

3

2

7 

ACS-12-

JB2-SG-S-

38 

Ja

bi

a 

Tukure 

Tsohuw

a  

Shamsu 

Abu Idris Sama'ila  

Building 

Structure 

Uncomplete

d  

Its all 

completed 1 bedroom self contained  

 

Residenti

al   

13.1019

1, 

7.22280 10.5 6 63     

20,

000     

                     

1,285,200.

00  
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3

2

8 

ACS-12-

JB2-SG-S-

39 

Ja

bi

a 

Tukare 

Tsohuw

a  

Shamsu 

Abu Idris Sama'ila  

Building 

Structure 

Completed 

and 

Occupied 2 bedroom tenement  

 

Residenti

al   

13.1020

1, 

7.22237 8 6 48     

30,

000     

                     

1,479,200.

00  

3

2

9 

ACS-12-

JB2-SG-S-

20 

Ja

bi

a 

Tukare 

Tsohuw

a  

Shamsu 

Abu Sama'ila Isah Land take 

Completed 

and 

Occupied 2 bedroom tenement 

 

Residenti

al   

13.1021

7, 

7.22162 9 9 81     

30,

000     

                     

2,482,400.

00  

3

3

0 

ACS/12/J

B2/SA/S/

34 

Ja

bi

a 

Tudu 

tikare 

Suleima

n 

Abdulka

dir  Mustapha Rabiu 

Building 

Structure 

Completed 

and 

Occupied Two rooms tenement  

 

Residenti

al   

13.1011

6, 

7.22322 9 6 54     

40,

000     

                     

2,201,600.

00  

3

3

1 

ACS/13/J

B2/MS/S

/01 

Ja

bi

a Tukari 

Muham

mad 

Sani 

Al-Mustapha 

Jibril 

Building 

Structure 

Completed 

and 

Occupied 3bedroom Tenament Completed and occupied  

 

Residenti

al   

13.1013

5, 

7.22288 10 8 80     

30,

000     

                     

2,452,000.

00  

3

3

2 

ACS/13/J

B2/SA/S/

01 

Ja

bi

a 

Tudu 

tikare 

Suleima

n 

Abdulka

dir  

Ibrahim 

Almustapha  

Building 

Structure 

Uncomplete

d  

One room tenement kichen and toilet  by the side at 

lintered 

 

Residenti

al   

13.1013

4, 

7.22291 7 5 35     

20,

000     

                         

714,000.0

0  

3

3

3 

ACS/13/J

B2/MS/S

/03 

Ja

bi

a Tukari 

Muham

mad 

Sani Musa Usman 

Building 

Structure 

Completed 

and 

Occupied 4bedroom Tenament Completed and occupied  

Commer

cial    

13.1011

2, 

7.22312 18 5 90     

40,

000     

                     

3,656,000.

00  

3

3

4 

ACS/13/J

B2/SA/S/

03 

Ja

bi

a 

Tudu 

tikare  

Suleima

n 

Abdulka

dir  Samalia Salisu 

Building 

Structure 

Completed 

and 

Occupied 2 rooms tenement  

 

Residenti

al   

13.1016

0, 

7.22285 8.6 4 34.4     

40,

000     

                     

1,409,760.

00  

3

3

5 

ACS/13/J

B2/SA/S/

02 

Ja

bi

a 

Tudu 

tikare  

Suleima

n 

Abdulka

dir  

Saifullahi  

Ibrahim  

Building 

Structure 

Completed 

and 

Occupied 4 rooms tenement  

 

Residenti

al   

13.1015

4, 

7.22282 10 4 40     

30,

000     

                     

1,236,000.

00  

3

3

6 

ACS/13/J

B2/MS/S

/04 

Ja

bi

a Tukari  

Muham

mad 

Sani Auwal Ibrahim  

Building 

Structure 

Completed 

and 

Occupied 1bedroom Tenament Completed and occupied  

 

Residenti

al   

13.1016

6, 

7.22293 6 6 36     

35,

000     

                     

1,294,400.

00  

3

3

7 

ACS/13/J

B2/SA/S/

05 

Ja

bi

a 

Tudu 

tikare  Suleima

n 
Iliyasu Ibrahim  

Building 

Structure 

Completed 

and 

Occupied 2 rooms tenement  

 

Residenti

al   

13.1015

9, 

7.22268 6 4  24     

30,

000     

                         

749,600.0

0  
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Abdulka

dir  

3

3

8 

ACS/13/J

B2/SA/S/

04 

Ja

bi

a 

Tudu 

tikare  

Suleima

n 

Abdulka

dir  Aliyu Ashiru 

Building 

Structure 

Completed 

and 

Occupied 

2 room tenement , 1 room tenement 2 by 3, 1 room 

tenement 6 by 3 

 

Residenti

al   

13.1015

5, 

7.22278 9 5 45     

40,

000     

                     

1,838,000.

00  

3

3

9 

ACS/13/J

B2/MS/S

/05 

Ja

bi

a Tukari  

Muham

mad 

Sani Hudu Narabe 

Building 

Structure 

Completed 

and 

Occupied 2bedroom Tenament at lintel level  

 

Residenti

al   

13.1017

8, 

7.22270 10 6 60     

30,

000     

                     

1,844,000.

00  

3

4

0 

ACS/13/J

B2/MS/L

/06 

Ja

bi

a Tukari  

Muham

mad 

Sani Hudu Narabe Land take     Plot of Land     

13.1018

1, 

7.22279 

235.

13   

235.

13   1   

            

200,00

0.00    

                         

200,000.0

0  

3

4

1 

ACS/13/J

B2/MS/S

/02 

Ja

bi

a Tukari 

Muham

mad 

Sani 

Abubakar 

Abdullahi  

Building 

Structure 

Completed 

and 

Occupied 3bedroom Tenament Completed and occupied  

Commer

cial    

13.1012

5, 

7.22293 10 7 70     

30,

000     

                     

2,148,000.

00  

3

4

2 

ACS/13/J

B2/SA/S/

07 

Ja

bi

a 

Tudu 

tikare  

Suleima

n 

Abdulka

dir  Saifullahi 

Building 

Structure 

Uncomplete

d  2 room tenement linter level 

 

Residenti

al   

13.1016

6, 

7.22255 7.5 

3.

7 

27.7

5     

20,

000     

                         

566,100.0

0  

3

4

3 

ACS/13/J

B2/MS/S

/07 

Ja

bi

a Tukari  

Muham

mad 

Sani Hashiru Danjuma 

Building 

Structure 

Uncomplete

d  2bedroom Tenament uncompleted at window level  

 

Residenti

al   

13.1018

1, 

7.22280 8 5 40     

20,

000     

                         

816,000.0

0  

3

4

4 

ACS/13/J

B2/SA/S/

06 

Ja

bi

a 

Tudu 

tikare  

Suleima

n 

Abdulka

dir  Saifullahi 

Building 

Structure 

Completed 

and 

Occupied 2 room tenement  

 

Residenti

al   

13.1017

1, 

7.22255 5 4 20     

30,

000     

                         

628,000.0

0  

3

4

5 

ACS/13/J

B2/MS/S

/08 

Ja

bi

a Tukari  

Muham

mad 

Sani Usman Salisu Perimeter Fence     Fence     

13.1015

8, 

7.22204 49 25 84 1.4   

10,

000     

                         

873,600.0

0  

3

4

6 

ACS/13/J

B2/SG/S/

20 

Ja

bi

a Tukari  

Muham

mad 

Sani Usman Salisu Perimeter Fence     Fence     

13.1015

1, 

7.22216 18 

12

.5 

29.2

5 0.9   

10,

000     

                         

304,200.0

0  
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3

4

7 

ACS/13/J

B2/MS/S

/09 

Ja

bi

a Tukari  

Muham

mad 

Sani Usman Salisu  Perimeter Fence     Fence     

13.1004

4, 

7.22452 20 17 52.3 1.9   

10,

000     

                         

543,920.0

0  

3

4

8 

ACS/13/J

B2/SA/S/

08 

Ja

bi

a 

Tudu 

tikare  

Suleima

n 

Abdulka

dir  Usman Salisu Perimeter Fence     Fence     

13.1002

8, 

7.22478 31 14 42.2 0.8   

10,

000     

                         

438,880.0

0  

3

4

9 

ACS/13/J

B2/MS/L

/10 

Ja

bi

a Tukari  

Muham

mad 

Sani Habibu Ibrahim  Land take    Plot of Land     

13.1005

5, 

7.22422 

157.

94   

157.

94   1   

            

200,00

0.00    

                         

200,000.0

0  

3

5

0 

ACS-12-

JB2-SG-L-

04 

Ja

bi

a 

Bayan 

Asibiti  

Shamsu 

Abu Ali Hussaini Land take     Plot of Land     

13.1065

0, 

7.22086 14 7 98   1   

            

200,00

0.00    

                         

200,000.0

0  

3

5

1 

ACS-13-

JB2-SG-S-

06 

Ja

bi

a 

Tukare 

sabuwa  

Shamsu 

Abu 

Hassan Sani 

Maigari 

Building 

Structure 

Uncomplete

d  but 

Occupied 2 bedroom tenement  

 

Residenti

al   

13.1017

2, 

7.22254 8 5 40     

20,

000     

                         

836,000.0

0  

3

5

2 

ACS-13-

JB2-SG-S-

16 

Ja

bi

a 

Tukare 

sabuwa  

Shamsu 

Abu Shamsu Sani 

Building 

Structure 

Completed 

and 

Occupied 2 bedroom tenement  

 

Residenti

al Borehole 

13.1015

1, 

7.22245 8.5 7 59.5     

35,

000     

                     

2,526,300.

00  

3

5

3 

ACS-13-

JB2-SG-S-

19 

Ja

bi

a 

Tukare 

Tsohuw

a  

Shamsu 

Abu Salisu Lawal  

Building 

Structure 

Uncomplete

d  but 

Occupied 2 bedroom tenement  

 

Residenti

al   

13.1017

1, 

7.22219 10 8 80     

20,

000     

                     

1,652,000.

00  

3

5

4 

ACS-13-

JB2-SG-S-

18 

Ja

bi

a 

Tukare 

Tsohuw

a  

Shamsu 

Abu Sada Sani  

Building 

Structure 

Completed 

and 

Occupied 2 bedroom tenement  

 

Residenti

al   

13.1016

2, 

7.22225 15 6 90     

40,

000     

                     

3,656,000.

00  

3

5

5 

ACS-13-

JB2-SG-S-

02 

Ja

bi

a 

Tukare 

sabuwa  

Shamsu 

Abu 

Sulaiman 

Muhammad  

Building 

Structure 

Uncomplete

d  2 bedroom at linted level  

 

Residenti

al   

Placema

rk 128 4 8 32     

20,

000     

                         

652,800.0

0  

3

5

6 

ACS-13-

JB2-SG-S-

17 

Ja

bi

a 

Tukare 

sabuwa  

Shamsu 

Abu Abubakar Isma'il  

Building 

Structure 

Completed 

and 

Occupied 3 bedroom tenement  

 

Residenti

al   

13.1016

3, 

7.22229 15 

5.

5 82.5     

30,

000     

                     

2,528,000.

00  
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3

5

7 

ACS-13-

JB2-SG-S-

15 

Ja

bi

a 

Tukare 

sabuwa  

Shamsu 

Abu Bishir Lawal  

Building 

Structure 

Completed 

and 

Occupied 2 bedroom tenement  

 

Residenti

al   

13.1016

3, 

7.22245 10 8 80     

35,

000     

                     

2,852,000.

00  

3

5

8 

ACS-13-

JB2-SG-S-

03 

Ja

bi

a 

Tukare 

sabuwa  

Shamsu 

Abu Basiru Sani 

Building 

Structure 

Completed 

and 

Occupied 2 bedroom tenement  

 

Residenti

al   

13.1016

7, 

7.22242 7 

5.

5 38.5     

35,

000     

                     

1,382,900.

00  

3

5

9 

ACS-13-

JB2-SG-S-

01 

Ja

bi

a 

Tukare 

sabuwa  

Shamsu 

Abu Muttaqa Umar 

Building 

Structure 

Completed  

but not 

occupied  3 bedroom tenement  

 

Residenti

al   

13.1016

9, 

7.22238 7 5 35     

30,

000     

                     

1,064,000.

00  

3

6

0 

ACS-08-

JB2-SG-S-

04 

Ja

bi

a 

Tukare 

sabuwa  

Shamsu 

Abu Safiya Lawal  

Building 

Structure 

Completed 

and 

Occupied 3 bedroom tenement  

 

Residenti

al   

13.1018

5, 

7.22254 10 4 40     

35,

000     

                     

1,486,000.

00  

3

6

1 

ACS-13-

JB2-SG-S-

08 

Ja

bi

a 

Tukare 

sabuwa  

Shamsu 

Abu Sulaiman Isah  

Building 

Structure 

Uncomplete

d  but 

Occupied 2 bedroom tenement at roofing level  

 

Residenti

al   

13.1019

2, 

7.22255 10 8 80     

20,

000     

                     

1,652,000.

00  

3

6

2 

ACS-13-

JB2-SG-S-

09 

Ja

bi

a 

Tukare 

sabuwa  

Shamsu 

Abu Abubakar Gausi  

Building 

Structure 

Uncomplete

d  1 bedroom tenement (roofed) 

 

Residenti

al   

13.1020

0, 

7.22256 9 5 45     

20,

000     

                         

918,000.0

0  

3

6

3 

ACS-13-

JB2-SG-S-

11 

Ja

bi

a 

Tukare 

sabuwa  

Shamsu 

Abu Tasi'u Abubakar  

Building 

Structure 

Uncomplete

d  1 bedroom self contained at roofing level  

 

Residenti

al Borehole 

13.1020

1, 

7.22249 8 5 40     

20,

000     

                     

1,216,000.

00  

3

6

4 

ACS-13-

JB2-SG-S-

10 

Ja

bi

a 

Tukare 

sabuwa  

Shamsu 

Abu Halima Idris  

Building 

Structure 

Completed 

and 

Occupied 1 bedroom tenement  

 

Residenti

al   

13.1019

1, 

7.22256 8 5 40     

30,

000     

                     

1,286,000.

00  

3

6

5 

ACS-13-

JB2-SG-S-

05 

Ja

bi

a 

Tukare 

sabuwa  

Shamsu 

Abu Salisu Sama'ila  

Building 

Structure 

Uncomplete

d  but 

Occupied 3 bedroom tenement  

 

Residenti

al   

13.1017

4, 

7.22250 10 6 60     

20,

000     

                     

1,244,000.

00  

3

6

6 

ACS-12-

JB2-SG-S-

22 

Ja

bi

a 

Tukare 

Tsohuw

a 

Shamsu 

Abu Ibrahim Sabitu  

Building 

Structure 

Uncomplete

d  5 bedroom tenement at roofing level  

 

Residenti

al Borehole 

13.1021

9, 

7.22187 15 14 210     

20,

000     

                     

4,684,000.

00  

3

6

7 

ACS-12-

JB2-SG- 

S-26 

Ja

bi

a 

Tukare 

Tsohuw

a  

Shamsu 

Abu Murtala Isah  

Building 

Structure 

Uncomplete

d  2 bedroom at linted level  

 

Residenti

al   

13.1025

1, 

7.22200 7.5 7 52.5     

20,

000     

                     

1,071,000.

00  
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3

6

8 

ACS-12-

JB2-SG-S-

21 

Ja

bi

a 

Tukare 

Tsohuw

a  

Shamsu 

Abu Naziru Lawal   

Building 

Structure 

Uncomplete

d  2 bedroom at lintel level  

 

Residenti

al Borehole 

13.1021

7, 

7.22150 10.5 

8.

5 

89.2

5     

20,

000     

                     

2,220,700.

00  

3

6

9 

ACS-13-

JB2-SG-S-

11 

Ja

bi

a 

Tukare 

sabuwa  

Shamsu 

Abu Kasimu Shu'aibu  

Building 

Structure 

Uncomplete

d  2 bedroom tenement at roofing level      

13.1017

5, 

7.22256 14 3 42     

20,

000     

                         

856,800.0

0  

3

7

0 

ACS-12-

JB2-SG-S-

18 

Ja

bi

a 

Tukare 

Tsohuw

a  

Shamsu 

Abu Sani Mamuda  

Building 

Structure 

Uncomplete

d  2 bedroom at lintel level 

 

Residenti

al   

13.1040

3, 

7.22006 12 9 108     

20,

000     

                     

2,203,200.

00  

3

7

1 

ACS-12-

JB2-SG-S-

19 

Ja

bi

a 

Tukare 

Tsohuw

a  

Shamsu 

Abu Habibu abubakar   

Building 

Structure 

Uncomplete

d  2 bedroom at foundation level  

 

Residenti

al   

13.1040

3, 

7.22006 11 5 55     

20,

000     

                     

1,122,000.

00  

3

7

3 

ACS/12/J

B2/SA/S/

38 

Ja

bi

a Tudu 

Suleima

n 

Abdulka

dir  Absent  

Building 

Structure 

Completed 

and 

Occupied 1 room tenement and a fence of 14 by 9 

 

Residenti

al   

13.1014

4, 

7.22322 4.5 5 22.5     

30,

000     

                         

704,000.0

0  

3

7

4 

ACS/12/J

B2/SA/S/

19 

Ja

bi

a 

Dan 

tikare  

Suleima

n 

Abdulka

dir  

Haruna 

Abdulhamid  

Building 

Structure 

Completed 

and 

Occupied 

2 room tenement made of mud block, 2nd strx 10 by 

4 made of block and External toilet  

 

Residenti

al   

13.1007

9, 

7.22368 8  4 32     

40,

000     

                     

1,312,800.

00  

3

7

5 

ACS/12/J

B2/SA/S/

47 

Ja

bi

a 

Tudu 

tikare  

Suleima

n 

Abdulka

dir  Sani Jamilu 

Building 

Structure 

Completed 

and 

Occupied 

2 rooms tenement ,external room of 3 by 3 

uncompleted at window level  

 

Residenti

al   

13.1014

8, 

7.22295 6.8 

6.

5 44.2     

30,

000     

                     

1,363,680.

00  

3

7

6 

ACS/12/J

B2/SA/S/

17 

Ja

bi

a 

Tudu 

tikare  

Suleima

n 

Abdulka

dir  Ibrahim isa  Perimeter Fence  

Completed 

and 

Occupied 3 by 3 round hut  

 

Residenti

al   

13.1008

5, 

7.22406 12 9 22.8 1.2 1 

10,

000 

            

200,00

0.00    

                         

457,120.0

0  

3

7

7 

ACS/12/J

B2/SA/S/

21 

Ja

bi

a 

Tudu 

tikare 

Suleima

n 

Abdulka

dir  Ibrahim Rabiu 

Building 

Structure 

Completed 

and 

Occupied 

4 room tenement but 2 of the room are not 

completed 

 

Residenti

al   

13.1008

8, 

7.22351 15.5 6 93     

40,

000     

                     

3,777,200.

00  
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T  

TOTAL 
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3

7

8 

ACS/12/J

B2/SA/S/

22 

Ja

bi

a 

Tudu 

tikare 

Suleima

n 

Abdulka

dir  

Muhammad Sani 

danmusa 

Building 

Structure 

Completed 

and 

Occupied 

2 rooms tenement ,1 room 4 by 7 plastered metal  

door and window  shop at roofing level,5 by 3 

external kitchen and toilet  

 

Residenti

al   

ACS/12/J

B2/SA/S/

22 8  

4.

2 33.6     

40,

000     

                     

1,527,440.

00  

3

7

9 

ACS/12/J

B2/SA/S/

24 

Ja

bi

a 

Tudu 

tikare 

Suleima

n 

Abdulka

dir  Yahaya Saidu 

Building 

Structure 

Completed 

and 

Occupied 1 room mosque  

 

Residenti

al   

13.1009

9, 

7.22359 4 4 16     

30,

000     

                         

506,400.0

0  

3

8

0 

ACS/12/J

B2/SA/S/

27 

Ja

bi

a 

Tudu 

tikare 

Suleima

n 

Abdulka

dir  Kabiru Sada 

Building 

Structure 

Uncomplete

d  

Uncompleted 2 rooms tenement at linter level it has 

a fence of 9 by 9 

 

Residenti

al   

13.1011

9, 

7.22346 9 4 36     

20,

000     

                         

734,400.0

0  

3

8

1 

ACS/12/J

B2/SA/S/

18 

Ja

bi

a 

Tudu 

Tikare 

Suleima

n 

Abdulka

dir  Amina Usman 

Building 

Structure 

Completed 

and 

Occupied 3 rooms tenement  and external toilet 

 

Residenti

al   

13.1006

6, 

7.22402 12 6 72     

30,

000     

                     

2,258,800.

00  

3

8

2 

ACS/12/J

B2/SA/S/

35 

Ja

bi

a 

Tudu 

tikare 

Suleima

n 

Abdulka

dir  Samalia Suleiman  

Building 

Structure 

Completed 

and 

Occupied 

2 rooms tenement ,   External room, 7 by 3 pastered 

,External toilet and kichen  

 

Residenti

al   

ACS/12/J

B2/SA/S/

35 8.2 5 41     

40,

000     

                     

1,676,400.

00  

3

8

3 

ACS/12/J

B2/SA/S/

23 

Ja

bi

a 

Tudu 

tikare 

Suleima

n 

Abdulka

dir  Saidu Adamu 

Building 

Structure 

Completed  

but not 

occupied  3 rooms tenement , 3 rooms plastered 8 by 4 

 

Residenti

al   

13.1010

8, 

7.22366 13 

5.

0 65     

40,

000     

                     

2,626,000.

00  

3

8

4 

ACS/12/J

B2/SA/S/

31 

Ja

bi

a 

Tudu 

tikare 

Suleima

n 

Abdulka

dir  

Musa 

Abdussalam 

Building 

Structure 

Completed 

and 

Occupied 

2 room tenement , Fence of 7 by 9 external room 4 

by 4 at lintel level 

 

Residenti

al   

13.1010

1, 

7.22328 9 

5.

4 48.6     

30,

000     

                     

1,497,440.

00  

3

8

5 

ACS/12/J

B2/SA/S/

29 

Ja

bi

a 

Tudu 

tikare 

Suleima

n 

Abdulka

dir  Ashiru  Usman  

Building 

Structure       Borehole 

13.1013

1, 

7.22361 0 0 0     

30,

000     

                         

400,000.0

0  

3

8

6 

ACS/12/J

B2/SA/S/

42 

Ja

bi

a 

Tudu 

tikare Suleima

n 
Bashiru Suraju 

Building 

Structure 

Completed 

and 

Occupied 2 rooms tenement , External 1 room  of 4 by 3  

 

Residenti

al   

13.1013

3, 

7.22311 6.2 

4.

2  

26.0

4     

40,

000     

                     

1,072,016.

00  
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Abdulka

dir  

3

8

7 

ACS/12/J

B2/SA/S/

30 

Ja

bi

a 

Tudu 

tikare 

Suleima

n 

Abdulka

dir  Lawal Zubairu 

Building 

Structure 

Uncomplete

d  but 

Occupied 

2 rooms tenement ,  a shop of 2.5 by 3 external toilet  

fence of 8 by 4 

 

Residenti

al   

13.1009

8, 

7.22329 8 

4.

8 38.4     

20,

000     

                         

953,360.0

0  

3

8

8 

ACS/12/J

B2/SA/S/

41 

Ja

bi

a 

Tudu 

tikare 

Suleima

n 

Abdulka

dir  Nura Lawal 

Building 

Structure 

Completed 

and 

Occupied 

2 rooms tenement , ,External  room 5 by 3 at window 

level, External toilet and kichen 

 

Residenti

al   

13.1015

4, 

7.22304 8 

5.

2 41.6     

30,

000     

                     

1,284,640.

00  

3

8

9 

ACS/12/J

B2/SA/S/

37 

Ja

bi

a 

Tudu 

tikare 

Suleima

n 

Abdulka

dir  Bala Sani Land take 

Completed 

and 

Occupied 

1 room  10 by 7 fence  at 14 blocks level, External 

toilet  

 

Residenti

al   

13.1013

7, 

7.22330 5 3 15     

35,

000     

                         

551,000.0

0  

3

9

0 

ACS/12/J

B2/SA/S/

46 

Ja

bi

a 

Tudu 

tikare 

Suleima

n 

Abdulka

dir  Rabiu Garba  

Building 

Structure 

Completed 

and 

Occupied 

2 rooms tenement ,external room 6 by 7 at linter 

level  external toilet 

 

Residenti

al   

13.1015

1, 

7.22296 8.5 

4.

7 

39.9

5     

30,

000     

                     

1,234,480.

00  

3

9

1 

ACS/12/J

B2/SA/S/

36 

Ja

bi

a 

Tudu 

tikare 

Suleima

n 

Abdulka

dir  Nasiru Adamu 

Building 

Structure 

Completed 

and 

Occupied 

2 rooms tenement ,External kichen and store 

uncompleted at 8 course of block 

 

Residenti

al   

13.1012

9, 

7.22323 8 

4.

2 33.6     

30,

000     

                     

1,041,440.

00  

3

9

2 

ACS/12/J

B2/SA/S/

20 

Ja

bi

a 

Tudu 

tikare 

Suleima

n 

Abdulka

dir  Ibrahim Salisu 

Building 

Structure 

Completed 

and 

Occupied 

2 room tenement ,1 room tenement at roofing level 

fence of 10 by 9 

 

Residenti

al   

13.1009

2, 

7.22359 8 

5.

5 44     

40,

000     

                     

1,797,600.

00  

3

9

3 

ACS/12/J

B2/SA/S/

44 

Ja

bi

a 

Tudu 

tikare 

Suleima

n 

Abdulka

dir  Hafsat Bello  

Building 

Structure 

Completed 

and 

Occupied 2 rooms tenement , 

 

Residenti

al   

13.1012

9, 

7.22300 7  

3.

9 27.3     

30,

000     

                         

899,920.0

0  

3

9

4 

ACS/12/J

B2/SA/S/

43 

Ja

bi

a 

Tudu 

tikare 

Suleima

n 

Abdulka

dir  Binta Hassan  

Building 

Structure 

Completed 

and 

Occupied 1 room tenement , pen house of 1 by 2  

 

Residenti

al   

13.1012

8, 

7.22309 4  

4.

3 17.2     

30,

000     

                         

592,880.0

0  
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3

9

5 

ACS/12/J

B2/SA/S/

17 

Ja

bi

a 

Tudu 

tekari 

Suleima

n 

Abdulka

dir  Biliya Salmanu 

Building 

Structure 

Completed 

and 

Occupied 2 rooms tenement  

 

Residenti

al   

13.1008

6, 

7.22407 10 7 70     

40,

000     

                     

2,848,000.

00  

3

9

6 

ACS/12/J

B2/SA/S/

32 

Ja

bi

a 

Tudu 

tikare 

Suleima

n 

Abdulka

dir  Isa Lawal 

Building 

Structure 

Completed 

and 

Occupied 

2 rooms tenement , ,External toilet and kichen, 

External rooms of 4.2 by 3.1 at linter  level 

 

Residenti

al   

13.1011

2, 

7.22327 9 4 36     

30,

000     

                     

1,114,400.

00  

3

9

7 

ACS/12/J

B2/SA/S/

45 

Ja

bi

a 

Tudu 

tikare 

Suleima

n 

Abdulka

dir  Hawau Yahaya 

Building 

Structure 

Completed 

and 

Occupied 2 rooms tenement  

 

Residenti

al   

13.1014

7, 

7.22299 7  5 35     

30,

000     

                     

1,134,000.

00  

3

9

8 

ACS/12/J

B2/SA/S/

33 

Ja

bi

a 

Tudu 

tikare 

Suleima

n 

Abdulka

dir  Abubakar Umar  

Building 

Structure 

Completed 

and 

Occupied 2 rooms tenement  

 

Residenti

al Well 

ACS/12/J

B2/SA/S/

33 8.9 4 35.6     

35,

000     

                     

1,430,240.

00  

3

9

9 

ACS/12/J

B2/SA/S/

48 

Ja

bi

a 

Tudu 

tikare 

Suleima

n 

Abdulka

dir  

Mammuda 

Yunusa 

Building 

Structure 

Completed 

and 

Occupied 2 rooms tenement  

 

Residenti

al   

13.1014

1, 

7.22290 8 

3.

5 28     

30,

000     

                         

871,200.0

0  

4

0

0 

ACS/12/J

B2/SA/S/

40 

Ja

bi

a 

Tudu 

tikare 

Suleima

n 

Abdulka

dir  Mansir Kassim 

Building 

Structure 

Completed 

and 

Occupied 

2 rooms tenement completed,  one is completed and 

the other at roofing , External  toilet at linter level 

 

Residenti

al   

13.1013

9, 

7.22316 8.2 4 32.8     

35,

000     

                     

1,181,120.

00  

4

0

1 

ACS/12/J

B2/SA/S/

26 

Ja

bi

a 

Tudu 

tikare  

Suleima

n 

Abdulka

dir  Nura Abubakar 

Building 

Structure 

Completed 

and 

Occupied 2 rooms tenement ,1 room tenement of 6 by 4  

 

Residenti

al Borehole 

13.1010

7, 

7.22356 8 6 48     

40,

000     

                     

2,359,200.

00  

4

0

2 

ACS/12/J

B2/SA/S/

14 

Ja

bi

a 

Tudu 

tikare 

Suleima

n 

Abdulka

dir  Zubairu Aliyu  

Building 

Structure 

Completed 

and 

Occupied 3 room tenement external toilet 

 

Residenti

al   

13.1009

9, 

7.22384 11 4 44     

30,

000     

                     

1,357,600.

00  

4

0

3 

ACS/12/J

B2/SA/S/

28 

Ja

bi

a 

Tudu 

tikare Suleima

n 
Sanusi Saidu Perimeter Fence  

Uncomplete

d  2 room tenement uncompleted at 6 course  

 

Residenti

al   

13.1011

2, 

7.22372 25 

13

.6 

30.4

4 0.4 1 

15,

000 

            

200,00

0.00    

                         

668,776.0

0  
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Abdulka

dir  

4

0

4 

ACS/12/J

B2/SA/S/

25 

Ja

bi

a 

Tudu 

Tikare  

Suleima

n 

Abdulka

dir  Hassan Usman  

Building 

Structure 

Completed 

and 

Occupied 

2 room tenement, External room 4 by 4 external 

kichen and store. Kichen and Store roofed 

 

Residenti

al   

13.1009

9, 

7.22359 8 

4.

9 39.2     

35,

000     

                     

1,407,680.

00  

4

0

5 

ACS/12/J

B2/MS/S

/26 

Ja

bi

a Jibia 

Muham

mad 

Sani Abdulghaisu Isah 

Building 

Structure 

Completed 

and 

Occupied 2bedroom Tenament Completed and occupied  

 

Residenti

al   

13.4998,

7.13583 8 6 48     

35,

000     

                     

1,719,200.

00  

4

0

6 

ACS/12/J

B2/SA/S/

15 

Ja

bi

a 

Tudu 

Takare 

Suleima

n 

Abdulka

dir  Aliyu Mustapha  

Building 

Structure 

Completed 

and 

Occupied 

2 set Room and parlour, external toilet and kichen, 

fence of nice by 8 

 

Residenti

al   

13.1009

2, 

7.22380 7  

7.

2 50.4     

40,

000     

                     

2,056,160.

00  

                                        

         

509,470,5

48.00  
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15. Annex Two: List Of Projects Affected Persons, their Assets and their Compensation for Economic trees/Crops 

 

PAP I.D LGA 

Name 

of 

locatio

n 

Name of 

Surveyor  

Status of 

the 

responde

nt 

Name of 

respondent 
GPS coordinate Crops 

Length 

(m) 

Width 

(m) 
Sqm2 

 Rate for 

Crops  
Trees 

Stan

ds 

 Rate 

for 

Trees  

 Amount 

for crops  

 Amount 

for trees  

Subtotal for 

crops/trees 

Total for 

PAP 

ACS-08-JB2-SG-S-

20 

Jabi

a 

Tashar 

Buja  

Shamsu 

Abu Owner 

Mudansir 

Sani 

13.08738, 

7.20726 Maize 10 10 0.01 

                        

80,000.0

0  Mango 4 

           

10,000.

00  

                               

800.00  

                  

40,000.00  

                   

40,800.00  

                 

40,800.00  

ACS/10/JB2/IS/F/

04 

Jabi

a 

Dan 

tudun  Sabastine Farmer  

Haliru 

Usman  

13.100498,7.225

342 Tobacco 34 15 0.051 

                        

15,000.0

0  Turare 50 

             

3,000.0

0  

                               

765.00  

                

150,000.0

0  

                 

150,765.00  

              

150,765.00  

ACS 10 JB2 IS L 07 

Jabi

a 

Dan 

tudun  Sabastine 

Land 

owner  

Usman  

salisu  

13.100378,7.224

563 Cabbage 20 20 0.04 

                        

25,000.0

0  Turare 45 

             

3,000.0

0  

                            

1,000.00  

                

135,000.0

0  

                 

136,000.00    

ACS 10 JB2 IS L 08 

Jabi

a 

Dan 

tudun  Sabastine 

Land 

owner  

Usman 

salisu  

13.100277, 

7.224803 Lettuce 15 20 0.03 

                        

40,000.0

0  Mango 6 

           

10,000.

00  

                            

1,200.00  

                  

60,000.00  

                   

61,200.00  

              

197,200.00  

ACS 10 JB2 IS F 16 

Jabi

a 

Dan 

tudun  Sabastine 

Land and 

farm 

owners  

Tanimu 

idris 

13.102558, 

7.221927 Altarugu 500 50 2.5 

                        

80,000.0

0  

Morin

ga 30 

             

1,000.0

0  

                       

200,000.0

0  

                  

30,000.00  

                 

230,000.00    

ACS 10 JB2 IS F 16 

Jabi

a 

Dan 

tudun  Sabastine 

Land and 

farm 

owners  

Tanimu 

idris 

13.102558, 

7.221927 Onion 500 50 2.5 

                        

40,000.0

0  Dabino 50 

           

10,000.

00  

                       

100,000.0

0  

                

500,000.0

0  

                 

600,000.00    

ACS 10 JB2 IS F 16 

Jabi

a 

Dan 

tudun  Sabastine 

Land and 

farm 

owners  

Tanimu 

idris 

13.102558, 

7.221927 

Tomatoe

s 500 50 2.5 

                        

80,000.0

0  

Palm 

tree 10 

             

5,000.0

0  

                       

200,000.0

0  

                  

50,000.00  

                 

250,000.00    

ACS 10 JB2 IS F 16 

Jabi

a 

Dan 

tudun  Sabastine 

Land and 

farm 

owners  

Tanimu 

idris 

13.102558, 

7.221927 Cassava 500 50 2.5 

                      

200,000.

00  

Orang

e 2 

             

8,000.0

0  

                       

500,000.0

0  

                  

16,000.00  

                 

516,000.00  

           

1,596,000.0

0  

ACS/10/ JB2 IS/ 

F/18 

Jabi

a 

Dan 

tudun  Sabastine Farmer  

Abdulmutta

lib sulaiman 

13.103417, 

7.220515 

Tomatoe

s 18 17 0.0306 

                        

80,000.0

0  Neem 8 

             

5,000.0

0  

                            

2,448.00  

                  

40,000.00  

                   

42,448.00    

ACS/10/ JB2 IS/ 

F/18 

Jabi

a 

Dan 

tudun  Sabastine Farmer  

Abdulmutta

lib sulaiman 

13.103417, 

7.220515 Carrot 18 17 0.0306 

                        

40,000.0

0        

                            

1,224.00  

                                

-    

                     

1,224.00    
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PAP I.D LGA 

Name 

of 

locatio

n 

Name of 

Surveyor  

Status of 

the 

responde

nt 

Name of 

respondent 
GPS coordinate Crops 

Length 

(m) 

Width 

(m) 
Sqm2 

 Rate for 

Crops  
Trees 

Stan

ds 

 Rate 

for 

Trees  

 Amount 

for crops  

 Amount 

for trees  

Subtotal for 

crops/trees 

Total for 

PAP 

ACS/10/ JB2 IS/ 

F/18 

Jabi

a 

Dan 

tudun  Sabastine Farmer  

Abdulmutta

lib sulaiman 

13.103417, 

7.220515 Lettuce 18 17 0.0306 

                        

40,000.0

0        

                            

1,224.00  

                                

-    

                     

1,224.00    

ACS/10/ JB2 IS/ 

F/18 

Jabi

a 

Dan 

tudun  Sabastine Farmer  

Abdulmutta

lib sulaiman 

13.103417, 

7.220515 Onion 18 17 0.0306 

                        

40,000.0

0        

                            

1,224.00  

                                

-    

                     

1,224.00    

ACS/10/ JB2 IS/ 

F/18 

Jabi

a 

Dan 

tudun  Sabastine Farmer  

Abdulmutta

lib sulaiman 

13.103417, 

7.220515 Altarugu 18 17 0.0306 

                        

80,000.0

0        

                            

2,448.00  

                                

-    

                     

2,448.00    

ACS/10/ JB2 IS/ 

F/18 

Jabi

a 

Dan 

tudun  Sabastine Farmer  

Abdulmutta

lib sulaiman 

13.103417, 

7.220515 Cabbage 18 17 0.0306 

                        

25,000.0

0        

                               

765.00  

                                

-    

                         

765.00    

ACS/10/ JB2 IS/ 

F/18 

Jabi

a 

Dan 

tudun  Sabastine Farmer  

Abdulmutta

lib sulaiman 

13.103417, 

7.220515 Altarugu 1 17 0.0017 

                        

80,000.0

0        

                               

136.00  

                                

-    

                         

136.00  

                 

49,469.00  

ACS 10 JB2 IS F 19 

Jabi

a 

Dan 

tudun  Sabastine Farmer  

Sani 

Ibrahim  

13.103123, , 

7.220812 Onion 23 19 0.0437 

                        

40,000.0

0  Mango 2 

           

10,000.

00  

                            

1,748.00  

                  

20,000.00  

                   

21,748.00    

ACS 10 JB2 IS F 19 

Jabi

a 

Dan 

tudun  Sabastine Farmer  

Sani 

Ibrahim  

13.103123, , 

7.220812 Altarugu 34 19 0.0646 

                        

80,000.0

0        

                            

5,168.00  

                                

-    

                     

5,168.00    

ACS 10 JB2 IS F 19 

Jabi

a 

Dan 

tudun  Sabastine Farmer  

Sani 

Ibrahim  

13.103123, , 

7.220812 Altarugu 34 19 0.0646 

                        

80,000.0

0        

                            

5,168.00  

                                

-    

                     

5,168.00    

ACS 10 JB2 IS F 19 

Jabi

a 

Dan 

tudun  Sabastine Farmer  

Sani 

Ibrahim  

13.103123, , 

7.220812 Lettuce 34 19 0.0646 

                        

40,000.0

0        

                            

2,584.00  

                                

-    

                     

2,584.00  

                 

34,668.00  

ACS/10/JB2/MS/S

/01 

Jabi

a Jibia  

Muhamm

ad Sani Owner 

Mustapha 

Lawal 

13.10139, 

7.22978 Cabbage 86 31 0.2666 

                        

25,000.0

0  Neem 23 

             

5,000.0

0  

                            

6,665.00  

                

115,000.0

0  

                 

121,665.00    
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PAP I.D LGA 

Name 

of 

locatio

n 

Name of 

Surveyor  

Status of 

the 

responde

nt 

Name of 

respondent 
GPS coordinate Crops 

Length 

(m) 

Width 

(m) 
Sqm2 

 Rate for 

Crops  
Trees 

Stan

ds 

 Rate 

for 

Trees  

 Amount 

for crops  

 Amount 

for trees  

Subtotal for 

crops/trees 

Total for 

PAP 

ACS/10/JB2/MS/S

/01 

Jabi

a Jibia  

Muhamm

ad Sani Owner 

Mustapha 

Lawal 

13.10139, 

7.22978 

Tomatoe

s 86 31 0.2666 

                        

80,000.0

0        

                         

21,328.00  

                                

-    

                   

21,328.00    

ACS/10/JB2/MS/S

/01 

Jabi

a Jibia  

Muhamm

ad Sani Owner Ma 

13.10139, 

7.22978 Maize 86 31 0.2666 

                        

80,000.0

0        

                         

21,328.00  

                                

-    

                   

21,328.00  

              

164,321.00  

ACS/10/JB2/MS/C

/02 

Jabi

a Jibia 

Muhamm

ad Sani Owner 

Marzuq 

Muhamme

d 

13.10145, 

7.22938 Cabbage 68 40 0.272 

                        

25,000.0

0  Neem 5 

             

5,000.0

0  

                            

6,800.00  

                  

25,000.00  

                   

31,800.00    

ACS/10/JB2/MS/C

/02 

Jabi

a Jibia 

Muhamm

ad Sani Owner 

Marzuq 

Muhamme

d 

13.10145, 

7.22938 

Tomatoe

s 68 40 0.272 

                        

80,000.0

0        

                         

21,760.00  

                                

-    

                   

21,760.00    

ACS/10/JB2/MS/C

/02 

Jabi

a Jibia 

Muhamm

ad Sani Owner 

Marzuq 

Muhamme

d 

13.10145, 

7.22938 Onion 68 40 0.272 

                        

40,000.0

0        

                         

10,880.00  

                                

-    

                   

10,880.00    

ACS/10/JB2/MS/C

/02 

Jabi

a Jibia 

Muhamm

ad Sani Owner 

Marzuq 

Muhamme

d 

13.10145, 

7.22938 Maize 68 40 0.272 

                        

80,000.0

0        

                         

21,760.00  

                                

-    

                   

21,760.00    

ACS/10/JB2/MS/C

/02 

Jabi

a Jibia 

Muhamm

ad Sani Owner 

Marzuq 

Muhamme

d 

13.10145, 

7.22938 Lettuce 68 40 0.272 

                        

40,000.0

0        

                         

10,880.00  

                                

-    

                   

10,880.00  

                 

97,080.00  

ACS/10/JB2/MS/C

/03 

Jabi

a 

Bayan 

Asibiti 

Muhamm

ad Sani Owner 

Shamsu 

Hamisu 

13.10154, 

7.22944 Cabbage 76 34 0.2584 

                        

25,000.0

0  Mango 3 

           

10,000.

00  

                            

6,460.00  

                  

30,000.00  

                   

36,460.00    

ACS/10/JB2/MS/C

/03 

Jabi

a 

Bayan 

Asibiti 

Muhamm

ad Sani Owner 

Shamsu 

Hamisu 

13.10154, 

7.22944 Lettuce 76 34 0.2584 

                        

40,000.0

0  Neem 4 

             

5,000.0

0  

                         

10,336.00  

                  

20,000.00  

                   

30,336.00  

                 

66,796.00  

ACS/10/JB2/MS/C

/04 

Jabi

a 

Bayan 

Asibiti 

Muhamm

ad Sani Owner 

Mubarak 

Kabir 

13.10115, 

7.22912 Cabbage   885.46 

0.0885

46 

                        

25,000.0

0        

                            

2,213.65  

                                

-    

                     

2,213.65    
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PAP I.D LGA 

Name 

of 

locatio

n 

Name of 

Surveyor  

Status of 

the 

responde

nt 

Name of 

respondent 
GPS coordinate Crops 

Length 

(m) 

Width 

(m) 
Sqm2 

 Rate for 

Crops  
Trees 

Stan

ds 

 Rate 

for 

Trees  

 Amount 

for crops  

 Amount 

for trees  

Subtotal for 

crops/trees 

Total for 

PAP 

ACS/10/JB2/MS/C

/04 

Jabi

a 

Bayan 

Asibiti 

Muhamm

ad Sani Owner 

Mubarak 

Kabir 

13.10115, 

7.22912 

Tomatoe

s   886.46 

0.0886

46 

                        

80,000.0

0        

                            

7,091.68  

                                

-    

                     

7,091.68    

ACS/10/JB2/MS/C

/04 

Jabi

a 

Bayan 

Asibiti 

Muhamm

ad Sani Owner 

Mubarak 

Kabir 

13.10115, 

7.22912 Lettuce   887.46 

0.0887

46 

                        

40,000.0

0        

                            

3,549.84  

                                

-    

                     

3,549.84  

                 

12,855.17  

ACS/10/JB2/MS/C

/05 

Jabi

a 

BAYAN 

ASIBITI 

Muhamm

ad Sani Occupier 

Ibrahim 

Suleiman 

13.10112, 

7.22870 Maize   

1699.7

9 

0.1699

79 

                        

80,000.0

0       

                         

13,598.32  

                                

-    

                   

13,598.32  

                 

13,598.32  

ACS/10/JB2/MS/C

/07 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Occupier 

Buhari 

Ibrahim 

13.10124, 

7.22939 Cabbage   791.64 

0.0791

64 

                        

25,000.0

0  Neem 21 

             

5,000.0

0  

                            

1,979.10  

                

105,000.0

0  

                 

106,979.10    

ACS/10/JB2/MS/C

/07 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Occupier 

Buhari 

Ibrahim 

13.10124, 

7.22939 Lettuce   792.64 

0.0792

64 

                        

40,000.0

0        

                            

3,170.56  

                                

-    

                     

3,170.56    

ACS/10/JB2/MS/C

/07 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Occupier 

Buhari 

Ibrahim 

13.10124, 

7.22939 Lettuce   793.64 

0.0793

64 

                        

40,000.0

0        

                            

3,174.56  

                                

-    

                     

3,174.56    

ACS/10/JB2/MS/C

/07 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Occupier 

Buhari 

Ibrahim 

13.10124, 

7.22939 Moringa   794.64 

0.0794

64 

                          

1,000.00        

                                 

79.46  

                                

-    

                           

79.46  

              

113,403.68  

ACS/10/JB2/MS/C

/08 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Occupier 

Yusuf 

Muazu 

13.10174, 

7.22858 Cabbage   418 0.0418 

                        

25,000.0

0  Neem 11 

             

5,000.0

0  

                            

1,045.00  

                  

55,000.00  

                   

56,045.00    

ACS/10/JB2/MS/C

/08 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Occupier 

Yusuf 

Muazu 

13.10174, 

7.22858 Onion   419 0.0419 

                        

40,000.0

0        

                            

1,676.00  

                                

-    

                     

1,676.00    

ACS/10/JB2/MS/C

/08 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Occupier 

Yusuf 

Muazu 

13.10174, 

7.22858 Lettuce   420 0.042 

                        

40,000.0

0        

                            

1,680.00  

                                

-    

                     

1,680.00  

                 

59,401.00  

ACS/10/JB2/MS/C

/09 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Occupier 

Sani 

Abdullahi 

13.10154, 

7.22835 Lettuce   

4249.9

1 

0.4249

91 

                        

40,000.0

0  Neem 3 

             

5,000.0

0  

                         

16,999.64  

                  

15,000.00  

                   

31,999.64    
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PAP I.D LGA 

Name 

of 

locatio

n 

Name of 

Surveyor  

Status of 

the 

responde

nt 

Name of 

respondent 
GPS coordinate Crops 

Length 

(m) 

Width 

(m) 
Sqm2 

 Rate for 

Crops  
Trees 

Stan

ds 

 Rate 

for 

Trees  

 Amount 

for crops  

 Amount 

for trees  

Subtotal for 

crops/trees 

Total for 

PAP 

ACS/10/JB2/MS/C

/09 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Occupier 

Sani 

Abdullahi 

13.10154, 

7.22835 Onion   

4250.9

1 

0.4250

91 

                        

40,000.0

0  Turare 31 

             

3,000.0

0  

                         

17,003.64  

                  

93,000.00  

                 

110,003.64    

ACS/10/JB2/MS/C

/09 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Occupier 

Sani 

Abdullahi 

13.10154, 

7.22835 Cabbage   

4251.9

1 

0.4251

91 

                        

25,000.0

0        

                         

10,629.78  

                                

-    

                   

10,629.78  

              

152,633.06  

ACS/10/JB2/MS/C

/10 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner Musa Salisu 

13.10182, 

7.22785 Cabbage   

3543.2

8 

0.3543

28 

                        

25,000.0

0        

                            

8,858.20  

                                

-    

                     

8,858.20    

ACS/10/JB2/MS/C

/10 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner Musa Salisu 

13.10182, 

7.22785 Moringa   

3543.2

8 

0.3543

28 

                          

1,000.00        

                               

354.33  

                                

-    

                         

354.33    

ACS/10/JB2/MS/C

/10 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner Musa Salisu 

13.10182, 

7.22785 Onion   

3543.2

8 

0.3543

28 

                        

40,000.0

0        

                         

14,173.12  

                                

-    

                   

14,173.12    

ACS/10/JB2/MS/C

/10 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner Musa Salisu 

13.10182, 

7.22785 Lettuce   

3543.2

8 

0.3543

28 

                        

40,000.0

0        

                         

14,173.12  

                                

-    

                   

14,173.12    

ACS/10/JB2/MS/C

/10 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner Musa Salisu 

13.10182, 

7.22785 Lettuce   

3543.2

8 

0.3543

28 

                        

40,000.0

0        

                         

14,173.12  

                                

-    

                   

14,173.12  

                 

51,731.89  

ACS/10/JB2/MS/C

/12 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Occupier 

Yusuf 

Hashiru 

13.10223, 

7.22624 Cabbage   

1720.2

3 

0.1720

23 

                        

25,000.0

0        

                            

4,300.58  

                                

-    

                     

4,300.58    

ACS/10/JB2/MS/C

/12 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Occupier 

Yusuf 

Hashiru 

13.10223, 

7.22624 Onion   

1720.2

3 

0.1720

23 

                        

40,000.0

0        

                            

6,880.92  

                                

-    

                     

6,880.92    

ACS/10/JB2/MS/C

/12 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Occupier 

Yusuf 

Hashiru 

13.10223, 

7.22624 

Tomatoe

s   

1720.2

3 

0.1720

23 

                        

80,000.0

0        

                         

13,761.84  

                                

-    

                   

13,761.84  

                 

24,943.34  

ACS/10/JB2/MS/C

/13 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Occupier Musa Salisu 

13.10195, 

7.22724 Cabbage   

6307.8

9 

0.6307

89 

                        

25,000.0

0        

                         

15,769.73  

                                

-    

                   

15,769.73    
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PAP I.D LGA 

Name 

of 

locatio

n 

Name of 

Surveyor  

Status of 

the 

responde

nt 

Name of 

respondent 
GPS coordinate Crops 

Length 

(m) 

Width 

(m) 
Sqm2 

 Rate for 

Crops  
Trees 

Stan

ds 

 Rate 

for 

Trees  

 Amount 

for crops  

 Amount 

for trees  

Subtotal for 

crops/trees 

Total for 

PAP 

ACS/10/JB2/MS/C

/13 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Occupier Musa Salisu 

13.10195, 

7.22724 Onion   

6307.8

9 

0.6307

89 

                        

40,000.0

0        

                         

25,231.56  

                                

-    

                   

25,231.56    

ACS/10/JB2/MS/C

/13 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Occupier Musa Salisu 

13.10195, 

7.22724 

Tomatoe

s   

6307.8

9 

0.6307

89 

                        

80,000.0

0        

                         

50,463.12  

                                

-    

                   

50,463.12    

ACS/10/JB2/MS/C

/13 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Occupier Musa Salisu 

13.10195, 

7.22724 Altarugu   

6307.8

9 

0.6307

89 

                        

80,000.0

0        

                         

50,463.12  

                                

-    

                   

50,463.12  

              

141,927.53  

ACS-10-JB2-SG-L-

26 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Occupier 

Saifillahi 

Sanusi 

13.10238, 

7.22578 Cabbage 25 15 0.0375 

                        

25,000.0

0  Neem 7 

             

5,000.0

0  

                               

937.50  

                  

35,000.00  

                   

35,937.50    

ACS-10-JB2-SG-L-

26 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Occupier 

Saifillahi 

Sanusi 

13.10238, 

7.22578 

Tomatoe

s 25 15 0.0375 

                        

80,000.0

0        

                            

3,000.00  

                                

-    

                     

3,000.00    

ACS-10-JB2-SG-L-

26 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Occupier 

Saifillahi 

Sanusi 

13.10238, 

7.22578 Altarugu 25 15 0.0375 

                        

80,000.0

0        

                            

3,000.00  

                                

-    

                     

3,000.00    

ACS-10-JB2-SG-L-

26 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Occupier 

Saifillahi 

Sanusi 

13.10238, 

7.22578 Altarugu 25 15 0.0375 

                        

80,000.0

0        

                            

3,000.00  

                                

-    

                     

3,000.00  

                 

44,937.50  

ACS-10-JB2-SG-L-

25 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner Lawal Sani 

13.10238, 

7.22578   25 15 0.0375   Neem 10 

             

5,000.0

0  

                                        

-    

                  

50,000.00  

                   

50,000.00    

ACS-10-JB2-SG-L-

25 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner Lawal Sani 

13.10238, 

7.22578   25 15 0.0375   Kuka 3 

           

10,000.

00  

                                        

-    

                  

30,000.00  

                   

30,000.00    

ACS-10-JB2-SG-L-

25 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner Lawal Sani 

13.10238, 

7.22578   25 15 0.0375   Mango 3 

           

10,000.

00  

                                        

-    

                  

30,000.00  

                   

30,000.00  

              

110,000.00  



 

125 | P a g e  
 

PAP I.D LGA 

Name 

of 

locatio

n 

Name of 

Surveyor  

Status of 

the 

responde

nt 

Name of 

respondent 
GPS coordinate Crops 

Length 

(m) 

Width 

(m) 
Sqm2 

 Rate for 

Crops  
Trees 

Stan

ds 

 Rate 

for 

Trees  

 Amount 

for crops  

 Amount 

for trees  

Subtotal for 

crops/trees 

Total for 

PAP 

ACS-10-JB2-SG-L-

24 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Occupier 

Abdulsalm 

Salisu  

13.10235, 

7.22577 Cabbage 40 17 0.068 

                        

25,000.0

0        

                            

1,700.00  

                                

-    

                     

1,700.00    

ACS-10-JB2-SG-L-

24 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Occupier 

Abdulsalm 

Salisu  

13.10235, 

7.22577 

Tomatoe

s 40 17 0.068 

                        

80,000.0

0        

                            

5,440.00  

                                

-    

                     

5,440.00    

ACS-10-JB2-SG-L-

24 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Occupier 

Abdulsalm 

Salisu  

13.10235, 

7.22577 Onion 40 17 0.068 

                        

40,000.0

0        

                            

2,720.00  

                                

-    

                     

2,720.00    

ACS-10-JB2-SG-L-

24 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Occupier 

Abdulsalm 

Salisu  

13.10235, 

7.22577 Altarugu 40 17 0.068 

                        

80,000.0

0        

                            

5,440.00  

                                

-    

                     

5,440.00    

ACS-10-JB2-SG-L-

24 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Occupier 

Abdulsalm 

Salisu  

13.10235, 

7.22577 Maize 40 17 0.068 

                        

80,000.0

0        

                            

5,440.00  

                                

-    

                     

5,440.00  

                 

20,740.00  

ACS/10/JB2/MS/C

/14 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Occupier 

Jamilu 

Lawal A 

13.10132, 

7.22787 Cabbage   840.89 

0.0840

89 

                        

25,000.0

0        

                            

2,102.23  

                                

-    

                     

2,102.23    

ACS/10/JB2/MS/C

/14 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Occupier 

Jamilu 

Lawal A 

13.10132, 

7.22787 Altarugu   841.89 

0.0841

89 

                        

80,000.0

0        

                            

6,735.12  

                                

-    

                     

6,735.12    

ACS/10/JB2/MS/C

/14 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Occupier 

Jamilu 

Lawal A 

13.10132, 

7.22787 

Tomatoe

s   842.89 

0.0842

89 

                        

80,000.0

0        

                            

6,743.12  

                                

-    

                     

6,743.12    

ACS/10/JB2/MS/C

/14 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Occupier 

Jamilu 

Lawal A 

13.10132, 

7.22787 Onion   843.89 

0.0843

89 

                        

40,000.0

0        

                            

3,375.56  

                                

-    

                     

3,375.56    

ACS/10/JB2/MS/C

/14 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Occupier 

Jamilu 

Lawal A 

13.10132, 

7.22787 Lettuce   844.89 

0.0844

89 

                        

40,000.0

0        

                            

3,379.56  

                                

-    

                     

3,379.56  

                 

22,335.59  
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PAP I.D LGA 

Name 

of 

locatio

n 

Name of 

Surveyor  

Status of 

the 

responde

nt 

Name of 

respondent 
GPS coordinate Crops 

Length 

(m) 

Width 

(m) 
Sqm2 

 Rate for 

Crops  
Trees 

Stan

ds 

 Rate 

for 

Trees  

 Amount 

for crops  

 Amount 

for trees  

Subtotal for 

crops/trees 

Total for 

PAP 

ACS/10/JB2/MS/C

/15 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Abubakar 

Kabiru 

13.10126, 

7.22823 Maize   

3352.5

2 

0.3352

52 

                        

80,000.0

0  Mango 4 

           

10,000.

00  

                         

26,820.16  

                  

40,000.00  

                   

66,820.16    

ACS/10/JB2/MS/C

/15 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Abubakar 

Kabiru 

13.10126, 

7.22823 

Tomatoe

s   

3353.5

2 

0.3353

52 

                        

80,000.0

0  Lalle 16 

             

3,000.0

0  

                         

26,828.16  

                  

48,000.00  

                   

74,828.16    

ACS/10/JB2/MS/C

/15 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Abubakar 

Kabiru 

13.10126, 

7.22823           Kuka 1 

           

10,000.

00  

                                        

-    

                  

10,000.00  

                   

10,000.00    

ACS/10/JB2/MS/C

/15 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Abubakar 

Kabiru 

13.10126, 

7.22823           

Morin

ga 9 

             

1,000.0

0  

                                        

-    

                    

9,000.00  

                     

9,000.00    

ACS/10/JB2/MS/C

/15 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Abubakar 

Kabiru 

13.10126, 

7.22823           

Plantai

n 4 

             

3,000.0

0  

                                        

-    

                  

12,000.00  

                   

12,000.00  

              

172,648.32  

ACS/10/JB2/MS/L

/24 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Lawal 

Shuabu 

13.10234, 

7.22611 

Tomatoe

s   207 0.0207 

                        

80,000.0

0  

Morin

ga 22 

             

1,000.0

0  

                            

1,656.00  

                  

22,000.00  

                   

23,656.00    

ACS/10/JB2/MS/L

/24 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Lawal 

Shuabu 

13.10234, 

7.22611 Maize   208 0.0208 

                        

80,000.0

0        

                            

1,664.00  

                                

-    

                     

1,664.00  

                 

25,320.00  

ACS/11/JB2/MS/C

/10 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

YUSUF 

Ibrahim 

13.10282, 

7.22472 

Tomatoe

s   430.72 

0.0430

72 

                        

80,000.0

0  

Morin

ga 32 

             

1,000.0

0  

                            

3,445.76  

                  

32,000.00  

                   

35,445.76    

ACS/11/JB2/MS/C

/10 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

YUSUF 

Ibrahim 

13.10282, 

7.22472 Altarugu   431.72 

0.0431

72 

                        

80,000.0

0        

                            

3,453.76  

                                

-    

                     

3,453.76    

ACS/11/JB2/MS/C

/10 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

YUSUF 

Ibrahim 

13.10282, 

7.22472 Cabbage   432.72 

0.0432

72 

                        

25,000.0

0        

                            

1,081.80  

                                

-    

                     

1,081.80    
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PAP I.D LGA 

Name 

of 

locatio

n 

Name of 

Surveyor  

Status of 

the 

responde

nt 

Name of 

respondent 
GPS coordinate Crops 

Length 

(m) 

Width 

(m) 
Sqm2 

 Rate for 

Crops  
Trees 

Stan

ds 

 Rate 

for 

Trees  

 Amount 

for crops  

 Amount 

for trees  

Subtotal for 

crops/trees 

Total for 

PAP 

ACS/11/JB2/MS/C

/10 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

YUSUF 

Ibrahim 

13.10282, 

7.22472 Onion   433.72 

0.0433

72 

                        

40,000.0

0        

                            

1,734.88  

                                

-    

                     

1,734.88  

                 

41,716.20  

ACS/11/JB2/MS/L

/15 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Occupier 

Yusuf 

Ashiru 

13.10426, 

7.22286 Cabbage   2104.1 

0.2104

1 

                        

25,000.0

0  

Morin

ga   

             

1,000.0

0  

                            

5,260.25  

                                

-    

                     

5,260.25    

ACS/11/JB2/MS/L

/15 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Occupier 

Yusuf 

Ashiru 

13.10426, 

7.22286 Onion   2105.1 

0.2105

1 

                        

40,000.0

0        

                            

8,420.40  

                                

-    

                     

8,420.40    

ACS/11/JB2/MS/L

/15 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Occupier 

Yusuf 

Ashiru 

13.10426, 

7.22286 

Tomatoe

s   2106.1 

0.2106

1 

                        

80,000.0

0        

                         

16,848.80  

                                

-    

                   

16,848.80    

ACS/11/JB2/MS/L

/15 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Occupier 

Yusuf 

Ashiru 

13.10426, 

7.22286 Altarugu   2107.1 

0.2107

1 

                        

80,000.0

0        

                         

16,856.80  

                                

-    

                   

16,856.80    

ACS/11/JB2/MS/L

/15 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Occupier 

Yusuf 

Ashiru 

13.10426, 

7.22286 Borkano   2108.1 

0.2108

1 

                      

120,000.

00        

                         

25,297.20  

                                

-    

                   

25,297.20    

ACS/11/JB2/MS/L

/15 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Occupier 

Yusuf 

Ashiru 

13.10426, 

7.22286 Altarugu   2109.1 

0.2109

1 

                        

80,000.0

0        

                         

16,872.80  

                                

-    

                   

16,872.80    

ACS/11/JB2/MS/L

/15 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Occupier 

Yusuf 

Ashiru 

13.10426, 

7.22286 Lettuce   2110.1 

0.2110

1 

                        

40,000.0

0        

                            

8,440.40  

                                

-    

                     

8,440.40  

                 

97,996.65  

ACS/11/JB2/MS/C

/16 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Occupier 

Ibrahim 

Abubakar  

13.10416, 

7.22301 Onion   461.18 

0.0461

18 

                        

40,000.0

0        

                            

1,844.72  

                                

-    

                     

1,844.72    

ACS/11/JB2/MS/C

/16 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Occupier 

Ibrahim 

Abubakar  

13.10416, 

7.22301 Altarugu   462.18 

0.0462

18 

                        

80,000.0

0        

                            

3,697.44  

                                

-    

                     

3,697.44    
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PAP I.D LGA 

Name 

of 

locatio

n 

Name of 

Surveyor  

Status of 

the 

responde

nt 

Name of 

respondent 
GPS coordinate Crops 

Length 

(m) 

Width 

(m) 
Sqm2 

 Rate for 

Crops  
Trees 

Stan

ds 

 Rate 

for 

Trees  

 Amount 

for crops  

 Amount 

for trees  

Subtotal for 

crops/trees 

Total for 

PAP 

ACS/11/JB2/MS/C

/16 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Occupier 

Ibrahim 

Abubakar  

13.10416, 

7.22301 

Tomatoe

s   463.18 

0.0463

18 

                        

80,000.0

0        

                            

3,705.44  

                                

-    

                     

3,705.44    

ACS/11/JB2/MS/C

/16 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Occupier 

Ibrahim 

Abubakar  

13.10416, 

7.22301 Borkano   464.18 

0.0464

18 

                      

120,000.

00        

                            

5,570.16  

                                

-    

                     

5,570.16  

                 

14,817.76  

ACS/11/JB2/MS/L

/20 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Yusuf 

Hashiru  

13.10438, 

7.22263 Onion   

1263.6

2 

0.1263

62 

                        

40,000.0

0  Mango 5 

           

10,000.

00  

                            

5,054.48  

                  

50,000.00  

                   

55,054.48    

ACS/11/JB2/MS/L

/20 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Yusuf 

Hashiru  

13.10438, 

7.22263 Altarugu   

1264.6

2 

0.1264

62 

                        

80,000.0

0  Neem 7 

             

5,000.0

0  

                         

10,116.96  

                  

35,000.00  

                   

45,116.96    

ACS/11/JB2/MS/L

/20 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Yusuf 

Hashiru  

13.10438, 

7.22263 

Tomatoe

s   

1265.6

2 

0.1265

62 

                        

80,000.0

0  

Morin

ga 5 

             

1,000.0

0  

                         

10,124.96  

                    

5,000.00  

                   

15,124.96    

ACS/11/JB2/MS/L

/20 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Yusuf 

Hashiru  

13.10438, 

7.22263 Cabbage   

1266.6

2 

0.1266

62 

                        

25,000.0

0        

                            

3,166.55  

                                

-    

                     

3,166.55  

              

118,462.95  

ACS/11/JB2/MS/L

/33 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Musa 

Abdullahi  

13.10611, 

7.22051 Maize   184.23 

0.0184

23 

                        

80,000.0

0  Mango 3 

           

10,000.

00  

                            

1,473.84  

                  

30,000.00  

                   

31,473.84  

                 

31,473.84  

ACS/11/JB2/MS/L

/34 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani 

Informan

t 

HARUNA 

NAFIU 

13.10591, 

7.22065 Beans   191.76 

0.0191

76 

                        

80,000.0

0  Mango 2 

           

10,000.

00  

                            

1,534.08  

                  

20,000.00  

                   

21,534.08  

                 

21,534.08  

ACS/11/JB2/SA/S/

37 

Jabi

a 

Tudu 

takare 

Suleiman 

Abdulkadi

r  Owner 

Isayaku 

Umar 

13.10092, 

7.22386 Millet 17 4.2 

0.0071

4 

                        

60,000.0

0  Mango 2 

           

10,000.

00  

                               

428.40  

                  

20,000.00  

                   

20,428.40  

                 

20,428.40  

ACS-11-JB2-SG-L-

25 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Mahmud 

Sani 

13.10577, 

7.22069   95 12 0.114   Neem 12 

             

5,000.0

0  

                                        

-    

                  

60,000.00  

                   

60,000.00  

                 

60,000.00  
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PAP I.D LGA 

Name 

of 

locatio

n 

Name of 

Surveyor  

Status of 

the 

responde

nt 

Name of 

respondent 
GPS coordinate Crops 

Length 

(m) 

Width 

(m) 
Sqm2 

 Rate for 

Crops  
Trees 

Stan

ds 

 Rate 

for 

Trees  

 Amount 

for crops  

 Amount 

for trees  

Subtotal for 

crops/trees 

Total for 

PAP 

ACS-11-JB2-SG-L-

18 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner Arabi Aliyu 

13.10527, 

7.22171   21 35 0.0735   Neem 3 

             

5,000.0

0  

                                        

-    

                  

15,000.00  

                   

15,000.00  

                 

15,000.00  

ACS-11-JB2-SG-L-

17 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Zakiyyu 

Ibrahim  

13.10508, 

7.22175 Maize 34 26 0.0884 

                        

80,000.0

0  Neem 3 

             

5,000.0

0  

                            

7,072.00  

                  

15,000.00  

                   

22,072.00    

ACS-11-JB2-SG-L-

17 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Zakiyyu 

Ibrahim  

13.10508, 

7.22175       0   Turare 1 

             

3,000.0

0  

                                        

-    

                    

3,000.00  

                     

3,000.00  

                 

25,072.00  

ACS-11-JB2-SG-L-

16 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Anwaru 

Ibrahim  

13.10500, 

7.22185 Maize 34 21 0.0714 

                        

80,000.0

0  Turare 2 

             

3,000.0

0  

                            

5,712.00  

                    

6,000.00  

                   

11,712.00    

ACS-11-JB2-SG-L-

16 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Anwaru 

Ibrahim  

13.10500, 

7.22185       0   Neem 3 

             

5,000.0

0  

                                        

-    

                  

15,000.00  

                   

15,000.00    

ACS-11-JB2-SG-L-

16 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Anwaru 

Ibrahim  

13.10500, 

7.22185       0   Kuka 1 

           

10,000.

00  

                                        

-    

                  

10,000.00  

                   

10,000.00  

                 

36,712.00  

ACS-11-JB2-SG-L-

15 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Umar Sani 

Garba 

13.10476, 

7.22216   34 6.5 0.0221   Neem 4 

             

5,000.0

0  

                                        

-    

                  

20,000.00  

                   

20,000.00  

                 

20,000.00  

ACS-11-JB2-SG-L-

14 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Lurwanu 

Mahadi 

13.10491, 

7.22202 Millet 47 11 0.0517 

                        

60,000.0

0  Neem 2 

             

5,000.0

0  

                            

3,102.00  

                  

10,000.00  

                   

13,102.00    

ACS-11-JB2-SG-L-

14 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Lurwanu 

Mahadi 

13.10491, 

7.22202       0   Mango 2 

           

10,000.

00  

                                        

-    

                  

20,000.00  

                   

20,000.00    

ACS-11-JB2-SG-L-

14 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Lurwanu 

Mahadi 

13.10491, 

7.22202       0   Kuka 2 

           

10,000.

00  

                                        

-    

                  

20,000.00  

                   

20,000.00  

                 

53,102.00  
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PAP I.D LGA 

Name 

of 

locatio

n 

Name of 

Surveyor  

Status of 

the 

responde

nt 

Name of 

respondent 
GPS coordinate Crops 

Length 

(m) 

Width 

(m) 
Sqm2 

 Rate for 

Crops  
Trees 

Stan

ds 

 Rate 

for 

Trees  

 Amount 

for crops  

 Amount 

for trees  

Subtotal for 

crops/trees 

Total for 

PAP 

ACS-11-JB2-SG-L-

13 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Shafi'u 

Hudu 

13.10486, 

7.22212 Maize 35 11 0.0385 

                        

80,000.0

0  Mango 6 

           

10,000.

00  

                            

3,080.00  

                  

60,000.00  

                   

63,080.00    

ACS-11-JB2-SG-L-

13 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Shafi'u 

Hudu 

13.10486, 

7.22212       0   Neem 4 

             

5,000.0

0  

                                        

-    

                  

20,000.00  

                   

20,000.00    

ACS-11-JB2-SG-L-

13 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Shafi'u 

Hudu 

13.10486, 

7.22212       0   Kuka 1 

           

10,000.

00  

                                        

-    

                  

10,000.00  

                   

10,000.00  

                 

93,080.00  

ACS-11-JB2-SG-L-

12 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Occupier Aliyu Sani 

13.10524, 

7.22185 Onion 72 18 0.1296 

                        

40,000.0

0        

                            

5,184.00  

                                

-    

                     

5,184.00    

ACS-11-JB2-SG-L-

12 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Occupier Aliyu Sani 

13.10524, 

7.22185 

Tomatoe

s 72 18 0.1296 

                        

80,000.0

0        

                         

10,368.00  

                                

-    

                   

10,368.00    

ACS-11-JB2-SG-L-

12 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Occupier Aliyu Sani 

13.10524, 

7.22185 Altarugu 72 18 0.1296 

                        

80,000.0

0        

                         

10,368.00  

                                

-    

                   

10,368.00    

ACS-11-JB2-SG-L-

12 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Occupier Aliyu Sani 

13.10524, 

7.22185 Cabbage 72 18 0.1296 

                        

25,000.0

0        

                            

3,240.00  

                                

-    

                     

3,240.00    

ACS-11-JB2-SG-L-

12 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Occupier Aliyu Sani 

13.10524, 

7.22185 Altarugu 72 18 0.1296 

                        

80,000.0

0        

                         

10,368.00  

                                

-    

                   

10,368.00    

ACS-11-JB2-SG-L-

12 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Occupier Aliyu Sani 

13.10524, 

7.22185 Altarugu 72 18 0.1296 

                        

80,000.0

0        

                         

10,368.00  

                                

-    

                   

10,368.00    

ACS-11-JB2-SG-L-

12 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Occupier Aliyu Sani 

13.10524, 

7.22185 

Irish 

potatoes 72 18 0.1296 

                      

100,000.

00        

                         

12,960.00  

                                

-    

                   

12,960.00    



 

131 | P a g e  
 

PAP I.D LGA 

Name 

of 

locatio

n 

Name of 

Surveyor  

Status of 

the 

responde

nt 

Name of 

respondent 
GPS coordinate Crops 

Length 

(m) 

Width 

(m) 
Sqm2 

 Rate for 

Crops  
Trees 

Stan

ds 

 Rate 

for 

Trees  

 Amount 

for crops  

 Amount 

for trees  

Subtotal for 

crops/trees 

Total for 

PAP 

ACS-11-JB2-SG-L-

12 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Occupier Aliyu Sani 

13.10524, 

7.22185 Beans 72 18 0.1296 

                        

80,000.0

0        

                         

10,368.00  

                                

-    

                   

10,368.00  

                 

73,224.00  

ACS-11-JB2-SG-L-

08 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Occupier 

Sama'ila 

Muhamma

d  

13.10234, 

7.22530 

Tomatoe

s 44 20 0.088 

                        

80,000.0

0        

                            

7,040.00  

                                

-    

                     

7,040.00    

ACS-11-JB2-SG-L-

08 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Occupier 

Sama'ila 

Muhamma

d  

13.10234, 

7.22530 Altarugu 44 20 0.088 

                        

80,000.0

0        

                            

7,040.00  

                                

-    

                     

7,040.00    

ACS-11-JB2-SG-L-

08 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Occupier 

Sama'ila 

Muhamma

d  

13.10234, 

7.22530 Altarugu 44 20 0.088 

                        

80,000.0

0        

                            

7,040.00  

                                

-    

                     

7,040.00  

                 

21,120.00  

ACS-11-JB2-SG-L-

11 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Mustapha 

Rabi'u  

13.10292, 

7.22471 

Tomatoe

s 47 15 0.0705 

                        

80,000.0

0  

Morin

ga 14 

             

1,000.0

0  

                            

5,640.00  

                  

14,000.00  

                   

19,640.00    

ACS-11-JB2-SG-L-

11 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Mustapha 

Rabi'u  

13.10292, 

7.22471 Altarugu 47 15 0.0705 

                        

80,000.0

0  Mango 1 

           

10,000.

00  

                            

5,640.00  

                  

10,000.00  

                   

15,640.00    

ACS-11-JB2-SG-L-

11 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Mustapha 

Rabi'u  

13.10292, 

7.22471 Cabbage 47 15 0.0705 

                        

25,000.0

0        

                            

1,762.50  

                                

-    

                     

1,762.50    

ACS-11-JB2-SG-L-

11 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Mustapha 

Rabi'u  

13.10292, 

7.22471 Maize 47 15 0.0705 

                        

80,000.0

0        

                            

5,640.00  

                                

-    

                     

5,640.00    

ACS-11-JB2-SG-L-

11 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Mustapha 

Rabi'u  

13.10292, 

7.22471 Altarugu 47 15 0.0705 

                        

80,000.0

0        

                            

5,640.00  

                                

-    

                     

5,640.00  

                 

48,322.50  

ACS-11-JB2-SG-L-

10 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Mustapha 

Rabi'u  

13.10256, 

7.22534 Cabbage 24 15 0.036 

                        

25,000.0

0  Neem 3 

             

5,000.0

0  

                               

900.00  

                  

15,000.00  

                   

15,900.00    
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PAP I.D LGA 

Name 

of 

locatio

n 

Name of 

Surveyor  

Status of 

the 

responde

nt 

Name of 

respondent 
GPS coordinate Crops 

Length 

(m) 

Width 

(m) 
Sqm2 

 Rate for 

Crops  
Trees 

Stan

ds 

 Rate 

for 

Trees  

 Amount 

for crops  

 Amount 

for trees  

Subtotal for 

crops/trees 

Total for 

PAP 

ACS-11-JB2-SG-L-

10 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Mustapha 

Rabi'u  

13.10256, 

7.22534 Altarugu 24 15 0.036 

                        

80,000.0

0  Kuka 1 

           

10,000.

00  

                            

2,880.00  

                  

10,000.00  

                   

12,880.00    

ACS-11-JB2-SG-L-

10 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Mustapha 

Rabi'u  

13.10256, 

7.22534 Altarugu 24 15 0.036 

                        

80,000.0

0  

Morin

ga 7 

             

1,000.0

0  

                            

2,880.00  

                    

7,000.00  

                     

9,880.00  

                 

38,660.00  

ACS-11-JB2-SG-L-

09 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Usman 

Rabi'u  

13.10251, 

7.22522 Cabbage 18 15 0.027 

                        

25,000.0

0  Mango 2 

           

10,000.

00  

                               

675.00  

                  

20,000.00  

                   

20,675.00    

ACS-11-JB2-SG-L-

09 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Usman 

Rabi'u  

13.10251, 

7.22522 Maize 18 15 0.027 

                        

80,000.0

0  

Morin

ga 5 

             

1,000.0

0  

                            

2,160.00  

                    

5,000.00  

                     

7,160.00    

ACS-11-JB2-SG-L-

09 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Usman 

Rabi'u  

13.10251, 

7.22522 Altarugu 18 15 0.027 

                        

80,000.0

0        

                            

2,160.00  

                                

-    

                     

2,160.00  

                 

29,995.00  

ACS-11-JB2-SG-L-

07 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Nura 

Ibrahim  

13.10234, 

7.22530 Maize 44 20 0.088 

                        

80,000.0

0  Mango 1 

           

10,000.

00  

                            

7,040.00  

                  

10,000.00  

                   

17,040.00    

ACS-11-JB2-SG-L-

07 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Nura 

Ibrahim  

13.10234, 

7.22530       0   Turare 2 

             

3,000.0

0  

                                        

-    

                    

6,000.00  

                     

6,000.00    

ACS-11-JB2-SG-L-

07 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Nura 

Ibrahim  

13.10234, 

7.22530       0   

Morin

ga 10 

             

1,000.0

0  

                                        

-    

                  

10,000.00  

                   

10,000.00  

                 

33,040.00  

ACS-11-JB2-SG-L-

06 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Occupier 

Saifillahi 

Sanusi  

13.10237, 

7.22530 Altarugu 27 20 0.054 

                        

80,000.0

0        

                            

4,320.00  

                                

-    

                     

4,320.00    

ACS-11-JB2-SG-L-

06 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Occupier 

Saifillahi 

Sanusi  

13.10237, 

7.22530 Altarugu 27 20 0.054 

                        

80,000.0

0        

                            

4,320.00  

                                

-    

                     

4,320.00    
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PAP I.D LGA 

Name 

of 

locatio

n 

Name of 

Surveyor  

Status of 

the 

responde

nt 

Name of 

respondent 
GPS coordinate Crops 

Length 

(m) 

Width 

(m) 
Sqm2 

 Rate for 

Crops  
Trees 

Stan

ds 

 Rate 

for 

Trees  

 Amount 

for crops  

 Amount 

for trees  

Subtotal for 

crops/trees 

Total for 

PAP 

ACS-11-JB2-SG-L-

06 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Occupier 

Saifillahi 

Sanusi  

13.10237, 

7.22530 Cabbage 27 20 0.054 

                        

25,000.0

0        

                            

1,350.00  

                                

-    

                     

1,350.00    

ACS-11-JB2-SG-L-

06 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Occupier 

Saifillahi 

Sanusi  

13.10237, 

7.22530 Maize 27 20 0.054 

                        

80,000.0

0        

                            

4,320.00  

                                

-    

                     

4,320.00    

ACS-11-JB2-SG-L-

06 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Occupier 

Saifillahi 

Sanusi  

13.10237, 

7.22530 Onion 27 20 0.054 

                        

40,000.0

0        

                            

2,160.00  

                                

-    

                     

2,160.00  

                 

16,470.00  

ACS-11-JB2-SG-L-

05 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Rabi'u 

Abdulrahm

an  

13.10237, 

7.22530 Maize 27 20 0.054 

                        

80,000.0

0  Mango 5 

           

10,000.

00  

                            

4,320.00  

                  

50,000.00  

                   

54,320.00    

ACS-11-JB2-SG-L-

05 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Rabi'u 

Abdulrahm

an  

13.10237, 

7.22530           Kuka 1 

           

10,000.

00  

                                        

-    

                  

10,000.00  

                   

10,000.00    

ACS-11-JB2-SG-L-

05 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Rabi'u 

Abdulrahm

an  

13.10237, 

7.22530           Neem 3 

             

5,000.0

0  

                                        

-    

                  

15,000.00  

                   

15,000.00    

ACS-11-JB2-SG-L-

05 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Rabi'u 

Abdulrahm

an  

13.10237, 

7.22530           Dabino 1 

           

10,000.

00  

                                        

-    

                  

10,000.00  

                   

10,000.00    

ACS-11-JB2-SG-L-

05 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Rabi'u 

Abdulrahm

an  

13.10237, 

7.22530           Turare 1 

             

3,000.0

0  

                                        

-    

                    

3,000.00  

                     

3,000.00    

ACS-11-JB2-SG-L-

05 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Rabi'u 

Abdulrahm

an  

13.10237, 

7.22530           

Morin

ga 5 

             

1,000.0

0  

                                        

-    

                    

5,000.00  

                     

5,000.00  

                 

97,320.00  

ACS-11-JB2-SG-L-

04 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Sama'ila 

Dahiru 

13.10225, 

7.22572 Maize 25 14 0.035 

                        

80,000.0

0  Neem 1 

             

5,000.0

0  

                            

2,800.00  

                    

5,000.00  

                     

7,800.00    
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PAP I.D LGA 

Name 

of 

locatio

n 

Name of 

Surveyor  

Status of 

the 

responde

nt 

Name of 

respondent 
GPS coordinate Crops 

Length 

(m) 

Width 

(m) 
Sqm2 

 Rate for 

Crops  
Trees 

Stan

ds 

 Rate 

for 

Trees  

 Amount 

for crops  

 Amount 

for trees  

Subtotal for 

crops/trees 

Total for 

PAP 

ACS-11-JB2-SG-L-

04 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Sama'ila 

Dahiru 

13.10225, 

7.22572 Millet     0 

                        

60,000.0

0  Mango 2 

           

10,000.

00  

                                        

-    

                  

20,000.00  

                   

20,000.00  

                 

27,800.00  

ACS-11-JB2-SG-L-

03 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Yusuf 

Dahiru Sule 

13.10215, 

7.22618 Maize 35 20 0.07 

                        

80,000.0

0  Mango 9 

           

10,000.

00  

                            

5,600.00  

                  

90,000.00  

                   

95,600.00    

ACS-11-JB2-SG-L-

03 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Yusuf 

Dahiru Sule 

13.10215, 

7.22618       0   Kuka 1 

           

10,000.

00  

                                        

-    

                  

10,000.00  

                   

10,000.00  

              

105,600.00  

ACS/11/JB2/MS/L

/02 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Zaharaddee

n Dalha 

13.10277, 

7.22553 Onion   438.48 

0.0438

48 

                        

40,000.0

0        

                            

1,753.92  

                                

-    

                     

1,753.92    

ACS/11/JB2/MS/L

/02 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Zaharaddee

n Dalha 

13.10277, 

7.22553 

Tomatoe

s   439.48 

0.0439

48 

                        

80,000.0

0        

                            

3,515.84  

                                

-    

                     

3,515.84    

ACS/11/JB2/MS/L

/02 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Zaharaddee

n Dalha 

13.10277, 

7.22553 Altarugu   440.48 

0.0440

48 

                        

80,000.0

0        

                            

3,523.84  

                                

-    

                     

3,523.84  

                   

8,793.60  

ACS/11/JB2/MS/L

/03 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Abdulsalam 

Salisu 

13.10285, 

7.22532 

Tomatoe

s   621.33 

0.0621

33 

                        

80,000.0

0        

                            

4,970.64  

                                

-    

                     

4,970.64    

ACS/11/JB2/MS/L

/03 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Abdulsalam 

Salisu 

13.10285, 

7.22532 Onion   622.33 

0.0622

33 

                        

40,000.0

0        

                            

2,489.32  

                                

-    

                     

2,489.32    

ACS/11/JB2/MS/L

/03 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Abdulsalam 

Salisu 

13.10285, 

7.22532 Cabbage   623.33 

0.0623

33 

                        

25,000.0

0        

                            

1,558.33  

                                

-    

                     

1,558.33  

                   

9,018.29  

ACS/11/JB2/MS/L

/04 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Saifullahi 

Sanusi 

13.10299, 

7.22504 Cabbage   830.38 

0.0830

38 

                        

25,000.0

0        

                            

2,075.95  

                                

-    

                     

2,075.95    
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PAP I.D LGA 

Name 

of 

locatio

n 

Name of 

Surveyor  

Status of 

the 

responde

nt 

Name of 

respondent 
GPS coordinate Crops 

Length 

(m) 

Width 

(m) 
Sqm2 

 Rate for 

Crops  
Trees 

Stan

ds 

 Rate 

for 

Trees  

 Amount 

for crops  

 Amount 

for trees  

Subtotal for 

crops/trees 

Total for 

PAP 

ACS/11/JB2/MS/L

/04 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Saifullahi 

Sanusi 

13.10299, 

7.22504 

Tomatoe

s   831.38 

0.0831

38 

                        

80,000.0

0        

                            

6,651.04  

                                

-    

                     

6,651.04    

ACS/11/JB2/MS/L

/04 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Saifullahi 

Sanusi 

13.10299, 

7.22504 Onion   832.38 

0.0832

38 

                        

40,000.0

0        

                            

3,329.52  

                                

-    

                     

3,329.52    

ACS/11/JB2/MS/L

/04 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Saifullahi 

Sanusi 

13.10299, 

7.22504 Altarugu   833.38 

0.0833

38 

                        

80,000.0

0        

                            

6,667.04  

                                

-    

                     

6,667.04  

                 

18,723.55  

ACS/11/JB2/MS/L

/05 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Sanusi 

Abdullahi 

13.10307, 

7.22510 Cabbage   946.7 

0.0946

7 

                        

25,000.0

0        

                            

2,366.75  

                                

-    

                     

2,366.75    

ACS/11/JB2/MS/L

/05 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Sanusi 

Abdullahi 

13.10307, 

7.22510 Onion   947.7 

0.0947

7 

                        

40,000.0

0        

                            

3,790.80  

                                

-    

                     

3,790.80    

ACS/11/JB2/MS/L

/05 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Sanusi 

Abdullahi 

13.10307, 

7.22510 Altarugu   948.7 

0.0948

7 

                        

80,000.0

0        

                            

7,589.60  

                                

-    

                     

7,589.60    

ACS/11/JB2/MS/L

/05 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Sanusi 

Abdullahi 

13.10307, 

7.22510 Moringa   949.7 

0.0949

7 

                          

1,000.00        

                                 

94.97  

                                

-    

                           

94.97    

ACS/11/JB2/MS/L

/05 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Sanusi 

Abdullahi 

13.10307, 

7.22510 Carrot   950.7 

0.0950

7 

                        

40,000.0

0        

                            

3,802.80  

                                

-    

                     

3,802.80  

                 

17,644.92  

ACS/11/JB2/MS/L

/06 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Ibrahim 

Babangida 

13.10319, 

7.22456 Cabbage   

2492.2

1 

0.2492

21 

                        

25,000.0

0  Mango 10 

           

10,000.

00  

                            

6,230.53  

                

100,000.0

0  

                 

106,230.53    

ACS/11/JB2/MS/L

/06 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Ibrahim 

Babangida 

13.10319, 

7.22456 Onion   

2493.2

1 

0.2493

21 

                        

40,000.0

0  Neem 3 

             

5,000.0

0  

                            

9,972.84  

                  

15,000.00  

                   

24,972.84    

ACS/11/JB2/MS/L

/06 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Ibrahim 

Babangida 

13.10319, 

7.22456 Lettuce   

2494.2

1 

0.2494

21 

                        

40,000.0

0        

                            

9,976.84  

                                

-    

                     

9,976.84  

              

141,180.21  
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PAP I.D LGA 

Name 

of 

locatio

n 

Name of 

Surveyor  

Status of 

the 

responde

nt 

Name of 

respondent 
GPS coordinate Crops 

Length 

(m) 

Width 

(m) 
Sqm2 

 Rate for 

Crops  
Trees 

Stan

ds 

 Rate 

for 

Trees  

 Amount 

for crops  

 Amount 

for trees  

Subtotal for 

crops/trees 

Total for 

PAP 

ACS/11/JB2/MS/L

/07 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Ibrahim 

Babangida 

13.10335, 

7.22427 Cabbage   

1393.5

7 

0.1393

57 

                        

25,000.0

0        

                            

3,483.93  

                                

-    

                     

3,483.93    

ACS/11/JB2/MS/L

/07 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Ibrahim 

Babangida 

13.10335, 

7.22427 Lettuce   

1394.5

7 

0.1394

57 

                        

40,000.0

0        

                            

5,578.28  

                                

-    

                     

5,578.28  

                   

9,062.21  

ACS/11/JB2/MS/L

/09 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Abdulrazaq 

Ibrahim 

13.10348, 

7.22399 Cabbage   

2336.9

9 

0.2336

99 

                        

25,000.0

0  Mango 4 

           

10,000.

00  

                            

5,842.48  

                  

40,000.00  

                   

45,842.48    

ACS/11/JB2/MS/L

/09 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Abdulrazaq 

Ibrahim 

13.10348, 

7.22399 

Tomatoe

s   

2337.9

9 

0.2337

99 

                        

80,000.0

0  

Morin

ga 6 

             

1,000.0

0  

                         

18,703.92  

                    

6,000.00  

                   

24,703.92    

ACS/11/JB2/MS/L

/09 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Abdulrazaq 

Ibrahim 

13.10348, 

7.22399 Onion   

2338.9

9 

0.2338

99 

                        

40,000.0

0        

                            

9,355.96  

                                

-    

                     

9,355.96    

ACS/11/JB2/MS/L

/09 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Abdulrazaq 

Ibrahim 

13.10348, 

7.22399 Borkano   

2339.9

9 

0.2339

99 

                      

120,000.

00        

                         

28,079.88  

                                

-    

                   

28,079.88    

ACS/11/JB2/MS/L

/09 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Abdulrazaq 

Ibrahim 

13.10348, 

7.22399 Lettuce   

2340.9

9 

0.2340

99 

                        

40,000.0

0        

                            

9,363.96  

                                

-    

                     

9,363.96  

              

117,346.20  

ACS-12-JB2-SG-L-

01 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner Umar Salisu  

13.10931, 

7.21950 Maize 42 22 0.0924 

                        

80,000.0

0  Neem 6 

             

5,000.0

0  

                            

7,392.00  

                  

30,000.00  

                   

37,392.00    

ACS-12-JB2-SG-L-

01 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner Umar Salisu  

13.10931, 

7.21950       0   Kuka 1 

           

10,000.

00  

                                        

-    

                  

10,000.00  

                   

10,000.00  

                 

47,392.00  

ACS/12/JB2/IS/L/ 

01 

Jabi

a 

Tudun 

tikari Sabastine Owner 

Abdullahi 

muazu c/0 

mukhar 

Abdullahi  

13.104393, 

7.220108 Maize 30 35 0.105 

                        

80,000.0

0  Neem 5 

             

5,000.0

0  

                            

8,400.00  

                  

25,000.00  

                   

33,400.00    
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PAP I.D LGA 

Name 

of 

locatio

n 

Name of 

Surveyor  

Status of 

the 

responde

nt 

Name of 

respondent 
GPS coordinate Crops 

Length 

(m) 

Width 

(m) 
Sqm2 

 Rate for 

Crops  
Trees 

Stan

ds 

 Rate 

for 

Trees  

 Amount 

for crops  

 Amount 

for trees  

Subtotal for 

crops/trees 

Total for 

PAP 

ACS/12/JB2/IS/L/ 

01 

Jabi

a 

Tudun 

tikari Sabastine Owner 

Abdullahi 

muazu c/0 

mukhar 

Abdullahi  

13.104393, 

7.220108       0   Kuka 7 

           

10,000.

00  

                                        

-    

                  

70,000.00  

                   

70,000.00  

              

103,400.00  

ACS/12/JB2/IS/L/

02 

Jabi

a 

Tuden 

tikari Sabastine Farmer  

Sani 

Ibrahim  

13.104393, 

7.220108 Cabbage 32 12 0.0384 

                        

25,000.0

0        

                               

960.00  

                                

-    

                         

960.00    

ACS/12/JB2/ 

IS/F/04 

Jabi

a 

Tuden 

tikari  Sabastine Farmer  

Sani 

Ibrahim  

13.104135, 

7.219842 Borkano 32 12 0.0384 

                      

120,000.

00        

                            

4,608.00  

                                

-    

                     

4,608.00    

ACS/12/JB2/ 

IS/F/04 

Jabi

a 

Tuden 

tikari  Sabastine Farmer  

Sani 

Ibrahim  

13.104135, 

7.219842 Lettuce 32 12 0.0384 

                        

40,000.0

0        

                            

1,536.00  

                                

-    

                     

1,536.00    

ACS/12/JB2/ 

IS/F/04 

Jabi

a 

Tuden 

tikari  Sabastine Farmer  

Sani 

Ibrahim  

13.104135, 

7.219842 

Water 

melon 32 12 0.0384 

                        

35,000.0

0        

                            

1,344.00  

                                

-    

                     

1,344.00    

ACS/12/JB2/ 

IS/F/04 

Jabi

a 

Tuden 

tikari  Sabastine Farmer  

Sani 

Ibrahim  

13.104135, 

7.219842 Lettuce 32 12 0.0384 

                        

40,000.0

0        

                            

1,536.00  

                                

-    

                     

1,536.00    

ACS/12/JB2/ 

IS/F/04 

Jabi

a 

Tuden 

tikari  Sabastine Farmer  

Sani 

Ibrahim  

13.104135, 

7.219842 Altarugu 32 12 0.0384 

                        

80,000.0

0        

                            

3,072.00  

                                

-    

                     

3,072.00    

ACS/12/JB2/ 

IS/F/04 

Jabi

a 

Tuden 

tikari  Sabastine Farmer  

Sani 

Ibrahim  

13.104135, 

7.219842 

Tomatoe

s 32 12 0.0384 

                        

80,000.0

0        

                            

3,072.00  

                                

-    

                     

3,072.00  

                 

16,128.00  

ACS/12/JB2/SA/C

/12 

Jabi

a 

Dan 

tudu 

Suleiman 

Abdulkadi

r  Farmer Salisu Musa 

13.10051, 

7.22509 

Tomatoe

s 45 15 0.0675 

                        

80,000.0

0        

                            

5,400.00  

                                

-    

                     

5,400.00    

ACS/12/JB2/SA/C

/12 

Jabi

a 

Dan 

tudu 

Suleiman 

Abdulkadi

r  Farmer Salisu Musa 

13.10051, 

7.22509 Cabbage 45 15 0.0675 

                        

25,000.0

0        

                            

1,687.50  

                                

-    

                     

1,687.50    
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PAP I.D LGA 

Name 

of 

locatio

n 

Name of 

Surveyor  

Status of 

the 

responde

nt 

Name of 

respondent 
GPS coordinate Crops 

Length 

(m) 

Width 

(m) 
Sqm2 

 Rate for 

Crops  
Trees 

Stan

ds 

 Rate 

for 

Trees  

 Amount 

for crops  

 Amount 

for trees  

Subtotal for 

crops/trees 

Total for 

PAP 

ACS/12/JB2/SA/C

/12 

Jabi

a 

Dan 

tudu 

Suleiman 

Abdulkadi

r  Farmer Salisu Musa 

13.10051, 

7.22509 Altarugu 45 15 0.0675 

                        

80,000.0

0        

                            

5,400.00  

                                

-    

                     

5,400.00    

ACS/12/JB2/SA/C

/12 

Jabi

a 

Dan 

tudu 

Suleiman 

Abdulkadi

r  Farmer Salisu Musa 

13.10051, 

7.22509 Lettuce 45 15 0.0675 

                        

40,000.0

0        

                            

2,700.00  

                                

-    

                     

2,700.00    

ACS/12/JB2/SA/C

/12 

Jabi

a 

Dan 

tudu 

Suleiman 

Abdulkadi

r  Farmer Salisu Musa 

13.10051, 

7.22509 Onion 45 15 0.0675 

                        

40,000.0

0        

                            

2,700.00  

                                

-    

                     

2,700.00    

ACS/12/JB2/SA/C

/12 

Jabi

a 

Dan 

tudu 

Suleiman 

Abdulkadi

r  Farmer Salisu Musa 

13.10051, 

7.22509 Lettuce 45 15 0.0675 

                        

40,000.0

0        

                            

2,700.00  

                                

-    

                     

2,700.00  

                 

20,587.50  

ACS 12 JB2 IS F/08 

Jabi

a 

Tuden 

tikari  Sabastine Farmer  

Mustapha 

tasiu 

13.104322, 

7.219672 Onion 19 22 0.0418 

                        

40,000.0

0        

                            

1,672.00  

                                

-    

                     

1,672.00    

ACS 12 JB2 IS F/08 

Jabi

a 

Tuden 

tikari  Sabastine Farmer  

Mustapha 

tasiu 

13.104322, 

7.219672 Lettuce 19 22 0.0418 

                        

40,000.0

0        

                            

1,672.00  

                                

-    

                     

1,672.00    

ACS 12 JB2 IS F/08 

Jabi

a 

Tuden 

tikari  Sabastine Farmer  

Mustapha 

tasiu 

13.104322, 

7.219672 

Tomatoe

s 19 22 0.0418 

                        

80,000.0

0        

                            

3,344.00  

                                

-    

                     

3,344.00  

                   

6,688.00  

ACS 12 JB2 IS F 09 

Jabi

a 

Tuden 

tikari  Sabastine Farmer  

Hamisu 

musa 

13.104472, 

7.219578 Onion 23 12 0.0276 

                        

40,000.0

0        

                            

1,104.00  

                                

-    

                     

1,104.00    

ACS 12 JB2 IS F 09 

Jabi

a 

Tuden 

tikari  Sabastine Farmer  

Hamisu 

musa 

13.104472, 

7.219578 Lettuce 23 12 0.0276 

                        

40,000.0

0        

                            

1,104.00  

                                

-    

                     

1,104.00    

ACS 12 JB2 IS F 09 

Jabi

a 

Tuden 

tikari  Sabastine Farmer  

Hamisu 

musa 

13.104472, 

7.219578 Lettuce 23 12 0.0276 

                        

40,000.0

0        

                            

1,104.00  

                                

-    

                     

1,104.00  

                   

3,312.00  
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PAP I.D LGA 

Name 

of 

locatio

n 

Name of 

Surveyor  

Status of 

the 

responde

nt 

Name of 

respondent 
GPS coordinate Crops 

Length 

(m) 

Width 

(m) 
Sqm2 

 Rate for 

Crops  
Trees 

Stan

ds 

 Rate 

for 

Trees  

 Amount 

for crops  

 Amount 

for trees  

Subtotal for 

crops/trees 

Total for 

PAP 

ACS-12-JB2-SG-L-

08 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Hamza 

Abdulhafiz 

13.10816, 

7.21954 Maize 60 17 0.102 

                        

80,000.0

0  Neem 5 

             

5,000.0

0  

                            

8,160.00  

                  

25,000.00  

                   

33,160.00  

                 

33,160.00  

ACS 12 JB2 IS F 10 

Jabi

a 

Tuden 

tikari  Sabastine Farmer  

Mamuda 

hashimu  

13.104738, 

7.219477 Onion 76 32 0.2432 

                        

40,000.0

0        

                            

9,728.00  

                                

-    

                     

9,728.00    

ACS 12 JB2 IS F 10 

Jabi

a 

Tuden 

tikari  Sabastine Farmer  

Mamuda 

hashimu  

13.104738, 

7.219477 

Tomatoe

s 76 32 0.2432 

                        

80,000.0

0        

                         

19,456.00  

                                

-    

                   

19,456.00    

ACS 12 JB2 IS F 10 

Jabi

a 

Tuden 

tikari  Sabastine Farmer  

Mamuda 

hashimu  

13.104738, 

7.219477 Maize 76 32 0.2432 

                        

80,000.0

0        

                         

19,456.00  

                                

-    

                   

19,456.00  

                 

48,640.00  

ACS/ 12/JB2/ IS 

F/11/ 

Jabi

a 

Tuden 

tikari  Sabastine Farmer  Tijjani umar 

13.10487, 

7.21931 Lettuce 98 12 0.1176 

                        

40,000.0

0        

                            

4,704.00  

                                

-    

                     

4,704.00    

ACS/ 12/JB2/ IS 

F/11/ 

Jabi

a 

Tuden 

tikari  Sabastine Farmer  Tijjani umar 

13.10487, 

7.21931 Onion 98 12 0.1176 

                        

40,000.0

0        

                            

4,704.00  

                                

-    

                     

4,704.00    

ACS/ 12/JB2/ IS 

F/11/ 

Jabi

a 

Tuden 

tikari  Sabastine Farmer  Tijjani umar 

13.10487, 

7.21931 Maize 98 12 0.1176 

                        

80,000.0

0        

                            

9,408.00  

                                

-    

                     

9,408.00    

ACS/ 12/JB2/ IS 

F/11/ 

Jabi

a 

Tuden 

tikari  Sabastine Farmer  Tijjani umar 

13.10487, 

7.21931 

Tomatoe

s 98 12 0.1176 

                        

80,000.0

0        

                            

9,408.00  

                                

-    

                     

9,408.00  

                 

28,224.00  

ACS-12-JB2-SG-L-

09 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Aliyu 

Adamu  

13.10882, 

7.21947 Maize 43 17 0.0731 

                        

80,000.0

0  Neem 1 

             

5,000.0

0  

                            

5,848.00  

                    

5,000.00  

                   

10,848.00  

                 

10,848.00  

ACS 12 JB2 IS F 13 

Jabi

a 

Tuden 

tikari  Sabastine Farmer  

Muhamma

du 

babangida 

13.105065, 

7.219237 Cassava 56 34 0.1904 

                      

200,000.

00        

                         

38,080.00  

                                

-    

                   

38,080.00    
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PAP I.D LGA 

Name 

of 

locatio

n 

Name of 

Surveyor  

Status of 

the 

responde

nt 

Name of 

respondent 
GPS coordinate Crops 

Length 

(m) 

Width 

(m) 
Sqm2 

 Rate for 

Crops  
Trees 

Stan

ds 

 Rate 

for 

Trees  

 Amount 

for crops  

 Amount 

for trees  

Subtotal for 

crops/trees 

Total for 

PAP 

ACS 12 JB2 IS F 13 

Jabi

a 

Tuden 

tikari  Sabastine Farmer  

Muhamma

du 

babangida 

13.105065, 

7.219237 Lettuce 56 34 0.1904 

                        

40,000.0

0        

                            

7,616.00  

                                

-    

                     

7,616.00    

ACS 12 JB2 IS F 13 

Jabi

a 

Tuden 

tikari  Sabastine Farmer  

Muhamma

du 

babangida 

13.105065, 

7.219237 Moringa 56 34 0.1904 

                          

1,000.00        

                               

190.40  

                                

-    

                         

190.40    

ACS 12 JB2 IS F 13 

Jabi

a 

Tuden 

tikari  Sabastine Farmer  

Muhamma

du 

babangida 

13.105065, 

7.219237 Borkano 56 34 0.1904 

                      

120,000.

00        

                         

22,848.00  

                                

-    

                   

22,848.00    

ACS 12 JB2 IS F 13 

Jabi

a 

Tuden 

tikari  Sabastine Farmer  

Muhamma

du 

babangida 

13.105065, 

7.219237 Onion 56 34 0.1904 

                        

40,000.0

0        

                            

7,616.00  

                                

-    

                     

7,616.00    

ACS 12 JB2 IS F 13 

Jabi

a 

Tuden 

tikari  Sabastine Farmer  

Muhamma

du 

babangida 

13.105065, 

7.219237 Cabbage 56 34 0.1904 

                        

25,000.0

0        

                            

4,760.00  

                                

-    

                     

4,760.00    

ACS 12 JB2 IS F 13 

Jabi

a 

Tuden 

tikari  Sabastine Farmer  

Muhamma

du 

babangida 

13.105065, 

7.219237 Lettuce 56 34 0.1904 

                        

40,000.0

0        

                            

7,616.00  

                                

-    

                     

7,616.00  

                 

88,726.40  

ACS 12 JB2 IS L 15 

Jabi

a 

Tuden 

tikari  Sabastine 

Landown

er  

Abduhadi 

ukashetu 

13.105155, 

7.219097 Maize 87 23 0.2001 

                        

80,000.0

0        

                         

16,008.00  

                                

-    

                   

16,008.00  

                 

16,008.00  

ACS 12 JB2 IS F 12 

Jabi

a Tuden  Sabastine Farmer  

Mustapha 

tasiu  

13.105057, 

7.219192 Altarugu 45 14 0.063 

                        

80,000.0

0  

Morin

ga 400 

             

1,000.0

0  

                            

5,040.00  

                

400,000.0

0  

                 

405,040.00    

ACS 12 JB2 IS F 12 

Jabi

a Tuden  Sabastine Farmer  

Mustapha 

tasiu  

13.105057, 

7.219192 Lettuce 45 14 0.063 

                        

40,000.0

0        

                            

2,520.00  

                                

-    

                     

2,520.00    

ACS 12 JB2 IS F 12 

Jabi

a Tuden  Sabastine Farmer  

Mustapha 

tasiu  

13.105057, 

7.219192 Cassava 45 14 0.063 

                      

200,000.

00        

                         

12,600.00  

                                

-    

                   

12,600.00  

              

420,160.00  
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PAP I.D LGA 

Name 

of 

locatio

n 

Name of 

Surveyor  

Status of 

the 

responde

nt 

Name of 

respondent 
GPS coordinate Crops 

Length 

(m) 

Width 

(m) 
Sqm2 

 Rate for 

Crops  
Trees 

Stan

ds 

 Rate 

for 

Trees  

 Amount 

for crops  

 Amount 

for trees  

Subtotal for 

crops/trees 

Total for 

PAP 

ASC 12 KT2 IS L 16 

Jabi

a 

Tuden 

tikari    

Land 

owner  

Abdul baki 

Yusuf 

13.105873, 

7.21842 Maize 150 60 0.9 

                        

80,000.0

0        

                         

72,000.00  

                                

-    

                   

72,000.00  

                 

72,000.00  

ASC 12 JB2 IS L 17 

Jabi

a 

Tuden 

tikari  Sabastine 

Land 

owner  

Multala 

Yusuf  

13.10596, 

7.218338 Maize 150 50 0.75 

                        

80,000.0

0        

                         

60,000.00  

                                

-    

                   

60,000.00  

                 

60,000.00  

ASC 12 JB2 IS F 19 

Jabi

a 

Tuden 

tikari  Sabastine Farmer  

Abubakar 

Ibrahim  

13.106745, 

7.218012 Maize 112 35 0.392 

                        

80,000.0

0        

                         

31,360.00  

                                

-    

                   

31,360.00    

ASC 12 JB2 IS F 19 

Jabi

a 

Tuden 

tikari  Sabastine Farmer  

Abubakar 

Ibrahim  

13.106745, 

7.218012 Altarugu 112 35 0.392 

                        

80,000.0

0        

                         

31,360.00  

                                

-    

                   

31,360.00    

ASC 12 JB2 IS F 19 

Jabi

a 

Tuden 

tikari  Sabastine Farmer  

Abubakar 

Ibrahim  

13.106745, 

7.218012 Lettuce 112 35 0.392 

                        

40,000.0

0        

                         

15,680.00  

                                

-    

                   

15,680.00    

ASC 12 JB2 IS F 19 

Jabi

a 

Tuden 

tikari  Sabastine Farmer  

Abubakar 

Ibrahim  

13.106745, 

7.218012 Onion 112 35 0.392 

                        

40,000.0

0        

                         

15,680.00  

                                

-    

                   

15,680.00    

ASC 12 JB2 IS F 19 

Jabi

a 

Tuden 

tikari  Sabastine Farmer  

Abubakar 

Ibrahim  

13.106745, 

7.218012 

Water 

melon 112 35 0.392 

                        

35,000.0

0        

                         

13,720.00  

                                

-    

                   

13,720.00    

ASC 12 JB2 IS F 19 

Jabi

a 

Tuden 

tikari  Sabastine Farmer  

Abubakar 

Ibrahim  

13.106745, 

7.218012 

Groundn

ut 112 35 0.392 

                      

100,000.

00        

                         

39,200.00  

                                

-    

                   

39,200.00  

              

147,000.00  

ASC 12 JB2 IS L 20 

Jabi

a 

Tuden 

tikari  Sabastine 

Land 

owner  

Lawal 

Muhamma

d  

13.106692 

7.217585 Maize 250 300 7.5 

                        

80,000.0

0        

                       

600,000.0

0  

                                

-    

                 

600,000.00    

ASC 12 JB2 IS L 21 

Jabi

a 

Tuden 

tikari  Sabastine 

Land 

owner  

Uzeiru 

Abdulhadi 

13.108565, 

7.216685 Millet 250 300 7.5 

                        

60,000.0

0        

                       

450,000.0

0  

                                

-    

                 

450,000.00  

           

1,050,000.0

0  
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PAP I.D LGA 

Name 

of 

locatio

n 

Name of 

Surveyor  

Status of 

the 

responde

nt 

Name of 

respondent 
GPS coordinate Crops 

Length 

(m) 

Width 

(m) 
Sqm2 

 Rate for 

Crops  
Trees 

Stan

ds 

 Rate 

for 

Trees  

 Amount 

for crops  

 Amount 

for trees  

Subtotal for 

crops/trees 

Total for 

PAP 

ASC 12 JB2 IS L 23 

Jabi

a 

Tuden 

tikari  Sabastine 

Land 

owner  

Mudassiru 

Sabiu 

13.108785, 

7.216712 Maize 200 300 6 

                        

80,000.0

0        

                       

480,000.0

0  

                                

-    

                 

480,000.00  

              

480,000.00  

ACS/12/JB2/MS/L

/22 

Jabi

a 

Jibia 

Maji  

Muhamm

ad Sani Occupier Lawal Sabiu 

13.10750, 

7.21785 Onion   

1386.2

9 

0.1386

29 

                        

40,000.0

0  Turare 50 

             

3,000.0

0  

                            

5,545.16  

                

150,000.0

0  

                 

155,545.16    

ACS/12/JB2/MS/L

/22 

Jabi

a 

Jibia 

Maji  

Muhamm

ad Sani Occupier Lawal Sabiu 

13.10750, 

7.21785 Altarugu   

1387.2

9 

0.1387

29 

                        

80,000.0

0        

                         

11,098.32  

                                

-    

                   

11,098.32    

ACS/12/JB2/MS/L

/22 

Jabi

a 

Jibia 

Maji  

Muhamm

ad Sani Occupier Lawal Sabiu 

13.10750, 

7.21785 Cabbage   

1388.2

9 

0.1388

29 

                        

25,000.0

0        

                            

3,470.73  

                                

-    

                     

3,470.73    

ACS/12/JB2/MS/L

/22 

Jabi

a 

Jibia 

Maji  

Muhamm

ad Sani Occupier Lawal Sabiu 

13.10750, 

7.21785 

Tomatoe

s   

1389.2

9 

0.1389

29 

                        

80,000.0

0        

                         

11,114.32  

                                

-    

                   

11,114.32    

ACS/12/JB2/MS/L

/22 

Jabi

a 

Jibia 

Maji  

Muhamm

ad Sani Occupier Lawal Sabiu 

13.10750, 

7.21785 Altarugu   

1390.2

9 

0.1390

29 

                        

80,000.0

0        

                         

11,122.32  

                                

-    

                   

11,122.32  

              

192,350.85  

ACS/12/JB2/MS/L

/23 

Jabi

a 

Jibia 

Maji  

Muhamm

ad Sani Owner Nazira Isah 

13.10700, 

7.21791 Onion   888.68 

0.0888

68 

                        

40,000.0

0  Turare 15 

             

3,000.0

0  

                            

3,554.72  

                  

45,000.00  

                   

48,554.72    

ACS/12/JB2/MS/L

/23 

Jabi

a 

Jibia 

Maji  

Muhamm

ad Sani Owner Nazira Isah 

13.10700, 

7.21791 Altarugu   889.68 

0.0889

68 

                        

80,000.0

0        

                            

7,117.44  

                                

-    

                     

7,117.44    

ACS/12/JB2/MS/L

/23 

Jabi

a 

Jibia 

Maji  

Muhamm

ad Sani Owner Nazira Isah 

13.10700, 

7.21791 Cabbage   890.68 

0.0890

68 

                        

25,000.0

0        

                            

2,226.70  

                                

-    

                     

2,226.70  

                 

57,898.86  

ASC 12 JB2 IS L 23 

Jabi

a 

Tuden 

tikari  Sabastine 

Land 

owner  

Ibrahim 

haruna 

13.107638, 

7.217128 Maize 25 150 0.375 

                        

80,000.0

0  Turare 15 

             

3,000.0

0  

                         

30,000.00  

                  

45,000.00  

                   

75,000.00    
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PAP I.D LGA 

Name 

of 

locatio

n 

Name of 

Surveyor  

Status of 

the 

responde

nt 

Name of 

respondent 
GPS coordinate Crops 

Length 

(m) 

Width 

(m) 
Sqm2 

 Rate for 

Crops  
Trees 

Stan

ds 

 Rate 

for 

Trees  

 Amount 

for crops  

 Amount 

for trees  

Subtotal for 

crops/trees 

Total for 

PAP 

ASC 12 JB2 IS L 24 

Jabi

a 

Tuden 

tikari  Sabastine 

Land 

owner  

Saidu 

Adamu  

13.10373, 

7.219892 Maize 50 70 0.35 

                        

80,000.0

0        

                         

28,000.00  

                                

-    

                   

28,000.00  

              

103,000.00  

ASC 12 JB2 IS L 26 

Jabi

a 

Tuden 

tikari  Sabastine 

Land 

owner  

Mamuda 

musa 

13.103897, 

7.219787 Maize 25 25 0.0625 

                        

80,000.0

0        

                            

5,000.00  

                                

-    

                     

5,000.00  

                   

5,000.00  

ASC 12 JB2 IS L 26 

Jabi

a 

Tuden 

tikari  Sabastine 

Land 

owner  

Jemilu 

sabiu  

13.10262, 

7.221743   25 50 0.125   Neem 2 

             

5,000.0

0  

                                        

-    

                  

10,000.00  

                   

10,000.00    

ASC 12 JB2 IS L 26 

Jabi

a 

Tuden 

tikari  Sabastine 

Land 

owner  

Jemilu 

sabiu  

13.10262, 

7.221743       0   Turare 5 

             

3,000.0

0  

                                        

-    

                  

15,000.00  

                   

15,000.00  

                 

25,000.00  

ASC 12 KT2 IS L 28 

Jabi

a 

Tuden 

tikari    

Land 

owner  

Haruna 

Umar  13.102082, 7.222 Maize 15 15 0.0225 

                        

80,000.0

0  Neem 3 

             

5,000.0

0  

                            

1,800.00  

                  

15,000.00  

                   

16,800.00    

ASC 12 JB2 IS L 27 

Jabi

a 

Tuden 

tikari  Sabastine 

Land 

owner  

Abdulmumi 

saidu  

13.102248, 

7.221927 Millet 50 50 0.25 

                        

60,000.0

0        

                         

15,000.00  

                                

-    

                   

15,000.00  

                 

31,800.00  

ASC 12 JB2 IS L 29 

Jabi

a 

Tuden 

tikari  Sabastine   

Baraka 

musa 

13.101927 

7.221972   50 25 0.125   Turare 7 

             

3,000.0

0  

                                        

-    

                  

21,000.00  

                   

21,000.00  

                 

21,000.00  

ASC 12 JB2 IS L 30 

Jabi

a 

Tuden 

tikari  Sabastine 

Land 

owner  

Umar 

Abdullahi  

13.102087, 

7.221803   50 25 0.125   Turare 6 

             

3,000.0

0  

                                        

-    

                  

18,000.00  

                   

18,000.00  

                 

18,000.00  

ASC 12 JB2 IS L 33 

Jabi

a 

Tuden 

tikari  Sabastine 

Land 

owner  SADA ISAH 

13.102453, 

7.221855   100 150 1.5   

Orang

e 7 

             

8,000.0

0  

                                        

-    

                  

56,000.00  

                   

56,000.00  

                 

56,000.00  

ASC 12 JB2 IS L 34 

Jabi

a 

Tuden 

tikari  Sabastine   

Yahaya 

saidu 

13.101402, 

7.223352   100 100 1   

Orang

e 3 

             

8,000.0

0  

                                        

-    

                  

24,000.00  

                   

24,000.00  

                 

24,000.00  
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PAP I.D LGA 

Name 

of 

locatio

n 

Name of 

Surveyor  

Status of 

the 

responde

nt 

Name of 

respondent 
GPS coordinate Crops 

Length 

(m) 

Width 

(m) 
Sqm2 

 Rate for 

Crops  
Trees 

Stan

ds 

 Rate 

for 

Trees  

 Amount 

for crops  

 Amount 

for trees  

Subtotal for 

crops/trees 

Total for 

PAP 

ASC 12 JB2 IS L 36 

Jabi

a 

Tuden 

tikari  Sabastine 

Land 

owner  

Yusuf 

gambo 

13.101123, 

7.224243   150 100 1.5   Turare 2 

             

3,000.0

0  

                                        

-    

                    

6,000.00  

                     

6,000.00  

                   

6,000.00  

ASC 12 JB2 IS L 37 

Jabi

a 

Tuden 

tikari  Sabastine 

Land 

owner  Salisu lawal  

13.101153, 

7.224348   125 90 1.125   Mango 8 

           

10,000.

00  

                                        

-    

                  

80,000.00  

                   

80,000.00  

                 

80,000.00  

ASC 12 JB2 IS L 38 

Jabi

a 

Tuden 

tikari  Sabastine 

Land 

owner  

Mustapha 

tasiu  

13.101083, 

7.224383   150 125 1.875   Dabino 9 

           

10,000.

00  

                                        

-    

                  

90,000.00  

                   

90,000.00  

                 

90,000.00  

ASC 12 JB2 IS L 39 

Jabi

a Tuden  Sabastine 

Land 

owner  

Muazu 

adamu 

13.10129, 

7.224075   150 150 2.25   Neem 7 

             

5,000.0

0  

                                        

-    

                  

35,000.00  

                   

35,000.00  

                 

35,000.00  

ASC 12 JB2 IS 

T/41 

Jabi

a 

Tuden 

tikari  Sabastine 

Land 

owner  

Ibrahim 

sabitu  

13.10129, 

7.224075   78 23 0.1794   Neem 1 

             

5,000.0

0  

                                        

-    

                    

5,000.00  

                     

5,000.00    

ASC 12 JB2 IS 

T/41 

Jabi

a 

Tuden 

tikari  Sabastine 

Land 

owner  

Ibrahim 

sabitu  

13.10129, 

7.224075   78 23 0.1794   Turare 50 

             

3,000.0

0  

                                        

-    

                

150,000.0

0  

                 

150,000.00  

              

155,000.00  

ASC 12 JB2 IS L  

Jabi

a 

Tuden 

tikari  Sabastine 

Land 

owner  Tasiu sani 

13.102278, 

7.221492   200 200 4   Mango 8 

           

10,000.

00  

                                        

-    

                  

80,000.00  

                   

80,000.00  

                 

80,000.00  

ASC 12 JB2 IS L 43 

Jabi

a 

Tuden 

tikari  Sabastine 

Land 

owner  

Mustapha 

Idris  

13.102262, 

7.221418   100 150 1.5   Turare 21 

             

3,000.0

0  

                                        

-    

                  

63,000.00  

                   

63,000.00  

                 

63,000.00  

ASC 12 JB2 IS L 44 

Jabi

a 

Tuden 

tikari  Sabastine   

Abdullahi 

Idris  

13.10239, 

7.221365   100 150 1.5   

Orang

e 8 

             

8,000.0

0  

                                        

-    

                  

64,000.00  

                   

64,000.00  

                 

64,000.00  

ASC 12 JB2 IS L 45 

Jabi

a 

Tuden 

tikari  Sabastine   Hafsat bello 

13.101885, 

7.222303   50 25 0.125   

Orang

e 5 

             

8,000.0

0  

                                        

-    

                  

40,000.00  

                   

40,000.00  

                 

40,000.00  
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PAP I.D LGA 

Name 

of 

locatio

n 

Name of 

Surveyor  

Status of 

the 

responde

nt 

Name of 

respondent 
GPS coordinate Crops 

Length 

(m) 

Width 

(m) 
Sqm2 

 Rate for 

Crops  
Trees 

Stan

ds 

 Rate 

for 

Trees  

 Amount 

for crops  

 Amount 

for trees  

Subtotal for 

crops/trees 

Total for 

PAP 

ACS-12-JB2-SG-L-

12 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Haidar 

Khalifa 

13.10860, 

7.21969   16 12 0.0192   Turare 9 

             

3,000.0

0  

                                        

-    

                  

27,000.00  

                   

27,000.00  

                 

27,000.00  

ACS-12-JB2-SG-L-

15 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Mustapha 

Dalhat 

Madina 

13.10579, 

7.22143   14 6 0.0084   Mango 3 

           

10,000.

00  

                                        

-    

                  

30,000.00  

                   

30,000.00  

                 

30,000.00  

ACS-12-JB2-SG-S-

46 

Jabi

a 

Tukare 

sabuwa 

Shamsu 

Abu Owner 

Lawal 

Abdullahi  

13.10190, 

7.22205   7 5 0.0035   Dabino 4 

           

10,000.

00  

                                        

-    

                  

40,000.00  

                   

40,000.00  

                 

40,000.00  

ACS-12-JB2-SG-S-

37 

Jabi

a 

Tukare 

Tsohu

wa  

Shamsu 

Abu Owner 

Umar 

Hamza 

13.10172, 

7.22222   9 6.5 

0.0058

5   

Durum

i 9 

             

3,000.0

0  

                                        

-    

                  

27,000.00  

                   

27,000.00  

                 

27,000.00  

ACS-12-JB2-SG-S-

20 

Jabi

a 

Tukare 

Tsohu

wa  

Shamsu 

Abu Owner 

Sama'ila 

Isah 

13.10217, 

7.22162   9 9 0.0081   Neem 8 

             

5,000.0

0  

                                        

-    

                  

40,000.00  

                   

40,000.00  

                 

40,000.00  

ACS/12/JB2/SA/S/

37 

Jabi

a 

Tudu 

tikare 

Suleiman 

Abdulkadi

r  Owner Bala Sani 

13.10137, 

7.22330   5 3 0.0015   Mango 3 

           

10,000.

00  

                                        

-    

                  

30,000.00  

                   

30,000.00  

                 

30,000.00  

ACS/12/JB2/MS/C

/24 

Jabi

a Tukari  

Muhamm

ad Sani Owner 

Alhaji 

Mamuda 

13.10855, 

7.21618 Maize   

2956.3

7 

0.2956

37 

                        

80,000.0

0        

                         

23,650.96    

                   

23,650.96    

ACS/12/JB2/MS/C

/24 

Jabi

a Tukari  

Muhamm

ad Sani Owner 

Alhaji 

Mamuda 

13.10855, 

7.21618 Cabbage   

2957.3

7 

0.2957

37 

                        

25,000.0

0  Mango 5 

           

10,000.

00  

                            

7,393.43  

                  

50,000.00  

                   

57,393.43    

ACS/12/JB2/MS/C

/24 

Jabi

a Tukari  

Muhamm

ad Sani Owner 

Alhaji 

Mamuda 

13.10855, 

7.21618 Lettuce   

2958.3

7 

0.2958

37 

                        

40,000.0

0  

Orang

e 2 

             

8,000.0

0  

                         

11,833.48  

                  

16,000.00  

                   

27,833.48    

ACS/12/JB2/MS/C

/24 

Jabi

a Tukari  

Muhamm

ad Sani Owner 

Alhaji 

Mamuda 

13.10855, 

7.21618 

Tomatoe

s   

2959.3

7 

0.2959

37 

                        

80,000.0

0  

Orang

e 6 

             

8,000.0

0  

                         

23,674.96  

                  

48,000.00  

                   

71,674.96    
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PAP I.D LGA 

Name 

of 

locatio

n 

Name of 

Surveyor  

Status of 

the 

responde

nt 

Name of 

respondent 
GPS coordinate Crops 

Length 

(m) 

Width 

(m) 
Sqm2 

 Rate for 

Crops  
Trees 

Stan

ds 

 Rate 

for 

Trees  

 Amount 

for crops  

 Amount 

for trees  

Subtotal for 

crops/trees 

Total for 

PAP 

ACS/12/JB2/MS/C

/24 

Jabi

a Tukari  

Muhamm

ad Sani Owner 

Alhaji 

Mamuda 

13.10855, 

7.21618 Altarugu   

2960.3

7 

0.2960

37 

                        

80,000.0

0  Turare 9 

             

3,000.0

0  

                         

23,682.96  

                  

27,000.00  

                   

50,682.96    

ACS/12/JB2/MS/C

/24 

Jabi

a Tukari  

Muhamm

ad Sani Owner 

Alhaji 

Mamuda 

13.10855, 

7.21618 Borkano   

2961.3

7 

0.2961

37 

                      

120,000.

00        

                         

35,536.44  

                                

-    

                   

35,536.44  

              

266,772.23  

ACS/12/JB2/MS/C

/26 

Jabi

a Tukari  

Muhamm

ad Sani Owner 

Mustapha 

Abdullahi 

13.10829, 

7.21480 Cabbage   

2893.6

3 

0.2893

63 

                        

25,000.0

0  

Orang

e 45 

             

8,000.0

0  

                            

7,234.08  

                

360,000.0

0  

                 

367,234.08    

ACS/12/JB2/MS/C

/26 

Jabi

a Tukari  

Muhamm

ad Sani Owner 

Mustapha 

Abdullahi 

13.10829, 

7.21480 

Tomatoe

s   

2893.6

3 

0.2893

63 

                        

80,000.0

0  Mango 23 

           

10,000.

00  

                         

23,149.04  

                

230,000.0

0  

                 

253,149.04    

ACS/12/JB2/MS/C

/26 

Jabi

a Tukari  

Muhamm

ad Sani Owner 

Mustapha 

Abdullahi 

13.10829, 

7.21480 Onion   

2893.6

3 

0.2893

63 

                        

40,000.0

0  

Tsamiy

a 21 

             

8,000.0

0  

                         

11,574.52  

                

168,000.0

0  

                 

179,574.52    

ACS/12/JB2/MS/C

/26 

Jabi

a Tukari  

Muhamm

ad Sani Owner 

Mustapha 

Abdullahi 

13.10829, 

7.21480           

Morin

ga 21 

             

1,000.0

0  

                                        

-    

                  

21,000.00  

                   

21,000.00    

ACS/12/JB2/MS/C

/26 

Jabi

a Tukari  

Muhamm

ad Sani Owner 

Mustapha 

Abdullahi 

13.10829, 

7.21480           Aduwa 3 

             

3,500.0

0  

                                        

-    

                  

10,500.00  

                   

10,500.00  

              

831,457.64  

ACS-08-JB2-SG-L-

02 

Jabi

a 

Unguw

ar Dan 

marke  

Shamsu 

Abu Owner 

Sanusi 

Danjuma 

13.10599, 

7.16179   0 0     Neem 2 

             

5,000.0

0  

                                        

-    

                  

10,000.00  

                   

10,000.00  

                 

10,000.00  

ACS-08-JB2-SG-L-

06 

Jabi

a 

Unguw

ar Dan 

marke  

Shamsu 

Abu Owner Nura Musa 

13.40430, 

6.58236   0 0     

Durum

i 3 

             

3,000.0

0  

                                        

-    

                    

9,000.00  

                     

9,000.00    

ACS-08-JB2-SG-L-

06 

Jabi

a 

Unguw

ar Dan 

marke  

Shamsu 

Abu Owner Nura Musa 

13.40430, 

6.58236   34 28 0.0952   Neem 2 

             

5,000.0

0  

                                        

-    

                  

10,000.00  

                   

10,000.00  

                 

19,000.00  
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PAP I.D LGA 

Name 

of 

locatio

n 

Name of 

Surveyor  

Status of 

the 

responde

nt 

Name of 

respondent 
GPS coordinate Crops 

Length 

(m) 

Width 

(m) 
Sqm2 

 Rate for 

Crops  
Trees 

Stan

ds 

 Rate 

for 

Trees  

 Amount 

for crops  

 Amount 

for trees  

Subtotal for 

crops/trees 

Total for 

PAP 

ACS-08-JB2-SG-L-

01 

Jabi

a 

Unguw

ar Dan 

marke 

Shamsu 

Abu Owner 

Abdulkadir 

Dan Malan 

13.10592, 

7.18452   34 28 0.0952   Neem 1 

             

5,000.0

0  

                                        

-    

                    

5,000.00  

                     

5,000.00  

                   

5,000.00  

JB/JB2/IS/L/01 

Jabi

a 

Dan 

tudu Sabastine   

Usuman 

lawal 

13.100135,7.225

103   200 150 3   Neem 7 

             

5,000.0

0  

                                        

-    

                  

35,000.00  

                   

35,000.00  

                 

35,000.00  

ACS/10/JB2/SA/S/

06 

Jabi

a 

Dan 

Tudu 

Suleiman 

Abdulkadi

r  Owner 

Aliyu 

Yahaya  

13.09996, 

7.22556   19.5 9.3 

0.0181

35   Neem 2 

             

5,000.0

0  

                                        

-    

                  

10,000.00  

                   

10,000.00  

                 

10,000.00  

ACS 10 JB2 IS L 13 

Jabi

a 

Dan 

tudun  Sabastine   

Bishir Ali 

Suleiman  

13.101617, 

7.22311   300 500 15   Turare 4 

             

3,000.0

0  

                                        

-    

                  

12,000.00  

                   

12,000.00  

                 

12,000.00  

ACS/10/JB2/SA/S/

12 

Jabi

a 

Dan 

Tadu  

Suleiman 

Abdulkadi

r  Owner 

Samalia 

Ibrahim 

13.10001, 

7.22526   8  9  0.0072   Neem 4 

             

5,000.0

0  

                                        

-    

                  

20,000.00  

                   

20,000.00  

                 

20,000.00  

ACS 10 JB2 IS L 14 

Jabi

a 

Dan 

tudun  Sabastine 

Other 

(please 

specify) 

Usaini 

dahiru 

13.101548, 

7.223295   250 200 5   Turare 1 

             

3,000.0

0  

                                        

-    

                    

3,000.00  

                     

3,000.00  

                   

3,000.00  

ACS 10 JB2 IS L 17 

Jabi

a 

Dan 

tudun  Sabastine 

Other 

(please 

specify) 

Muhamma

d Aminu 

13.103413, 

7.220527           Turare 25 

             

3,000.0

0  

                                        

-    

                  

75,000.00  

                   

75,000.00  

                 

75,000.00  

ACS 10 JB2 IS L 25 

Jabi

a 

Dan 

tudun  Sabastine 

Other 

(please 

specify) 

Ibrahim 

sabitu 

13.10132, 

7.223693 Borkano 100 100 1 

                      

120,000.

00  Neem 4 

             

5,000.0

0  

                       

120,000.0

0  

                  

20,000.00  

                 

140,000.00    

ACS 10 JB2 IS L 25 

Jabi

a 

Dan 

tudun  Sabastine 

Other 

(please 

specify) 

Ibrahim 

sabitu 

13.10132, 

7.223693 

Tomatoe

s 100 100 1 

                        

80,000.0

0  

Lemun 

Tsami 11 

             

8,000.0

0  

                         

80,000.00  

                  

88,000.00  

                 

168,000.00    

ACS 10 JB2 IS L 25 

Jabi

a 

Dan 

tudun  Sabastine 

Other 

(please 

specify) 

Ibrahim 

sabitu 

13.10132, 

7.223693 Onion 100 100 1 

                        

40,000.0

0        

                         

40,000.00  

                                

-    

                   

40,000.00    
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PAP I.D LGA 

Name 

of 

locatio

n 

Name of 

Surveyor  

Status of 

the 

responde

nt 

Name of 

respondent 
GPS coordinate Crops 

Length 

(m) 

Width 

(m) 
Sqm2 

 Rate for 

Crops  
Trees 

Stan

ds 

 Rate 

for 

Trees  

 Amount 

for crops  

 Amount 

for trees  

Subtotal for 

crops/trees 

Total for 

PAP 

ACS 10 JB2 IS L 25 

Jabi

a 

Dan 

tudun  Sabastine 

Other 

(please 

specify) 

Ibrahim 

sabitu 

13.10132, 

7.223693 Altarugu 100 100 1 

                        

80,000.0

0        

                         

80,000.00  

                                

-    

                   

80,000.00  

              

428,000.00  

ACS/10/JB2/MS/L

/11 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Lawali 

Matawalle 

Jibia 

13.10191, 

7.22694   

10105.

50 

10105.

5 

1.0105

5   Neem 35 

             

5,000.0

0  

                                        

-    

                

175,000.0

0  

                 

175,000.00  

              

175,000.00  

ACS/11/JB2/SA/S/

06 

Jabi

a 

Dan 

tudu 

Suleiman 

Abdulkadi

r  Owner Salisu Musa 

13.10060, 

7.22480       0   

Orang

e 4 

             

8,000.0

0  

                                        

-    

                  

32,000.00  

                   

32,000.00  

                 

32,000.00  

ACS/11/JB2/SA/S/

03 

Jabi

a 

Dan 

tudu 

Suleiman 

Abdulkadi

r  Owner 

Kamala 

Usman 

13.10065, 

7.22483       0   Neem 3 

             

5,000.0

0  

                                        

-    

                  

15,000.00  

                   

15,000.00  

                 

15,000.00  

ACS/11/JB2/SA/S/

11 

Jabi

a 

Dan 

tudu 

Suleiman 

Abdulkadi

r  Owner Jari Kende 

13.10083, 

7.22456       0   

Cashe

w 1 

             

3,000.0

0  

                                        

-    

                    

3,000.00  

                     

3,000.00  

                   

3,000.00  

ACS/11/JB2/MS/L

/11 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Tanimu 

Beshir 

13.10369, 

7.22373     

2567.0

7 

0.2567

07   

Orang

e 3 

             

8,000.0

0  

                                        

-    

                  

24,000.00  

                   

24,000.00    

ACS/11/JB2/MS/L

/11 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Tanimu 

Beshir 

13.10369, 

7.22373           Mango 3 

           

10,000.

00  

                                        

-    

                  

30,000.00  

                   

30,000.00    

ACS/11/JB2/MS/L

/11 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Tanimu 

Beshir 

13.10369, 

7.22373           

Orang

e 4 

             

8,000.0

0  

                                        

-    

                  

32,000.00  

                   

32,000.00  

                 

86,000.00  

ACS/11/JB2/MS/L

/12 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Rabe 

Abdullahi  

13.10386, 

7.22348 Cabbage   

2026.2

5 

0.2026

25 

                        

25,000.0

0  Mango 10 

           

10,000.

00  

                            

5,065.63  

                

100,000.0

0  

                 

105,065.63  

              

105,065.63  

ACS/11/JB2/MS/L

/13 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Idrisu 

Suleiman  

13.10394, 

7.22331 

Tomatoe

s   

1234.6

5 

0.1234

65 

                        

80,000.0

0  Mango 5 

           

10,000.

00  

                            

9,877.20  

                  

50,000.00  

                   

59,877.20    
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PAP I.D LGA 

Name 

of 

locatio

n 

Name of 

Surveyor  

Status of 

the 

responde

nt 

Name of 

respondent 
GPS coordinate Crops 

Length 

(m) 

Width 

(m) 
Sqm2 

 Rate for 

Crops  
Trees 

Stan

ds 

 Rate 

for 

Trees  

 Amount 

for crops  

 Amount 

for trees  

Subtotal for 

crops/trees 

Total for 

PAP 

ACS/11/JB2/MS/L

/13 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Idrisu 

Suleiman  

13.10394, 

7.22331           

Plantai

n 2 

             

3,000.0

0  

                                        

-    

                    

6,000.00  

                     

6,000.00    

ACS/11/JB2/MS/L

/13 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Idrisu 

Suleiman  

13.10394, 

7.22331           

Orang

e 3 

             

8,000.0

0  

                                        

-    

                  

24,000.00  

                   

24,000.00  

                 

89,877.20  

ACS/11/JB2/SA/S/

14 

Jabi

a 

Dan 

tudu 

Suleiman 

Abdulkadi

r  Owner 

Umar 

Yahaya  

13.10080, 

7.22442   9.8 5 0.0049   

Cashe

w 1 

             

3,000.0

0  

                                        

-    

                    

3,000.00  

                     

3,000.00  

                   

3,000.00  

ACS/11/JB2/MS/L

/14 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Sanusi 

Lawal 

13.10399, 

7.22307     

1446.5

6 

0.1446

56   Mango 4 

           

10,000.

00  

                                        

-    

                  

40,000.00  

                   

40,000.00  

                 

40,000.00  

ACS/11/JB2/SA/S/

18 

Jabi

a 

Dan 

tudu 

Suleiman 

Abdulkadi

r  Owner 

Muritala 

Musa 

13.10080, 

7.22424   12 7 0.0084   Neem 8 

             

5,000.0

0  

                                        

-    

                  

40,000.00  

                   

40,000.00  

                 

40,000.00  

ACS/11/JB2/MS/L

/17 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Abubakar 

Musa 

13.10451, 

7.22306     2534.3 

0.2534

3   Mango 5 

           

10,000.

00  

                                        

-    

                  

50,000.00  

                   

50,000.00    

ACS/11/JB2/MS/L

/17 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Abubakar 

Musa 

13.10451, 

7.22306           

Orang

e 3 

             

8,000.0

0  

                                        

-    

                  

24,000.00  

                   

24,000.00  

                 

74,000.00  

ACS/11/JB2/MS/L

/18 

Jabi

a Bayan  

Muhamm

ad Sani Owner 

Hamza 

Lawal 

13.10457, 

7.22288     261.38 

0.0261

38   Neem 6 

             

5,000.0

0  

                                        

-    

                  

30,000.00  

                   

30,000.00  

                 

30,000.00  

ACS/11/JB2/MS/L

/19 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Ibrahim 

Hashiru 

13.10470, 

7.22274     

1245.9

6 

0.1245

96   Neem 5 

             

5,000.0

0  

                                        

-    

                  

25,000.00  

                   

25,000.00    

ACS/11/JB2/MS/L

/19 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Ibrahim 

Hashiru 

13.10470, 

7.22274           Kuka 1 

           

10,000.

00  

                                        

-    

                  

10,000.00  

                   

10,000.00    
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PAP I.D LGA 

Name 

of 

locatio

n 

Name of 

Surveyor  

Status of 

the 

responde

nt 

Name of 

respondent 
GPS coordinate Crops 

Length 

(m) 

Width 

(m) 
Sqm2 

 Rate for 

Crops  
Trees 

Stan

ds 

 Rate 

for 

Trees  

 Amount 

for crops  

 Amount 

for trees  

Subtotal for 

crops/trees 

Total for 

PAP 

ACS/11/JB2/MS/L

/19 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Ibrahim 

Hashiru 

13.10470, 

7.22274           Mango 3 

           

10,000.

00  

                                        

-    

                  

30,000.00  

                   

30,000.00  

                 

65,000.00  

ACS/11/JB2/MS/L

/21 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Misbahu 

Usman  

13.10475, 

7.22248     944.7 

0.0944

7   Neem 5 

             

5,000.0

0  

                                        

-    

                  

25,000.00  

                   

25,000.00    

ACS/11/JB2/MS/L

/21 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Misbahu 

Usman  

13.10475, 

7.22248           Kuka 2 

           

10,000.

00  

                                        

-    

                  

20,000.00  

                   

20,000.00  

                 

45,000.00  

ACS/11/JB2/MS/L

/22 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Sumaila 

Sadisu 

13.10492, 

7.22235     

1203.7

7 

0.1203

77   Mango 2 

           

10,000.

00  

                                        

-    

                  

20,000.00  

                   

20,000.00  

                 

20,000.00  

ACS/11/JB2/MS/L

/22 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Sumaila 

Sadisu 

13.10492, 

7.22235           Kuka 3 

           

10,000.

00  

                                        

-    

                  

30,000.00  

                   

30,000.00    

ACS/11/JB2/MS/L

/22 

Jabi

a 

Bayan 

Asibiti  

Muhamm

ad Sani Owner 

Sumaila 

Sadisu 

13.10492, 

7.22235           Neem 5 

             

5,000.0

0  

                                        

-    

                  

25,000.00  

                   

25,000.00  

                 

55,000.00  

ACS/11/JB2/SA/S/

32 

Jabi

a Tudu 

Suleiman 

Abdulkadi

r  Owner 

Idris  

Abdulwaha

b 

13.10089, 

7.22414           Kuka 4 

           

10,000.

00  

                                        

-    

                  

40,000.00  

                   

40,000.00  

                 

40,000.00  

ACS-11-JB2-SG-L-

31 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Buhari 

Lawal 

13.10578, 

7.22125           Kuka 4 

           

10,000.

00  

                                        

-    

                  

40,000.00  

                   

40,000.00  

                 

40,000.00  

ACS-11-JB2-SG-L-

30 

Jabi

a 

Bayan 

Asibiti  

Shamsu 

Abu Owner 

Audu 

Muhamma

d  

13.10582, 

7.22122           Neem 1 

             

5,000.0

0  

                                        

-    

                    

5,000.00  

                     

5,000.00  

                   

5,000.00  

ACS-11-JB2-SG-L-

24 

Jabi

a 

Bayn 

Asibiti  

Shamsu 

Abu Owner 

Nasiru 

Abubakar  

13.10553, 

7.22190           Neem 1 

             

5,000.0

0  

                                        

-    

                    

5,000.00  

                     

5,000.00  

                   

5,000.00  
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PAP I.D LGA 

Name 

of 

locatio

n 

Name of 

Surveyor  

Status of 

the 

responde

nt 

Name of 

respondent 
GPS coordinate Crops 

Length 

(m) 

Width 

(m) 
Sqm2 

 Rate for 

Crops  
Trees 

Stan

ds 

 Rate 

for 

Trees  

 Amount 

for crops  

 Amount 

for trees  

Subtotal for 

crops/trees 

Total for 

PAP 

                              

                    

4,804,287.

01  

            

6,698,500.

00  

             

11,502,787.

01  

          

11,502,787.

01  
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16. Annex Three: Asset Enumeration form instrument 

INFORMATION ABOUT THE INTERVIEW  

1. PAP ID: ACS/…………. /…………../……….. (dd/mm/TT/nn) 

2.LGA: ………………………………    3a. Town/Village           

4. Interviewer’s name ………………………………………………………………………………………… 

 

INFORMATION ABOUT THE PAP (Occupier, Owner, or the Informant) 

5a. Status of the respondent……………………………………………………………………… 

5b. Name of respondent: ………………………………………………………………………………. 

5c. Phone No: …………………………………………………………………………………………………. 

5f. Gender: Male      Female           5d. Email: …………………………………… 

 

5i. Take a Picture of the PAP and record the picture No........................................... 

6. PERIMETER OF LAND: 

6a. GPS coordinate: LAT …………… LONG………… 6b. Dimensions: Length ……m, Width……m 

Perimeter Fence Description 

6c. Foundation  6d. Wall Material 6e. Finishing 6f. Gate 

    

7. INFORMATION ABOUT STRUCTURES IN THE COMPOUND (within the perimeter) 

How many structures are inside the compound: ……………………? (If more than 1, enter information for 

Q7 and Q8 on additional structures on separate sheet with the same PAP ID) 

7a. Type of Structure……………………………………………………………………………………… 

7b Dimensions: Length ……………m, Width ………………m; (record total floor area) ……………… 

7c. Function: Residential      Commercial        7d. Ownership: Owner      Tenant 

7e. Foundation: Strip    Raft       Pile      Pad      7f. Floor: Tile      Screed      Smooth Cement       

Sand  

7g. Walls: Plastered      Screed      Painted      Sand Crete      7h. Doors: Wooden Panel       Metal panel  

  

 Flush     7i. Windows: Wooden      Louvers      Aluminum Casement       Aluminum Sliding       
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7j. Ceiling: PVC      POP      Asbestos      Fibre Board       Wooden     7k. Roof Truss: Wooden       Metal  

7L. Roof Type: Flat      Hip      Gable      Shed       Mansard       Butterfly        7m. Roof Cladding: CIS 

Long Span Aluminum       Short Span Aluminum       Asbestos        Thatch b 

8.Amenities……………………………………………………………………………………………………… 

9.Crops & Land Size: 

 

 

10. Economic Trees – stands and grade 

 

 

 

CERTIFICATION: 

I/we…………………………………………………………………………………………………………Hereby certify that the 

above listed crops have been accurately enumerated and that the particulars as recorded 

by………………………………………………. are very and correct. I/We therefore accept the said recorded 

particulars unreservedly. 

 

……………………………            …..………………………              …….. …………………………… 

Signature/thumb                                 for: ACReSAL                  For: Impression of claimant 
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17. Annex Four: Consultation Pictures 

 

 



 

155 | P a g e  
 



 

156 | P a g e  
 

18. Annex Five: Terms of reference (TOR) 

FEDERAL REPUBLIC OF NIGERIA 

 

 

 

 

KATSINA STATE GOVERNMENT 

 

 

MINISTRY OF ENVIRONMENT 

 

 

The Nigeria Agro- Climatic Resilience in Semi-Arid Landscape Project (ACReSAL) project 

 

TERMS OF REFERENCE 

                       

FOR ENGAGEMENT OF CONSULTANT FOR THE DEVELOPMENT OF RESETTLEMENT ACTION PLAN 

(RAP) FOR PROJECT SITES IN JIBIA PHASE 11, KATSINA PHASE 11 AND SABON LAYIN GALADIMA 

UNDER THE AGRO- CLIMATIC RESILIENCE IN SEMI-ARID LANDSCAPE (ACRESAL) PROJECT IN KATSINA 

STATE 

 

Background 

1.1 The Nigeria Agro- Climatic Resilience of Semi-Arid Landscape Project (ACReSAL) project 

objectives are aim to increase the adoption of sustainable landscape management practices in 

targeted watersheds in Northern Nigeria and strengthen Nigeria’s long-term framework for 

integrated climate-resilience landscape management.  

The Agro-Climatic Resilience in Semi-Arid Landscapes (ACReSAL) project seeks to address some of 

the critical challenges in Northern Nigeria. The region is characterized by high poverty rates, low 

literacy, an environment of fragility, conflict, and violence, degradation of natural resources, poor 

agricultural productivity, climate risks, desertification, poor penetration of modern technology, and 

weak institutional capacity. Addressing these issues will require effort in multiple sectors 
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 The environmental and social safeguards concerns are being addressed through two  Safeguards 

instruments already prepared under the project: an Environmental and Social   Management 

Framework (ESMF) and a Resettlement Policy Framework (RPF). These framework instruments need 

to be translated into specific costed, measurable, and    monitorable actions for specific intervention 

sites through the preparation of site-specific  Environmental and Social Management Plan and 

Resettlement Action plan. 

1.1    INTRODUCTION 

The Government of Nigeria is implementing The Agro-Climatic Resilience in Semi-Arid Landscapes 

(ACReSAL) project which seeks to address some of the critical challenges in Northern Nigeria. The 

region is characterized by high poverty rates, low literacy, an environment of fragility, conflict, and 

violence, degradation of natural resources, poor agricultural productivity, climate risks, 

desertification, poor penetration of modern technology, and weak institutional capacity. Addressing 

these issues will require effort in multiple sectors like Ministry of Water resources, Ministry of 

Agriculture which will be led by Ministry of Environment that will serve as the 7implementing a 

ministry. The Project targets selected States of Adamawa, Taraba, Yobe, Gombe, Borno, Bauchi, 

Jigawa, Kano, Katsina, Kaduna, Zamfara, Kebbi, Sokoto, Plateau, Edo, Niger, Nasarawa, FCT and 

Benue that are in arid and semi-arid area characterized by dry-semiarid conditions, low 

precipitation, and sparse vegetative cover.  An integrated and participatory catchment management 

approach will be the operating framework for project implementation at field level. Appropriate 

modern technology will be leveraged throughout the project activities, including to manage the 

disruption of the ongoing COVID-19 pandemic and help build back better and smarter. In particular, 

the project will support activities to develop multi-sectoral approaches for desertification control 

and landscape management, improve community livelihoods and resilience, and strengthen 

institutions.  The ACReSAL project aligns with the Federal Government of Nigeria in restoring one 

million ha degraded land out of the 4 million ha targets set for broader landscape restoration by 

2030.   

The lead agency at the Federal level is the Federal Ministry of Environment (FMEnv), State and local 

governments, local communities and CSOs are or will be involved in the project, given that the 

project is a multi-sector operation involving MDAs concerned with water resources management, 

public works, agriculture, regional and town planning, earth and natural resources information, and 

disaster risk management.  

The Project Development Objective (PDO) of the Agro-Climatic Resilience in Semi-Arid Landscapes 

(ACReSAL) Project for Nigeria is to increase the implementation of sustainable landscape 

management practices in targeted watersheds in northern Nigeria and strengthen Nigeria’s long-

term enabling environment for integrated climate-resilient landscape management. The project 

comprises of four components. The first component, dryland management will implement 

integrated watershed management planning and addresses challenges of large-scale watershed 

degradation in northern Nigeria. It consists of following sub-components: (i) strategic watershed 

planning; (ii) landscape investments; and (iii) special ecosystems. The second component is 

community climate resilience. It consists of following sub-components: (i) community strengthening; 

and (ii) community investments. The third component, institutional strengthening and project 

management includes investments to improve the enabling institutional and policy foundation for 

multisectoral integrated landscape management and climate resilience, as well as support to project 
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management. It consists of following sub-components: (i) institutional and policy strengthening; and 

(ii) project management. The fourth component, contingent emergency response (CERC) is a 

financing mechanism available to borrowers in investment project financing (IPF) operations to 

enable quick deployment of uncommitted funds to respond to an eligible crisis or emergency. 

The activities of Component 1 will involve civil works in specific intervention sites – that is, 

construction of drainage works and/or rehabilitation of gullies. This could result in the acquisition of 

land or displacement of families, business or public infrastructure, thus triggering the World Bank 

OP/BP 4.12 – Involuntary Resettlement. The already prepared Resettlement Policy Framework serve 

as guide for the preparation of Resettlement Action Plan.   

2.0    OBJECTIVE OF THE ASSIGNMENT; 

The objective of the consulting services is to prepare a Resettlement Action Plan (RAP) for the 

Katsina State sub-project(s) with a view to identify and assess the social impacts  of the proposed 

works and to  compensate Project Affected Persons (PAPs) before the commencement of civil works  

in line with World Bank Policy. Experience has shown that involuntary resettlement can cause loss of 

income, assets, and community ties that, especially among the poor, can be essential for survival 

and well-being.  In extreme cases, involuntary resettlement can lead to the dissolution of families, 

impoverishment and health problems.  The Resettlement Plan will identify the project affected 

persons (PAPs), engage them in participatory discussions regarding the plan and formulating a plan 

of action to adequately compensate people for their losses.  

Three kinds of Resettlement Plans can emerge from this process depending on the degree of impact.  

They are: 

Resettlement Action Plan (RAP) 

Abbreviated Resettlement Plan (ARAP) 

Land Acquisition Plan (LAP) 

The RAP is prepared when more than 200 people are displaced by the project works; 

The ARAP is a simplified plan suitable only when fewer than 200 people are displaced (see OP4.12, 

Annex A); 

The LAP is prepared when no displacement occurs but land is acquired for the purpose of project 

implementation. 

      The TOR covers the attached list of project sites for each Senatorial Districts; 

3.0   SCOPE OF SERVICE 

Before resources can be allocated to a specific erosion project, the State Project Management Unit 

(SPMU) must prepare a RAP satisfactory to the World Bank.  Advice and suggestions on the 

preparation of RAPs may be obtained from the Social Development specialists in the Federal PMU 

(FPMU) in the Ministry of Environment.   Normally, specialized consultants prepare plans but the 

SPMU is accountable for the quality and timeliness of such plans. 
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   First Steps in Preparing a RAP 

The first step in preparation of a RAP is engagement with the community.  This must begin from an 

early date and a relationship of trust must be formed between the executing agency and the 

affected community in which both sides have an opportunity to air their views.  In general, small 

neighbourhood meetings are preferable to large public audiences where there is a greater tendency 

for matters to be politicized and people tend to “grandstand” and posture rather than exchange 

information in an atmosphere of cooperation.  It is necessary that member of the SPMU and the 

engineering firm that will design the projects  be present at these meetings.  Hopes and demands 

expressed by community members should be taken seriously and, if possible, incorporated into 

plans.   

 The next step in RAP preparation is to identify the perimeter or Right of Way (RoW) within which 

people and land will be affected by displacement or land acquisition.   For this purpose, maps, 

engineering drawings, satellite imagery are necessary.   

Third, a complete census survey shall be done of all the families, businesses, public buildings, farms 

and other infrastructure located within the perimeter.17 GIS technology is highly recommended for 

this purpose with all man-made features being georeferenced.  The use of hand-held GPS device will 

facilitate establishing the coordinates of each property identified. The census includes data on age, 

gender, occupation, income, sources of livelihood of all persons who live on or derive a living from 

the area of land as well as information on houses, businesses and other structures in use in the 

affected area.   

The size (in m2) of each identifiable landholding affected by the project shall be recorded in addition 

to the area (in m2) of the area actually affected by the project.  In cases where the engineering 

design will result in the loss of most of the land area or when the land remaining is not suitable for 

cultivation or other use, the owner may request compensation for the entire area.   Likewise, 

owners may demand compensation for areas that become inaccessible as a result of project 

works.18 

Each land parcel and structure should be numbered, geo-referenced, photographed, (each PAP 

photographed against his/her property) and described in detail.  Construction materials, roofing, and 

measurements should be noted in accordance with the standards in use in the particular state or 

federal standards. All information should be kept in a single folder (physical or virtual) for easy 

retrieval and cross tabulation.  The use of a simple database manager is recommended such as 

Access or Foxpro.   

In Nigeria, it is important to include such feature as family compounds, places of worship, schools, 

health posts, sports fields, burial grounds and places held sacred by local populations.  Farm 

structures such as fencing, storage buildings and the like are also to be included.   
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Each structure included in the census should be valuated according to its replacement value in the 

local market (see below).  

 

Because of the linear nature of streams, erosion gullies and roads, it is important to identify existing 

features or aspects of the engineering design that could impact on communities.  If land is taken for 

the purpose of erosion control or drainage, there is likely to be an impact on communication within 

and among communities.  Barriers to access caused by project works should be considered in the 

RAP and, where necessary, mitigation plans should be included.   

Socioeconomic Study 

Based on the census, community meetings, data collection fieldworks and socio-economic profile of 

the affected community should be prepared as part of the RAP.  Some of the topics that shall be 

included are: 

Demographic structure of the community; 

Leadership patterns and political process; 

Family structure; 

Services available in or near the community: schools, health facilities, credit facilities, religious 

organizations, government agencies; 

Debit/credit relationships; 

Existing organizations (e.g. age grades, religious groups) and capacity for community action; 

Conflicts and divisions (ethnic, religious, etc.)  within the community or between communities; 

Important local customs and festivals; 

Educational Levels; 

Permanence of the community; 

Primary forms of livelihood; 

Community attitudes towards erosion and drainage; 

Relevant aspects of gender relations; women’s vs. men’s roles. 

The entire range of social characteristics shall be woven together by a sociologist or other social 

scientist to paint a coherent picture of how the community is likely to respond to change and how 

best to make community members active participants in the changes that must take place.  

Preparation of the Resettlement Action Plan 

Based on the census and socioeconomic study, a resettlement plan is designed.  For projects that 

involve only land acquisition, it is important to identify all landowners, farmers, cattle breeders and 
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those who have claims on the land that will be taken.  The primary issue is to ascertain the impact 

that the project will have on livelihoods.  This applies not only to land owners but also land users, 

such as tenant farmers, renters and the like. The impact may range from nil to virtually destroying 

the livelihood of persons who depend heavily on the land for income.  

PROJECT DESCRIPTION/LOCATION  

1. KATSINA TOWN STORMWATER DRAINAGE (PHASE 2) FLOOD CONTROL IN KATSINA STATE 

Project Description  

There has been occurrence of urban flood in Katsina Town. This was attributed to inadequate 

drainage system in the town. The Katsina Town Stormwater Drainage Project (Phase II) is proposed 

to alleviate the rapid erosion from upstream part of the town which was not addressed in Phase I. It 

is also aimed at mitigating the menace of soil erosion, land degradation, flood control, improving 

lives among others.  

The Project location can be found at the following coordinate:  

12.97058N,     7.61108E 

The Project is under Component A (i), (ii) & (iii) and Component B (i), (ii)  

2. JIBIA TOWNSHIP (PHASE 2) FLOOD CONTROL IN KATSINA STATE 

Project Description: 

Flood intervention work for Jibia is divided into two (2) phases. Phase 1 covers the urban flooding 

and its control measures which was completed under NEWMAP, whilst Phase 2 (this Project) covers 

aspects of work not covered in Phase 1, including river morphology, floodwall and river training, as 

well as drainage of parts of the community for flood Control.   

The Project location can be found at the following coordinate:  

13.10258N,  7.22214E 

The Project is under Component A (i), (ii) & (iii) and Component B (i), (ii)  

3. SABON LAYI GALADIMA EARTH DAM IN KATSINA STATE 

Project Description  

The Project is Construction of Earth Dam for Irrigation and Improvement farming activities at Sabon 

Layin Galadima in Faskari Local Government in Katsina.  

The rainfall characteristics coupled with the geological characteristics of the area results in soil 

erosion and gullies in some parts. The people engage in farming and cattle rearing. A wide range of 

crops are grown in the area but the community does not have a potable source of water and the 

cattle farmers adopt open grazing technique. Thus, the focus of the government is to harness the 

water for domestic water use and cattle rearing. Harnessing the water for economic use would also 

reduce peak flow that would have caused flooding downstream of the area. 
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The Project location can be found at the following coordinate:  

11.5638 N, 7.0197 E 

The Project is under Component A (i), (ii) & (iii) and Component B (i), (ii)  

Mitigation Policy 

Resettlement is about finding adequate ways of compensating people for loss of shelter, place of 

business or farmland.  However, the task does not end with relocation.  Perhaps the single most 

important feature of post-resettlement rehabilitation is the restoration of livelihoods.   In some 

cases, livelihoods are not affected and people are able to continue in their chosen economic 

activities as before with no loss of income.  In other cases, however, loss of farmland, residence or 

business clientele can create a spiral leading to impoverishment.  In such cases, the Resettlement 

Plan can include specific measures to restore or improve livelihoods.  

Mitigation of resettlement can take various forms.  When affected people depend primarily on land 

for their livelihood, Bank Policy strongly recommends offering land in compensation for lost land so 

that the land-based economy can be maintained.  In some cases, cash compensation for lost assets 

is allowed, but only where there is a free and active market for land, housing or other lost assets.  

The Bank does not approve of compensation packages that lead people to squat illegally on public 

land or that sets them back deeper into poverty.  Where poor people are involved, it is often 

necessary to provide special assistance to assure that people manage their compensation 

adequately.  Other forms of compensation involve retraining people for other professions for which 

there is a demand.  Special care should be taken with vulnerable people who lack social support 

necessary to allow them to restore their prior life style.   Cash compensation may be used, but only 

under certain conditions.  Cash compensation is acceptable only when there is an active market in 

land or other assets that people can acquire in order to restore their livelihoods.  Works may not 

begin until resettled people have been adequately compensated according to the RAP.19  

Temporary resettlement is generally not acceptable, except in cases where the works require people 

to move away from their homes and lands and then allows them to return to the same places. 

Design of mitigation plans involves three tools: (a) asset valuation; (b) the definition of entitlements; 

and (c) an eligibility matrix.  Entitlements are goods, services and sometimes cash made available to 

affected people to offset their losses caused by the taking of land.  Note that business losses not 

caused by the taking of land are not covered by this policy.   

Valuation of Assets: Assets that will be lost such as land, homes, fencing, unharvested crops, 

permanent crops such as fruit trees, etc. should be valued at replacement cost, that is the current 

cost of replacing the asset with a similar asset on the open market.  Depreciation is not to be 

considered in valuing assets.   Many states maintain a standard table of values for homes, land, 

crops, etc for expropriation purposes, but these tables are often out of date and do not reflect actual 

prices practiced on the market.   It may be necessary to conduct a new survey using up-to-date 
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information.  Tax records in which the landowner declares the value of his/her land are notoriously 

inaccurate because landowners frequently understate the value of their homes or land in order to 

reduce their tax bills.  The purpose of valuation is to make it possible for the affected party to 

acquire new assets that will be equivalent to or better than the assets lost.  Depreciation is not to be 

considered in this survey.   Various methods can be used to estimate the value of property such as 

data on land transactions made within the past year or two, construction costs, estimates by real-

estate professionals, and others.   The goal is to determine the replacement value of each affected 

structure for the purpose of compensation.  

Definition of entitlements:  Entitlements are goods and services provided to offset losses caused by 

expropriation of land, houses, farm buildings, shops, etc.  Entitlements are intended to offset the 

losses incurred by people when land is expropriated for project purposes so they should be roughly 

equal in value.  There are some exceptions, however.  Entitlements are sometime set at a minimum 

level to allow people to be resettled without a significant loss of living style.  This is often the case 

with squatters who have lived in place for a long time but who lack legal title to the land they 

occupy.   Entitlements may consist of land, land with improvements (e.g. irrigation), new housing, 

building materials to build houses, cash payments, training for a new profession, especially where it 

is not possible to continue in a previous activity because of the resettlement.  

Eligibility Matrix:  The eligibility matrix matches categories of affected people with specific 

entitlements or a selection of entitlements.  For example, farmers who lose up to one-half of their 

land may be eligible to receive plot of land equivalent to the land lost or cash compensation for the 

portion lost.  On the other hand, farmers who lose a large portion of their land may be entitled to a 

new lot equivalent to the entire plot they farmed previously or to cash compensation.  The reason is 

that when a large portion of a farm is taken, it may lose its economic viability and the farmer may 

opt to be compensated for the entire farm.  The eligibility matrix must be crafted carefully to satisfy 

the needs of the displaced families and the available financial envelope.  There is no one-size-fits-all 

eligibility matrix.  Rather the matrix must be worked out in consultation with the community and in 

accordance with availability of resources.  In some cases, for example, land may be so scarce that it 

will be impossible to provide land-for-land.   Annex B provides an example of an eligibility matrix 

that is illustrative of how such matrices are constructed. 

Cut-off Date 

A cut-off date shall be set and announced to the affected community.  Usually the cut-off date 

corresponds to the date of completion of the census.  After this date, no compensation will be made 

to families or persons who install themselves within the affected area or for improvements made to 

homes or other structures.  The purpose of the cut-off date is to avoid speculative investments 

inside the affected area by persons seeking entitlements.  If two years or more pass after the 

declaration of a cut-off date, the census must be repeated and new valuations computed for assets.  

Businesses 

Businesses and service establishments may be displaced by erosion control projects.  In such cases, 

business owners may be compensated with cash, with a new place of business or other benefits.  

Service providers, such as auto repair shops should be provided with a building site in a location 

where they will be able to attract customers or keep existing ones.   Business owners are entitled to 
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compensation for lost profits during the time they are unable to operate due to displacement or 

while they rebuild their clientele.   Small, informal businesses present a problem because they 

normally do not keep records nor do they pay taxes.  In such cases, an estimate of profits may be 

based on daily turnover, on inventory or other methods of estimation.  

Vulnerable People 

The census shall be used to identify vulnerable people among the affected population.   Vulnerable 

people shall be defined as elderly people who lack a social support network to assist them in moving 

to a new location; persons suffering from a mental or physical disability, single mothers of small 

children and very poor persons living below the poverty line.   The entitlement table shall include 

this category as having special entitlements including personal assistance with moving, 

reestablishment of household, reestablishment of a social network and appropriate assistance from 

informal or formal sources.   This role is normally played by social workers. 

Conflicts and Clouded Titles 

Sometimes it is not possible to compensate landowners and homeowners because of conflicting 

claims or unsettled estates.  In cases, of inheritance, for example, where the heirs to a property 

cannot all be found, it may be necessary to deposit funds into an escrow account held by a reliable 

financial or government entity until all claims are settled.  The proponent agency has an obligation 

to proactively assist the affected parties and claimants to settle their differences in a timely manner.  

In no case, is it acceptable for people to be evicted from their homes or farms without having made 

provisions for them to be rehoused and rehabilitated.   

Public Facilities 

Public facilities such as schools, houses of worship, sports facilities that are displaced or become 

inaccessible because of the taking of land should be rebuilt at project expense at a location and in a 

manner acceptable to the users of that facility.   

Disclosure 

After the Resettlement Action Plan has been prepared , it must be disclosed in a manner that is 

accessible to the community and other interested parties in the language used by members of the 

community.  Printed copies should be displayed at strategic locations in the state, project area 

among others for people to make comments. Information on the display of the RAP report should be 

published in one local and one national newspapers. Prior to implementation, additional community 

meetings should be held to discuss the plan and how it will be implemented. Evidence of Newspaper 

publications will be used to disclose the report in World Bank infoshop.  

Implementation 

Resettlement must be closely coordinated with construction.   A timetable shall be included in the 

resettlement plan and compliance with this timetable shall be monitored.  Deviations from the 

timetable shall be justified in monitoring reports (see below). Implementation of the RAP should be 

carried out before the commencement of civil works.  

Responsibilities and Accountabilities: 
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The plan shall contain a matrix listing all entities (public and private) responsible for designing and 

implementing the resettlement plan.  It shall include columns indicating the role of each agency, the 

resources allocated to it and the source of these resources and the legal instrument to be used to 

assure performance (e.g. contract, MOU, operating agreement).  It is essential that the development 

of the plan include contact with the management of each agency and their agreement to perform 

their particular role in a timely fashion.  For example, if land is allocated to displaced farmers, the 

local land registrar must agree to register each land parcel and issue the appropriate certificates of 

occupancy and land titles in a timely fashion.  Such arrangements must not be left until after 

implementation has begun.  

 Financing 

The Resettlement Plan shall include a detailed budget, a budget justification and a financing plan 

that shows the source of funding for the overall resettlement plan. Bank financing may be used to 

pay for studies, prepare resettlement plans, and to pay salaries to social workers and other staff 

needed to work with the population.  Where entitlements include the construction of new housing 

or infrastructure, loan funds can be used for site preparation, design, and construction.  The same 

procurement rules that apply to other project activities apply to resettlement activities.  Solutions 

that involve environmental impacts such as clearing forested land for new farmland and other 

activities with significant should be subjected to environmental impact assessments.  Loan funds 

may not be used for land acquisition or for cash compensation.  These costs shall be paid out of local 

counterpart funds.   The costs of resettlement shall be included in the overall project costs.   

Grievance Procedures 

Each Resettlement plan shall include clear procedures for filing and resolving grievances from the 

affected population.  Grievance procedures fall into the following steps.   

Reception and registration:  Affected people shall have the right to file complaints or grievances with 

regard to any aspect of the resettlement project.  They may do so verbally, in writing, post complains 

through grievance Boxes located at some selected strategic places of Project LGAs, District head 

offices and Village Heads office.  Grievances shall be recorded by the implementing agency with the 

name of the griever, address and location information, the nature of the grievance and the 

resolution desired.  Receipt of grievances shall be acknowledged within 48 hours of receipt by an 

official authorized to receive grievances 

Resolution: All grievances shall be referred to the appropriate party for resolution and shall be 

resolved within 15 days after receipt.  If additional information is needed, project management can 

authorize and additional 15 days for resolution.  Results of grievances shall be disclosed to the 

griever in writing with an explanation of the basis of the decision.  

Appeals:   Grievers dissatisfied with the response to their grievance may file an appeal.  In such 

cases, the responsible authority shall assemble a committee to hear cases including at least one 

disinterested party from outside the company or agency responsible for the resettlement project.  

There will be no further redress available outside the resettlement project.  In such cases, grievances 

would need to be pursued through the legal system. 



 

166 | P a g e  
 

Monitoring:  During project implementation and for at least 3 months following the conclusion of 

the project, monthly reports will be prepared by the responsible agency regarding the number and 

nature of grievances filed and made available to project management and included in the trimester 

reports by the SPMU and FPMU.  

Monitoring and Evaluation 

The Resettlement Plan must include a timetable and performance indicators.  Among the indicators 

shall be:  

Meetings held with community (date, attendees, topics discussed) 

Date of conclusion of census and Announcement of Cutoff Date 

Presentation of Plan to World Bank through SPMU 

Date of Presentation of Plan to Community and Posting 

Date of first compensation (e.g. moving families to new housing); 

Date of midpoint in project implementation 

Date at which last family or business leaves the affected area 

Monthly monitoring reports shall be filed by the agency or company carrying out the resettlement 

plan referring to these dates. 

After project implementation at the time by which all families and businesses shall have been 

resettled and compensated and rehabilitation measures carried out, an evaluation shall be carried 

out using evaluation reports and interviews with the resettled families, farmers and businesses.  

While satisfaction of the resettled families is an important factor, it can be expected that many 

people will be dissatisfied with having had to move at all.  The most important feature of 

resettlement is the extent to which resettled people have had the opportunity to rebuild their 

livelihoods at a level similar to or better than the pre-project level.  Surveys that examine the 

satisfaction of people with the resettlement they underwent are not usually helpful.   

Format of Resettlement Plan: 

The RAP will include the following sections: 

Cover page 

Table of contents 

List of acronyms and their definition 

Executive Summary 

Introduction 

Description of the proposed project/ 
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Description of the area of influence and social baseline conditions; 

Summary of consultations with relevant stakeholders and affected persons 

Summary of relevant local and federal policy, legal, regulatory, and administrative frameworks; 

Discussion of the social impacts of the proposed project 

The Proposed Resettlement Plan 

The Valuation Methodology 

Entitlements 

Eligibility Matrix 

Budget and Financing Plan 

Institutional Matrix 

Timetable of events coordinated with the construction project 

Monitoring plan including suitable indicators for the proposed project; 

Annex: Spreadsheet showing all project affected households and businesses, the amount of land 

taken, the total remaining landholding, the entitlements selected. 

 4.0    INSTITUTIONAL ARRANGEMENT  

The project is multi-sectoral, involving and State Ministries, Departments and Agencies (MDAs), as 

well as local governments and communities. As such it requires inter-ministerial and inter-state 

coordination, collaboration, and information sharing The State Ministry of Environment (SME) is the 

lead implementing agency. Overall project coordination is housed in SME, while each component, 

sub-component and activity are implemented through relevant Federal and State MDAs. The various 

MDAs include those responsible for water resources, planning, economy and finance, works, 

agriculture, forest, transport, power, emergency response, as well as those focused on climate and 

hydrological information or watershed/basin regulation most of the project’s investments will occur 

at State level, as State have primary responsibility for land management and land allocations. In 

general, the federal level project structure will enforce the State level structures. 

At State level there is one State Project Management Unit (SPMU) that supports each of the twenty 

States PMUs. Each State PMU is hosted by their respective environment ministries and is staffed 

with a broad range of expertise, supplemented by seconded from relevant MDAs. Each PMU is 

headed by ACRESAL Coordinator. Overseeing the PMUs are ACReSAL Steering and technical 

committees at Federal and State levels. The steering committees are chaired by the environment 

minister/commissioner and technical committees are chaired by environment permanent 

secretaries and composed of relevant directors. 

4.1     SPMU and SME Contributions 
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The SPMU and SME will assist the consultancy firm for guidance and to access the available 

information that is relevant to the assignment, including such information as may be available from 

State Ministries, Departments and other Government Agencies. 

4.2     Executing Agencies  

The SPMU with the State Ministry of Environment (SME), will be responsible for overall 

coordination, monitoring and evaluation of consultancy. The Firm will report directly to the SPMU, 

and the SPMU will facilitate the Firm’s activities and plays the coordination role by linking the firm 

and the World Bank. In the event of encountering problems affecting or likely to affect study 

performance, progress and results during execution of the assignment, the firm will communicate 

directly with SPMU on an urgent and immediate basis. The Firm will identify the problems, outlined 

and recommend mitigation measure/s, and request SPMU assistance, intervention or approvals if 

and as needed. 

5.0   REPORTING AND EXPECTED DEIVERABLES 

 Inception report Describing the procedures, methodology and timetable from completion of the 

RAP preparation process. This shall be submitted one (1) week after signing of contract.  The SPMU 

shall double-check and ensure that the consultant has actually commenced work and that the 

consultant understands the tasks.  

Week 4: A draft RAP will be submitted for comments in Four weeks from the date of signing the 

contract. It will identify all the areas, the mitigation measures, and the environmental and social 

issues associated with the site intervention sub-projects, as well as the adequacy of the monitoring 

and institutional arrangements for the upper and lower watersheds in the intervention site. 

Week 6: The draft final RAP Report will take into account all comments, and will be submitted to the 

SPMU at the end of six weeks after commencement of contract. 

Week 8: The Final RAP will be submitted to the SPMU Eight weeks after commencement of the 

consultancy.  

 

5.1 Numbers of Copies  

The Consultant undertakes to submit five copies of draft reports for each of the above-mentioned 

deliverables. 

For the purpose of enhancing timely and expedient completion of the services, the Client shall 

endeavor to respond to the draft reports within 1 week of their submission. 

Within 1 week of receipt of comments on the draft reports.  

All documents will be delivered in hard copy (5 copies) to the SPMU as well as electronically 

transmitted via e-mail or through a suitable file-sharing service and on CD-ROM (2 copies).  

The draft and final reports submitted to the Client and all relevant data as contained therein, 

compiled by the Consultant in the course of providing the services, shall be the property of the 
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Client. The Client shall be free to make full use of the draft and final reports, data and information 

received pursuant to this Contract at its own discretion. 

 6.0 EXERT QUALIFICATIONS AND EXPERIENCE ; 

The Consultant should have M.Sc. or M.A. in the social sciences, environmental sciences, humanities 

or social work with a minimum of five (5) years working experience in social assessment, involuntary 

resettlement and other relevant fields.  It is highly desirable that the consultant have experience 

with working with international development institutions like the World Bank, and on infrastructure 

related projects. Knowledge about World Bank Environmental and Social Standard (ESS) and 

experience in similar operation is vital. 

7.0   REMUNERATION 

The Remuneration of the consultant is attractive and commensurate with those offered by 

international bodies for similar assignments 

    8.0 CLIENT’S OBLIGATION 

Project-specific background documents available are: 

Environmental and Social Management Framework  

Resettlement Policy Framework 

ACRESAL Project Appraisal Document (PAD); 

ACRESAL Project Implementation Manual (PIM)  

World Bank Environmental and Social Standards (ESS)   

Intervention design 

    9.0   CONDUCT OF THE CONSULTANT 

           (i)  The Consultant will, at all times be expected to carry out the assignment with the highest 

degree of professionalism and integrity. The Consultant will be expected to conduct his duties in an 

open and transparent manner. 

            (ii)   The Consultant will not, under any circumstances, take any actions or seen to be taking 

any actions which may hinder or prevent the ACRESAL from executing this assignment. 

        (iii)   The Consultant will study all ACRESAL guidelines and policies and will be expected to 

ensure that the assignment is concluded with the strictest adherence to all such policies. 

10.0 DURATION OF THE SERVICE; 

The duration of the assignment will be 2 months supervision. 

Create a workplan Time for the assignment according to the various deliverables.     
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19. Annex Six: Consultation Attendance sheets 
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1. Annex Seven: List of PAPs Identified from Validation Exercise 
S

/

n 

PAP I.D Name of 

location 

Status 

of the 

respon

dent 

Name of 

respondent 

Phone 

No 

Gende

r 

What 

property 

do you 

have in 

the ROW 

Type of 

Structure 

Amenitie

s with the 

Strx  

Latitud

e 

Longit

ude 

Length 

(m) 

Width 

(m) 

Area 

(sqm) 

No. of 

Plots 

Rate 

for 

structu

re, 

Fence, 

Land 

take 

STRUC

TURE 

AMOU

NT 

Amoun

t for 

Ameni

ties 

Amoun

t for 

Land 

take 

MOVE

MENT/ 

DISTUR

BANCE 

ALLOW 

LOSS 

OF 

BUSIN

ESS 

SUPPO

RT FOR 

VULNE

RABLES 

LAND 

REPLAC

EMENT 

ASSIST

ANCE 

GRAN

D 

TOTAL 

AMOU

NT 

1 ASC-09-

JB2-SA-S-

11  

Bakin Kuka Owner Hamisu 

Abdullahi 

Maikaji 

80360

11757 

Male  Plot of 

Land  

  
13.099

36 

7.2289

4 

21 17.5 367.5 0.82 20000

0 

  
16333

3.33 

    
16333

3.333 

2 ACS-09-

JB2-SA-S-

13 

Bakin Kuka  Owner Shafiu Hanisu 80351

28848 

Male  Building 

Structure 

2 bedroom tenement 

completed and occupied  

13.099

38 

7.2286

2 

17 7 119 
 

34000 40460

00 

     
35700 40817

00 

3 ASC-09-

JB2-SG-S-

12 

Bakin Kuka  Owner Rayyanu 

Halliru 

81349

82716 

Male  Building 

Structure 

2 bedroom tenement  13.099

48 

7.2287

7 

10 12 120 
 

34000 40800

00 

     
36000 41160

00 

4 ASC-09-

JB2-SG-L-

14 

Bakin Kuka  Owner Samaila Musa 81336

33732 

Male  Plot of 

Land  

  
13.099

6 

7.2285

6 

16 12 192 0.43 20000

0 

  
85333.

33 

    
85333.

3333 

5 ASC-14-

JB2-SG-L-

06 

Bakin Kuka Owner Abubakar 

Haruna 

70386

84298 

Male  Plot of 

Land  

    
15 13 195 0.43 20000

0 

  
86666.

67 

    
86666.

6667 

6 ASC-14-

JB2-SG-L-

19 

Tukari 

Tsohuwa  

Owner Abubakar 

Hamza 

80697

29415 

Male  Plot of 

Land  

  
13.099

54 

7.2283

5 

12 8 96 0.21 20000

0 

  
42666.

67 

    
42666.

6667 

7 ASC-14-

JB2-SG-L-

02 

Bakin Kuka  Owner Musa 

Muhammad  

80320

57950 

Male  Plot of 

Land  

  
13.099

42 

7.2284

6 

23 9 207 0.46 20000

0 

  
92000.

00 

    
92000 

8 ASC-09-

JB2-SA-L-

27 

Bakin Kuka  Owner Saadu Haruna 70269

62218 

Male  Building 

Structure 

8 bedroom 

tenement  

Well 13.099

42 

7.2282

8 

30 13 390 
 

20500 79950

00 

15000

0 

    
117000 82620

00 

9 ASC-09-

JB2-SG-S-

16 

Bakin Kuka Owner Aminu Sani 70667

53109 

Male  Building 

Structure 

2 bedroom tenement  13.099

46 

7.2283

7 

10 9 90 
 

40000 36000

00 

     
27000 36270

00 

1

0 

ASC-09-

JB2-SG-S-

15 

Bakin Kuka  Owner Sanusi Adam 80393

07656 

Male  Building 

Structure 

3 bedroom tenement  13.099

57 

7.2285

3 

12 12 144 
 

41000 59040

00 

     
43200 59472

00 

1

1 

ACS-14-

JB2-SG-L-

04 

Bakin Kuka  Owner Umar 

Mohammed 

70309

41683 

Male  Plot of 

Land  

  
13.099

38 

7.2285

5 

14 13 182 0.40 20000

0 

  
80888.

89 

    
80888.

8889 
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1

2 

ASC-09-

JB2-SA-S-

19 

Bakin Kuka  Owner Jamilu Isah 70362

15034 

Male  Building 

Structure 

5 bedroom tenement  13.099

6 

7.2281

5 

16 14 224 
 

37000 82880

00 

     
67200 83552

00 

1

3 

ASC-14-

JB2-SG-L-

03 

Bakin Kuka  Owner Salisu Shuaibu  90791

80070 

Male  Plot of 

Land  

  
13.099

58 

7.2281

5 

26 14 364 0.81 20000

0 

  
16177

7.78 

    
16177

7.778 

1

4 

ASC-09-

JB2-SA-S-

20 

Bakin Kuka  Owner Tasiu Isah 80626

93350 

Male  Building 

Structure 

2 bedroom tenement  13.099

69 

7.2280

1 

10 10 100 
 

45000 45000

00 

     
30000 45300

00 

1

5 

ASC-09-

JB2-SA-S-

22 

Bakin Kuka  Owner SADA Isah 80392

06411 

Male  Building 

Structure 

2 bedroom tenement  13.099

63 

7.2280

6 

10 10 100 
 

45000 45000

00 

     
30000 45300

00 

1

6 

ASC-09-

JB2-SA-S-

21 

Bakin Kuka  Owner Saminu Isah 70313

47468 

Male  Building 

Structure 

2 bedroom tenement  13.099

68 

7.2282

6 

14 13 182 
 

25000 45500

00 

  
20000 

  
54600 46246

00 

1

7 

ASC-14-

JB2-SG-S-

09 

Bakin Kuka  Owner Zaliha 

Abubakar 

81683

24464 

Female  Building 

Structure 

3 bedroom tenement  13.099

63 

7.2282

6 

30 8 240 
 

24000 57600

00 

  
20000 

  
72000 58520

00 

1

8 

ASC-14-

JB2-SG-S-

10 

Bakin Kuka  Owner Hassan Salisu 90641

70966 

Male  Building 

Structure 

3 bedroom tenement  13.099

6 

7.2279

4 

15 10 150 
 

39000 58500

00 

  
20000 

  
45000 59150

00 

1

9 

ASC-14-

JB2-SG-L-

12 

Bakin Kuka  Owner Lawal Isah 90341

99242 

Male  Plot of 

Land  

  
13.099

64 

7.2278

6 

17 11 187 0.42 20000

0 

  
83111.

11 

    
83111.

1111 

2

0 

ASC-14-

JB2-SG-L-

13 

Bakin Kuka  Owner Usman Isah 91311

54154 

Male  Plot of 

Land  

  
13.099

69 

7.2277

6 

9 7 63 0.14 20000

0 

  
28000.

00 

    
28000 

2

1 

ASC-14-

JB2-SG-L-

14 

Bakin Kuka  Owner Basira Salisu 90614

96056 

Female  Plot of 

Land  

  
13.099

71 

7.2277

1 

9 7 63 0.14 20000

0 

  
28000.

00 

    
28000 

2

2 

ASC-14-

JB2-SG-S-

15 

Bakin Kuka  Owner Lawal Isah 90341

99246 

Male  Building 

Structure 

2 bedroom tenement  13.099

87 

7.2271 18 8 144 
 

30000 43200

00 

  
20000 

  
43200 43832

00 

2

3 

ASC-14-

JB2-SG-S-

16 

Bakin Kuka  Owner Basira Salisu  90614

96056 

Female  Building 

Structure 

3 bedroom tenement  13.099

87 

7.2272

6 

14 6 84 
 

67000 56280

00 

  
20000 

  
25200 56732

00 

2

4 

ASC-14-

JB2-SG-L-

17 

Bakin Kuka  Owner Rakiya Musa 90614

96056 

Female  Plot of 

Land  

  
13.099

97 

7.2270

4 

7 7 49 0.11 20000

0 

  
21777.

78 

    
21777.

7778 

2

5 

ASC-14-

JB2-SG-L-

18 

Tudun 

Tukari 

Tsohuwa 

Owner Usaina Lawal 81663

71781 

Female  Plot of 

Land  

  
13.099

9 

7.2273

2 

15 5 75 0.17 20000

0 

  
33333.

33 

    
33333.

3333 
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2

6 

ASC-14-

JB2-SG-L-

11 

Bakin Kuka  Owner Sada Tasiu 70150

03433 

Male  Plot of 

Land  

  
13.109

34 

7.2781

2 

15 14 210 0.47 20000

0 

  
93333.

33 

    
93333.

3333 

2

7 

ASC-15-

JB2-SG-L-

01 

Tukari 

Tsohuwa  

Owner Hamisu Lawal 81080

31252 

Male  Plot of 

Land  

  
13.100

53 

7.2251

3 

10 7 70 0.16 20000

0 

  
31111.

11 

    
31111.

1111 

2

8 

ASC-15-

JB2-SG-L-

02 

Tukari 

Tsohuwa  

Owner Zainab Sabiu 80691

88378 

Female  Plot of 

Land  

  
13.100

44 

7.2250

4 

50 34 1700 3.78 20000

0 

  
75555

5.56 

    
75555

5.556 

2

9 

ASC-15-

JB2-SG-L-

03 

Tukari 

Tsohuwa  

Owner Saudatu 

Ashiru 

81391

62482 

Female  Plot of 

Land  

  
13.100

66 

7.2249

6 

11 7 77 0.17 20000

0 

  
34222.

22 

    
34222.

2222 

3

0 

ASC-15-

JB2-SG-L-

04 

Tukari 

Tsohuwa  

Owner Yasir Nasiru 80322

67294 

Male  Plot of 

Land  

  
13.100

75 

7.2248

2 

15 9 135 0.30 20000

0 

  
60000.

00 

    
60000 

3

1 

ASC-15-

JB2-SG-L-

05 

Tukari 

Tsohuwa  

Owner Yasir Nasiru  80322

67294 

Male  Plot of 

Land  

  
13.100

72 

7.2248

4 

42 10 420 0.93 20000

0 

  
18666

6.67 

    
18666

6.667 

3

2 

ASC-15-

JB2-SG-L-

06 

Sabon Garin 

Malamai 

Owner Nasiru Aliyu 70678

87106 

Male  Plot of 

Land  

  
13.100

83 

7.2246

3 

11 4 44 0.10 20000

0 

  
19555.

56 

    
19555.

5556 

3

3 

ASC-15-

JB2-SG-L-

07 

Sabon Garin 

Malamai  

Owner Kamala Bello 80605

46187 

Male  Plot of 

Land  

  
13.100

83 

7.2247

1 

70 24 1680 3.73 20000

0 

  
74666

6.67 

    
74666

6.667 

3

4 

ASC-15-

JB2-SG-L-

08 

Tukari 

Sabuwa 

Owner Ibrahim 

Muhammad  

80342

06140 

Male  Plot of 

Land  

  
13.100

67 

7.2248

9 

16 11 176 0.39 20000

0 

  
78222.

22 

    
78222.

2222 

3

5 

ASC-15-

JB2-SG-L-

09 

Tukari 

Sabuwa  

Owner Zakiyya 

Sufiyanu 

80677

11151 

Female  Plot of 

Land  

  
13.100

7 

7.2250

4 

12 11 132 0.29 20000

0 

  
58666.

67 

    
58666.

6667 

3

6 

ASC-15-

JB2-SG-L-

10 

Tukari 

Sabuwa  

Owner Buhari Idris 70417

00696 

Male  Plot of 

Land  

  
13.100

91 

7.2245

5 

10 5.5 55 0.12 20000

0 

  
24444.

44 

    
24444.

4444 

3

7 

ASC-15-

JB2-SG-L-

11 

Tukari 

Sabuwa  

Owner Salisu Isa 80893

92254 

Male  Plot of 

Land  

  
13.100

91 

7.2244

7 

8 6.5 52 0.12 20000

0 

  
23111.

11 

    
23111.

1111 

3

8 

ASC-15-

JB2-SG-L-

12 

Tukari 

Sabuwa  

Owner Abdulkarim 

Idris 

81342

58547 

Male  Plot of 

Land  

  
13.100

98 

7.2243

5 

10 9 90 0.20 20000

0 

  
40000.

00 

    
40000 

3

9 

ASC-15-

JB2-SG-L-

13 

Tukari 

Sabuwa  

Owner Kabir Sabitu 80691

88378 

Male  Plot of 

Land  

  
13.100

87 

7.2246 41 12 492 1.09 20000

0 

  
21866

6.67 

    
21866

6.667 
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4

0 

ASC-15-

JB2-SG-L-

14 

Tukari 

Sabuwa  

Owner Haruna 

Adamu 

70663

07332 

Male  Plot of 

Land  

  
13.100

79 

7.2246

8 

7 6 42 0.09 20000

0 

  
18666.

67 

    
18666.

6667 

4

1 

ASC-13-

JB2-SG-S-

07 

Tukari 

Sabuwa  

Owner Isyalu Muazu 80326

71768 

Male  Building 

Structure 

2 bedroom tenement  13.100

77 

7.2247

8 

9 6 54 
 

62000 33480

00 

  
20000 

  
16200 33842

00 

4

2 

ASC-15-

JB2-SG-L-

15 

Tukari 

Sabuwa  

Owner Shuaibu Ismail 81000

07366 

Male  Plot of 

Land  

  
13.100

78 

7.2247

3 

16 7 112 0.25 20000

0 

  
49777.

78 

    
49777.

7778 

4

3 

ASC-15-

JB2-SG-L-

16 

Tukari 

Tsohuwa  

Owner Inusa Hamisu 81432

08777 

Male  Plot of 

Land  

  
13.100

96 

7.2244

1 

13 5.5 71.5 0.16 20000

0 

  
31777.

78 

    
31777.

7778 

4

4 

ASC-16-

JB2-SG-L-

01 

Hayin Gada Owner Abdulrashidu 

Salisu 

91611

19888 

Male  Plot of 

Land  

 
Borehole 13.101

92 

7.2262

6 

1 1 1 0.00 20000

0 

 
40000

0 

444.44 
    

40044

4.444 

4

5 

ASC-16-

JB2-SG-L-

02 

Bayan 

Asibiti 

Owner Bishir Musa 70621

59529 

Male  Plot of 

Land  

  
13.106

64 

7.2228

1 

50 50 2500 5.56 20000

0 

  
11111

11.11 

    
11111

11.11 

                 
7236

9000 

5500

00 

4488

888.8

9 

1200

00 

0 0 6423

00 

7817

0188.

9 

 


